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INVITATION TO BID 

Notice is hereby given that the City of Kirkland will receive sealed bids in the office of the 
Purchasing Agent, City Hall, 123 Fifth Avenue, Kirkland, Washington, at 2:00 P.M, local time on 
March 17, 2022, for the project hereinafter referred to as: 
 

NE 132ND ST / JUANITA HIGH SCHOOL ACCESS ROAD 
INTERSECTION IMPROVEMENTS 

CIP NO. TRC0930000 
JOB NO. 48-20-PW 

 
At said time all bids will be opened and publicly read aloud. Each bid shall be accompanied by a 
bid proposal deposit in the form of a cashier’s check or a bond issued on a form acceptable to 
your surety made payable to the City of Kirkland for a sum of not less than five percent (5%) of 
the total bid amount. No bid shall be considered unless accompanied by such bid proposal 
deposit. Incomplete proposals and proposals received after the time stated above will not be 
considered. Faxed or emailed responses are not acceptable. 
 
The work to be performed under these specifications consists of furnishing all labor, tools, 
materials, and equipment necessary for constructions of the NE 132ND ST / JUANITA HIGH 
SCHOOL ACCESS ROAD INTERSECTION IMPROVEMENTS 
 
Specific work includes, but is not limited to, excavation, large gravity block retaining wall, 
cement concrete sidewalk, curb ramps, asphalt paving, traffic signal system modification, 
pavement markings, property restoration, franchise utility relocation and other work incidental to 
complete the project.  The estimated cost for this project is in a range of $900,000 to 
$1,150,000. 
 
The City will not sell bid packages. Plans, specifications, and addenda may be viewed and 
obtained online at www.bxwa.com. Click on: “Posted Projects”; “Public Works”, “City of 
Kirkland”. The Bidders List is maintained by the Builder’s Exchange of Washington, Inc. 
Registration for the bidder’s list may be made online, by phoning (425) 258-1303, or at Builder’s 
Exchange of Washington located at 2607 Wetmore Ave, Everett, WA.  
 
Questions regarding this project shall be submitted in writing to Scott Gonsar via email at 
sgonsar@kirklandwa.gov. Questions via phone will not be accepted. Bidders shall submit 
questions no later than 3:00 P.M. on March 14, 2022. 
 
The City reserves the right to reject any and all bids, and to waive any informalities in the 
bidding, and to make the award to the lowest, responsive, responsible bidder as best serves the 
interests of the City. 
 
No bids may be withdrawn within forty-five (45) after the actual date of the bid opening. 
 
Published: Daily Journal of Commerce – March 2, 2022: March 9, 2022 

mailto:sgonsar@kirklandwa.gov


 

City of Kirkland 
  

 

 

 

GENERAL INFORMATION, 
PROPOSAL,  

& CONTRACT 

 

 



MUST BE SUBMITTED WITH PROPOSAL 

BID PROPOSAL 

 

CITY OF KIRKLAND 
 

TABLE OF CONTENTS – PROPOSAL 

 
 
 
Information for Bidders ...........................................................................................................  2 

Bid Proposal ..........................................................................................................................  5 

Bid Bond ................................................................................................................................  10 

Non-collusion Affidavit ............................................................................................................  11 

Statement of Bidder's Qualifications .......................................................................................  12 

Subcontractor Identification ....................................................................................................  13 

Bidder's Checklist...................................................................................................................  15 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 

 

 

 



  MUST BE SUBMITTED WITH PROPOSAL 
 

BID PROPOSAL - 2 - 

 

CITY OF KIRKLAND 
INFORMATION FOR BIDDERS 
 
Bidders must bid on all items contained in the proposal. 

The omission or deletion of any bid item will be considered non-responsive and shall be cause for 
rejection of the bid. 

Submit your proposal on the Bid Proposal and other forms which are enclosed, or make a copy of the 
required forms and submit these documents. 

The following forms must be executed in full with submittal of the bid: 

1. BIDDER RESPONSIBILITY CRITERIA CHECKLIST 

2. SUBCONTRACTOR RESPONSIBILITY CRITERIA CHECKLIST 

3. PROPOSAL 

 The lump sum or unit prices must be shown in the spaces provided on the bid schedule. 

 Show total bid price in both words and figures on the Proposal. 

 The Proposal form must be completed in full, signed and dated. 

4. BID BOND 

 A surety issued bid bond must be executed by the bidder and its surety company.  The amount of 
the bid bond shall be not less than five percent (5%) of the total amount bid and may be shown in 
dollars or on a percentage basis.  (A cashier’s check payable to the City of Kirkland and issued 
for an amount not less than 5% of the total bid may be submitted in lieu of a bid bond.) 

5. NONCOLLUSION AFFIDAVIT - Notarized 

6. STATEMENT OF BIDDER'S QUALIFICATIONS 

 This form must be filled in and signed.  The owner reserves the right to check all statements and 
to judge the adequacy of the bidder's qualifications. 

7. SUBCONTRACTOR IDENTIFICATION LIST  

 This form must be completed in compliance with RCW 39.30.060 if the estimate exceeds 
$1,000,000. 

The following forms are to be executed after the contract is awarded: 

1. CONTRACT 

 This agreement is to be executed by the successful bidder. 

2. PERFORMANCE AND PAYMENT BOND 

 To be executed by the successful bidder and its surety company. 

3. CONTRACTOR'S DECLARATION OF OPTION FOR MANAGEMENT OF STATUTORY 
RETAINED PERCENTAGE; RETAINED PERCENTAGE ESCROW AGREEMENT 

 To be executed by the successful bidder based on bidder's selection of option. 

4. CERTIFICATES OF INSURANCE 

 To be executed by the successful bidder and by an acceptable insurance company.  The City of 
Kirkland must be named as an additional insured. 

5. STATEMENT(S) OF INTENT TO PAY PREVAILING WAGES 

 Affidavit certifying all employees of Contractor and Subcontractor shall be paid no less than the 
Prevailing Wage Rate(s) as determined by the Industrial Statistician of the Washington State 
Department of Labor and Industries. 

SPECIAL NOTE:   Prior to commencing work, the contractor and all subcontractors                   .                  
must have applied and paid for a City of Kirkland business license 
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CITY OF KIRKLAND 
BIDDER RESPONSIBILITY CRITERIA 
 
 

It is the intent of City to award a contract to the low responsible bidder.  Before award, the 
bidder must meet the following bidder responsibility criteria to be considered a responsible 
bidder.  The bidder may be required by the City to submit documentation demonstrating 
compliance with the criteria.  The bidder must: 

 

□ 1. Have a current certificate of registration as a contractor in compliance with 

chapter 18.27 RCW, which must have been in effect at the time of bid submittal; 

 □ 2. Have a current Washington Unified Business Identifier (UBI) number; 

   

 □ 3. Have: 

 
a. Industrial Insurance (workers’ compensation) coverage for the bidder’s 

employees working in Washington, as required in Title 51 RCW; 
 

b. A Washington Employment Security Department number, as required in 
Title 50 RCW; 

 
c. A Washington Department of Revenue state excise tax registration 

number, as required in Title 82 RCW; 
 

 □ 4. Not be disqualified from bidding on any public works contract under RCW 

39.06.010 or 39.12.065(3).  Meet responsibility criteria in RCW 39.04.350 
 

 □ 5. Until December 31, 2017, not have violated more than one time the off-site, 

prefabricated, non-standard, project specific items reporting requirements of 
RCW 39.04.370. 

 

  □ 6. For public works projects subject to the apprenticeship utilization 

requirements of RCW 39.04.320, not have been found out of compliance 
by the Washington state apprenticeship and training council for working 
apprentices out of ratio, without appropriate supervision, or outside their 
approved work processes as outlined in their standards of apprenticeship 
under chapter 49.04 RCW for the one-year period immediately preceding 
the first date of advertising for the project. 
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CITY OF KIRKLAND 
SUBCONTRACTOR RESPONSIBILITY CRITERIA 
 

□ A. The Contractor shall include the language of this section in each of its first tier 

subcontracts, and shall require each of its subcontractors to include the same language 
of this section in each of their subcontracts, adjusting only as necessary the terms used 
for the contracting parties.  Upon request of the Owner, the Contractor shall promptly 
provide documentation to the Owner demonstrating that the subcontractor meets the 
subcontractor responsibility criteria below.  The requirements of this section apply to all 
subcontractors regardless of tier. 

□ B.   At the time of subcontract execution, the Contractor shall verify that each of its first    tier 

subcontractors meets the following bidder responsibility criteria: 
 

 □ 1.  Have a current certificate of registration in compliance with chapter 18.27 RCW, 

which must have been in effect at the time of subcontract bid submittal; 
 

 □ 2.  Have a current Washington Unified Business Identifier (UBI) number; 
 

 □ 3.  Have: 

a) Industrial Insurance (workers’ compensation) coverage for the 
subcontractor’s employees working in Washington, as required in Title 51 RC 

b) A Washington Employment Security Department number, as required in Title 
50 RCW; 

c) A Washington Department of Revenue state excise tax registration number, 
as required in Title 82 RCW; 

d) An electrical contractor license, if required by Chapter 19.28 RCW; 
e) An elevator contractor license, if required by Chapter 70.87 RCW. 

 

 □ 4.   Not be disqualified from bidding on any public works contract under RCW 

39.06.010 or 39.12.065 (3).  Meet responsibility criteria in RCW 39.04.350  
 

 □ 5. Until December 31, 2017, not have violated more than one time the off-site, 

prefabricated, non-standard, project specific items reporting requirements of RCW 
39.04.370. 

 

    □ 6. For public works projects subject to the apprenticeship utilization 

requirements of RCW 39.04.320, not have been found out of compliance by 
the Washington state apprenticeship and training council for working 
apprentices out of ratio, without appropriate supervision, or outside their 
approved work processes as outlined in their standards of apprenticeship 
under chapter 49.04 RCW for the one-year period immediately preceding 
the first date of advertising for the project. 
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CITY OF KIRKLAND 
BID PROPOSAL 
 
NE 132ND STREET/JUANITA HIGH SCHOOL ACCESS ROAD INTERSECTION 
IMPROVEMENTS 
CIP NO. TRC0930000 
JOB NO. 48-20-PW 

 
To: Director of Finance 
 City of Kirkland 
 123 Fifth Avenue 
 Kirkland, Washington 98033 
 
 
The undersigned, hereinafter called the Bidder, declares that the only persons or parties 
interested in this proposal are those named herein; that this proposal is in all respects fair and 
without fraud; that it is made without collusion with any official or employee of the City of Kirkland, 
hereinafter called the Owner; and that the proposal is made without any connection or collusion 
with any person making another proposal on this contract. 
 
The bidder further declares that it has carefully examined the contract documents for the 
construction of the project; that it has personally inspected the site; that it has satisfied itself as to 
the quantities involved, including materials and equipment and conditions of work involved, 
including the fact that the description of the quantities of work materials, as included herein, is 
brief and is intended only to indicate the general nature of the work and to identify the said 
quantities with the detailed requirements of the contract documents; and that this proposal is 
made according to the provisions and under the terms of the contract documents, which 
documents are hereby made a part of this proposal. 
 
The bidder further agrees that it has exercised its own judgment regarding the interpretation of 
subsurface information and has utilized all data which it believes pertinent from the engineer-
architect, owner, and other sources in arriving at its conclusions. 
 
The bidder agrees to hold its bid proposal open for 45 days after the actual date of bid opening 
and to accept the provisions of the Instructions to Bidders regarding disposition of bid bond. 
 
The bidder agrees that if this proposal is accepted, it will, within ten (10) calendar days after 
notification of acceptance, execute the contract with the Owner in the form of contract included in 
the contract documents, and will, at the time of execution of the contract, deliver to the Owner the 
Performance and Payment Bond and all Certificates of Insurance required therein, and will, to the 
extent of its proposals, furnish all machinery, tools, apparatus, and other means of construction 
and do the work in the manner, in the time, and according to the methods as specified in the 
contract documents and required by the engineer or other project manager designated 
thereunder. 
 
The bidder further agrees, if awarded the contract, to begin work within ten (10) calendar days 
after the date of the execution of the contract and to complete the construction within the time 
specified in Section 1-08.5 of the Special Provisions.   
 
In the event the bidder is awarded the contract and shall fail to complete the work within the time 
limit or extended time limit agreed upon as more particularly set forth in the contract documents, 
liquidated damages shall be paid to the Owner per the specifications contained in the contract 
documents. 
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The bidder further proposes to accept as full payment for the work proposed herein, the amounts 
computed under the provisions of the contract documents and based upon the lump sum and unit 
price amounts entered by the bidder for the various bid items included in the Bid Schedule.  The 
bidder further agrees the lump sum and unit prices entered for the various bid items included in 
the Bid Schedule include all use taxes, overhead, profit, bond premiums, insurance premiums 
and all other miscellaneous and incidental expenses as well as all costs of materials, labor, tools 
and equipment required to perform and complete the work. 
 
Within the three-year period immediately preceding the date of the bid solicitation for this 
Project, bidder has not been determined by a final and binding citation and notice of 
assessment issued by the department of labor and industries or through a civil judgment 
entered by a court of limited or general jurisdiction to have willfully violated, as defined in 
RCW 49.48.082, any provision of chapter 49.46, 49.48, or 49.52 RCW. 
 
The undersigned bids and agrees to complete all construction of the NE 132ND STREET/JUANITA 
HIGH SCHOOL ACCESS ROAD INTERSECTION IMPROVEMENTS; JOB NO. 48-20-PW for 
the following: 
 
 
 Total Computed Price (in figures):    $                       

  

 Washington State Sales Tax 10.2% (in figures):  $not applicable  

  

 Total Bid (in figures):  $  

  

 Total Bid (in words):    

   
 
 
Receipt of Addenda No(s). _______________ is hereby acknowledged. 
 
I certify (or declare) under penalty of perjury under the laws of the State of Washington 
that the foregoing is true and correct:  
 
 
 
  ___________________________________ 
CONTRACTOR (Firm Name)  Location or Place Executed: (City, State) 
 
 
    
By  Name and title of person signing 
 
 
    
(Indicate whether Contractor is Partnership,  Date 
Corporation, or Sole Proprietorship) 
 
 
    
Washington State Contractor's  Contractor's Industrial Insurance 
Registration Number  Account Number 
 



  MUST BE SUBMITTED WITH PROPOSAL 
 

BID PROPOSAL - 7 - 

 
___________________________________    
Employment Security Identification  Uniform Business Identification 
Number  (UBI) Number 
 
 
 
 
 
   
Contractor's Address:   
 
    
  Telephone Number 
 
  ___________________________________ 
  Fax Number 
 
  __________________________________  
  EMAIL 
** Bid proposal to be submitted in a sealed envelope marked "Bid Enclosed" for 

NE 132ND STREET/JUANITA HIGH SCHOOL ACCESS ROAD INTERSECTION 
IMPROVEMENTS; JOB NO. 48-20-PW. 
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CITY OF KIRKLAND 
BID SCHEDULE 

NE 132ND STREET/JUANITA HIGH SCHOOL ACCESS ROAD INTERSECTION 
IMPROVEMENTS 
JOB NO. 48-20-PW 

Note: Unit prices for all items, all extensions, and the total amount of the bid must be shown.  All entries must be typed or entered in 
ink. 

Item 

Item Description 

Spec Est. 

Unit Unit Price Amount No. Ref. Qty. 

1. SPCC Plan 1-07.15(1) 1 LS     

2. Minor Changes 1-04.4(1) 1 FA $15,000.00 $15,000.00 

3. Construction Surveying 1-05.4(2) 1 LS   

4. Record Drawings, Min. Bid $1,000 1-05.18 1 LS   

5. Mobilization 1-09.7 1 LS    

6. 
Project Temporary Traffic Control, Min. Bid 
$10,000 1-10.4(1) 1 LS   

7. Off-Duty Uniformed Police Officer 1-10 320 HR   

8. Clearing and Grubbing 2-01.5 1 LS    

9. Removal of Structure and Obstruction 2-02.5 1 LS    

10. 
Excavation, Embankment and Grading, Incl. 
Haul 2-03.5 410 CY    

11. Unsuitable Foundation Excavation, Incl. Haul 2-03.5 20 CY    

12. Gravel Borrow, Inc. Haul 2-03.5 1,100 TN    

13. Locate Existing Utilities 2-09.5 1 LS   

14. Gravel Backfill for Walls 2-09.5 490 TN   

15. Controlled Density Fill 2-09.5 60 CY   

16. Crushed Surfacing Top Course 4-04.5 250 TN    

17. Crushed Surfacing Base Course 4-04.5 200 TN    

18. Planing Bituminous Pavement 5-04.5 500 SY    

19. HMA Cl. 1/2" PG 64-22 5-04.5 250 TN    

20. Job Mix Compliance Price Adjustment 5-04.5 1 CALC $0.00 $0.00 

21. Compaction Price Adjustment 5-04.5 1 CALC $0.00 $0.00 

22. Temporary HMA 5-04.5 20 TN   

23. 
PVC Storm Sewer Pipe 12 In. Diam. (Incl. 
Bedding) 7-04.5 12 LF   

24. Catch Basin, Type 1 7-05.5 2 EA   

25. Adjust Catch Basin 7-05.5 4 EA   
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Item 

Item Description 

Spec Est. 

Unit Unit Price Amount No. Ref. Qty. 

26. Trench Excavation Safety Systems 7-08.5 1 LS   

27. Adjust Gas Valve Box 7-12.5 1 EA   

28. Erosion/Water Pollution Control 8-01.5 1 LS   

29. Seeding, Fertilizing, and Mulching 8-01.5 520 SY   

30. Topsoil, Type A 8-02.5 80 CY   

31. PSIPE Sod Installation 8-02.5 100 SY   

32. Bark or Woodchip Mulch 8-02.5 10 CY   

33. Root Barrier 8-02.5 54 LF   

34. 
PSIPE Amanogawa Flowering Cherry (2.5" 
Caliper) 8-02.5 8 EA   

35. Cement Conc. Traffic Curb and Gutter 8-04.5 470 LF   

36. Raised Pavement Marker 8-09.5 0.4 HD   

37. 
4 Ft. Chain Link Fence, Type 6, w/Vinyl 
Coating 8-12.5 200 LF   

38. Remove and Relocate Fence 8-12.5 15 LF   

39. Cement Conc. Sidewalk 8-14.5 460 SY   

40. Cement Conc. Curb Ramp  8-14.5 3 EA   

41. 

Traffic Signal System Modifications (NE 
132nd Street/Juanita High School Access 
Road) 8-20.5 1 LS   

42. ITS Modifications 8-20.5 1 LS   

43. Permanent Signing 8-21.5 1 LS   

44. Removing Pavement Markings 8-22.5 1 LS   

45. Plastic Wide Lane Line 8-22.5 190 LF   

46. Plastic Line 8-22.5 510 LF   

47. Painted Wide Lane Line 8-22.5 170 LF   

48. Plastic Crosswalk Line 8-22.5 590 SF   

49. Plastic Traffic Arrow 8-22.5 4 EA   

50. Plastic Bicycle Lane Symbol 8-22.5 1 EA   

51. Plastic Stop Line 8-22.5 70 LF   

52. 
Plastic Intersection Bike Lane Pavement 
Marking 8-22.5 340 SF   

53. Segmental Concrete Retaining Wall 8-24.5 1 LS   

54. Modular Block Wall 8-24.5 1 LS   

 
TOTAL COMPUTED PRICE: $     
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                                 BID DEPOSIT 

Herewith find deposit in the form of a cashier’s check or certified check in the amount of 

$___________________which amount is not less than five percent (5%) of the total bid. 

 

               SIGN HERE__________________________________ 

 
 

 

BID BOND 

KNOW ALL PERSONS BY THESE PRESENTS: 

That we, ______________________________________________________________, as Principal, and 

______________________________________________________________________, as Surety, are 

held and firmly bound unto the City of Kirkland, as Obligee, in the penal sum of  __________________ 

_________________________________________________ dollars, for the payment of which the 

Principal and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, 

jointly and severally, by these presents. 

 
The condition of this obligation is such that if the Obligee shall make any award to the Principal for 

 

____________________________________________________________  ______________________ 
Project Name   Job Number 
 

according to the terms of the proposal or bid made by the Principal therefor, and the Principal shall duly 
make and enter into a contract with the Obligee in accordance with the terms of said proposal or bid and 
award and shall give bond for faithful performance thereof, with Surety or Sureties approved by the Obligee; 
or if the Principal shall, in case of failure to do so, pay and forfeit to the Obligee the penal amount of the 
deposit specified in the call for bids, then this obligation shall be null and void; otherwise it shall be and 
remain in full force and effect and the Surety shall forthwith pay and forfeit to the Obligee, as penalty and 
liquidated damages, the amount of this bond. 
 

SIGNED, SEALED AND DATED THIS _______________ DAY OF __________________, 20______. 

 

PRINCIPAL:  SURETY: 

 

 

  

 

     

 

 

  

 

   
Note:  If a Bid Bond is provided, it must be accompanied by a power of attorney which appoints the 
Surety’s true and lawful attorney-in-fact to make, execute, seal and deliver this Bid Bond. 
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CITY OF KIRKLAND 
NONCOLLUSION AFFIDAVIT 
NE 132ND STREET/JUANITA HIGH SCHOOL ACCESS ROAD INTERSECTION 
IMPROVEMENTS 
CIP NO. TRC0930000 
JOB NO. 48-20-PW 

 

 

STATE OF WASHINGTON ) 
    ) SS 
COUNTY OF KING  ) 
 

The undersigned, being duly sworn, on oath deposes and says that the person(s), firm, 

association, partnership or corporation herein named has not, either directly or indirectly, 

entered into any agreement, participated in any collusion, or otherwise taken any action in 

restraint of free competitive bidding in connection with the project for which this proposal is 

submitted. 

 
 
    
Firm Name  Authorized Signature 
 
    
  Type Name 
 
    
  Title 
 
Sworn to before me, this _____ day of ____________________, 20__. 
 
 
   
 Notary Public in and for the State of Washington 
 Residing at   
 My Commission Expires   
 
 
 
NOTICE TO ALL BIDDERS 
 
To report bid rigging activities call:  1-800-424-9071 
 
The U.S. Department of Transportation (USDOT) operates the above toll-free "hotline" Monday 
through Friday, 8:00 a.m. to 5:00 p.m., ET.  Anyone with knowledge of possible bid rigging, bidder 
collusion, or other fraudulent activities should use the "hotline" to report such activities. 
 
The "hotline" is part of USDOT's continuing effort to identify and investigate highway construction 
contract fraud and abuse and is operated under the direction of the USDOT Inspector General.  
All information will be treated confidentially and caller anonymity will be respected. 
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CITY OF KIRKLAND 
STATEMENT OF BIDDER'S QUALIFICATIONS 

 

Contractor Name:     Contact:      

Business Address:      

Business phone:    Fax:    

Number of years the Contractor has been engaged in the construction business under the present 
firm name:    

Describe the general character of work performed by your company:   
 
  

List five projects of a similar nature which Contractor has completed within the last 10 years.  
Include contract amount and contact information for references: 

Project Name Amount Owner/Agency Contact Phone Year 

Completed 

      

      

      

      

      

List major equipment anticipated to be used on this project; indicate whether Contractor-owned 
or to be leased from others:    

   

   

   

Bank reference(s):    

Washington State Contractor Registration No.:    

Uniform Business Identification No.:    

I certify that other contracts now in progress or hereafter obtained will not interfere with timely 
performance of the City of Kirkland project should I become the successful bidder. 
 
Authorized Signature:    
 
Print Name:  Title:   
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CITY OF KIRKLAND 
SUBCONTRACTOR IDENTIFICATION FOR CONTRACTS ESTIMATED TO BE 
IN EXCESS OF ONE MILLION DOLLARS ($1,000,000.00) 
  
 
RCW 39.30.060 requires the following: 
 

“(1) Every invitation to bid on a prime contract that is expected to cost one million 
dollars or more for the construction, alteration, or repair of any public building or  
public work of the state or a state agency or municipality as defined under RCW 
39.04.010 … shall require each prime contract bidder to submit: 
 

(a) Within one hour after the published bid submittal time, the names of the 
subcontractors with whom the bidder, if awarded the contract, will subcontract for 
performance of the work of: HVAC (heating, ventilation, and air conditioning); 
plumbing as described in chapter 18.106 RCW; and electrical as described in 
chapter 19.28 RCW, or to name itself for the work; or  
 
(b) Within forty-eight hours after the published bid submittal time, the names of the 
subcontractors with whom the bidder, if awarded the contract, will subcontract for 
performance of the work of structural steel installation and rebar installation. 
 

The prime contract bidder shall not list more than one subcontractor for each category 
of work identified, unless subcontractors vary with bid alternates, in which case the 
prime contract bidder must indicate which subcontractor will be used for which 
alternate. Failure of the prime contract bidder to submit as part of the bid the names 
of such subcontractors or to name itself to perform such work or the naming of two or 
more subcontractors to perform the same work shall render the prime contract 
bidder's bid non-responsive and, therefore, void." 
 

 
Each bidder shall submit a list of: 
 

1. HVAC, plumbing, electrical, structural steel installation, and rebar installation 
subcontractors; and 

 
2. The specific items of work those subcontractors will perform on the contract; 

and 
 
3. The specific items of work that will be performed by the bidder on the contract 

relating to work described in RCW 39.30.060. 
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CITY OF KIRKLAND 
SUBCONTRACTOR IDENTIFICATION LIST 
 

*REQUIRED IF ESTIMATE AMOUNT EXCEEDS $1,000,000 (Reference RCW 39.30.060 
RCW) 

 

Proposed Subcontractors and items of work to be performed: 

Subcontractor Name:    

Item Numbers:    

  

  

  

Subcontractor Name:    

Item Numbers:    

  

  

  

Subcontractor Name:    

Item Numbers:    

  

  

  

Subcontractor Name:    

Item Numbers:    

  

  

  

Subcontractor Name:    

Item Numbers:    

  

  

  

- make additional pages if necessary - 

Work to be performed by Prime Contractor: 

Item Numbers:    
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CITY OF KIRKLAND 
BIDDER'S CHECKLIST 

 

1. Have you reviewed the Bidder Responsibility and Subcontractor Responsibility Criteria? 

2. Have you enclosed a bid bond or certified check with your bid? (Must be at least 5% of the 
total amount bid) 

3. Have you entered a bid amount for all items and all schedules? 

4. Do the written amounts of the proposal agree with the amounts shown in the figures? 

5. Have you acknowledged receipt of addenda? 

6. Has the proposal been properly completed and signed? 

7. Have you completed the Statement of Bidder's Qualifications? 

8. Have you completed the City of Kirkland Non-collusion Affidavit? 

9. Have you completed the Subcontractor Identification List?  (This is to be completed if the 
estimate amount exceeds $1,000,000.) 

10. Bid proposal to be submitted in a sealed envelope marked "Bid Enclosed" for: 
 

 



 

 

 
 
 
 
 

INFORMATION ONLY 
 

The following forms must be executed and submitted by the successful bidder within ten (10) 
calendar days following Notice of Award. 
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CITY OF KIRKLAND   
PUBLIC WORKS AGREEMENT 
NE 132ND STREET/JUANITA HIGH SCHOOL ACCESS ROAD INTERSECTION 
IMPROVEMENTS 
JOB NO. 48-20-PW  

 
This agreement is made and entered into this          day of                           , 20____, by and between 
CONTRACTOR NAME, hereinafter called the "Contractor" and the City of Kirkland, hereinafter called the 
"City." 
W I T N E S S E T H: 
 
Whereas, pursuant to the invitation of the City extended through an officially published "Invitation to Bid," 
the Contractor did, in accordance therewith, file with the City a proposal containing an offer which was 
invited by said notice, and 
 
Whereas, the City has heretofore determined that said offer was the lowest responsible bid submitted; 
now, therefore, it is agreed: 
 
Section 1. That Contractor shall comply in every way with the requirements of those certain 
specifications entitled:  “NE 132ND STREET/JUANITA HIGH SCHOOL ACCESS ROAD INTERSECTION 
IMPROVEMENTS; JOB NO. 48-20-PW” 
 
The further terms, conditions and covenants of the contract are set forth in the following contract 
documents which are hereby made a part of this agreement by actual attachment or by this reference 
thereto as follows: 
 
A. Invitation to Bid, as published by the City. 
 
B. Specifications prepared for this project by the City and named above by title. 
 
C. Detailed Plans listed and described in said Specifications, together with those which may be 

issued as supplements thereof. 
 
D. The bid proposals submitted by the Contractor as to those items and/or alternatives accepted by 

the City. 
 
E. Any written change orders, additions or deletions, if any, issued by the City, pursuant to this 

agreement. 
 
F. Indemnification and insurance provisions included in the project documents shall apply to this 

agreement.  
 
Section 2. In consideration of faithful compliance with the terms and conditions of this agreement, 
whether set forth herein or incorporated by reference, the Owner shall pay to the Contractor, at the times 
and in the manner provided in said specifications, the total sum of _________________________ dollars 
($____________) which sum is subject, however, to increase or decrease in such proportion as the 
quantities named in said proposal are so changed, all as in said specifications and proposal provided. 
 
In witness whereof, said Contractor and said City have caused this agreement to be executed on the day 
and year first written above. 
 
  
CONTRACTOR (Firm Name)  
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Signature of authorized officer  Name and title of officer (print or type) 
 
 
    
WA Contractor's Registration Number  Industrial Insurance Account Number 

 
               
Uniform Business Identification (UBI) Number            Phone Number  
 

(For corporations, LLC’s and other legal entities) 
 
STATE OF WASHINGTON  ) 

     ) SS  

COUNTY OF KING   ) 

 
On this day before me, the undersigned, a Notary Public in and for the State of Washington, duly commissioned 
and sworn, personally appeared ________________________________, to me known to be the 
_______________________ of ______________________, the legal entity that executed the foregoing instrument, 
and acknowledged the said instrument to be the free and voluntary act and deed of said legal entity, for the uses 
and purposes therein set forth, and on oath stated that he/she was authorized to sign said instrument. 
 
Given under my hand and official seal this ______ day of ________________, 2____. 
 
 
       __________________________________ 
       Print Name: ________________________ 
       NOTARY PUBLIC in and for the State of 
       Washington, residing __________ 
       Commission expires:  __________ 
 

(For individuals and d/b/a’s) 
 
STATE OF WASHINGTON  ) 

     ) SS 

COUNTY OF KING   ) 
 
On this day before me, the undersigned, a Notary Public in and for the State of Washington, duly commissioned 
and sworn, personally appeared __________________________________ and 
_______________________________________ to me known to be the individual(s) described herein and who 
executed the foregoing instrument, and acknowledged that he/she/they signed the same as his/her/their free and 
voluntary act and deed, for the uses and purposes therein mentioned. 
 
Given under my hand and official seal this ______ day of ________________, 2____. 
 
       __________________________________ 
       Print Name: ________________________ 
       NOTARY PUBLIC in and for the State of  
       Washington, residing __________ 
       Commission expires:  _________ 
CITY OF KIRKLAND 
 
BY:   
       Beth Goldberg, Deputy City Manager 
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    PERFORMANCE BOND 

    Surety to have an A.M. Best rating of A-:VII or better. 

Bond No. ___________________________ 

KNOW ALL PERSONS BY THESE PRESENTS, that CONTRACTOR NAME, as Principal, and 
______________________________________________, (insert name of surety), as Surety, a corporation duly 
organized under the laws of the State of ______________, (insert Surety’s state of incorporation), and authorized 
to do business as a surety in the State of Washington, are held and firmly bound unto the City of Kirkland (City) in 
the sum of _________________________________ dollars ($_____________), lawful money of the United States 
of America, plus the total amount of extra orders issued by the City to the Principal pursuant to the terms of the 
Contract referred to in the next succeeding paragraph hereof, for the payment whereof Principal and Surety bind 
ourselves, and our heirs, executors, administrators, representatives, successors, and assigns, jointly and severally, 
firmly by these presents. 

WHEREAS, the Principal has been awarded, and is about to enter into, a written Contract with the City for NE 132ND 
STREET/JUANITA HIGH SCHOOL ACCESS ROAD INTERSECTION IMPROVEMENTS; JOB NO. 48-20-PW, 
which is hereby made a part of this bond as if fully set forth herein; 

NOW, THEREFORE, the condition of this bond is such that: 

1. If the Principal shall completely and faithfully perform all of its obligations under the Contract, including any 
warranties required thereunder, and all modifications, amendments, additions, and alterations thereto, 
including modifications which increase the contract price or time for completion, with or without notice to the 
surety; and 

2. If the Principal shall indemnify and hold the City harmless from any and all losses, liability, damages, claims, 
judgments, liens, costs, and fees of any type that the City may be subject to because of the failure or default 
of the Principal in the performance of any of the terms, conditions, or obligations of the Contract, including all 
modifications, amendments, additions, and alterations thereto, and any warranties required thereunder; 

THEN THIS obligation shall be null and void; otherwise to remain in full force and effect. If the City shall declare 
Principal to be in default of the Contract, and shall so notify Surety, Surety shall, within a reasonable time which 
shall not exceed 14 days, except for good cause shown, notify the City in writing of the manner in which surety will 
satisfy its obligations under this Bond. 

Nonpayment of the Bond premium will not invalidate this Bond nor shall the City be obligated for the payment 
thereof. The Surety hereby waives notice of any modification of the Contract or extension of time made by the City. 

Signed this _________ day of ________________________, 2____. 

Principal:   Surety:  

By:  By:  

Title:  Title:  

Address:  Address:  

City/Zip:  City/Zip:  

Telephone: (    )  Telephone: (    )  

Note: A power of attorney must be provided which appoints the Surety's true and lawful attorney-in-fact to 
make, execute, seal and deliver this performance bond. 
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  LABOR, MATERIAL AND TAXES PAYMENT BOND 

   Surety to have an A.M. Best rating of A-:VII or better. 

Bond No. _______________________________________ 

KNOW ALL PERSONS BY THESE PRESENTS, that, CONTRACTOR NAME, as Principal, and 

_________________________________________, (insert name of surety), as Surety, a corporation 

duly organized under the laws of the State of __________________ (insert Surety’s state of 

incorporation), and authorized to do business as a surety in the State of Washington, are held and firmly 

bound unto the City of Kirkland (City) for the use and benefit of claimants as hereinafter defined, in the 

sum of ____________________________ Dollars ($__________), lawful money of the United 

States of America, plus the total amount of any extra orders issued by the City, for the payment whereof 

Principal and Surety bind themselves, their heirs, executors, administrators, representatives, successors, 

and assigns, jointly and severally, firmly by these presents. 

WHEREAS, Principal has been awarded, and is about to enter into, a Contract with City of Kirkland for 

NE 132ND STREET/JUANITA HIGH SCHOOL ACCESS ROAD INTERSECTION IMPROVEMENTS; 

JOB NO. 48-20-PW, which contract is by this reference made a part hereof; 

WHEREAS, the contract is a public works contract, subject to the provisions of RCW Titles 39 and 60; 

NOW, THEREFORE, the conditions of this obligation are such that, if the Principal shall promptly make 

payment to all claimants as hereinafter defined, for (a) all labor and material used or reasonably required 

for use in the performance of the contract and (b) all taxes, increases, and penalties incurred on the 

above-referenced contract under Titles 50, 51, and 82 RCW which may be due, then this obligation shall 

be void; otherwise, it shall remain in full force and effect, subject, however, to the following conditions: 

A claimant is defined as and includes (a) a person claiming to have supplied labor or materials for the 

prosecution of the work provided for in the contract, including any person having direct contractual 

relationship with the contractor furnishing the bond or direct contractual relationship with any 

subcontractor, or an assignee of such person, (b) the state with respect to taxes incurred on the above-

referenced contract under Titles 50, 51, and 82 RCW which may be due and (c) any other person or 

entity as allowed or required by law. 

3. The Principal and Surety hereby jointly and severally agree with the City that every claimant as 

herein defined, who has not been paid in full prior to Final Acceptance of the project, or materials 

were furnished by such claimant, has an action on this bond for such sum or sums as may be justly 

due claimant, and may have execution thereon. The City shall not be liable for the payment of any 

costs or expenses of any such suit or action. 

        

      (Form continues on next page) 
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4. No suit or action shall be commenced hereunder by any claimant (except the state with respect to 

taxes, increases, and penalties incurred on the above-referenced contract under Titles 50, 51, and 

82 RCW which may be due) unless the claimant has sent the written notice required under RCW 

Title 39 to the Principal and to the City’s Purchasing Agent by registered or certified mail, or by 

hand delivery, no later than 30 days after Final Acceptance of the Project. 

The amount of this bond shall be reduced by and to the extent of any payment or payments made in 

good faith hereunder, inclusive of the payment by Surety of mechanics' liens which may be filed of record 

against the improvement, whether or not claim for the amount of such lien be presented under and 

against this bond. 

The Surety hereby waives notice of any modification of the contract or extension of time made by the 
City.   

Signed this  day of                                                

,, 

 , 2____   
Principal:  Surety:  

By:  By:  

Title:  Title:  

Address:  Address:  

City/Zip:  City/Zip:  

Telephone: (      )  Telephone: (      )  

Note: A power of attorney must be provided which appoints the Surety's true and lawful attorney-in-
fact to make, execute, seal and deliver this performance bond. 

 

END OF LABOR, MATERIAL AND TAXES PAYMENT BOND FORM 
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CITY OF KIRKLAND 
CONTRACTOR'S DECLARATION OF OPTION FOR MANAGEMENT 
OF STATUTORY RETAINED PERCENTAGE 
NE 132ND STREET/JUANITA HIGH SCHOOL ACCESS ROAD INTERSECTION IMPROVEMENTS 
JOB NO. 48-20-PW  

 
 
Monies reserved under provisions of Chapter 60.28 RCW, at the option of the Contractor, shall be: 
 
Select 
 One 
  [  ] (1) Retained in a fund by the City.  No interest will be earned on the retained percentage    
                  amount under this election. 
 
  [  ]  (2)  Retainage Bond 
 
 
  [  ]  (3) Placed in escrow with a bank or trust company by the City. When the monies  

reserved are to be placed in escrow, the City will issue a check representing the sum of the 
monies reserved payable to the bank or trust company and the Contractor jointly. Such check 
shall be converted into bonds and securities chosen by the Contractor and approved by the 
City and the bonds and securities held in escrow. (For the convenience of those Contractors 
choosing option (3) a City approved Form of Escrow Agreement is included on the next page 
and should be completed and submitted with the executed contract.) 

 

The Contractor in choosing option (3) agrees to assume full responsibility to pay all costs which may 
accrue from escrow services, brokerage charges or both, and further agrees to assume all risks in 
connection with the investment of the retained percentages in securities. 

 
  [  ]  (4) Deposited by the City in an interest-bearing account at the FDIC insured bank  
       currently providing contracted banking services to the City of Kirkland.  Interest on  
                 such account shall be paid to the contractor.  Any fees incurred shall be the  
                 responsibility of the contractor. 

 
 
 CONTRACTOR: 
 
 Signature:   
 
 Print or Type Name:   
 
 Title:   
 
 Date:   

 
 
 

 

 

 

 

 

 



 

 CONTRACT - Page 7 

RETAINAGE BOND 

RETURN THIS FORM IF RETAINAGE BOND OPTION IS SELECTED 

 

Contract Title    ___________________________________                                                       

Contract Number    ___________________________________ 

Contractor Name  

 

The Undersigned, ________________________________________, existing under and by virtue of the laws of the State of 

Washington and authorized to do business in the State of Washington as Principal, and ______________________________ 
organized and existing under the laws of the State of ________________ and authorized to transact business in the State of 

Washington as Surety, are jointly and severally held and bound unto________________, hereinafter called Obligee, and are 

similarly held and bound unto the beneficiaries of the trust fund created by RCW 60.28, in the penal sum of 

______________________________________________________ 

 ($_______________),  Which is 5% of the principal’s price on Contract ID_____________. 

 

WHEREAS, on the _____________ day of __________, 2____, the said principal herein executed a contract with the 

Obligee, for the Contract specified above, Contract ID Number_______.  

 

WHEREAS, said contract and RCW 60.28 require the Obligee to withhold from the Principal the sum of ___% from monies 

earned on estimates during the progress of the construction, herein after referred to as earned retained funds. 
 

NOW WHEREAS, Principal has requested that the Obligee not retain any earned retained funds as allowed under RCW 

60.28. 

 

NOW THEREFORE, the condition of the obligation is such that the Principal and Surety are held and bound unto the 

beneficiaries of the trust fund created by RCW 60.28 in the penal sum of    percent (___%) of the final 

contract cost which shall include any increases due to change orders, increases in quantities of work or the addition of any 

new item of work.  If the Principal shall use the earned retained funds, which will not be retained, for the trust fund purposes 

of RCW 60.28, then this obligation shall be null and void; otherwise, it shall remain in full force and effect until release is 

authorized in writing by the Obligee.  This bond and any proceeds therefrom shall be made subject to all claims and liens and 

in the same manner and priority as set forth for retained percentages in RCW 60.28. 

 
PROVIDED HOWEVER, that: 

1. The liability of the surety under this bond shall not exceed 5% or 50% of the total amount earned by the Principal if 

no monies are retained by the Obligee on estimates during the progress of construction. 

2. Any suit under this bond must be instituted within the time provided by applicable law. 
 

Witness our hands this    day of    , 2____. 

 

SURETY       PRINCIPAL 

 

By:_______________________________  By:___________________________________ 

Name/Title     Name/Title 

 

OF:_______________________________  OF:___________________________________ 

 

Surety Name and Local Office of Agent:______________________________________________________ 
 

Surety Address and Phone of Local Office and Agent:___________________________________________ 

 

_______________________________________________________________________________________ 
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CITY OF KIRKLAND 
RETAINED PERCENTAGE ESCROW AGREEMENT 
NE 132ND STREET/JUANITA HIGH SCHOOL ACCESS ROAD INTERSECTION IMPROVEMENTS 
JOB NO. 48-20-PW  

  
 
 Escrow No.   
 
 City of Kirkland 
 123 Fifth Avenue 
 Kirkland, Washington  98033 
 
 Contractor:   

 Address:   
  

 Project Description:   

   

   

 

TO:  Escrow Bank or Trust Company: 

Name:   

Address:   

  

Attention:   

 
 
The undersigned, _____________________________________________, herein referred to as the 
Contractor, has directed the City of Kirkland to deliver to you its warrants, which shall be payable to you 
and the Contractor jointly.  Such warrants are to be held and disposed of by you in accordance with the 
following instructions and upon the terms and conditions hereinafter set forth. 
 

INSTRUCTIONS 
 
1. Warrants or checks made payable to you and the Contractor jointly upon delivery to you shall be 

endorsed by you and forwarded for collection.  The moneys will then be used by you to purchase, 
as directed by the Contractor, bonds or other securities chosen by the Contractor and approved by 
the City of Kirkland.  Attached is a list of such bonds, or other securities approved by the City of 
Kirkland.  Other bonds or securities, except stocks, may be selected by the Contractor, subject to 
the express written approval of the City of Kirkland.  Purchase of such bonds or other securities 
shall be in a form which shall allow you alone to reconvert such bonds or other securities into money 
if you are required to do so at the direction of the City of Kirkland and Contractor. 

 
2.  When and as interest on the securities held by you pursuant to this agreement accrues  

and is paid, you shall collect such interest and forward it to the Contractor at its address designated 
below unless otherwise directed by the Contractor. 

 
3. You are not authorized to deliver to the Contractor all or any part of the securities held by you 

pursuant to this agreement (or any moneys derived from the sale of such securities, or the 
negotiation of the City of Kirkland's warrants) except in accordance with written instructions from 
the City of Kirkland.  Compliance with such instructions shall relieve you of any further liability 
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related thereto.  The estimated completion date on the contract underlying this Escrow Agreement 
is _____________________________. 

 
4. The Contractor agrees to pay you as compensation for your services hereunder as follows: 
 
 Payment of all fees shall be the sole responsibility of the Contractor and shall not be deducted from 

any property placed with you pursuant to this agreement until and unless the City of Kirkland directs 
the release to the Contractor of the securities and moneys held hereunder whereupon you shall be 
granted a first lien upon such property released and shall be entitled to reimburse yourself from 
such property for the entire amount of your fees as provided for hereinabove.  In the event that you 
are made a party to any litigation with respect to the property held by you hereunder, or in the event 
that the conditions of this escrow are not promptly fulfilled or that you are required to render any 
service not provided for in these instructions, or that there is any assignment of the interests of this 
escrow or any modification hereof, you shall be entitled to reasonable compensation for such 
extraordinary services from the Contractor and reimbursement from the Contractor for all costs and 
expenses, including attorneys fees occasioned by such default, delay, controversy, or litigation. 

 
5. This agreement shall not be binding until executed by the Contractor and the City of Kirkland and 

accepted by you. 
 
6. This instrument contains the entire agreement between you, the Contractor and the City of Kirkland, 

with respect to this escrow and you are not a part nor bound by any instrument or agreement other 
than this; you shall not be required to take notice of any default or any other matter nor be bound 
by nor required to give notice or demand, nor required to take any action whatever, except as herein 
expressly provided; you shall not be liable for any loss or damage not caused by your own 
negligence or willful misconduct. 

 
7. The foregoing provisions shall be binding upon the assigns, successors, personal representatives, 

and heirs of the parties hereto. 
 
8. The Contractor's Federal Income Tax Identification number is 

_______________________________. 
 
 
 
** Please note: Written release will be issued by the Director of Finance & Administration.  For 

further information, contact the Purchasing Agent at (425) 587-3123. 
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The undersigned have read and hereby approve the instructions as given above governing the 
administration of this escrow and do hereby execute this agreement on this _____ day of 
____________________, 2____. 
 
 
CONTRACTOR:  CITY OF KIRKLAND: 
 
 
By:   By:   
 Signature   Signature 
 
      
 Print or Type Name   Print or Type Name 
 
      
 Title   Title 
 
Address:    123 Fifth Avenue 

   Kirkland, Washington  98033 
 
 
The above escrow instructions received and accepted this _____ day of ____________________, 
2____. 
 
ESCROW BANK OR TRUST CO: 
 
  
 
By:   
 Authorized Signature 
 
   
 Print or Type Name 
 
   
 Title 
 
Securities Authorized by City of Kirkland (select one): 
 
1. Bills, certificates, notes or bonds of the United States; 
2. Other obligations of the United States or its agencies; 
3. Obligations of any corporation wholly-owned by the government of the United States; 
4. Indebtedness of the Federal National Mortgage Association; and 
5. Time deposits in commercial banks. 
 
RETURN THIS SIGNED AGREEMENT TO: 
 

City of Kirkland 
Attn:  Purchasing Agent 

123 Fifth Avenue 
Kirkland, Washington  98033 
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CITY OF KIRKLAND 
RETAINAGE RELEASE REQUIREMENTS 
 
 
DOCUMENTS REQUIRED TO BE ON FILE PRIOR TO RELEASE OF RETAINAGE 
 
 
1. Intent to Pay Prevailing Wage (Contractor must generation including for subcontractors) 

 

 Department of Labor/Industries 
 Employment Standards Division 
 General Administration Building 
 Olympia, Washington  98504 
 (360) 956-5335 
 
2. Notice of Completion of Public Works Contract (City generates) 
 
 Department of Revenue 
 Excise Tax Division 
 Olympia, Washington  98504 
 
3. Affidavit of Wages Paid (Contractor must generate including for subcontractors) 
 
 Department of Labor/Industries 
 
4. Certificate of Release - State Excise Tax by Public Works Contractor (Letter from State to City) 
 

 Department of Revenue 
 Department of Labor and Industries 
 Employment Security Department 
 

5. Receipt for Payment in full or Release of Lien signed by Lien Claimant and filed with City 
(Responsibility of Contractor to obtain) 

 Claims against retainage or Payment Bond filed with City by any such 
subcontractor, workman, or material supplier. 

 

6. Current insurance certificate through retainage release (Contractor generates) 

7. Produce final invoice for retainage if bond is not selected (Contractor generates) 
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City of Kirkland Special Provisions 
 

INTRODUCTION  

The work on this project shall be accomplished in accordance with the Standard Specifications for Road, 
Bridge and Municipal Construction, 2022 edition, as issued by the Washington State Department of 
Transportation (WSDOT) and the American Public Works Association (APWA), Washington State Chapter 
(hereafter  “Standard Specifications”).   The Standard Specifications, as modified or supplemented by the 
Amendments to the Standard Specifications and these Special Provisions, all of which are made a part of 
the Contract Documents, shall govern all of the Work.   

These Special Provisions supersede any conflicting provisions of the Standard Specifications, and the 
foregoing Amendments to the Standard Specifications. 

The accompanying Plans and these Specifications and any Addenda thereto, show and describe the 
location and type of work to be performed under the NE 132nd Street/Juanita High School Access Road 
Intersection Improvements. 

These Special Provisions are made up of both General Special Provisions (GSPs) from various sources, 
which may have project-specific fill-ins; and project-specific Special Provisions.  Each Provision 
supplements, modifies, or replaces the comparable Standard Specification, or is a new Provision.  The 
deletion, amendment, alteration, or addition to any subsection or portion of the Standard Specifications is 
meant to pertain only to that particular portion of the section, and in no way should it be interpreted that the 
balance of the section does not apply. 

The titles of headings of the Sections and subsections herein are intended for convenience or reference 
and shall not be considered as having any bearing on their interpretation. 

Several types of Special Provisions are included in this contract and are differentiated as follows: 

General Special Provisions (GSPs) are similar to Standard Specifications in that they typically apply to 
many projects and are used by agencies throughout the state.  Denoted as: (date)  

Local Agency Approved GSPs are modifications to the standard specifications prepared by the APWA 
Division 1 subcommittee, which is comprised of representatives of local agencies throughout the state.  
APWA GSPs replace what was formerly referred to as "Division 1-99 APWA Supplement" in previous 
editions of the Standard Specifications for Road, Bridge and Municipal Construction. Denoted as: (date 
APWA GSP) 

City of Kirkland GSPs are commonly applicable to City of Kirkland projects. Denoted as: (date COK GSP) 

Project Specific Special Provisions normally appear only in the contract for which they were developed. 
Denoted as: (******) 

Also incorporated into the Contract Documents by reference are: 

• Manual on Uniform Traffic Control Devices for Streets and Highways, currently adopted edition, 
with Washington State modifications, if any 

• Standard Plans for Road, Bridge and Municipal Construction, WSDOT/APWA, current edition 

• City of Kirkland Public Works Department Pre-Approved Plans and Policies. 

Contractor shall obtain copies of these publications, at Contractor’s own expense. 
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DIVISION 1 -  GENERAL REQUIREMENTS 

DESCRIPTION OF WORK 

This contract provides for the improvement of the construction of the NE 132nd Street/Juanita High 
School Access Road Intersection Improvements.  Specific work includes, but is not limited to, 
excavation, large gravity block retaining wall, cement concrete sidewalk, curb ramps, asphalt paving, 
traffic signal system modification, pavement markings, property restoration, and other work incidental 
to complete the project, and other work, all in accordance with the attached Contract Plans, these 
Contract Provisions, and the Standard Specifications. 

1-01 DEFINITIONS AND TERMS 

(January 4, 2016 APWA GSP) 
1-01.3   Definitions  

Delete the heading Completion Dates and the three paragraphs that follow it, and replace them with the 

following: 

 

Dates  

Bid Opening Date 

The date on which the Contracting Agency publicly opens and reads the Bids. 

Award Date 

The date of the formal decision of the Contracting Agency to accept the lowest responsible and 

responsive Bidder for the Work. 

Contract Execution Date 

The date the Contracting Agency officially binds the Agency to the Contract. 

Notice to Proceed Date 

The date stated in the Notice to Proceed on which the Contract time begins. 

Substantial Completion Date 

The day the Engineer determines the Contracting Agency has full and unrestricted use and 

benefit of the facilities, both from the operational and safety standpoint, any remaining traffic 

disruptions will be rare and brief, and only minor incidental work, replacement of temporary 

substitute facilities, plant establishment periods, or correction or repair remains for the Physical 

Completion of the total Contract.   

Physical Completion Date 

The day all of the Work is physically completed on the project.  All documentation required by the 

Contract and required by law does not necessarily need to be furnished by the Contractor by this 

date. 

Completion Date 

The day all the Work specified in the Contract is completed and all the obligations of the 

Contractor under the contract are fulfilled by the Contractor.  All documentation required by the 

Contract and required by law must be furnished by the Contractor before establishment of this 

date. 

Final Acceptance Date 

The date on which the Contracting Agency accepts the Work as complete. 

 

Supplement this Section with the following: 

 

All references in the Standard Specifications, Amendments, or WSDOT General Special Provisions, 

to the terms “Department of Transportation”, “Washington State Transportation Commission”, 

“Commission”, “Secretary of Transportation”, “Secretary”, “Headquarters”, and “State Treasurer” shall 

be revised to read “Contracting Agency”. 
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All references to the terms “State” or “state” shall be revised to read “Contracting Agency” unless the 

reference is to an administrative agency of the State of Washington, a State statute or regulation, or 

the context reasonably indicates otherwise.  

 

All references to “State Materials Laboratory” shall be revised to read “Contracting Agency 

designated location”. 

 

All references to “final contract voucher certification” shall be interpreted to mean the Contracting 

Agency form(s) by which final payment is authorized, and final completion and acceptance granted. 

 

Additive  

A supplemental unit of work or group of bid items, identified separately in the Bid Proposal, which 

may, at the discretion of the Contracting Agency, be awarded in addition to the base bid. 

 

Alternate  

One of two or more units of work or groups of bid items, identified separately in the Bid Proposal, 

from which the Contracting Agency may make a choice between different methods or material of 

construction for performing the same work. 

 

Business Day  

A business day is any day from Monday through Friday except holidays as listed in Section 1-08.5. 

 

Contract Bond 

The definition in the Standard Specifications for “Contract Bond” applies to whatever bond form(s) are 

required by the Contract Documents, which may be a combination of a Payment Bond and a 

Performance Bond. 

 

Contract Documents 

See definition for “Contract”. 

 

Contract Time  

The period of time established by the terms and conditions of the Contract within which the Work 

must be physically completed. 

 

Notice of Award  

The written notice from the Contracting Agency to the successful Bidder signifying the Contracting 

Agency’s acceptance of the Bid Proposal. 

 

Notice to Proceed  

The written notice from the Contracting Agency or Engineer to the Contractor authorizing and 

directing the Contractor to proceed with the Work and establishing the date on which the Contract 

time begins. 

 

Traffic  

Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, and equestrian 

traffic. 
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1-02 BID PROCEDURES AND CONDITIONS 

(January 24, 2011 APWA GSP) 
1-02.1  Prequalification of Bidders 

Delete this Section and replace it with the following: 

1-02.1  Qualifications of Bidder 

Before award of a public works contract, a bidder must meet at least the minimum qualifications of 

RCW 39.04.350(1) to be considered a responsible bidder and qualified to be awarded a public works 

project. 
 

(January 1, 2016 COK GSP) 
Bidders shall complete and sign the Statement of Bidder’s Qualification contained in the Proposal.  
Said form must be submitted with the bid proposal. 

After bids are opened, Contracting Agency may request that a bidder or all bidders provide 
supplemental information concerning responsibility in accordance with RCW 39.04.350(2).  Such 
supplemental information shall be provided to Contracting Agency in writing within two (2) business 
days of the request.  Whether bidder supplies this supplemental information within the time and 
manner specified or not, in addition to consideration of this additional information, Contracting 
Agency may also base its determination of responsibility on any available information related to the 
supplemental criteria. 

If Contracting Agency determines that a bidder is not responsible, Contracting Agency will provide, 
in writing, the reasons for such determination at which point the contractor will be deemed disqualified 
in accordance with WSDOT Standard Specification 1-02.14(10) and the proposal rejected.  The 
bidder may appeal the determination within two (2) business days after receipt of the determination 
by presenting additional information to Contracting Agency. Contracting Agency will consider the 
additional information before issuing its final decision. If Contracting Agency’s final decision affirms 
that the bidder is not responsible, Contracting Agency will not execute a contract with any other 
bidder until two (2) business days after the bidder determined to be not responsible has received 
Contracting Agency’s final determination. The failure or omission of a bidder to receive or examine 
any form, instrument, addendum or other document shall in no way relieve any bidder from 
obligations with respect to the bid or to the contract. 

Any bidder may, within five (5) business days before the bid submittal deadline, request that 
Contracting Agency modify the supplemental criteria.  Contracting Agency will evaluate the 
information submitted by the bidder and respond before the submittal deadline.  If the evaluation 
results in a change of the criteria, the Contracting Agency will issue an Addendum to the bidding 
documents identifying the new criteria. 

Supplemental Criteria.  Contracting Agency acknowledges that Change Orders (changes, extra 
work, requests for equitable adjustment and claims (defined as including demands for money or time 
in excess of the contract amount or contract time)) are ubiquitous on public works construction 
projects. The expeditious resolution of Change Orders is critical to the on budget and on time 
successful completion of a public works project. Thus, the City has established the following relevant 
supplemental bidder responsibility criteria applicable for the project:  

1. Criterion.   The bidder must demonstrate a record of successful and timely resolution of 
Change Orders including compliance with public contract Change Order resolution 
procedures (e.g. timely notice of event giving rise to the Change Order, timely submission of 
a statement of the cost and/or impact of the Change Order unless the bidder is able to show 
extenuating circumstances that explain bidder’s failure to timely provide such information to 
the satisfaction of Contracting Agency. 
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2. Documentation.  As evidence that the bidder meets the supplemental responsibility criteria, 
after bids are opened and within two (2) business days of the public notice of Contracting 
Agency’s tabulation of bids, the lowest responsive bidder must submit the following 
documentation of public works projects completed within the previous three (3) years and 
include for each project the following:  

a. The Owner and contact information for the Owner; 

b. A listing of Change Orders and a signed statement from the bidder that the project 
timelines concerning resolution of Change Orders was complied with, and if not, 
provide a written explanation of what the bidder believes to be the extenuating 
circumstances excusing compliance with the Contract Change Order notice and 
claim provisions. 

Contracting Agency may contact owners listed by the bidders to validate the information provided by 
a bidder. 

(June 27, 2011 APWA GSP) 
1-02.2 Plans and Specifications 

Delete this section and replace it with the following: 

Information as to where Bid Documents can be obtained or reviewed can be found in the Call for 
Bids (Advertisement Invitation for Bids) for the work. 

After award of the contract, plans and specifications will be issued to the Contractor at no cost as 
detailed below: 

To Prime Contractor No of Sets Basis of Distribution 

Reduced plans (11" x 17")  3 Furnished automatically upon award. 

Contract Provisions 3 Furnished automatically upon award. 

Large plans (e.g., 22" x 34") 3 Furnished only upon request. 

 
Additional plans and Contract Provisions may be obtained by the Contractor from the source stated 
in the Call for Bids, at the Contractor’s own expense. 

(August 15, 2016 APWA GSP Option B) 

 

The first sentence of the last paragraph is revised to read: 
 

Any prospective Bidder desiring an explanation or interpretation of the Bid Documents, shall 
request the explanation or interpretation in writing by close of business 5 business days 
preceding the bid opening to allow a written reply to reach all prospective Bidders before the 
submission of their Bids. 
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(March 8, 2013 APWA GSP) 
1-02.4(2)  Subsurface Information 

The second sentence in the first paragraph is revised to read: 

The Summary of Geotechnical Conditions and the boring logs, if and when included as an 
appendix to the Special Provisions, shall be considered as part of the Contract. 

(July 31, 2017 APWA GSP) 
1-02.5 Proposal Forms  

Delete this section and replace it with the following: 

The Proposal Form will identify the project and its location and describe the work. It will also list 

estimated quantities, units of measurement, the items of work, and the materials to be furnished at 

the unit bid prices. The bidder shall complete spaces on the proposal form that call for, but are not 

limited to, unit prices; extensions; summations; the total bid amount; signatures; date; and, where 

applicable, retail sales taxes and acknowledgment of addenda; the bidder’s name, address, 

telephone number, and signature; the bidder’s UDBE/DBE/M/WBE commitment, if applicable; a State 

of Washington Contractor’s Registration Number; and a Business License Number, if applicable. Bids 

shall be completed by typing or shall be printed in ink by hand, preferably in black ink. The required 

certifications are included as part of the Proposal Form. 

 

The Contracting Agency reserves the right to arrange the proposal forms with alternates and 

additives, if such be to the advantage of the Contracting Agency. The bidder shall bid on all alternates 

and additives set forth in the Proposal Form unless otherwise specified. 

 
 (July 11, 2018   APWA GSP) 
1-02.6 Preparation of Proposal 

Supplement the second paragraph with the following: 

4. If a minimum bid amount has been established for any item, the unit or lump sum price must 

equal or exceed the minimum amount stated. 

5. Any correction to a bid made by interlineation, alteration, or erasure, shall be initialed by the 

signer of the bid.  

 

Delete the last two paragraphs, and replace them with the following: 

 

If no Subcontractor is listed, the Bidder acknowledges that it does not intend to use any 

Subcontractor to perform those items of work. 

 

The Bidder shall submit with their Bid a completed Contractor Certification Wage Law Compliance 

form, provided by the Contracting Agency. Failure to return this certification as part of the Bid 

Proposal package will make this Bid Nonresponsive and ineligible for Award. A Contractor 

Certification of Wage Law Compliance form is included in the Proposal Forms. 

 

The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner. 

 

A bid by a corporation shall be executed in the corporate name, by the president or a vice president 

(or other corporate officer accompanied by evidence of authority to sign). 

 

A bid by a partnership shall be executed in the partnership name, and signed by a partner. A copy of 

the partnership agreement shall be submitted with the Bid Form if any UDBE requirements are to be 

satisfied through such an agreement. 
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A bid by a joint venture shall be executed in the joint venture name and signed by a member of the 

joint venture. A copy of the joint venture agreement shall be submitted with the Bid Form if any UDBE 

requirements are to be satisfied through such an agreement. 
 
(March 8, 2013 APWA GSP) 
1-02.7  Bid Deposit 

Supplement this section with the following: 

Bid bonds shall contain the following: 

1. Contracting Agency-assigned number for the project; 

2. Name of the project; 

3. The Contracting Agency named as obligee; 

4. The amount of the bid bond stated either as a dollar figure or as a percentage which represents 
five percent of the maximum bid amount that could be awarded; 

5. Signature of the bidder’s officer empowered to sign official statements. The signature of the 
person authorized to submit the bid should agree with the signature on the bond, and the title 
of the person must accompany the said signature; 

6. The signature of the surety’s officer empowered to sign the bond and the power of attorney. 

 

If so stated in the Contract Provisions, bidder must use the bond form included in the Contract 
Provisions. 

If so stated in the Contract Provisions, cash will not be accepted for a bid deposit. 

(January 1, 2016 COK GSP) 
1-02.8 Noncollusion Declaration and Lobbying Certification  

The following new paragraph is inserted at the end of Section 1-02.8: 

Conflict of Interest 

The bidder affirms that it presently has no interest and shall not acquire any interest, direct or indirect, 
which would conflict in any manner or degree with the performance of its services hereunder.  The 
Contractor further covenants that in the performance of this contract, no person having any conflicting 
interest shall be employed.  Any interest on the part of the Contractor or its employees must be 
disclosed forthwith to the City of Kirkland.  If this contract is within the scope of a Federal Housing 
and Community Development Block Grant program, the Contractor further covenants that no person 
who presently exercises any functions or responsibilities in connection with the block grant program 
has any personal financial interest, direct or indirect, in this contract. 

(December 19, 2019 APWA GSP, Option A) 
1-02.9 Delivery of Proposal 

Delete this section and replace it with the following: 

 

Each Proposal shall be submitted in a sealed envelope, with the Project Name and Project Number 

as stated in the Call for Bids clearly marked on the outside of the envelope, or as otherwise required 

in the Bid Documents, to ensure proper handling and delivery. 
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To be considered responsive on a FHWA-funded project, the Bidder may be required to submit the 

following items, as required by Section 1-02.6: 

 

• UDBE Written Confirmation Document from each UDBE firm listed on the Bidder’s completed 

UDBE Utilization Certification (WSDOT 272-056U) 

• Good Faith Effort (GFE) Documentation 

• UDBE Bid Item Breakdown (WSDOT 272-054) 

• UDBE Trucking Credit Form (WSDOT 272-058) 

 

These documents, if applicable, shall be received either with the Bid Proposal or as a supplement to 

the Bid.  These documents shall be received no later than 48 hours (not including Saturdays, 

Sundays and Holidays) after the time for delivery of the Bid Proposal. 

 

If submitted after the Bid Proposal is due, the document(s) must be submitted in a sealed envelope 

labeled the same as for the Proposal, with “Supplemental Information” added.  All other information 

required to be submitted with the Bid Proposal must be submitted with the Bid Proposal itself, at the 

time stated in the Call for Bids. 

 

Proposals that are received as required will be publicly opened and read as specified in Section 1-

02.12. The Contracting Agency will not open or consider any Bid Proposal that is received after the 

time specified in the Call for Bids for receipt of Bid Proposals, or received in a location other than that 

specified in the Call for Bids.  The Contracting Agency will not open or consider any “Supplemental 

Information” (UDBE confirmations, or GFE documentation) that is received after the time specified 

above, or received in a location other than that specified in the Call for Bids. 

 

If an emergency or unanticipated event interrupts normal work processes of the Contracting Agency 

so that Proposals cannot be received at the office designated for receipt of bids as specified in 

Section 1-02.12 the time specified for receipt of the Proposal will be deemed to be extended to the 

same time of day specified in the solicitation on the first work day on which the normal work 

processes of the Contracting Agency resume. 

 
(July 23, 2015 APWA GSP) 

1-02.10 Withdrawing, Revising, or Supplementing Proposal 

Delete this section, and replace it with the following: 
 
After submitting a physical Bid Proposal to the Contracting Agency, the Bidder may withdraw, revise, 
or supplement it if: 

 
1. The Bidder submits a written request signed by an authorized person and physically 

delivers it to the place designated for receipt of Bid Proposals, and 
2. The Contracting Agency receives the request before the time set for receipt of Bid 

Proposals, and  
3. The revised or supplemented Bid Proposal (if any) is received by the Contracting Agency 

before the time set for receipt of Bid Proposals. 
 

If the Bidder’s request to withdraw, revise, or supplement its Bid Proposal is received before the time 
set for receipt of Bid Proposals, the Contracting Agency will return the unopened Proposal package 
to the Bidder.  The Bidder must then submit the revised or supplemented package in its entirety.  If 
the Bidder does not submit a revised or supplemented package, then its bid shall be considered 
withdrawn. 
 
Late revised or supplemented Bid Proposals or late withdrawal requests will be date recorded by the 
Contracting Agency and returned unopened.  Mailed, emailed, or faxed requests to withdraw, revise, 
or supplement a Bid Proposal are not acceptable. 
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(December 19, 2019  APWA GSP) 

1-02.13 Irregular Proposals 

Delete this section and replace it with the following: 

 

1. A Proposal will be considered irregular and will be rejected if: 

a. The Bidder is not prequalified when so required;  

b. The authorized Proposal form furnished by the Contracting Agency is not used or is 

altered; 

c. The completed Proposal form contains any unauthorized additions, deletions, alternate 

Bids, or conditions; 

d. The Bidder adds provisions reserving the right to reject or accept the award, or enter into 

the Contract; 

e. A price per unit cannot be determined from the Bid Proposal;  

f. The Proposal form is not properly executed; 

g. The Bidder fails to submit or properly complete a Subcontractor list, if applicable, as 

required in Section 1-02.6; 

h. The Bidder fails to submit or properly complete an Underutilized Disadvantaged Business 

Enterprise Certification, if applicable, as required in Section 1-02.6;  

i. The Bidder fails to submit written confirmation from each UDBE firm listed on the Bidder’s 

completed UDBE Utilization Certification that they are in agreement with the bidder’s 

UDBE participation commitment, if applicable, as required in Section 1-02.6, or if the 

written confirmation that is submitted fails to meet the requirements of the Special 

Provisions; 

j The Bidder fails to submit UDBE Good Faith Effort documentation, if applicable, as 

required in Section 1-02.6, or if the documentation that is submitted fails to demonstrate 

that a Good Faith Effort to meet the Condition of Award was made; 

k. The Bidder fails to submit a UDBE Bid Item Breakdown form, if applicable, as required in 

Section 1-02.6, or if the documentation that is submitted fails to meet the requirements of 

the Special Provisions; 

l. The Bidder fails to submit UDBE Trucking Credit Forms, if applicable, as required in 

Section 1-02.6, or if the documentation that is submitted fails to meet the requirements of 

the Special Provisions; 

m. The Bid Proposal does not constitute a definite and unqualified offer to meet the material 

terms of the Bid invitation; or 

n. More than one Proposal is submitted for the same project from a Bidder under the same 

or different names. 

 

2.  A Proposal may be considered irregular and may be rejected if: 

a. The Proposal does not include a unit price for every Bid item; 

b. Any of the unit prices are excessively unbalanced (either above or below the amount of a 

reasonable Bid) to the potential detriment of the Contracting Agency; 

c. Receipt of Addenda is not acknowledged; 

d. A member of a joint venture or partnership and the joint venture or partnership submit 

Proposals for the same project (in such an instance, both Bids may be rejected); or 

e. If Proposal form entries are not made in ink. 
 
(May 17, 2018 APWA GSP, Option A) 
1-02.14 Disqualification of Bidders 
Delete this section and replace it with the following: 
 

A Bidder will be deemed not responsible if the Bidder does not meet the mandatory bidder 
responsibility criteria in RCW 39.04.350(1), as amended. 
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The Contracting Agency will verify that the Bidder meets the mandatory bidder responsibility criteria in 
RCW 39.04.350(1).  To assess bidder responsibility, the Contracting Agency reserves the right to 
request documentation as needed from the Bidder and third parties concerning the Bidder’s 
compliance with the mandatory bidder responsibility criteria.  
 
If the Contracting Agency determines the Bidder does not meet the mandatory bidder responsibility 
criteria in RCW 39.04.350(1) and is therefore not a responsible Bidder, the Contracting Agency shall 
notify the Bidder in writing, with the reasons for its determination.  If the Bidder disagrees with this 
determination, it may appeal the determination within two (2) business days of the Contracting 
Agency’s determination by presenting its appeal and any additional information to the Contracting 
Agency.  The Contracting Agency will consider the appeal and any additional information before 
issuing its final determination.  If the final determination affirms that the Bidder is not responsible, the 
Contracting Agency will not execute a contract with any other Bidder until at least two business days 
after the Bidder determined to be not responsible has received the Contracting Agency’s final 
determination. 

 
(August 14, 2013 APWA GSP) 
1-02.15  Pre Award Information 

Revise this section to read: 

Before awarding any contract, the Contracting Agency may require one or more of these items or 
actions of the apparent lowest responsible bidder: 

1. A complete statement of the origin, composition, and manufacture of any or all materials to be 
used, 

2. Samples of these materials for quality and fitness tests, 

3. A progress schedule (in a form the Contracting Agency requires) showing the order of and 
time required for the various phases of the work,  

4. A breakdown of costs assigned to any bid item,  

5. Attendance at a conference with the Engineer or representatives of the Engineer,  

6. Obtain, and furnish a copy of, a business license to do business in the city or county where 
the work is located. 

7. Any other information or action taken that is deemed necessary to ensure that the bidder is 
the lowest responsible bidder. 

 

1-03 AWARD AND EXECUTION OF CONTRACT 

(January 23, 2006  APWA GSP) 
1-03.1 Consideration of Bids  

Revise the first paragraph to read: 

After opening and reading proposals, the Contracting Agency will check them for correctness of 
extensions of the prices per unit and the total price.  If a discrepancy exists between the price per 
unit and the extended amount of any bid item, the price per unit will control.  If a minimum bid amount 
has been established for any item and the bidder’s unit or lump sum price is less than the minimum 
specified amount, the Contracting Agency will unilaterally revise the unit or lump sum price, to the 
minimum specified amount and recalculate the extension.  The total of extensions, corrected where 
necessary, including sales taxes where applicable and such additives and/or alternates as selected 
by the Contracting Agency, will be used by the Contracting Agency for award purposes and to fix the 
Awarded Contract Price amount and the amount of the contract bond. 

(October 1, 2005 APWA GSP) 
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1-03.3  Execution of Contract 

Revise this section to read: 

Copies of the Contract Provisions, including the unsigned Form of Contract, will be available for 
signature by the successful bidder on the first business day following award. The number of copies 
to be executed by the Contractor will be determined by the Contracting Agency. 

Within ten (10) calendar days after the award date, the successful bidder shall return the signed 
Contracting Agency-prepared contract, an insurance certification as required by Section 1-07.18, 
and a satisfactory bond as required by law and Section 1-03.4. Before execution of the contract by 
the Contracting Agency, the successful bidder shall provide any pre-award information the 
Contracting Agency may require under Section 1-02.15. 

Until the Contracting Agency executes a contract, no proposal shall bind the Contracting Agency nor 
shall any work begin within the project limits or within Contracting Agency-furnished sites. The 
Contractor shall bear all risks for any work begun outside such areas and for any materials ordered 
before the contract is executed by the Contracting Agency. 

If the bidder experiences circumstances beyond their control that prevents return of the contract 
documents within 10 calendar days after the award date stated above, the Contracting Agency may 
grant up to a maximum of 10 additional calendar days for return of the documents, provided the 
Contracting Agency deems the circumstances warrant it. 

(January 1, 2016 COK GSP) 
1-03.4 Contract Bond 

Revise the first paragraph to read: 

The successful bidder shall provide executed payment and performance bond(s) for the full contract 
amount.  Separate payment and performance bonds are required and each shall be for the full 
contract amount.  The bond(s) shall: 

1. Be on Contracting Agency-furnished form(s); 

2. Be signed by an approved surety (or sureties) that: 

a. Is registered with the Washington State Insurance Commissioner, and 

b. Appears on the current Authorized Insurance List in the State of Washington published by the 

Office of the Insurance Commissioner, and 

c. Have an A.M. best rating of A:VII or better. 

3. Guarantee that the Contractor will perform and comply with all obligations, duties, and conditions 

under the Contract, including but not limited to the duty and obligation to indemnify, defend, and 

protect the Contracting Agency against all losses and claims related directly or indirectly from any 

failure: 

a. Of the Contractor (or any of the employees, subcontractors, or lower tier subcontractors of 

the Contractor) to faithfully perform and comply with all contract obligations, conditions, and 

duties, or 

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the Contractor) to pay 

all laborers, mechanics, subcontractors, lower tier subcontractors, material person, or any 

other person who provides supplies or provisions for carrying out the work; 

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on the project under 

titles 50, 51, and 82 RCW; and 

5. Be accompanied by a power of attorney for the Surety’s officer empowered to sign the bond; and 

6. Be signed by an officer of the Contractor empowered to sign official statements (sole proprietor or 

partner). If the Contractor is a corporation, the bond(s) must be signed by the president or vice 

president, unless accompanied by written proof of the authority of the individual signing the 
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bond(s) to bind the corporation (i.e., corporate resolution, power of attorney, or a letter to such 

effect signed by the president or vice president). 

 
(November 30, 2018 APWA GSP) 
1-03.7 Judicial Review 

Revise this section as follows: 

 

Any decision made by the Contracting Agency regarding the Award and execution of the Contract or 

Bid rejection shall be conclusive subject to the scope of judicial review permitted under Washington 

Law. Such review, if any, shall be timely filed in the Superior Court of the county where the 

Contracting Agency headquarters is located, provided that where an action is asserted against a 

county, RCW 36.01.050 shall control venue and jurisdiction. 
 

1-04 SCOPE OF THE WORK 

(January 1, 2016 COK GSP) 
1-04.1 Intent of the Contract  

Section 1-04.1 is supplemented with the following: 

All materials, tools, labor, and guarantees thereof of required to complete the work shall be furnished 
and supplied in accordance with the Plans, these Special Provisions, the Standard Specifications, 
and City of Kirkland Pre-Approved (Standard) Plans and Policies.  The Contractor shall include all 
costs of doing this work within the contract bid item prices. 

(March 13, 2012 APWA GSP) 
1-04.2  Coordination of Contract Documents, Plans, Special Provisions, Specifications, and 

Addenda  

Revise the second paragraph to read: 

Any inconsistency in the parts of the contract shall be resolved by following this order of precedence 
(e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth): 

1. Addenda, 

2. Proposal Form, 

3. Special Provisions, 

4. Contract Plans, 

5. Amendments to the Standard Specifications, 

6. Standard Specifications, 

7. Contracting Agency’s Standard Plans, or Details (if any),  

8. Contracting Agency’s Standard Policies, and 

9. WSDOT Standard Plans for Road, Bridge, and Municipal Construction. 
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(May 30, 2019 APWA GSP) 
1-04.4(1)  Minor Changes 

Delete the first paragraph and replace it with the following: 
 

Payments or credits for changes amounting to $15,000 or less may be made under the Bid item “Minor 
Change”.  At the discretion of the Contracting Agency, this procedure for Minor Changes may be used 
in lieu of the more formal procedure as outlined in Section 1-04.4, Changes.  All “Minor Change” work 
will be within the scope of the Contract Work and will not change Contract Time  
 

(July 23, 2015 APWA GSP, Option B;) 
1-04.6 Variation in Estimated Quantities  

Revise the first paragraph to read: 

 

Payment to the Contractor will be made only for the actual quantities of Work performed and accepted 

in conformance with the Contract.  When the accepted quantity of Work performed under a unit item 

varies from the original Proposal quantity, payment will be at the unit Contract price for all Work unless 

the total accepted quantity of any Contract item, adjusted to exclude added or deleted amounts included 

in change orders accepted by both parties, increases or decreases by more than 25 percent from the 

original Proposal quantity, and if the total extended bid price for that item at time of award is equal to 

or greater than 10 percent of the total contract price at time of award. In that case, payment for contract 

work may be adjusted as described herein: 

 
(January 1, 2016 COK GSP) 
1-04.11 Final Cleanup  

Section 1-04.11 is deleted in its entirety and replaced with the following: 

From time to time or as may be ordered by the Engineer, the Contractor shall cleanup and remove 
debris, refuse, and discarded materials of any kind resulting from the Work. Failure to do so may 
result in cleanup done by the Owner and the cost thereof charged to the Contractor and deducted 
from the Contractor’s progress estimate. 

The Contractor shall perform final cleanup as provided in this Section. The Engineer will not establish 
the Physical Completion Date until this is done. All public and private property the Contractor 
occupied to do the Work, including but not limited to the Street Right of Way, material sites, borrow 
and waste sites, and construction staging area shall be left neat and presentable. Immediately after 
completion of the Work, the Contractor shall cleanup and remove all refuse and unused materials of 
any kind resulting from the Work. Failure to do the final cleanup may result in the final cleanup being 
done by the Owner and the cost thereof charged to the Contractor and deducted from the 
Contractor’s final progress estimate. 

The Contractor shall: 

1. Remove all rubbish, surplus materials, discarded materials, falsework, piling, camp buildings, 
temporary structures, equipment, and debris; 

2. Remove from the Project, all unneeded, oversized rock left from grading, surfacing, or paving 
unless the Contract specifies otherwise or the Engineer approves otherwise; 

3. On all concrete and asphalt pavement work, flush the pavement clean and remove the wash 
water and debris; 

4. Sweep and flush structure decks and remove wash water and debris; 

5. Clean out from all open culverts and drains, inlets, catch basins, manholes and water main 
valve chambers, within the limits of the Project Site, all dirt and debris of any kind that is the 
result of the Contractor's operations; 

6. Level and fine grade all excavated material not used for backfill where the Contract requires; 
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7. Fine grade all slopes; 

8. Upon completion of grading and cleanup operations at any privately-owned site for which a 
written agreement between the Contractor and property owner is required, the Contractor shall 
obtain and furnish to the Engineer a written release from all damages, duly executed by the 
property owner, stating that the restoration of the property has been satisfactorily 
accomplished.; 

All costs associated with cleanup shall be incidental to the Work and shall be included in the various 
Bid items in the Bid, and shall be at no additional cost to the Owner. 

1-04.12 Water, Electrical Power, Telecommunications, and Sanitary Sewer Requirements (New 
Section) 

Except where specifically indicated otherwise in the Contract Documents, the Contractor shall make all 
necessary arrangements and bear all costs as incidental to the Contract for permits, temporary hook-ups, 
usage fees, and decommissioning of temporary services for all water, electrical power, telecommunications, 
and/or sanitary sewer services necessary for performance of the Work. 
 
1-05 CONTROL OF WORK 

(January 27, 2021 COK GSP) 
1-05.1 Authority of the Engineer 

Section 1-05.1 is supplemented with the following: 

When directed by the Engineer for purposes such as (but not limited to) maintaining unrestricted 
public access and use outside the Work area, maintaining an appropriate construction site 
appearance, and/or allowing full access to the Work by the Engineer or other City personnel, the 
Contractor shall cleanup and remove debris, refuse, and discarded materials of any kind resulting 
from the Work to meet those purposes.  These activities shall be incidental to the bid items associated 
with the Work that generated the debris, refuse, and discarded materials.  Failure to do so may result 
in cleanup done by the Owner and the cost thereof charged to the Contractor by either deducting 
from the next Progress Payment to the Contractor or direct billing from the City. 

(January 1, 2020 COK GSP) 
1-05.4 Conformity with and Deviations from Plans and Stakes  

Section 1-05.4 is supplemented with the following: 

Unless otherwise identified on Plans or in the Special Provisions, Unit Bid prices shall cover all costs 
for all surveying labor, equipment, materials, and supervision required to perform the Work.  This 
shall include any resurveying, checking, correction of errors, replacement of missing or damaged 
stakes, and coordination efforts. 

Add the following two new sub-sections: 

(January 1, 2016 COK GSP) 
1-05.4(1) Roadway and Utility Surveys  

The Contractor shall be responsible for setting, maintaining, and resetting all alignment stakes, slope 
stakes, and grades necessary for the construction of the improvements under this contract.  Except 
for the survey control data furnished by the Owner, calculations, surveying, and measuring required 
for setting and maintaining the necessary lines and grades shall be the Contractor’s responsibility. 

The Owner may spot-check the Contractor’s surveying.  These spot-checks will not change the 
requirements for normal checking by the Contractor. 

To facilitate the establishment of lines and elevations, the Owner will provide the Contractor with 
primary survey control information consisting of descriptions of two primary control points used for 
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the horizontal and vertical control.  Primary control points will be described and shown on the right-
of-way Plans.  The Contractor shall check all control points for horizontal and vertical locations prior 
to use and report any discrepancy to the Engineer.  Errors resulting from using control points which 
have not been verified, shall be the Contractors responsibility.  

At a minimum the Contractor shall provide following survey staking shall be required: 

1. Construction centerline or an offset to construction centerline shall be staked at all angle points 
and 100-foot intervals on tangents.   

2. Offset stakes of JUT Centerline at all angle points and at 50-foot intervals on tangents 

a. Cut/fill shall reference the elevations of the lowest conduit. 

b. Offset shall reference the location of the center of trench and list the width of the trench 
section. 

3. Offset stakes of all structure control/location points shown on the undergrounding Plans. 

a. Each vault, handhold, and junction box shall have a sets of off-set points provided each 
location point shown in the location tables Cut/Fill shall reference elevations of the finish 
grade of the top lid of the structure. 

b. Each pole riser and stub up, shall have at least one set of off-set hubs provided with cut/fills 
to finish ground elevations. 

c. Finish grade elevations of all structures shall be determined by the Contractor based on 
the typical sections and details provide on the Contract Drawings. 

4. Offset stakes at face or walls. 

5. Offset staking of all drainage structures and drainage pipes at 50-foot intervals. 

6. Location of all right-of-way and easements adjacent to the work area as shown on the right-
of-way Plans. 

7. Offset of all permanent concrete sidewalks, curb ramps, and driveways. 

 

Each stake shall have the following information:  Hub elevation, offset distance to items being staked, 
cut/fill to proposed elevations, design elevation of items being staked.   

The above information shall also be shown on a written Cut Sheet and provided to the City inspector 
48-hours prior to installation of the items being staked. 

The Contractor shall establish all secondary survey controls, both horizontal and vertical, as 
necessary to assure proper placement of all project elements based on the primary control points 
provided by the Engineer.  Survey work shall be within the following tolerances: 

 Stationing       +.01 foot 

 Alignment       +.01 foot (between successive points) 

 Superstructure Elevations    +.01 foot (from plan elevations) 

 Substructure Elevations     +.05 foot (from plan elevations) 

 Sidewalk and Curb Ramp Elevations  +.01 foot (from plan elevations) 

 

During the progress of the work, the Contractor shall make available to the Engineer all field books 
including survey information, footing elevations, cross sections and quantities. 

The Contractor shall be fully responsible for the close coordination of field locations and 
measurements with appropriate dimensions of structural members being fabricated. 
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(July 23, 2015 APWA GSP) 
1-05.4(2) Bridge and Structure Surveys  

For all structural work such as bridges and retaining walls, the Contractor shall retain as a part of 

Contractor’s organization an experienced team of surveyors. 

 

The Contractor shall provide all surveys required to complete the structure, except the following 

primary survey control which will be provided by the Engineer: 

 

1. Centerline or offsets to centerline of the structure. 

2. Stations of abutments and pier centerlines. 

3. A sufficient number of bench marks for levels to enable the Contractor to set grades at 

reasonably short distances. 

4. Monuments and control points as shown in the Plans. 

 

The Contractor shall establish all secondary survey controls, both horizontal and vertical, as 

necessary to assure proper placement of all project elements based on the primary control points 

provided by the Engineer.  Survey work shall be within the following tolerances: 

Stationing ± 0.01 foot 

Alignment  ± 0.01 foot (between successive points) 

Superstructure Elevations  ± 0.01 foot (from plan elevations) 

Substructure Elevations  ± 0.05 foot (from plan elevations) 

 

During the progress of the work, the Contractor shall make available to the Engineer all field books 

including survey information, footing elevations, cross sections and quantities. 

 

The Contractor shall be fully responsible for the close coordination of field locations and 

measurements with appropriate dimensions of structural members being fabricated. 

 
(October 1, 2005 APWA GSP) 
1-05.7 Removal of Defective and Unauthorized Work  

Supplement this section with the following: 

If the Contractor fails to remedy defective or unauthorized work within the time specified in a written 
notice from the Engineer, or fails to perform any part of the work required by the Contract Documents, 
the Engineer may correct and remedy such work as may be identified in the written notice, with 
Contracting Agency forces or by such other means as the Contracting Agency may deem necessary. 

If the Contractor fails to comply with a written order to remedy what the Engineer determines to be 
an emergency situation, the Engineer may have the defective and unauthorized work corrected 
immediately, have the rejected work removed and replaced, or have work the Contractor refuses to 
perform completed by using Contracting Agency or other forces. An emergency situation is any 
situation when, in the opinion of the Engineer, a delay in its remedy could be potentially unsafe, or 
might cause serious risk of loss or damage to the public. 

Direct or indirect costs incurred by the Contracting Agency attributable to correcting and remedying 
defective or unauthorized work, or work the Contractor failed or refused to perform, shall be paid by 
the Contractor. Payment will be deducted by the Engineer from monies due, or to become due, the 
Contractor. Such direct and indirect costs shall include in particular, but without limitation, 
compensation for additional professional services required, and costs for repair and replacement of 
work of others destroyed or damaged by correction, removal, or replacement of the Contractor’s 
unauthorized work. 
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No adjustment in contract time or compensation will be allowed because of the delay in the 
performance of the work attributable to the exercise of the Contracting Agency’s rights provided by 
this Section. 

The rights exercised under the provisions of this section shall not diminish the Contracting Agency’s 
right to pursue any other avenue for additional remedy or damages with respect to the Contractor’s 
failure to perform the work as required. 

(January 1, 2016 COK GSP) 
1-05.9 Equipment 

The following new paragraph is inserted between the second and third paragraphs: 

Use of equipment with metal tracks will not be permitted on concrete or asphalt surfaces unless 
otherwise authorized by the Engineer. 

(January 1, 2016 COK GSP) 
1-05.10 Guarantees  

Section 1-05.10 is supplemented as follows: 

Guarantees and maintenance bonds shall be in accordance with City of Kirkland, State of 
Washington, Public Works Performance and Payment Bond forms and requirements.  The 
performance bond shall be in the full amount of contract.  The Contractor guarantees all items of 
material, equipment, and workmanship against mechanical, structural, or other defects for which the 
Contractor is responsible that may develop or become evident within a period of one year from and 
after acceptance of the work by the Owner.  This guarantee shall be understood to require prompt 
remedy of defects upon written notification to the Contractor.  If the Owner determines the defect 
requires immediate repair, the Owner may, without further notice to the Contractor, make the 
necessary corrections, the cost of which shall be borne by the Contractor.  To support the above 
guarantee, the Contractor's performance bond shall remain in full force and effect for one year 
following the acceptance of the project by the Owner. 

(October 1, 2005 APWA GSP) 
1-05.11 Final Inspection  

Delete this section and replace it with the following: 

1-05.11 Final Inspections and Operational Testing  

1-05.11(1) Substantial Completion Date  

When the Contractor considers the work to be substantially complete, the Contractor shall so notify 
the Engineer and request the Engineer establish the Substantial Completion Date. The Contractor’s 
request shall list the specific items of work that remain to be completed in order to reach physical 
completion. The Engineer will schedule an inspection of the work with the Contractor to determine 
the status of completion. The Engineer may also establish the Substantial Completion Date 
unilaterally. 

If, after this inspection, the Engineer concurs with the Contractor that the work is substantially 
complete and ready for its intended use, the Engineer, by written notice to the Contractor, will set the 
Substantial Completion Date. If, after this inspection the Engineer does not consider the work 
substantially complete and ready for its intended use, the Engineer will, by written notice, so notify 
the Contractor giving the reasons therefor. 

Upon receipt of written notice concurring in or denying substantial completion, whichever is 
applicable, the Contractor shall pursue vigorously, diligently and without unauthorized interruption, 
the work necessary to reach Substantial and Physical Completion. The Contractor shall provide the 
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Engineer with a revised schedule indicating when the Contractor expects to reach substantial and 
physical completion of the work. 

The above process shall be repeated until the Engineer establishes the Substantial Completion Date 
and the Contractor considers the work physically complete and ready for final inspection. 

1-05.11(2) Final Inspection and Physical Completion Date  

When the Contractor considers the work physically complete and ready for final inspection, the 
Contractor by written notice, shall request the Engineer to schedule a final inspection. The Engineer 
will set a date for final inspection. The Engineer and the Contractor will then make a final inspection 
and the Engineer will notify the Contractor in writing of all particulars in which the final inspection 
reveals the work incomplete or unacceptable. The Contractor shall immediately take such corrective 
measures as are necessary to remedy the listed deficiencies. Corrective work shall be pursued 
vigorously, diligently, and without interruption until physical completion of the listed deficiencies. This 
process will continue until the Engineer is satisfied the listed deficiencies have been corrected. 

If action to correct the listed deficiencies is not initiated within 7 days after receipt of the written notice 
listing the deficiencies, the Engineer may, upon written notice to the Contractor, take whatever steps 
are necessary to correct those deficiencies pursuant to Section 1-05.7. 

The Contractor will not be allowed an extension of contract time because of a delay in the 
performance of the work attributable to the exercise of the Engineer’s right hereunder. 

Upon correction of all deficiencies, the Engineer will notify the Contractor and the Contracting 
Agency, in writing, of the date upon which the work was considered physically complete. That date 
shall constitute the Physical Completion Date of the contract, but shall not imply acceptance of the 
work or that all the obligations of the Contractor under the contract have been fulfilled. 

1-05.11(3) Operational Testing  

It is the intent of the Contracting Agency to have at the Physical Completion Date a complete and 
operable system. Therefore when the work involves the installation of machinery or other mechanical 
equipment; street lighting, electrical distribution or signal systems; irrigation systems; buildings; or 
other similar work it may be desirable for the Engineer to have the Contractor operate and test the 
work for a period of time after final inspection but prior to the physical completion date. Whenever 
items of work are listed in the Contract Provisions for operational testing they shall be fully tested 
under operating conditions for the time period specified to ensure their acceptability prior to the 
Physical Completion Date. During and following the test period, the Contractor shall correct any items 
of workmanship, materials, or equipment which prove faulty, or that are not in first class operating 
condition. Equipment, electrical controls, meters, or other devices and equipment to be tested during 
this period shall be tested under the observation of the Engineer, so that the Engineer may determine 
their suitability for the purpose for which they were installed. The Physical Completion Date cannot 
be established until testing and corrections have been completed to the satisfaction of the Engineer. 

The costs for power, gas, labor, material, supplies, and everything else needed to successfully 
complete operational testing, shall be included in the unit contract prices related to the system being 
tested, unless specifically set forth otherwise in the proposal. 

Operational and test periods, when required by the Engineer, shall not affect a manufacturer’s 
guaranties or warranties furnished under the terms of the contract. 
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(March 8, 2013 APWA GSP) 
1-05.12 Final Acceptance 

Add the following new section:  

 
1-05.12(1)  One-Year Guarantee Period 

The Contractor shall return to the project and repair or replace all defects in workmanship and 
material discovered within one year after Final Acceptance of the Work.  The Contractor shall 
start work to remedy any such defects within 7 calendar days of receiving Contracting Agency’s 
written notice of a defect, and shall complete such work within the time stated in the Contracting 
Agency’s notice.  In case of an emergency, where damage may result from delay or where loss 
of services may result, such corrections may be made by the Contracting Agency’s own forces 
or another contractor, in which case the cost of corrections shall be paid by the Contractor.  In 
the event the Contractor does not accomplish corrections within the time specified, the work will 
be otherwise accomplished and the cost of same shall be paid by the Contractor. 

When corrections of defects are made, the Contractor shall then be responsible for correcting all 
defects in workmanship and materials in the corrected work for one year after acceptance of the 
corrections by Contracting Agency.   

This guarantee is supplemental to and does not limit or affect the requirements that the 
Contractor’s work comply with the requirements of the Contract or any other legal rights or 
remedies of the Contracting Agency. 

(August 14, 2013 APWA GSP) 
1-05.13 Superintendents, Labor and Equipment of Contractor 

Delete the sixth and seventh paragraph of this section. 

(March 13, 1995 WSDOT GSP) 
1-05.14  Cooperation With Other Contractors 

This Section is supplemented with the following: 

Other Contracts or Other Work 
It is anticipated that the following work adjacent to or within the limits of this project will be performed 
by other during the course of this project and will require coordination of the work: 

Puget Sound Energy – relocation of utility poles and associated work  along south side of NE 
132nd Street within the project limits, as well as east and west of project limits.   

Lumen, Comcast – Telecommunication lines will also be transferred from existing to new utility 
poles, by respective utility purveyors. 

PSE, Lumen, Comcast, or their contractors will be provided a 15-working-day window. During 
this period, the Contractor must accommodate the utility company work, including traffic 
control and space requirements necessary to perform their work. The Contractor is 
responsible for planning and coordinating this utility work into their project schedule. The 
15-working-day window is included in the allotted working day for the contract; unworkable 
days will not be allowed due to this accommodation of the utility companies or their contractors 
within this 15-working-day window. 

(******) 

The contractor shall coordinate the work within the other Contractors and utility companies, which 
also have facilities in the project area which are to be relocated or adjusted to grade. All costs 
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associated with the coordination and cooperation with other contractors shall be considered 
incidental and shall not be grounds for additional payment or claims of any kind. 

Contractor shall be responsible for coordinating directly with affected utilities responsible for utility 
work or adjustments. Contractor shall coordinate all required relocations such that no delay in work 
occurs. Delay caused by failure to schedule between the Contractor and utilities shall not be just 
cause for a claim, dispute, or suspension. At a minimum coordination shall include: 

• Providing each utility with an overall project schedule showing the private utility work. 

• Providing each utility with a three week look ahead showing any private utility work required 
that could impact the Critical Path of the project schedule. 

All phone conversations and emails between the Contractor and utilities work the regard schedules 
and coordination shall be documented on a record of communication and provided it the Owner. 

All costs associated with coordination and cooperation with ether contractors as required by these 
contract documents shall be incidental and included within the unit Bid process provided in the 
Contract Proposals. 

(March 25, 2009 APWA GSP) 
1-05.15  Method of Serving Notices  

Revise the second paragraph to read: 

All correspondence from the Contractor shall be directed to the Project Engineer.  All correspondence 
from the Contractor constituting any notification, notice of protest, notice of dispute, or other 
correspondence constituting notification required to be furnished under the Contract, must be in 
paper format, hand delivered or sent via mail delivery service to the Project Engineer's office.  
Electronic copies such as e-mails or electronically delivered copies of correspondence will not 
constitute such notice and will not comply with the requirements of the Contract. 

(October 1, 2005 APWA GSP) 
1-05.16 Water and Power 

The Contractor shall make necessary arrangements, and shall bear the costs for power and water 
necessary for the performance of the work, unless the contract includes power and water as a pay 
item. 

Add the following new section: 

(March 8, 2013  APWA GSP) 
1-05.18  Record Drawings 

The Contractor shall maintain one set of full size plans for Record Drawings, updated with clear and 
accurate red-lined field revisions on a daily basis, and within 2 business days after receipt of 
information that a change in Work has occurred.  The Contractor shall not conceal any work until the 
required information is recorded. 

This Record Drawing set shall be used for this purpose alone, shall be kept separate from other Plan 
sheets, and shall be clearly marked as Record Drawings.  These Record Drawings shall be kept on 
site at the Contractor’s field office, and shall be available for review by the Contracting Agency at all 
times.  The Contractor shall bring the Record Drawings to each progress meeting for review. 

The preparation and upkeep of the Record Drawings is to be the assigned responsibility of a single, 
experienced, and qualified individual.  The quality of the Record Drawings, in terms of accuracy, 
clarity, and completeness, is to be adequate to allow the Contracting Agency to modify the computer-
aided drafting (CAD) Contract Drawings to produce a complete set of Record Drawings for the 
Contracting Agency without further investigative effort by the Contracting Agency.  
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The Record Drawing markups shall document all changes in the Work, both concealed and visible.  

Items that must be shown on the markups include but are not limited to: 
 

• Actual dimensions, arrangement, and materials used when different than shown in the Plans. 

• Changes made by Change Order or Field Order. 

• Changes made by the Contractor. 

• Accurate locations of storm sewer, sanitary sewer, water mains and other water 

appurtenances, structures, conduits,  light standards, vaults, width of roadways, sidewalks, 

landscaping areas, building footprints, channelization and pavement markings, etc.  Include 

pipe invert elevations, top of castings (manholes, inlets, etc.). 
 

If the Contract calls for the Contracting Agency to do all surveying and staking, the Contracting 
Agency will provide the elevations at the tolerances the Contracting Agency requires for the 
Record Drawings.   
 
When the Contract calls for the Contractor to do the surveying/staking, the applicable tolerance 
limits include, but are not limited to the following: 

 Vertical Horizontal 

As-built sanitary & storm invert and grate 

elevations 

± 0.01 foot ± 0.01 foot 

As-built monumentation ± 0.001 foot ± 0.001 foot 

As-built waterlines, inverts, valves, hydrants ± 0.10 foot ± 0.10 foot 

As-built ponds/swales/water features ± 0.10 foot ± 0.10 foot 

As-built buildings (fin. Floor elev.) ± 0.01 foot ± 0.10 foot 

As-built gas lines, power, TV, Tel, Com ± 0.10 foot ± 0.10 foot 

As-built signs, signals, etc. N/A ± 0.10 foot 

 
Making Entries on the Record Drawings: 

 

• Use erasable colored pencil (not ink) for all markings on the Record Drawings, conforming to 

the following color code: 

• Additions - Red 

• Deletions - Green 

• Comments - Blue 

• Dimensions - Graphite 

• Provide the applicable reference for all entries, such as the change order number, the request 

for information (RFI) number, or the approved shop drawing number.   

• Date all entries. 

• Clearly identify all items in the entry with notes similar to those in the Contract Drawings (such 

as pipe symbols, centerline elevations, materials, pipe joint abbreviations, etc.). 

 
The Contractor shall certify on the Record Drawings that said drawings are an accurate depiction 
of built conditions, and in conformance with the requirements detailed above.  The Contractor shall 
submit final Record Drawings to the Contracting Agency.  Contracting Agency acceptance of the 
Record Drawings is one of the requirements for achieving Physical Completion.    
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Payment will be made for the following bid item: 

 

Record Drawings 

(Minimum Bid $1,000) 
Lump Sum 

 
Payment for this item will be made on a prorated monthly basis for work completed in accordance 
with this section up to 75% of the lump sum bid.  The final 25% of the lump sum item will be paid 
upon submittal and approval of the completed Record Drawings set prepared in conformance with 
these Special Provisions. 
 
A minimum bid amount has been entered in the Bid Proposal for this item.  The Contractor must 
bid at least that amount. 

(November 19, 2019 COK GSP) 
1-05.19 Daily Construction Report  

Add the following new Section:  

The Contractor and Subcontractors shall maintain daily, a Daily Construction Report of the Work. The 
Diary must be kept and maintained by Contractor's designated project superintendent(s). Entries must 
be made on a daily basis and must accurately represent all of the project activities on each day. 
Contractor shall provide signed copies of diary sheets from the previous week to Engineer at each 
Weekly Coordination Meeting.  

Every single diary sheet/page must have:  

• Project name & number;  

• Consecutive numbering of pages, and  

• Typed or printed name, signature, and date of the person making the entry.  

At a minimum the diary shall, for each day, have a separate entry detailing each of the following:  

1. Day and date.  

2. Weather conditions, including changes throughout the day.  

3. Complete description of work accomplished during the day, with adequate references to the 
Plans and Contract Provisions so the reader can easily and accurately identify said work on 
the Plans. Identify location/description of photographs or videos taken that day.  

4. Each and every changed condition, dispute or potential dispute, incident, accident, or 
occurrence of any nature whatsoever which might affect Contractor, Contracting Agency, or 
any third party in any manner. This shall be provided on a separate page for other 
information.  

5. List all materials received and stored on- or off-site by Contractor that day for future 
installation, including the manner of storage and protection of the same.  

6. List materials installed that day.  

7. List all Subcontractors working on-site that day.  

8. List the number of Contractor's employees working during each day, by category of 
employment. 

9. List Contractor's equipment on the site that day; showing which were in use, and which idle.  

10. Notations to explain inspections, testing, stake-out, and all other services furnished by 
Contracting Agency or other party during the day.  
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11. Verify the daily (including non-work days) inspection and maintenance of traffic control 
devices and condition of the traveled roadway surfaces.  

12. Any other information that serves to give an accurate and complete record of the nature, 
quantity, and quality of Contractor's progress on each day.  

13. Add; Officials and visitors onsite 

14. Change Orders 

15. Occurrence of testing, staking or special inspections 

It is expressly agreed between Contractor and Contracting Agency that the Daily Diary maintained by 
Contractor shall be the "Contractor's Book of Original Entry" for the documentation of any potential 
claims or disputes that might arise during this Contract. Failure of Contractor to maintain this Diary in 
the manner described above will constitute a waiver of any such claims or disputes by Contractor. 

Preparation of the Daily Diary by the contractor shall be incidental to the unit prices for applicable items 
document.  No separate payment shall be made for preparation and maintaining the Daily Diary. 

Engineer or his representative on the job site will also complete a Daily Construction Report. 

1-06 CONTROL OF MATERIAL 

(January 1, 2016 COK GSP) 
1-06.1 Approval of Materials Prior to Use 

Section 1-06.1 is supplemented as follows: 

Approval of a Material source shall not mean acceptance of the Material.  The Material shall meet 
the requirements of the Contract. 

(June 27, 2011 AWPA GSP) 
1-06.1(4) Fabrication Inspection Expense 

Delete this section in its entirety. 

(January 4, 2016 APWA GSP) 
1-06.6  RECYCLED MATERIALS 

Delete this section, including its subsections, and replace it with the following: 

 
The Contractor shall make their best effort to utilize recycled materials in the construction of the 

project.  Approval of such material use shall be as detailed elsewhere in the Standard Specifications.    

 

Prior to Physical Completion the Contractor shall report the quantity of recycled materials that were 

utilized in the construction of the project for each of the items listed in Table 9-03.21(1)E in 

Section 9-03.21.  The report shall include hot mix asphalt, recycled concrete aggregate, recycled 

glass, steel furnace slag and other recycled materials (e.g. utilization of on-site material and 

aggregates from concrete returned to the supplier).  The Contractor’s report shall be provided on 

DOT form 350-075 Recycled Materials Reporting. 

 
  



  

Special Provisions -28 
2/25/2022 10:11:52 AM   J:\Kirkland\SPECS\18654 - NE 132nd St-Juanita High School Access Rd\Special Provisions Div 1 Kirkland July 

2020.docx 

1-07 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 

(January 1, 2016 COK GSP) 
1-07.1 Laws to Be Observed  

Section 1-07.1 is supplemented with the following: 

The Contractor shall at all times eliminate noise to the maximum practicable extent.  Air compressing 
plants shall be equipped with silencers, and the exhaust of all gasoline motors or other power 
equipment shall be provided with mufflers.  Special care shall be used to avoid noise or other 
nuisances, and the Contractor shall strictly observe all federal, state, and local regulations 
concerning noise. 

The Contractor shall make an effort to reduce carbon emissions by turning off engines on 
construction equipment not in active use, and on trucks that are idling while waiting to load or unload 
material for five minutes or more.  

Compliance with Laws 

The Contractor shall comply with the requirements of all other City ordinances, state statutes, laws, 
and regulations, whether or not stated herein, which are specifically applicable to the public 
improvements and work to be performed. 

(May 13, 2020 WSDOT GSP) 
 
This Section is supplemented with the following: 
 

In response to COVID-19, the Contractor shall prepare a project specific COVID-19 health and safety 
plan (CHSP) in conformance with Section 1-07.4(2) as supplemented in these specifications, 
COVID-19 Health and Safety Plan (CHSP). 
 

(October 1, 2005 APWA GSP) 
Supplement this section with the following: 

In cases of conflict between different safety regulations, the more stringent regulation shall apply. 

The Washington State Department of Labor and Industries shall be the sole and paramount 
administrative agency responsible for the administration of the provisions of the Washington 
Industrial Safety and Health Act of 1973 (WISHA). 

The Contractor shall maintain at the project site office, or other well known place at the project site, 
all articles necessary for providing first aid to the injured.  The Contractor shall establish, publish, 
and make known to all employees, procedures for ensuring immediate removal to a hospital, or 
doctor’s care, persons, including employees, who may have been injured on the project site.  
Employees should not be permitted to work on the project site before the Contractor has established 
and made known procedures for removal of injured persons to a hospital or a doctor’s care. 

The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of the 
Contractor’s plant, appliances, and methods, and for any damage or injury resulting from their failure, 
or improper maintenance, use, or operation.  The Contractor shall be solely and completely 
responsible for the conditions of the project site, including safety for all persons and property in the 
performance of the work.  This requirement shall apply continuously, and not be limited to normal 
working hours.  The required or implied duty of the Engineer to conduct construction review of the 
Contractor’s performance does not, and shall not, be intended to include review and adequacy of the 
Contractor’s safety measures in, on, or near the project site. 

(January 1, 2016 COK GSP) 



  

Special Provisions -29 
2/25/2022 10:11:52 AM   J:\Kirkland\SPECS\18654 - NE 132nd St-Juanita High School Access Rd\Special Provisions Div 1 Kirkland July 

2020.docx 

Contractor’s Safety Responsibilities 

These construction documents and the joint and several phases of construction hereby contemplated 
are to be governed at all times by applicable provisions of the federal law(s), including but not limited 
to the latest amendments of the following: 

Williams-Steiger Occupational Safety and Health Act of 1980, Public Law 91-596. 

Part 1910 - Occupational Safety and Health Standards, Chapter XVII of Title 29, Code of Federal 
Regulations. 

This project, the Contractor and its subcontractors, shall, at all times, be governed by Chapter XIII of 
Title 29, Code of Federal Regulations, Part 1518 - Safety and Health Regulations for Construction 
(35 CFR 75), as amended to date. 

To implement the program, and to provide safe and healthful working conditions for all persons, the 
construction superintendent or his/her designated safety officer shall conduct general project safety 
meetings at the site at least once each month during the course of construction. 

The Contractor and all subcontractors shall immediately report all accidents, injuries, and health 
hazards to the Owner, in writing.  This shall not obviate any mandatory reporting under the provisions 
of the Occupational Safety and Health Act of 1970.  This program shall become a part of the contract 
documents and the contract between the Owner and the Contractor, and all subcontractors, as 
though fully written therein. 

Where the location of the work is in proximity to overhead wires and power lines, the Contractor shall 
coordinate all work with the utility and shall provide for such measures as may be necessary for the 
protection of the workers. 

(June 27, 2011 APWA GSP) 
1-07.2 State Taxes 

Delete this section, including its sub-sections, in its entirety and replace it with the following: 

1-07.2 State Sales Tax 

The Washington State Department of Revenue has issued special rules on the State sales tax.  
Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules.  The Contractor should contact 
the Washington State Department of Revenue for answers to questions in this area.  The Contracting 
Agency will not adjust its payment if the Contractor bases a bid on a misunderstood tax liability. 

The Contractor shall include all Contractor-paid taxes in the unit bid prices or other contract amounts.  
In some cases, however, state retail sales tax will not be included.  Section 1-07.2(2) describes this 
exception. 

The Contracting Agency will pay the retained percentage (or release the Contract Bond if a FHWA-
funded Project) only if the Contractor has obtained from the Washington State Department of 
Revenue a certificate showing that all contract-related taxes have been paid (RCW 60.28.051).  The 
Contracting Agency may deduct from its payments to the Contractor any amount the Contractor may 
owe the Washington State Department of Revenue, whether the amount owed relates to this contract 
or not.  Any amount so deducted will be paid into the proper State fund. 

1-07.2(1)  State Sales Tax — Rule 171  

WAC 458-20-171, and its related rules, apply to building, repairing, or improving streets, roads, etc., 
which are owned by a municipal corporation, or political subdivision of the state, or by the United 
States, and which are used primarily for foot or vehicular traffic.  This includes storm or combined 
sewer systems within and included as a part of the street or road drainage system and power lines 
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when such are part of the roadway lighting system.  For work performed in such cases, the Contractor 
shall include Washington State Retail Sales Taxes in the various unit bid item prices, or other contract 
amounts, including those that the Contractor pays on the purchase of the materials, equipment, or 
supplies used or consumed in doing the work. 

1-07.2(2)  State Sales Tax — Rule 170  

WAC 458-20-170, and its related rules, apply to the constructing and repairing of new or existing 
buildings, or other structures, upon real property.  This includes, but is not limited to, the construction 
of streets, roads, highways, etc., owned by the state of Washington; water mains and their 
appurtenances; sanitary sewers and sewage disposal systems unless such sewers and disposal 
systems are within, and a part of, a street or road drainage system; telephone, telegraph, electrical 
power distribution lines, or other conduits or lines in or above streets or roads, unless such power 
lines become a part of a street or road lighting system; and installing or attaching of any article of 
tangible personal property in or to real property, whether or not such personal property becomes a 
part of the realty by virtue of installation. 

For work performed in such cases, the Contractor shall collect from the Contracting Agency, retail 
sales tax on the full contract price.  The Contracting Agency will automatically add this sales tax to 
each payment to the Contractor.  For this reason, the Contractor shall not include the retail sales tax 
in the unit bid item prices, or in any other contract amount subject to Rule 170, with the following 
exception. 

Exception: The Contracting Agency will not add in sales tax for a payment the Contractor or a 
subcontractor makes on the purchase or rental of tools, machinery, equipment, or consumable 
supplies not integrated into the project.  Such sales taxes shall be included in the unit bid item prices 
or in any other contract amount. 

1-07.2(3)  Services  

The Contractor shall not collect retail sales tax from the Contracting Agency on any contract wholly 
for professional or other services (as defined in Washington State Department of Revenue Rules 
138 and 244). 

1-07.4 Sanitation 

1-07.4(2) Health Hazards 

(May 13, 2020 WSDOT GSP) 
 
This Section is supplemented with the following: 
 

COVID-19 Health and Safety Plan (CHSP) 
The Contractor shall prepare a project specific COVID-19 health and safety plan (CHSP). The CHSP 
shall be prepared and submitted as a Type 2 Working Drawing prior to beginning physical Work. 
The CHSP shall be based on the most current State and Federal requirements. If the State or 
Federal requirements are revised, the CHSP shall be updated as necessary to conform to the current 
requirements. 
 
The Contractor shall update and resubmit the CHSP as the work progresses and new activities 
appear on the look ahead schedule required under Section 1-08.3(2)D.  If the conditions change on 
the project, or a particular activity, the Contractor shall update and resubmit the CHSP. Work on any 
activity shall cease if conditions prevent full compliance with the CHSP. 
 
The CHSP shall address the health and safety of all people associated with the project including 
State workers in the field, Contractor personnel, consultants, project staff, subcontractors, suppliers 
and anyone on the project site, staging areas, or yards. 
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COVID-19 Health and Safety Plan (CHSP) Inspection 
The Contractor shall grant full and unrestricted access to the Engineer for CHSP Inspections. The 
Engineer (or designee) will conduct periodic compliance inspections on the project site, staging 
areas, or yards to verify that any ongoing work activity is following the CHSP plan. If the Engineer 
becomes aware of a noncompliance incident either through a site inspection or other means, the 
Contractor will be notified immediately (within 1 hour).  The Contractor shall immediately remedy the 
noncompliance incident or suspend all or part of the associated work activity.  The Contractor shall 
satisfy the Engineer that the noncompliance incident has been corrected before the suspension will 
end. 

 
1-07.7 Load Limits 

Section 1-07.7 is supplemented with the following: 
 

(March 13, 1995 WSDOT GSP) 
If the sources of materials provided by the contractor necessitates hauling over roads other than 
State Highway, the Contractor shall, at the Contractor’s expense, make all arrangements for the use 
of the haul routes. 

 
(October 1, 2020 APWA GSP, Option A) 
1-07.11 Requirements for Nondiscrimination 

Supplement this section with the following: 

 

Disadvantaged Business Enterprise Participation 

The Disadvantaged Business Enterprise (DBE) requirements of 49 CFR Part 26 and USDOT’s official 
interpretations (i.e., Questions & Answers) apply to this Contract. As such, the requirements of this 
Contract are to make affirmative efforts to solicit DBEs, provide information on who submitted a Bid or 
quote and to report DBE participation monthly as described elsewhere in these Contract Provisions. 
No preference will be included in the evaluation of Bids/Proposals, no minimum level of DBE 
participation shall be required as a Condition of Award and Bids/Proposals may not be rejected or 
considered non-responsive on that basis. 
 

DBE Abbreviations and Definitions 
Broker – A business firm that provides a bona fide service, such as professional, technical, 
consultant or managerial services and assistance in the procurement of essential personnel, 
facilities, equipment, materials, or supplies required for the performance of the Contract, or, 
persons/companies who arrange or expedite transactions. 
 
Certified Business Description – Specific descriptions of work the DBE is certified to 
perform, as identified in the Certified Firm Directory, under the Vendor Information page. 
 
Certified Firm Directory – A database of all Minority, Women, and Disadvantaged 
Business Enterprises. The on-line Directory is available to Contractors for their use in 
identifying and soliciting interest from DBE firms. The database is located under the Firm 
Certification section of the Diversity Management and Compliance System web page at: 
https://omwbe.diversitycompliance.com. 
 
Commercially Useful Function (CUF) 
49 CFR 26.55(c)(1) defines commercially useful function as: “A DBE performs a 
commercially useful function when it is responsible for execution of the work of the contract 
and is carrying out its responsibilities by actually performing, managing, and supervising the 
work involved. To perform a commercially useful function, the DBE must also be 
responsible, with respect to materials and supplies used on the contract, for negotiating 
price, determining quality and quantity, ordering the material, and installing (where 
applicable) and paying for the material itself. To determine whether a DBE is performing a 
commercially useful function, you must evaluate the amount of work subcontracted, industry 
practices, whether the amount the firm is to be paid under the contract is commensurate 
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with the work it is actually performing and the DBE credit claimed for its performance of the 
work, and other relevant factors.” 
 
Contract – For this Special Provision only, this definition supplements Section 1-01.3. 49 
CFR 26.5 defines contract as: “… a legally binding relationship obligating a seller to furnish 
supplies or services (including, but not limited to, construction and professional services) 
and the buyer to pay for them. For purposes of this part, a lease is considered to be a 
contract.” 
 
Disadvantaged Business Enterprise (DBE) – A business firm certified by the Washington 
State Office of Minority and Women’s Business Enterprises, as meeting the criteria outlined 
in 49 CFR 26 regarding DBE certification.   
 
Force Account Work – Work measured and paid in accordance with Section 1-09.6. 
 
Manufacturer (DBE) – A DBE firm that operates or maintains a factory or establishment 
that produces on the premises the materials, supplies, articles, or equipment required under 
the Contract.  A DBE Manufacturer shall produce finished goods or products from raw or 
unfinished material or purchase and substantially alters goods and materials to make them 
suitable for construction use before reselling them. 
 
Regular Dealer (DBE) – A DBE firm that owns, operates, or maintains a store, warehouse, 
or other establishment in which the materials or supplies required for the performance of a 
Contract are bought, kept in stock, and regularly sold to the public in the usual course of 
business. To be a Regular Dealer, the DBE firm must be an established regular business 
that engages in as its principal business and in its own name the purchase and sale of the 
products in question. A Regular Dealer in such items as steel, cement, gravel, stone, and 
petroleum products need not own, operate or maintain a place of business if it both owns 
and operates distribution equipment for the products. Any supplementing of regular dealers’ 
own distribution equipment shall be by long-term formal lease agreements and not on an 
ad-hoc basis. Brokers, packagers, manufacturers’ representatives, or other persons who 
arrange or expedite transactions shall not be regarded as Regular Dealers within the 
meaning of this definition. 

 
DBE Goals 
No DBE goals have been assigned as part of this Contract. 
 
Affirmative Efforts to Solicit DBE Participation 
The Contractor shall not discriminate on the grounds of race, color, sex, national origin, age, or 
disability in the selection and retention of subcontractors, including procurement of materials and 
leases of equipment.  DBE firms shall have an equal opportunity to compete for subcontracts in 
which the Contractor enters into pursuant to this Contract. 
 
Contractors are encouraged to: 

 
1. Advertise opportunities for Subcontractors or suppliers in a timely and reasonably 

designed manner to provide notice of the opportunity to DBEs capable of performing 
the Work. All advertisements should include a Contract Provision encouraging 
participation by DBE firms. This may be accomplished through general advertisements 
(e.g. newspapers, journals, etc.) or by soliciting Bids/Proposals directly from DBEs. 

 
2. Establish delivery schedules that encourage participation by DBEs and other small 

businesses. 
 
3. Participate with a DBE as a joint venture. 
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DBE Eligibility/Selection of DBEs for Reporting Purposes Only 
Contractor may take credit for DBEs utilized on this Contract only if the firm is certified for the 
Work being performed, and the firm performs a commercially useful function (CUF).  
 
Absent a mandatory goal, all DBE participation that is attained on this project will be considered 
as “race neutral” participation and shall be reported as such. 
 
Crediting DBE Participation 
All DBE Subcontractors shall be certified before the subcontract on which they are participating 
is executed. 
 
Be advised that although a firm is listed in the directory, there are cases where the listed firm is 
in a temporary suspension status. The Contractor shall review the OMWBE Suspended DBE 
Firms list.  A DBE firm that is included on this list may not enter into new contracts that count 
towards participation. 
 
DBE participation is only credited upon payment to the DBE. 
 
The following are some definitions of what may be counted as DBE participation. 
 

DBE Prime Contractor 
Only take credit for that portion of the total dollar value of the Contract equal to the distinct, 
clearly defined portion of the Work that the DBE Prime Contractor performs with its own 
forces and is certified to perform. 
 
DBE Subcontractor 
Only take credit for that portion of the total dollar value of the subcontract equal to the 
distinct, clearly defined portion of the Work that the DBE performs with its own forces.  The 
value of work performed by the DBE includes the cost of supplies and materials purchased 
by the DBE and equipment leased by the DBE, for its work on the contract. Supplies, 
materials or equipment obtained by a DBE that are not utilized or incorporated in the contract 
work by the DBE will not be eligible for DBE credit. 
 
The supplies, materials, and equipment purchased or leased from the Contractor or its 
affiliate, including any Contractor’s resources available to DBE subcontractors at no cost, 
shall not be credited. 
 
DBE credit will not be given in instances where the equipment lease includes the operator. 
The DBE is expected to operate the equipment used in the performance of its work under 
the contract with its own forces. Situations where equipment is leased and used by the DBE, 
but payment is deducted from the Contractor’s payment to the DBE is not allowed. 
 
If a DBE subcontracts a portion of the Work of its contract to another firm, the value of the 
subcontracted Work may be credited only if the DBE’s Lower-Tier Subcontractor is also a 
DBE.  Work subcontracted to a non-DBE shall not be credited. 
 
Count expenditures toward race/gender-neutral participation only if the DBE is performing 
a CUF on the contract. 
 
DBE Subcontract and Lower Tier Subcontract Documents 
There must be a subcontract agreement that complies with 49 CFR Part 26 and fully 
describes the distinct elements of Work committed to be performed by the DBE. The 
subcontract agreement shall incorporate requirements of the primary Contract. Subcontract 
agreements of all tiers, including lease agreements shall be readily available at the project 
site for the Engineer review. 
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DBE Service Provider 
The value of fees or commissions charged by a DBE Broker, a DBE behaving in a manner 
of a Broker, or another service provider for providing a bona fide service, such as 
professional, technical, consultant, managerial services, or for providing bonds or insurance 
specifically required for the performance of the contract will only be credited as DBE 
participation, if the fee/commission is determined by the Contracting Agency to be 
reasonable and the firm has performed a CUF. 
 
Temporary Traffic Control 
If the DBE firm is being utilized in the capacity of only “Flagging”, the DBE firm must provide 
a Traffic Control Supervisor (TCS) and flagger, which are under the direct control of the 
DBE. The DBE firm shall also provide all flagging equipment (e.g. paddles, hard hats, and 
vests). 
 
If the DBE firm is being utilized in the capacity of “Traffic Control Services”, the DBE firm 
must provide a TCS, flaggers, and traffic control items (e.g., cones, barrels, signs, etc.) and 
be in total control of all items in implementing the traffic control for the project. In addition, if 
the DBE firm utilizes the Contractor’s equipment, such as Transportable Attenuators and 
Portable Changeable Message Signs (PCMS) no DBE credit can be taken for supplying and 
operating the items. 
 
Trucking 
DBE trucking firm participation may only be credited as DBE participation for the value of 
the hauling services, not for the materials being hauled unless the trucking firm is also 
certified as a supplier.  In situations where the DBE’s work is priced per ton, the value of the 
hauling service must be calculated separately from the value of the materials in order to 
determine DBE credit for hauling.  
 
The DBE trucking firm must own and operate at least one licensed, insured and operational 
truck on the contract. The truck must be of the type that is necessary to perform the hauling 
duties required under the contract. The DBE receives credit for the value of the 
transportation services it provides on the Contract using trucks it owns or leases, licenses, 
insures, and operates with drivers it employs. 
 
The DBE may lease additional trucks from another DBE firm. The Work that a DBE trucking 
firm performs with trucks it leases from other certified DBE trucking firms qualify for 100% 
DBE credit  
 
The trucking Work subcontracted to any non-DBE trucking firm will not receive credit for 
Work done on the project. The DBE may lease trucks from a non-DBE truck leasing 
company, but can only receive credit as DBE participation if the DBE uses its own 
employees as drivers. 
 
DBE credit for a truck broker is limited to the fee/commission that the DBE receives for 
arranging transportation services. 
 
Truck registration and lease agreements shall be readily available at the project site for the 
Engineer review. 
 
DBE Manufacturer and DBE Regular Dealer 
One hundred percent (100%) of the cost of the manufactured product obtained from a DBE 
Manufacturer can count as DBE participation. 
 
Sixty percent (60%) of the cost of materials or supplies purchased from a DBE Regular 
Dealer may be credited as DBE participation.  If the role of the DBE Regular Dealer is 
determined to be that of a pass-through, then no DBE credit will be given for its services. If 
the role of the DBE Regular Dealer is determined to be that of a Broker, then DBE credit 
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shall be limited to the fee or commission it receives for its services.  Regular Dealer status 
and the amount of credit is determined on a Contract-by-Contract basis.   
 
Regular Dealer DBE firms must be approved before being used on a project. The WSDOT 
Approved Regular Dealer list published on WSDOT’s Office of Equal Opportunity (OEO) 
web site must include the specific project for which approval is being requested.  The 
Regular Dealer must submit the Regular Dealer Status Request form a minimum of five 
days prior to being utilized on the specific project. 
 
Purchase of materials or supplies from a DBE which is neither a manufacturer nor a regular 
dealer, (i.e. Broker) only the fees or commissions charged for assistance in the procurement 
of the materials and supplies, or fees or transportation charges for the delivery of materials 
or supplies required on a job site, can count as DBE participation provided the fees are not 
excessive as compared with fees customarily allowed for similar services.  Documentation 
will be required to support the fee/commission charged by the DBE. The cost of the materials 
and supplies themselves cannot be counted toward as DBE participation.  
 
Note: Requests to be listed as a Regular Dealer will only be processed if the requesting 

firm is a material supplier certified by the Office of Minority and Women’s Business 
Enterprises in a NAICS code that falls within the 42XXXX NAICS Wholesale code 
section. 

 
Procedures Between Award and Execution 
After Award and prior to Execution, the Contractor shall provide the additional information 
described below. Failure to comply shall result in the forfeiture of the Bidder’s Proposal bond or 
deposit. 

 
1. A list of all firms who submitted a bid or quote in attempt to participate in this project 

whether they were successful or not.  Include the business name and mailing address. 
 

Note: The firms identified by the Contractor may be contacted by the Contracting 
Agency to solicit general information as follows: age of the firm and 
average of its gross annual receipts over the past three-years. 

 
Procedures After Execution 

Commercially Useful Function (CUF) 
The Contractor may only take credit for the payments made for Work performed by a DBE 
that is determined to be performing a CUF.  Payment must be commensurate with the work 
actually performed by the DBE.  This applies to all DBEs performing Work on a project, 
whether or not the DBEs are COA, if the Contractor wants to receive credit for their 
participation. The Engineer will conduct CUF reviews to ascertain whether DBEs are 
performing a CUF.  A DBE performs a CUF when it is carrying out its responsibilities of its 
contract by actually performing, managing, and supervising the Work involved. The DBE 
must be responsible for negotiating price; determining quality and quantity; ordering the 
material, installing (where applicable); and paying for the material itself.  If a DBE does not 
perform “all” of these functions on a furnish-and-install contract, it has not performed a CUF 
and the cost of materials cannot be counted toward DBE COA Goal. Leasing of equipment 
from a leasing company is allowed. However, leasing/purchasing equipment from the 
Contractor is not allowed.  Lease agreements shall be readily available for review by the 
Engineer. 
 
In order for a DBE traffic control company to be considered to be performing a CUF, the 
DBE must be in control of its work inclusive of supervision.  The DBE shall employ a Traffic 
Control Supervisor who is directly involved in the management and supervision of the traffic 
control employees and services. 
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The DBE does not perform a CUF if its role is limited to that of an extra participant in a 
transaction, contract, or project through which the funds are passed in order to obtain the 
appearance of DBE participation. 
 
The following are some of the factors that the Engineer will use in determining whether a 
DBE trucking company is performing a CUF: 
 

• The DBE shall be responsible for the management and supervision of the entire 
trucking operation for which it is responsible on the Contract.  The owner 
demonstrates business related knowledge, shows up on site and is determined to 
be actively running the business.   

 
• The DBE shall with its own workforce, operate at least one fully licensed, insured, 

and operational truck used on the Contract.  The drivers of the trucks owned and 
leased by the DBE must be exclusively employed by the DBE and reflected on the 
DBE’s payroll. 

 
• Lease agreements for trucks shall indicate that the DBE has exclusive use of and 

control over the truck(s). This does not preclude the leased truck from working for 
others provided it is with the consent of the DBE and the lease provides the DBE 
absolute priority for use of the leased truck.  

 
• Leased trucks shall display the name and identification number of the DBE.  

 
Joint Checking 
A joint check is a check between a Subcontractor and the Contractor to the supplier of 
materials/supplies. The check is issued by the Contractor as payer to the Subcontractor and 
the material supplier jointly for items to be incorporated into the project.  The DBE must 
release the check to the supplier, while the Contractor acts solely as the guarantor. 
 
A joint check agreement must be approved by the Engineer and requested by the DBE 
involved using the DBE Joint Check Request Form (form # 272-053) prior to its use.  The 
form must accompany the DBE Joint Check Agreement between the parties involved, 
including the conditions of the arrangement and expected use of the joint checks.  
 
The approval to use joint checks and the use will be closely monitored by the Engineer.  To 
receive DBE credit for performing a CUF with respect to obtaining materials and supplies, a 
DBE must “be responsible for negotiating price, determining quality and quantity, ordering 
the material and installing and paying for the material itself.”  The Contractor shall submit 
DBE Joint Check Request Form for the Engineer approval prior to using a joint check.   
 
Material costs paid by the Contractor directly to the material supplier is not allowed.  If proper 
procedures are not followed or the Engineer determines that the arrangement results in lack 
of independence for the DBE involved, no DBE credit will be given for the DBE’s participation 
as it relates to the material cost. 
 
Prompt Payment 
Prompt payment to all subcontractors shall be in accordance with Section 1-08.1. Prompt 
Payment requirements apply to progress payments as well as return of retainage. 
 
Reporting 
The Contractor and all subcontractors/suppliers/service providers that utilize DBEs to 
perform work on the project, shall maintain appropriate records that will enable the Engineer 
to verify DBE participation throughout the life of the project. 
 
Refer to Section 1-08.1 for additional reporting requirements associated with this Contract. 
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Decertification 
When a DBE is “decertified” from the DBE program during the course of the Contract, the 
participation of that DBE shall continue to count as DBE participation as long as the 
subcontract with the DBE was executed prior to the decertification notice. The Contractor is 
obligated to substitute when a DBE does not have an executed subcontract agreement at 
the time of decertification. 
 
Consequences of Non-Compliance 
Each contract with a Contractor (and each subcontract the Contractor signs with a 
Subcontractor) must include the following assurance clause:  
 
The Contractor, subrecipient, or Subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-
assisted contracts.  Failure by the Contractor to carry out these requirements is a material 
breach of this contract, which may result in the termination of this contract or such other 
remedy as the recipient deems appropriate, which may include, but is not limited to: 

 
(1) Withholding monthly progress payments; 
 
(2) Assessing sanctions; 
 
(3) Liquidated damages; and/or 
 
(4) Disqualifying the Contractor from future bidding as non-responsible. 
 

Payment 

Compensation for all costs involved with complying with the conditions of this Specification 

and any other associated DBE requirements is included in payment for the associated 

Contract items of Work, except otherwise provided in the Specifications. 

 
(January 3, 2020 APWA GSP, Option A) 
1-07.9(5)  Required Documents 

Delete this section and replace it with the following: 

 

General 

All “Statements of Intent to Pay Prevailing Wages”, “Affidavits of Wages Paid” and Certified Payrolls, 

including a signed Statement of Compliance for Federal-aid projects, shall be submitted to the Engineer 

and the State L&I online Prevailing Wage Intent & Affidavit (PWIA) system. 

 

Intents and Affidavits 

On forms provided by the Industrial Statistician of State L&I, the Contractor shall submit to the Engineer 

the following for themselves and for each firm covered under RCW 39.12 that will or has provided Work 

and materials for the Contract: 

 

1. The approved “Statement of Intent to Pay Prevailing Wages” State L&I’s form number F700-

029-000. The Contracting Agency will make no payment under this Contract until this 

statement has been approved by State L&I and reviewed by the Engineer. 

 

2. The  approved “Affidavit of Prevailing Wages Paid”, State L&I’s form number F700-007-000. 

The Contracting Agency will not grant Completion until all approved Affidavit of Wages paid 

for the Contractor and all Subcontractors have been received by the Engineer. The 

Contracting Agency will not release to the Contractor any funds retained under RCW 

60.28.011 until “Affidavit of Prevailing Wages Paid” forms have been approved by State L&I 
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and all of the approved forms have been submitted to the Engineer for every firm that worked 

on the Contract. 

 

The Contractor is responsible for requesting these forms from State L&I and for paying any fees 

required by State L&I. 

 

Certified Payrolls 

Certified payrolls are required to be submitted by the Contractor for themselves, all Subcontractors and 

all lower tier subcontractors. The payrolls shall be submitted weekly on all Federal-aid projects and no 

less than monthly on State funded projects. 

 

Penalties for Noncompliance 

The Contractor is advised, if these payrolls are not supplied within the prescribed deadlines, any or all 

payments may be withheld until compliance is achieved. In addition, failure to provide these payrolls 

may result in other sanctions as provided by State laws (RCW 39.12.050) and/or Federal regulations 

(29 CFR 5.12). 

 
(January 1, 2016 COK GSP) 
1-07.14 Responsibility for Damage  

Section 1-07.14 is supplemented with the following: 

The Contractor further agrees that it is waiving immunity under Industrial Insurance Law Title 51 
RCW for any claims brought against the City by its employees. In the event Contractor fails, after 
receipt of timely notice from the City, to appear, defend, or pay as required by the first paragraph of 
this section, then in that event and in that event only, the City may in its sole discretion, deduct from 
the progress payments to the Contractor and pay any amount sufficient to pay any claim, of which 
the City may have knowledge and regardless of the informalities of notice of such claim, arising out 
of the performance of this contract, provided the City has theretofore given notice of receipt of such 
claim to the Contractor and the Contractor has failed to act thereon. 

1-07.15 Temporary Water Pollution/Erosion Control  

(January 10, 2019 COK GSP) 
1-07.15(1)     Spill Prevention, Control, and Countermeasures Plan 

Add the following as the second paragraph of this section: 

In the event the Contractor uses an SPCC Plan template that either follows the WSDOT SPCC Plan 
Template or contains the same or similar content and/or format, the following changes shall be 
required: 

1. Replace all references to “WSDOT” as either the Contracting Agency or project owner with 
“City of Kirkland”, except where indicated in this Section. 

2. Add into all Spill Reporting and related section(s):  “The City of Kirkland Spill Response Hotline 
at (425) 587-3900 shall be the first point of contact in the event of a spill.  Notification to the 
City of Kirkland Spill Response Hotline shall precede the spill notifications to federal and state 
agencies.” 

3. Delete all references to the “WSDOT Environmental Compliance Assurance Procedure” 
(ECAP) in the SPCC. 

 

Supplement the following referenced SPCC Plan Element Requirements in this Section as follows: 

2.  Add:  “The City of Kirkland Spill Response Hotline at (425) 587-3900 shall be the first point of 
contact in the event of a spill.” 
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8.  Add:  “As part of Contractor spill response procedure, the Contractor shall contact the City of 
Kirkland Spill Response Hotline at (425) 587-3900 to report the spill regardless of whether or 
not the Contractor has fully contained, controlled, and/or cleaned up the spill.” 

 

(January 1, 2016 COK GSP) 
1-07.16 Protection and Restoration of Property  

1-07.16(3) Fences, Mailboxes, Incidentals 

Section 1-07.16(3) is supplemented with the following: 

U.S. Postal Service Collection Boxes, Mail Receptacles, and other Structures: U.S. Postal 
Service collection box and other Structures requiring temporary relocation to accommodate 
construction, the Contractor shall contact the Kirkland Postmaster at least 5 Working Days in 
advance for coordination. Only the U.S. Post Office will move Postal Service-owned property. 

(January 1, 2020 COK GSP) 
1-07.17 Utilities and Similar Facilities  

Section 1-07.17 is supplemented with the following: 

Locations and dimensions shown in the Plans for existing facilities are in accordance with available 
information obtained without uncovering, measuring, or other verification. 

The Contractor is alerted to the existence of Chapter 19.122 RCW, a law relating to underground 
utilities.  Any cost to the Contractor incurred as a result of this law shall be at the Contractor's 
expense. 

No excavation shall begin until all known facilities in the vicinity of the excavation area have been 
located and marked. 

The Contractor shall give advance notice to all utility companies involved where work is to take place 
and in all other respects comply with the provisions of Chapter 19.122 RCW.  Notice shall include, 
but not be limited to, the following utility companies: 

4. Water, sewer, storm, streets – minimum two working days in advance 

5. Power (Electric and Natural Gas) – minimum 48 hours in advance 

6. Telephone – minimum 30 days in advance 

7. Natural Gas – minimum 48 hours in advance 

8. Cable Television – minimum 48 hours in advance 

9. Transit – minimum 21 days in advance 

 

The following is a list of some utilities serving the Kirkland area.  This is not intended or represented to be 
a complete list and is provided for the Contractor’s convenience. 

Utility Agency/Company Address Contact Phone 

Water/Sewer City of Kirkland 123 Fifth Avenue 
Kirkland, WA  98033 

Josh Pantzke (425) 587-3900 

Storm 
Drainage 

City of Kirkland 123 Fifth Avenue 
Kirkland, WA  98033 

Josh Pantzke (425) 587-3900 

Water / Sewer 
(North area of 
Kirkland) 

Northshore Utility 
District 

6380 NE 185th St 
Kenmore, WA 
98028 

George Matote (425) 398-4400 
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Utility Agency/Company Address Contact Phone 

Street City of Kirkland 123 Fifth Avenue 
Kirkland, WA  98033 

Glenn Akramoff (425) 587-3900 

Natural Gas  Puget Sound Energy P.O. Box 97034  
EST-11W 
Bellevue, WA 98009-
9734 

Jeanne Coleman 
 

(425) 449-7410 
 
 

Electric Puget Sound Energy 35131 SE Center St 
Snoqualmie, WA 
98065 

Fremont Aguinaldo (425) 223-0936 

Telephone/ 
FIOS 

Ziply Fiber  Jay Schwab (425) 263-4019 

Cable 
Television 

Comcast 1525 - 75th St SW, 
Suite 200  
Everett, WA  98203 

Joe Fordon 
 

(425) 263-5348 
( 

Network Verizon/MCI 11311 NE 120th St 
Kirkland, WA 98034 

Brad Landis 
Scott Christenson 

(425) 201-0901 
(425) 471-1079 

School District 
Transportation 

Lake Washington 
School District 

15212 NE 95th St 
Redmond, WA 98052 

Jeff Miles (425) 936-1120 
 

Transit King County METRO MS SVQ-TR-0100 
1270 6th Ave S 
Seattle, WA  98134 

David Freeman (206) 477-1140 
(206) 477-0438 

Water 
(Northeast 
area of 
Kirkland) 

Woodinville Water 
District 

17238 NE Woodinville 
Duvall Road, 
Woodinville, WA 
98072 

Ken McDowell (425) 487-4104 

Olympic 
Pipeline 

BP  Kenneth Metcalf 
Joseph Stone 

(425) 981-2575 
(425) 981-2506 

 

Note that most utility companies may be contacted for locations through the “One Call” system, 1-
800-424-5555.  In the event of a gas emergency, call 911 and then the PSE hotline at 1-888-225-
5773 (1-888-CALL-PSE).  

The Contractor shall coordinate the work with these utilities and shall notify the Engineer in advance 
of any conflicts affecting the work schedule.  The utility companies shall witness or perform all 
shutdowns, connections or disconnections. 

Wherever in the course of the construction operation it becomes necessary to cause an outage of 
utilities, it shall be the Contractor's responsibility to notify the affected users not less than twenty-four 
(24) hours in advance of the creation of such outage.  The Contractor shall make reasonable effort 
to minimize the duration of outages. 

The Contractor shall be responsible for any breakage of utilities or services resulting from its 
operations and shall hold the City and its agents harmless from any claims resulting from disruption 
of, or damage to, same. 

Other Notifications 

Service Area Turn Off: All service area turn off notices must be distributed to affected parties two 
working days in advance of any scheduled shut off. City to provide door hangers and affected service 
area map. The contractor shall fill in all required information prior to hanging door hanger. 

Entry onto Private Property: Each property owner shall be given two working days advance Written 
Notice prior to entry by the Contractor. 
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Loop Detection Systems: Where an excavation is to take place through a signal loop detector system, 
the Contractor shall provide at least five (5) Working Days advance notice to the City Signal Shop at 
(425) 587-3920 to coordinate temporary signal wire disconnect and installation of  temporary signal 
detection equipment. 

Survey Monuments: When proposed pavement removal is close to existing survey monumentation, 
or proposed pavement removal includes existing survey monumentation, the Contractor shall provide 
a minimum 4 Working Days advance notice to the Engineer to allow survey crews to tie the 
monument out and reset the monument after pavement installation.  

(January 1, 2016 COK GSP) 

1-07.17(2) Utility Construction, Removal or Relocation by Others 

Section 1-07.17(2) is supplemented with the following: 

Under no circumstances will discrepancies in location or incompleteness in description of existing 
utilities or improvements, whether they are visible from the surface, buried, or otherwise obscured, 
be considered as a basis for additional compensation to the Contractor. 

1-07.17(3) Interruption of Service 

Whenever in the course of the construction operation it becomes necessary to cause an outage of utilities, 
it shall be Contractor’s responsibility to coordinate with the utility company to minimize outages and provide 
a notice of outages a minimum of 72 hours prior to the outage.  Contractor shall make reasonable effort to 
minimize the duration of outages, and shall estimate the length of time service will be interrupted and so 
notify the users.  In the case of any utility outage that has exceeded or will exceed four hours, user contact 
shall again be made. 
 
Locations and dimensions for existing buried facilities are not shown in the plans and it is the Contractor’s 
responsibility to locate these utilities prior to any excavation work. 
 
(January 4, 2016 APWA GSP) 

1-07.18 Public Liability and Property Damage Insurance  

 
Delete this section in its entirety, and replace it with the following: 
 
1-07.18 Insurance  

 

1-07.18(1) General Requirements 

A. The Contractor shall procure and maintain the insurance described in all subsections of section 1-

07.18 of these Special Provisions, from insurers with a current A. M. Best rating of not less than A: VII 

and licensed to do business in the State of Washington.  The Contracting Agency reserves the right 

to approve or reject the insurance provided, based on the insurer’s financial condition. 

 

B. The Contractor shall keep this insurance in force without interruption from the commencement of the 

Contractor’s Work through the term of the Contract and for thirty (30) days after the Physical 

Completion date, unless otherwise indicated below.   

 

C. If any insurance policy is written on a claims made form, its retroactive date, and that of all 

subsequent renewals, shall be no later than the effective date of this Contract.  The policy shall state 

that coverage is claims made, and state the retroactive date.  Claims-made form coverage shall be 

maintained by the Contractor for a minimum of 36 months following the Completion Date or earlier 

termination of this Contract, and the Contractor shall annually provide the Contracting Agency with 

proof of renewal.  If renewal of the claims made form of coverage becomes unavailable, or 

economically prohibitive, the Contractor shall purchase an extended reporting period (“tail”) or 
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execute another form of guarantee acceptable to the Contracting Agency to assure financial 

responsibility for liability for services performed. 

 
D. The Contractor’s Automobile Liability, Commercial General Liability and Excess or Umbrella Liability 

insurance policies shall be primary and non-contributory insurance as respects the Contracting 

Agency’s insurance, self-insurance, or self-insured pool coverage. Any insurance, self-insurance, or 

self-insured pool coverage maintained by the Contracting Agency shall be excess of the Contractor’s 

insurance and shall not contribute with it.   

 

E. The Contractor shall provide the Contracting Agency and all additional insureds with written notice of 

any policy cancellation, within two business days of their receipt of such notice. 

 

F. The Contractor shall not begin work under the Contract until the required insurance has been 

obtained and approved by the Contracting Agency 

 

G. Failure on the part of the Contractor to maintain the insurance as required shall constitute a material 

breach of contract, upon which the Contracting Agency may, after giving five business days’ notice to 

the Contractor to correct the breach, immediately terminate the Contract or, at its discretion, procure 

or renew such insurance and pay any and all premiums in connection therewith, with any sums so 

expended to be repaid to the Contracting Agency on demand, or at the sole discretion of the 

Contracting Agency, offset against funds due the Contractor from the Contracting Agency. 

 

H. All costs for insurance shall be incidental to and included in the unit or lump sum prices of the 

Contract and no additional payment will be made. 

 

1-07.18(2) Additional Insured  

All insurance policies, with the exception of Workers Compensation, and of Professional Liability and 

Builder’s Risk (if required by this Contract) shall name the following listed entities as additional insured(s) 

using the forms or endorsements required herein: 

• the Contracting Agency and its officers, elected officials, employees, agents, and volunteers  

• Consultants hired by the Contracting Agency to administer the construction 

• Gray & Osborne, Inc. 

 

The above-listed entities shall be additional insured(s) for the full available limits of liability maintained by 

the Contractor, irrespective of whether such limits maintained by the Contractor are greater than those 

required by this Contract, and irrespective of whether the Certificate of Insurance provided by the 

Contractor pursuant to 1-07.18(4) describes limits lower than those maintained by the Contractor.   

 

For Commercial General Liability insurance coverage, the required additional insured endorsements shall 

be at least as broad as ISO forms CG 20 10 10 01 for ongoing operations and CG 20 37 10 01 for 

completed operations. 

 

1-07.18(3) Subcontractors  

The Contractor shall cause each Subcontractor of every tier to provide insurance coverage that complies 

with all applicable requirements of the Contractor-provided insurance as set forth herein, except the 

Contractor shall have sole responsibility for determining the limits of coverage required to be obtained by 

Subcontractors.   

 

The Contractor shall ensure that all Subcontractors of every tier add all entities listed in 1-07.18(2) as 

additional insureds, and provide proof of such on the policies as required by that section as detailed in 1-

07.18(2)  using an endorsement as least as broad as ISO CG 20 10 10 01 for ongoing operations and CG 

20 37 10 01 for completed operations.  
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Upon request by the Contracting Agency, the Contractor shall forward to the Contracting Agency 

evidence of insurance and copies of the additional insured endorsements of each Subcontractor of every 

tier as required in 1-07.18(4) Verification of Coverage.  

 

1-07.18(4) Verification of Coverage 

The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and endorsements for 

each policy of insurance meeting the requirements set forth herein when the Contractor delivers the signed 

Contract for the work.  Failure of Contracting Agency to demand such verification of coverage with these 

insurance requirements or failure of Contracting Agency to identify a deficiency from the insurance 

documentation provided shall not be construed as a waiver of Contractor’s obligation to maintain such 

insurance.  

 

Verification of coverage shall include: 

1. An ACORD certificate or a form determined by the Contracting Agency to be equivalent. 

2. Copies of all endorsements naming Contracting Agency and all other entities listed in 1-07.18(2) as 

additional insured(s), showing the policy number.  The Contractor may submit a copy of any blanket 

additional insured clause from its policies instead of a separate endorsement.   

3. Any other amendatory endorsements to show the coverage required herein. 

4. A notation of coverage enhancements on the Certificate of Insurance shall not satisfy these 

requirements – actual endorsements must be submitted. 

 

Upon request by the Contracting Agency, the Contractor shall forward to the Contracting Agency a full 

and certified copy of the insurance policy(s).  If Builders Risk insurance is required on this Project, a full 

and certified copy of that policy is required when the Contractor delivers the signed Contract for the work. 

 
1-07.18(5) Coverages and Limits  

The insurance shall provide the minimum coverages and limits set forth below.  Contractor’s maintenance 

of insurance, its scope of coverage, and limits as required herein shall not be construed to limit the liability 

of the Contractor to the coverage provided by such insurance, or otherwise limit the Contracting Agency’s 

recourse to any remedy available at law or in equity. 

 

All deductibles and self-insured retentions must be disclosed and are subject to approval by the 

Contracting Agency.  The cost of any claim payments falling within the deductible or self-insured retention 

shall be the responsibility of the Contractor.  In the event an additional insured incurs a liability subject to 

any policy’s deductibles or self-insured retention, said deductibles or self-insured retention shall be the 

responsibility of the Contractor. 

 

1-07.18(5)A  Commercial General Liability 

Commercial General Liability insurance shall be written on coverage forms at least as broad as ISO 

occurrence form CG 00 01, including but not limited to liability arising from premises, operations, stop gap 

liability, independent contractors, products-completed operations, personal and advertising injury, and 

liability assumed under an insured contract.  There shall be no exclusion for liability arising from 

explosion, collapse or underground property damage. 

 

The Commercial General Liability insurance shall be endorsed to provide a per project general aggregate 

limit, using ISO form CG 25 03 05 09 or an equivalent endorsement.  

 

Contractor shall maintain Commercial General Liability Insurance arising out of the Contractor’s 

completed operations for at least three years following Substantial Completion of the Work. 
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Such policy must provide the following minimum limits: 

$1,000,000 Each Occurrence 

$2,000,000  General Aggregate  

$2,000,000 Products & Completed Operations Aggregate 

$1,000,000 Personal & Advertising Injury each offence 

$1,000,000 Stop Gap / Employers’ Liability each accident 

 
1-07.18(5)B  Automobile Liability 

Automobile Liability shall cover owned, non-owned, hired, and leased vehicles; and shall be written on a 

coverage form at least as broad as ISO form CA 00 01.  If the work involves the transport of pollutants, 

the automobile liability policy shall include MCS 90 and CA 99 48 endorsements. 

 

Such policy must provide the following minimum limit: 

$1,000,000  Combined single limit each accident 

 

1-07.18(5)C  Workers’ Compensation 

The Contractor shall comply with Workers’ Compensation coverage as required by the Industrial Insurance 

laws of the State of Washington. 

(January 4, 2016 APWA GSP) 

1-07.18(5)D Excess or Umbrella Liability 

The Contractor shall provide Excess or Umbrella Liability insurance with limits of not less than 3 million 
each occurrence and annual aggregate.  This excess or umbrella liability coverage shall be excess over 
and as least as broad in coverage as the Contractor’s Commercial General and Auto Liability insurance 
 
All entities listed under 1-07.18(2) of these Special Provisions shall be named as additional insureds on 
the Contractor’s Excess or Umbrella Liability insurance policy. 
 
This requirement may be satisfied instead through the Contractor’s primary Commercial General and 
Automobile Liability coverages, or any combination thereof that achieves the overall required limits of 
insurance. 
 

(January 4, 2016 APWA GSP) 

1-07.18(5)K Professional Liability 

 
The Contractor and/or its Subcontractor(s) and/or its design consultant providing construction 

management, value engineering, or any other design-related non-construction professional services shall 

provide evidence of Professional Liability insurance covering professional errors and omissions.   

 

Such policy shall provide the following minimum limits: 

$1,000,000 per claim and annual aggregate 

 

If the scope of such design-related professional services includes work related to pollution conditions, the 

Professional Liability insurance shall include coverage for Environmental Professional Liability. 

 

If insurance is on a claims made form, its retroactive date, and that of all subsequent renewals, shall be 

no later than the effective date of this Contract. 
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(January 1, 2016 COK GSP) 

1-07.23   Public Convenience and Safety  

Section 1-07.23 is supplemented with the following: 

No road or street shall be closed to the public except as permitted in these plans and specifications 
or with the approval of the Engineer and proper governmental authority.  Fire hydrants on or adjacent 
to the work shall be kept accessible to fire fighting equipment at all times.  Provision shall be made 
by the Contractor to ensure the proper functioning of all gutters, sewer inlets, drainage ditches and 
culverts, irrigation ditches and natural water courses, and storm sewer facilities throughout the 
project.  Temporary interruption of service will be allowed only with the permission of the Engineer. 

The Kirkland Police Department and Kirkland Fire Department shall be notified at least four (4) hours 
in advance of any actions by the Contractor that may affect the functions of either the Police 
Department or Fire Department. 

The Contractor shall conduct its work and take preventative measures so that dust or other 
particulate matter in the project area shall not become objectionable to the adjacent property owners 
or general public.  Should the Owner determine the Contractor is not fulfilling its obligation in this 
regard; the Owner reserves the right to take such action as may be necessary to remedy the 
objectionable condition and to charge the Contractor with any cost that may be incurred in such 
remedial action.  All work shall be carried on with due regard for the safety of the public.  No driveway, 
whether public, commercial, or private, may be closed without prior approval of the Owner, project 
supervisor, or Engineer unless written authority has been given by the affected property owner.  The 
Contractor shall be responsible for notifying the affected property owners 24 hours in advance of 
scheduled interruptions to access. 

(January 1, 2016 COK GSP) 
Pedestrian Control and Protection 

When the work area encroaches upon a sidewalk, walkway or crosswalk area, special consideration 
must be given to pedestrian safety. Maximum effort must be made to separate pedestrians from the 
work area. Protective barricades, fencing, and bridges, together with warning and guidance devices 
and signs, shall be utilized so that the passageway for pedestrians is safe and well defined. 
Whenever pedestrian walkways are provided across excavations, they shall be provided with suitable 
handrails. Footbridges shall be safe, strong, free of bounce and sway, have a slip resistant coating, 
and be free of cracks, holes, and irregularities that could cause tripping. Ramps shall be provided at 
the entrance and exit of all raised footbridges, again to prevent tripping. Adequate illumination and 
reflectorization shall be provided during hours of darkness. All walkways shall be maintained with at 
least 4 feet clear width. 

Where walks are closed by construction, an alternate walkway shall be provided, preferably within 
the planting strip. 

Where it is necessary to divert pedestrians into the roadway, barricading or channeling devices shall 
be provided to separate the pedestrian walkway from the adjacent vehicular traffic lane. At no time 
shall pedestrians be diverted into a portion of a street used concurrently by moving vehicular traffic. 

At locations where adjacent alternate walkways cannot be provided, appropriate signs shall be 
posted at the limits of construction and in advance of the closure at the nearest crosswalk or 
intersection to divert pedestrians across the street. 

Physical barricades shall be installed to prevent visually impaired people from inadvertently entering 
a closed area. Pedestrian walkways shall be wheelchair accessible at all times. Pedestrian access 
shall be maintained to all properties adjacent to the construction site. 
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(May 2, 2017 APWA GSP) 

1-07.23(1) Construction under Traffic 

 

Revise the third sentence of the second paragraph to read: 

 

Accessibility to existing or temporary pedestrian push buttons shall not be impaired; if approved by 
the Contracting Agency activating pedestrian recall timing or other accommodation may be allowed 
during construction. 

(January 5, 2015 WSDOT GSP) 
Lane closures are subject to the following restrictions: 

• Local Access must be maintained at all times except during asphalt curing periods.  

Contractor shall give residents 5 day’s notice prior to limiting access to their property.   The 

notice shall give the day and time frame (not to exceed 8 hours) that there will be no access 

to their property to allow the asphalt to cure.  The notice shall be hand delivered or 

overnighted to each resident 5 days prior to the closure. 

• Contractor shall return all lanes to normal operations at the end of each working day or 

provide temporary pavement markings and/or signal detection along with traffic control 

devices.  Tape may be used for temporary pavement markings for a maximum of 1 week.  If 

temporary pavement markings are required longer than 1 week then raised pavement 

markers shall be used.   

• Contractor will be allowed to limit traffic to alternating traffic direction (One lane closure) 

during daytime work hours as follows with prior notification to the Engineer: 

o 9:00 am to 3:00 pm Monday through Friday 

• Contractor will not be allowed to work nights without prior approval from the Engineer. 

• Contractor shall install a portable message sign on each end of the project as follows: 
 
o 5 days prior to limiting access to property owners/paving operations.  The message shall 

give the date and time of the occurrence. 
o During the closure the message shall state “Expect delays from ___Street to ___Street.”  

If the Engineer determines the permitted closure hours adversely affect traffic, the Engineer may 
adjust the hours accordingly.  The Engineer will notify the Contractor in writing of any change in the 
closure hours. 

Lane closures are not allowed on any of the following: 

1. A holiday, 
2. A holiday weekend; holidays that occur on Friday, Saturday, Sunday or Monday are 

considered a holiday weekend. A holiday weekend includes Saturday, Sunday, and the 
holiday. 

3. After 12:00 noon on the day prior to a holiday or holiday weekend, and 
4. Before 8:00 a.m. on the day after the holiday or holiday weekend. 
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(******) 
Holiday and Event Restrictions 

Unless specified in these Special Provisions, no lane, ramp or shoulder closures will be allowed on 
a holiday or holiday weekend, or after 12:00 p.m. (noon) on a day prior to a holiday or holiday 
weekend.  Holidays that occur on Friday, Saturday, Sunday or Monday are considered a holiday 
weekend.  No lane, road or sidewalk closures will be allowed from midnight through noon the day 
following a holiday or holiday weekend except as specified in these Special Provisions. 

(July 23, 2015 APWA GSP) 
1-07.24 Rights of Way  

Delete this section and replace it with the following: 

 

Street Right of Way lines, limits of easements, and limits of construction permits are indicated in the 

Plans.  The Contractor’s construction activities shall be confined within these limits, unless 

arrangements for use of private property are made. 

 

Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of way and 

easements, both permanent and temporary, necessary for carrying out the work.  Exceptions to this 

are noted in the Bid Documents or will be brought to the Contractor’s attention by a duly issued 

Addendum. 

 

Whenever any of the work is accomplished on or through property other than public Right of Way, the 

Contractor shall meet and fulfill all covenants and stipulations of any easement agreement obtained 

by the Contracting Agency from the owner of the private property.  Copies of the easement 

agreements may be included in the Contract Provisions or made available to the Contractor as soon 

as practical after they have been obtained by the Engineer. 

 

Whenever easements or rights of entry have not been acquired prior to advertising, these areas are 

so noted in the Plans.  The Contractor shall not proceed with any portion of the work in areas where 

right of way, easements or rights of entry have not been acquired until the Engineer certifies to the 

Contractor that the right of way or easement is available or that the right of entry has been received.  

If the Contractor is delayed due to acts of omission on the part of the Contracting Agency in obtaining 

easements, rights of entry or right of way, the Contractor will be entitled to an extension of time.  The 

Contractor agrees that such delay shall not be a breach of contract. 

 

Each property owner shall be given 48 hours notice prior to entry by the Contractor.  This includes 

entry onto easements and private property where private improvements must be adjusted. 

 

The Contractor shall be responsible for providing, without expense or liability to the Contracting 

Agency, any additional land and access thereto that the Contractor may desire for temporary 

construction facilities, storage of materials, or other Contractor needs.  However, before using any 

private property, whether adjoining the work or not, the Contractor shall file with the Engineer a 

written permission of the private property owner, and, upon vacating the premises, a written release 

from the property owner of each property disturbed or otherwise interfered with by reasons of 

construction pursued under this contract.  The statement shall be signed by the private property 

owner, or proper authority acting for the owner of the private property affected, stating that permission 

has been granted to use the property and all necessary permits have been obtained or, in the case of 

a release, that the restoration of the property has been satisfactorily accomplished.  The statement 

shall include the parcel number, address, and date of signature.  Written releases must be filed with 

the Engineer before the Completion Date will be established. 
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(January 1, 2016 COK GSP) 
The Contractor shall file with the Engineer signed property release forms (in the format as detailed 
below) for all properties disturbed or damaged by the Contractor's operations. 

PROPERTY RELEASE 

   

   

   

(Contractor's name and address) 

 

 

 DATE: ________________________________ 

 I, ______________________________________________________________ owner of 

_____________________________, hereby release _____________________________, 

 (Contractor's name)  

from any property damage or personal injury resulting from construction on or adjacent to my property located at 

___________________________________________________ 

during construction of the ____________________________________.   My signature below is my 

acknowledgment and acceptance that my property, as identified above, was returned to a satisfactory condition. 

 

 Signed:   

 Name:   

 Address:   

    

 Phone:   

1-08  PROSECUTION AND PROGRESS 

Add the following new section:  

(May 25, 2006 APWA GSP) 
1-08.0 Preliminary Matters  

Add the following new section: 

(October 10, 2008 APWA GSP) 
1-08.0(1) Preconstruction Conference  

Prior to the Contractor beginning the work, a preconstruction conference will be held between the 

Contractor, the Engineer and such other interested parties as may be invited.  The purpose of the 

preconstruction conference will be: 

1. To review the initial progress schedule; 

2. To establish a working understanding among the various parties associated or affected by the 

work; 

3. To establish and review procedures for progress payment, notifications, approvals, submittals, 

etc.; 

4. To establish normal working hours for the work; 

5. To review safety standards and traffic control; and 

6. To discuss such other related items as may be pertinent to the work. 

 

The Contractor shall prepare and submit at the preconstruction conference the following: 

1. A breakdown of all lump sum items; 

2. A preliminary schedule of working drawing submittals; and 
3.    A list of material sources for approval if applicable. 
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Add the following new section: 

(August 16, 2019 COK GSP) 
1-08.0(2) Hours of Work 

Except in the case of emergency, unless otherwise indicated in the Contract Documents, or unless 
otherwise approved by the Contracting Agency in advance, the allowable working hours for this 
Contract Work shall be any consecutive 8-hour period between 7:00 a.m. and 6:00 p.m. of a working 
day.  A maximum 1-hour lunch break is allowable between 7:00 a.m. and 6:00 p.m. and does not 
count for purposes of the 8-hour working period.  The Contract assumes a 5-day work week, 
exclusive of weekends and holidays observed by the City of Kirkland and identified in Section 1-08.5 
of the Standard Specifications. 

The normal straight time 8-hour working period for the contract shall be established at the 
preconstruction conference or prior to the Contractor commencing the Work. 

Except in the event of an emergency, unless otherwise indicated in the Contract Documents, or 
unless otherwise approved in advance by the Contracting Agency (including the Contractor obtaining 
approval for all applicable City of Kirkland permits as required by the City of Kirkland Zoning Code), 
no Work shall be allowed between the hours of 6:00 p.m. and 7:00 a.m., during weekends (except 
driveway construction), or during holidays observed by the City of Kirkland and identified in Section 
1-08.5 of the Standard Specifications. 

The Contracting Agency may consider specific and limited requests by the Contractor to allow Work 
during one or more periods in which Work is not allowed by this Section, but approval of these 
requests is solely at the discretion of the Contracting Agency as a benefit to the general public.  
Contractor shall submit a request in writing to the Engineer, including a full and accurate explanation 
of the type(s) of work to be performed, the period or periods of time outside normal Work hours, and 
the explanation(s) for why this work cannot be performed during the allowable Work hours. 

The Engineer will consider requests and determine conditions and limitations as the Engineer deems 
necessary, in conformance with the conditions of support for local permitting described in 
Section 1-07.6 of the Standard Specifications and these Special Provisions.  These conditions and 
limitations are additional to any conditions or limitations that may be required by Contracting Agency 
permits and/or variances.  These conditions may include, but are not limited to:  

1. Require the Engineer or such assistants as the Engineer may deem necessary to be 
present during the Work, including (but not limited to):  

a. Survey crews 

b. Personnel from the Contracting Agency’s material testing laboratory 

c. Inspectors 

d. City operations and maintenance staff 

e. Police, fire, or other public safety officials 

f. Any other Contracting Agency employees who, in the opinion of the Engineer, are 
a necessary presence for the Work outside of the allowable working hours;  

2. Require the Contractor to reimburse the Contracting Agency for all additional costs and 
expenses in excess of straight-time costs incurred for Contracting Agency employees and 
expenses during such times;  
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3. Measure Work performed on nights, weekend days, and holidays as working days with 
regards to the Contract Time; and/or,  

4. Consider multiple work shifts (such as a sequential 8-hour day period followed by an 8-
hour night period) as multiple working days with respect to Contract Time, even if those 
multiple shifts occur in a single 24-hour period. 

If the Engineer approves the Contractor’s written request and all conditions and/or restrictions the 
Engineer applies to that approval are acceptable by the Contractor, the Contractor shall be 
responsible for obtaining work hours and noise variances as required by Section 1-07.6. The 
Contractor shall apply to the City of Kirkland Planning and Building Department using 
http://mybuildingpermit.com.  The Engineer can provide supporting documentation, as deemed 
appropriate by the Engineer, to the Contractor for submission with this application. 

Unless otherwise indicated in the Contract Documents or indicated by the Engineer in writing, no 
claims for equitable adjustments of Contract will be allowed for review and approval time frames for 
the Contractor to obtain approval for requests to Work outside the approved working hours in this 
Section.  No claims for equitable adjustments of the Contract will be allowed for requirements, 
including limitations, in approvals to work outside of the allowed working hours in this Section. 

Approved Work outside the allowable working hours in this Section is subject to additional noise 
control requirements.  Approval to continue work during these hours may be revoked at any time the 
Contractor exceeds the Contracting Agency’s noise control regulations or complaints are received 
from the public or adjoining property owners regarding the noise from the Contractor’s operations.  
The Contractor shall have no claim for damages or delays should such permission be revoked for 
these reasons. 

Arterial Streets 

No work will be performed on arterial streets during the peak traffic hours of 7:00 a.m. – 9:00 a.m. 
and 3:00 p.m. – 6:00 p.m., except emergency work to restore services, unless a City-approved traffic 
control plan allows work during the peak hours.  The following streets are classified as arterials: 

STREET FROM TO 

Central Way/NE 85th St Market St 132nd Ave NE 

Juanita Dr NE /NE Juanita Dr NE 143rd St (City Limits) 98th Ave NE 

Juanita Woodinville Way 100th Ave NE NE 145th St (City Limits) 

Lake St/Lake Washington Blvd/Northup 
Wy 

Central Way Northup Way (City Limits) 

Kirkland Ave/Kirkland Way Lake St NE 85th St 

Lakeview Dr /NE 68th St/NE 70th St Lake Washington Blvd 132nd Ave NE 

Market St/98th Ave NE/100th Ave NE Central Way NE 145th St (City Limits) 

NE 116th St 98th Ave NE Slater Ave NE 

NE 120th St/132nd Ave NE Slater Ave NE NE 60th St (City Limits) 

NE 124th St 100th Ave NE East City Limits 

NE 128th St 
116th Ave NE/116th Way 
NE 

120th Ave NE 

Simonds Rd NE 92nd Ave NE (City Limits) 100th Ave NE 

Slater Ave NE NE 116th St NE 124th St 

Totem Lake Blvd NE 132nd St 124th Ave NE 

3rd Street/State Street Central Way 
NE 68th Street/Lakeview 
Dr. 

6th St/6th St S/108th Ave NE Central Way/NE 85th St South City Limits  

90th Ave NE/NE 131st Way/NE 132nd St NE 134th St 132nd Ave NE 

http://mybuildingpermit.com/
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STREET FROM TO 

120th Ave NE/116th Ave NE/116th Way 
NE 

NE 112th St NE 132nd St 

124th Ave NE NE 85th St NE 124th St 

124th Ave NE NE 132nd St NE 145th Pl (City Limits) 

 

(January 1, 2016 COK GSP) 

1-08.1 Subcontracting  
Section 1-08.1 is supplemented with the following: 

A Subcontractor or an Agent to the Subcontractor will not be permitted to perform any work under 
the contract until the following documents have been completed and submitted to the Engineer: 

1. Request to Sublet Work (form 421-012). 

2. Statement of Intent to Pay Prevailing Wages (Form 700-029-000). 

 

The Contractor's records pertaining to the requirements of this Special Provision shall be open to 
inspection or audit by representatives of the Department during the life of the contract and for a 
period of not less than three years after the date of acceptance of the contract.  The Contractor shall 
retain these records for that period.  The Contractor shall also guarantee that these records of all 
Subcontractors and Agents shall be open to similar inspection or audit for the same period. 

(January 1, 2016 COK GSP) 
1-08.3 Progress Schedule  

The order of work will be at the Contractor's option, in keeping with good construction practice and 
the terms of the contract.  All work shall be carried out in accordance with the requirements of the 
City of Kirkland in compliance with the plans and specifications.  However, the Contractor shall so 
schedule the work within the time constraints noted in the various contract documents, including any 
permits.  The Contractor is cautioned to review said documents and permits and schedule the work 
appropriately as no additional compensation will be made to the Contractor due to the time 
constraints imposed by such documents. 

(March 13, 2012 APWA GSP) 
1-08.3(2)A Type A Progress Schedule 

Revise this section to read: 

The Contractor shall submit three copies of a Type A Progress Schedule no later than at the 
preconstruction conference, or some other mutually agreed upon submittal time. The schedule may 
be a critical path method (CPM) schedule, bar chart, or other standard schedule format. Regardless 
of which format used, the schedule shall identify the critical path. The Engineer will evaluate the Type 
A Progress Schedule and approve or return the schedule for corrections within 15 calendar days of 
receiving the submittal. 

(March 13, 2012 APWA GSP) 
(******) 

Special Project Schedule Limitations 

Cabinet turn-on shall be limited to Tuesdays through Thursdays only, and coordinated with the City 
of Kirkland’s Signal Technicians.  The City of Kirkland prefers that cabinet turn-on be scheduled on 
Tuesdays, if possible. 
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(July 23, 2015 APWA GSP) 
1-08.4 Prosecution of Work 

Delete this section in its entirety, and replace it with the following: 

1-08.4   Notice to Proceed and Prosecution of Work  

Notice to Proceed will be given after the contract has been executed and the contract bond and 

evidence of insurance have been approved and filed by the Contracting Agency.  The Contractor 

shall not commence with the work until the Notice to Proceed has been given by the Engineer.  The 

Contractor shall commence construction activities on the project site within ten days of the Notice to 

Proceed Date, unless otherwise approved in writing.  The Contractor shall diligently pursue the work 

to the physical completion date within the time specified in the contract.  Voluntary shutdown or 

slowing of operations by the Contractor shall not relieve the Contractor of the responsibility to 

complete the work within the time(s) specified in the contract. 

 

When shown in the Plans, the first order of work shall be the installation of high visibility fencing to 

delineate all areas for protection or restoration, as described in the Contract. Installation of high 

visibility fencing adjacent to the roadway shall occur after the placement of all necessary signs and 

traffic control devices in accordance with 1-10.1(2). Upon construction of the fencing, the Contractor 

shall request the Engineer to inspect the fence. No other work shall be performed on the site until the 

Contracting Agency has accepted the installation of high visibility fencing, as described in the 

Contract. 

(August 7, 2006 WSDOT GSP) 

The Contractor shall begin work no earlier than June 20, 2022. 

(November 30, 2018 APWA GSP, Option A) 
1-08.5  Time for Completion  

Revise the third and fourth paragraphs to read: 

 

Contract time shall begin on the first working day following the Notice to Proceed Date. 

 

Each working day shall be charged to the contract as it occurs, until the contract work is physically 

complete.  If substantial completion has been granted and all the authorized working days have been 

used, charging of working days will cease.  Each week the Engineer will provide the Contractor a 

statement that shows the number of working days: (1) charged to the contract the week before; (2) 

specified for the physical completion of the contract; and (3) remaining for the physical completion of 

the contract.  The statement will also show the nonworking days and any partial or whole day the 

Engineer declares as unworkable.  Within 10 calendar days after the date of each statement, the 

Contractor shall file a written protest of any alleged discrepancies in it.  To be considered by the 

Engineer, the protest shall be in sufficient detail to enable the Engineer to ascertain the basis and 

amount of time disputed.  By not filing such detailed protest in that period, the Contractor shall be 

deemed as having accepted the statement as correct.  If the Contractor is approved to work 10 hours 

a day and 4 days a week (a 4-10 schedule) and the fifth day of the week in which a 4-10 shift is 

worked would ordinarily be charged as a working day then the fifth day of that week will be charged 

as a working day whether or not the Contractor works on that day. 

 

Revise the sixth paragraph to read: 

 

The Engineer will give the Contractor written notice of the completion date of the contract after all the 

Contractor’s obligations under the contract have been performed by the Contractor. The following 

events must occur before the Completion Date can be established: 

1. The physical work on the project must be complete; and 



  

Special Provisions -53 
2/25/2022 10:11:52 AM   J:\Kirkland\SPECS\18654 - NE 132nd St-Juanita High School Access Rd\Special Provisions Div 1 Kirkland July 

2020.docx 

2. The Contractor must furnish all documentation required by the contract and required by law, to 

allow the Contracting Agency to process final acceptance of the contract. The following 

documents must be received by the Project Engineer prior to establishing a completion date: 

 a. Certified Payrolls (per Section 1-07.9(5)). 

 b. Material Acceptance Certification Documents 

 c. Monthly Reports of Amounts Credited as DBE Participation, as required by the Contract 

Provisions. 

 d. Final Contract Voucher Certification 

 e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the Contractor and all 

Subcontractors 

f. A copy of the Notice of Termination sent to the Washington State Department of Ecology 

(Ecology); the elapse of 30 calendar days from the date of receipt of the Notice of 

Termination by Ecology; and no rejection of the Notice of Termination by Ecology. This 

requirement will not apply if the Construction Stormwater General Permit is transferred back 

to the Contracting Agency in accordance with Section 8-01.3(16). 
 g.  Property owner releases per Section 1-07.24 
(January 1, 2016 COK GSP) 
Section 1-08.5 is supplemented with the following: 

This project shall be physically completed in its entirety within 45 working days. 

(******) 
Section 1-08.5 is supplemented with the following: 

Contract time will be extended a maximum of 60 working days if approved by the Engineer to allow 
PSE and Comcast to relocate utility poles providing the Contractor can’t work in other areas of the 
project. See Section 1-07.17 of these specifications for further explanation. 

(January 2, 2018 WSDOT GSP) 
1-08.6 Suspension of Work 

This Section is supplemented with the following: 

 

Contract time may be suspended for procurement of critical materials (Procurement Suspension).  In 

order to receive a Procurement Suspension, the Contractor shall within 21 calendar days after 

execution by the Contracting Agency, place purchase orders for all materials deemed critical by the 

Contracting Agency for physical completion of the contract. The Contractor shall provide copies of 

purchase orders for the critical materials. Such purchase orders shall disclose the purchase order 

date and estimated delivery dates for such critical material. 

 
The Contractor shall show procurement of the materials listed below as activities in the Progress 
Schedule.  If the approved Progress Schedule indicates that the materials procurement are critical 
activities, and if the Contractor has provided documentation that purchase orders are placed for the 
critical materials within the prescribed 21 calendar days, then contract time will be suspended upon 
physical completion of all critical work except that work dependent upon the below listed critical 
materials: 
 

Traffic signal system  
Segmental blocks for wall 

 
Charging of contract time will resume June 20, 2022. 
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(January 1, 2016 COK GSP) 
1-08.9 Liquidated Damages  

The third paragraph of Section 1-08.9 is revised to read as follows: 

Accordingly, the Contractor agrees: 

1. To pay (according to the following formula) liquidated damages for each working day beyond the 
number of working days established for Physical Completion, and 

2. To authorize the Engineer to deduct these liquidated damages from any money due or coming 
to the Contractor. 

LIQUIDATED DAMAGES FORMULA 

For C > $50,000 → LD = 0.15 × C ÷ T, and 
For C ≤ $50,000 → LD = 0.30 × C ÷ T. 
 
Where: 
 LD =  liquidated damages per working day (rounded to the nearest dollar) 
 C =  original Contract amount 
 T =  original time for Physical Completion 
 

(August 14, 2013 APWA GSP) 
1-08.9 Liquidated Damages 

Revise the fourth paragraph to read: 

When the Contract Work has progressed to Substantial Completion as defined in the Contract. The 
Engineer may determine that the work is Substantially Complete.  The Engineer will notify the 
Contractor in writing of the Substantial Completion Date. For overruns in Contract time occurring 
after the date so established, the formula for liquidated damages shown above will not apply.  For 
overruns in Contract time occurring after the Substantial Completion Date, liquidated damages shall 
be assessed on the basis of direct engineering and related costs assignable to the project until the 
actual Physical Completion Date of all the Contract Work.  The Contractor shall complete the 
remaining Work as promptly as possible. Upon request by the Project Engineer, the Contractor shall 
furnish a written schedule for completing the physical Work on the Contract. 

1-09 MEASUREMENT AND PAYMENT  

1-09.2 Weighing Equipment  

 
(July 23, 2015 APWA GSP, Option 2)  

1-09.2(1) General Requirements for Weighing Equipment 

Revise item 4 of the fifth paragraph to read: 

 

4. Test results and scale weight records for each day’s hauling operations are provided to the 

Engineer daily.  Reporting shall utilize WSDOT form 422-027, Scaleman’s Daily Report, unless the 

printed ticket contains the same information that is on the Scaleman’s Daily Report Form.  The 

scale operator must provide AM and/or PM tare weights for each truck on the printed ticket. 
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(January 1, 2016 COK GSP) 

1-09.2(1) General Requirements for Weighing Equipment 

 
The second to last last paragraph of Section 1-09.2(1) is supplemented with the following: 

Trucks and Tickets 

All tickets shall, at a minimum, contain the following information: 

7. Ticket serial number 

8. Date and hour of weighing 

9. Weigher’s identification 

Duplicate tally tickets shall be prepared to accompany each truckload of materials delivered to the 
project.   

It is the responsibility of the Contractor to see that tickets are given to the Inspector on the project for 
each truckload of material delivered.  Pay quantities will be prepared on the basis of said tally tickets, 
delivered to the Inspector at time of delivery of materials.  Tickets not collected at the time of delivery 
will not be honored for payment. 

(May 2, 2017 APWA GSP) 

1-09.2(5) Measurement 

 

Revise the first paragraph to read: 

 

Scale Verification Checks – At the Engineer’s discretion, the Engineer may perform verification 
checks on the accuracy of each batch, hopper, or platform scale used in weighing contract items of 
Work. 
 

(October 10, 2008 APWA GSP) 
1-09.6 Force Account 

Supplement this section with the following: 

The Contracting Agency has estimated and included in the Proposal, dollar amounts for all items to 
be paid per force account, only to provide a common proposal for Bidders.  All such dollar amounts 
are to become a part of Contractor's total bid.  However, the Contracting Agency does not warrant 
expressly or by implication that the actual amount of work will correspond with those estimates.  
Payment will be made on the basis of the amount of work actually authorized by Engineer. 

(March 13, 2012 APWA GSP) 
1-09.9 Payments  

Supplement this section with the following: 

Lump sum item breakdowns are not required when the bid price for the lump sum item is less than 
$20,000. 

(March 13, 2012 APWA GSP) 
1-09.9 Payments 

Delete the first four paragraphs and replace them with the following: 

The basis of payment will be the actual quantities of Work performed according to the Contract and 
as specified for payment. 
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The Contractor shall submit a breakdown of the cost of lump sum bid items at the Preconstruction 
Conference, to enable the Project Engineer to determine the Work performed on a monthly basis.  A 
breakdown is not required for lump sum items that include a basis for incremental payments as part 
of the respective Specification.  Absent a lump sum breakdown, the Project Engineer will make a 
determination based on information available.  The Project Engineer’s determination of the cost of 
work shall be final. 

Progress payments for completed work and material on hand will be based upon progress estimates 
prepared by the Engineer.  A progress estimate cutoff date will be established at the preconstruction 
conference. 

The initial progress estimate will be made not later than 30 days after the Contractor commences the 
work, and successive progress estimates will be made every month thereafter until the Completion 
Date.  Progress estimates made during progress of the work are tentative, and made only for the 
purpose of determining progress payments.  The progress estimates are subject to change at any 
time prior to the calculation of the final payment. 

The value of the progress estimate will be the sum of the following: 

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable units of work 
completed multiplied by the unit price. 

2. Lump Sum Items in the Bid Form — based on the approved Contractor’s lump sum breakdown 
for that item, or absent such a breakdown, based on the Engineer’s determination. 

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job site or other 
storage area approved by the Engineer. 

4. Change Orders — entitlement for approved extra cost or completed extra work as determined 
by the Engineer. 

 
Progress payments will be made in accordance with the progress estimate less: 

1. Retainage per Section 1-09.9(1), on non FHWA-funded projects; 

2. The amount of progress payments previously made; and 

3. Funds withheld by the Contracting Agency for disbursement in accordance with the Contract 
Documents. 

Progress payments for work performed shall not be evidence of acceptable performance or an 
admission by the Contracting Agency that any work has been satisfactorily completed.  The 
determination of payments under the contract will be final in accordance with Section 1-05.1. 

(January 1, 2016 COK GSP) 
Unless otherwise agreed to by both parties, the work period shall coincide with the calendar month.  
A check will be mailed or made available to the Contractor no later than thirty (30) days following the 
last day of the work period. 

(November 30, 2018  APWA GSP) 

1-09.11(3)  Time Limitation and Jurisdiction 

 

Revise this section to read: 

 

For the convenience of the parties to the Contract it is mutually agreed by the parties that any claims 

or causes of action which the Contractor has against the Contracting Agency arising from the Contract 

shall be brought within 180 calendar days from the date of final acceptance (Section 1-05.12) of the 

Contract by the Contracting Agency; and it is further agreed that any such claims or causes of action 

shall be brought only in the Superior Court of  the county where the Contracting Agency headquarters 

is located, provided that where an action is asserted against a county, RCW 36.01.050 shall control 
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venue and jurisdiction.  The parties understand and agree that the Contractor’s failure to bring suit 

within the time period provided, shall be a complete bar to any such claims or causes of action. It is 

further mutually agreed by the parties that when any claims or causes of action which the Contractor 

asserts against the Contracting Agency arising from the Contract are filed with the Contracting Agency 

or initiated in court, the Contractor shall permit the Contracting Agency to have timely access to any 

records deemed necessary by the Contracting Agency to assist in evaluating the claims or action. 

 
1-09.13 Claims Resolution 

 (January 1, 2016 COK GSP) 
1-09.13(3) Claims $250,000 or Less 

Delete this Section and replace it with the following: 

The Contractor and the Contracting Agency mutually agree that those claims that total $250,000 or 
less, submitted in accordance with Section 1-09.11 and not resolved by nonbinding Alternative 
Dispute Resolution (ADR) processes, provided Contracting Agency agreed to engage such ADR 
processes, shall be resolved through litigation unless the parties mutually agree in writing to resolve 
the claim through binding arbitration. 

(November 30, 2018 APWA GSP) 
1-09.13(3)A  Administration of Arbitration 

Revise the third paragraph to read: 

 

The Contracting Agency and the Contractor mutually agree to be bound by the decision of the 

arbitrator, and judgment upon the award rendered by the arbitrator may be entered in the Superior 

Court of the county in which the Contracting Agency’s headquarters is located, provided that where 

claims subject to arbitration are asserted against a county, RCW 36.01.050 shall control venue and 

jurisdiction of the Superior Court. The decision of the arbitrator and the specific basis for the decision 

shall be in writing. The arbitrator shall use the Contract as a basis for decisions. 

 
1-10 TEMPORARY TRAFFIC CONTROL 

(January 1, 2016 COK GSP) 
1-10.2 Traffic Control Management  

1-10.2(2) Traffic Control Plans 

The first and second sentences of Section 1-10.2(2) are deleted and replaced with the following: 

The Contractor shall submit a traffic control plan or plans showing a method of handling traffic 
including pedestrian and bicycle traffic. All construction signs, flaggers, spotters and other traffic 
control devices shall be shown on the traffic control plan(s) except for emergency situations.  

(May 16, 2006 COK GSP) 
1-10.3   Traffic Control Labor, Procedures, and Devices 

1-10.3(1)B Other Traffic Control Labor 

Section 1-10.3(1)B is supplemented with the following: 

Off Duty Police 

When construction activities occur at or near a signalized intersection, the Contractor shall provide 
an off-duty uniformed police officer to control the flow of traffic through the intersection.  It is the 
Contractor’s responsibility to coordinate the scheduling of the Uniformed Police Officer (UPO). 
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(April 18, 2018 COK GSP) 
1-10.3(3)C Portable Changeable Message Sign 

Supplement this section with the following: 

Two Portable Changeable Message Signs (PCMS) shall be provided for the duration of the project. 
Proposed locations shall be shown on Traffic Control Plan(s) submitted by the contractor. Contractor 
shall submit proposed message(s) to be displayed and receive approval by the Engineer prior to 
placement. Contractor is responsible for programming of the approved message into the PCMS(‘s), 
set-up, placement, and removal upon project completion. 

1-10.4 Measurement 

(May 16, 2006 COK GSP) 
1-10.4(2) Item Bids with Lump Sum for Incidentals 

Section 1-10.4(2) is supplemented with the following: 

“Off-duty Uniformed Police Officer” will be by measured per hour for each hour the off-duty uniformed 
police officer is performing work to control the flow of traffic through signalized intersections affected 
by Contractor work. 

1-10.5  Payment 

(January 23, 2006   APWA GSP) 
1-10.5(1) Lump Sum Bid for Project (No Unit Items)  

Revise the pay item name to read: 

“Project Temporary Traffic Control, min. Bid $10,000, lump sum.  

 
(May 16, 2006 COK GSP) 
1-10.5(2) Item Bids with Lump Sum for Incidentals 

Section 1-10.5(2) is supplemented with the following: 

“Off-duty Uniformed Police Officer”, per hour.  

The unit contract price per hour for “Off-duty Uniformed Police Officer” shall be full pay for the work 
described herein.  No additional compensation will be made for hours of work on holidays, weekends, 
or overtime. 

(May 16, 2006 COK GSP) 
1-10.5(3) Reinstating Unit Items with Lump Sum Traffic Control 

Supplement this Section with the following: 

 “Off-duty Uniformed Police Officer”, per hour.  

The unit Contract price per hour for “Off-duty Uniformed Police Officer” shall be full pay for the work 
described herein.  No additional compensation will be made for hours of work on holidays, weekends, 
or overtime. 

The quantity for “Off-duty Uniformed Police Officer” is not subject to the provisions of Section 1-04.6 of 
the Standard Specifications. 

 

“Project Temporary Traffic Control”, lump sum.  
Costs for layout, installation, removal, and transport of project signage shall be included with the 
Contract lump sum price for “Project Temporary Traffic Control.”  This Bid item shall also constitute full 
compensation for all labor, tools, equipment, and materials necessary and incidental to maintaining 
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temporary driving surface as required by Section 1-07.23(1), traffic and pedestrian control as required 
throughout the project duration in compliance with the MUTCD including, but not limited to, reflective 
signage, barricades, lights, traffic cones, and temporary pavement markings.  Providing a minimum of 
two (2) flaggers and one (1) Traffic Control Supervisor during all periods of construction activities shall 
be included in the lump sum Bid item “Project Temporary Traffic Control”. 

Providing, operating, and maintaining two (2) Portable Changeable Message Signs from 7 calendar 
days prior to the start of construction and throughout the project duration shall be included in the lump 
sum Bid item “Project Temporary Traffic Control”. 

No separate payment will be made for preparation of the Traffic Control or Detour Plans.  All costs for 
developing, updating, and implementing Traffic Control or Detour Plans shall be included in “Project 
Temporary Traffic Control”. 

No separate payment will be made for materials used to maintain temporary traffic that are not 
incorporated into the final improvements. Such materials shall be included in and considered incidental 
to “Project Temporary Traffic Control”. 

All costs for minimizing drop-offs and maintaining access to existing streets and driveways including, 
but not limited to, steel sheeting, and channelization devices, shall be included by the Contractor in the 
lump sum Bid price for “Project Temporary Traffic Control”. No additional or separate compensation will 
be allowed. 

The Lump Sum bid item for “Project Temporary Traffic Control” shall cover the cost to provide temporary 
traffic control for the for each and every working day (the entire contract duration) allowed as defined 
in Section 1-08.5 of these Special Provisions.  The total allowable working days defined for this contract 
includes sufficient time to complete all work associated with items paid as “Minor Change” and/or as 
other Force Account items.  Should the Contractor complete the work in fewer working days than 
allowed the Contract Lump Sum item will be paid in full and shall be consider an incentive to the 
Contractor for early completion.   

For additional working days approved via a change order for work that is not identified to be paid by 
force account, the daily cost for Project Temporary Traffic Control shall be determined by dividing the 
lump sum Contract price for “Project Temporary Traffic Control” by the original allowed contract working 
days as defined in Section 1-08.5 of these Special Provisions.   
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2-01  CLEARING, GRUBBING AND ROADSIDE CLEANUP 1 
 2 
2-01.1  Description 3 
(******) 4 
 5 
This Section is supplemented with the following: 6 
 7 

Clearing and grubbing on this project shall be performed within the following 8 
limits: 9 
 10 
Within the construction area of NE 132nd Street and Juanita High School 11 
Access Road as shown in the construction documents, and within the 12 
right-of-way, utility easements, and construction easements where 13 
required.  The area to be cleared and grubbed shall extend to 1 foot beyond 14 
the improvements (i.e., toe of fill, top of cut slope, fence, sidewalk, 15 
pavement removal area, pavement, curb, etc.) unless indicated otherwise 16 
on the Plans.  The Contractor shall coordinate with the Engineer to protect 17 
and leave in place those trees, landscaping, or other items specifically 18 
identified to be saved.  Where such is required, the Contractor shall flag 19 
those trees, shrubs, etc., to identify to his workforce their need to be saved. 20 
 21 
Existing landscaping, including but not limited to, rockeries, beauty bark, 22 
decorative gravel or rock, bushes, trees, and shrubbery within and/or 23 
adjacent to the work areas shall be protected from damage and/or removed 24 
and/or relocated as indicated on the Plans.  25 
 26 
Unless indicated otherwise on the Plans, the property owners shall be 27 
allowed to remove and/or relocate trees, shrubs, irrigation, wood headers, 28 
ornamental plants, and any other decorative landscaping materials within 29 
the work areas that they wish to save.  The Contractor shall notify both 30 
verbally and in writing (by certified mail) all abutting property owners and 31 
allow them a minimum of two weeks from the date the property owner is 32 
notified for the property owner to remove landscaping within the work area.  33 
The Contractor shall submit a checklist to the Contracting Agency verifying 34 
notification of property owners of landscaping relocation requirements.  The 35 
Contractor shall remove and wastehaul all such items not removed by the 36 
property owner.  Prior to the removal of the landscaping materials, the 37 
Contractor must receive approval from the Engineer to begin this work. 38 
 39 
If the Contractor removes or damages any existing vegetation, landscaping 40 
item or private irrigation system not designated for removal because of any 41 
act, omission, neglect or misconduct in the execution of the work, such 42 
items shall be restored or replaced in kind by the Contractor to a condition 43 
similar or equal to that existing before such damage or removal occurred.  44 
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This also includes invasive vegetation management and best management 1 
practices indicated in Tree Removal Permit. 2 

 3 
2-01.2  Disposal of Usable Material and Debris 4 
(******) 5 
 6 
Delete the third paragraph of this Section and replace with the following: 7 
 8 

Refuse and debris shall be loaded and hauled to a waste site secured by 9 
the Contractor and shall be disposed of in such a manner as to meet all 10 
requirements of state, county, and municipal regulations regarding health, 11 
safety and public welfare. 12 

 13 
2-01.5  Payment 14 
(******) 15 
 16 
This Section is supplemented with the following: 17 
 18 

The lump sum contract price for “Clearing and Grubbing” shall include all 19 
costs associated with furnishing all labor, materials, tools, and equipment 20 
for completion of clearing and grubbing as indicated on the Plans and 21 
specified herein including, but not limited to, clearing and grubbing, root 22 
cutting, root protection measures, temporary fencing, wastehaul, 23 
notification/coordination with property owners and Contracting Agency, 24 
protecting landscaping to remain, and restoration/replacement of those 25 
items identified to be saved that are damaged by the Contractor. 26 

 27 
2-02  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 28 
 29 
2-02.1  Description 30 
(******) 31 
 32 
This Section is supplemented with the following: 33 
 34 

This work also consists of removing, handling and disposing of deleterious 35 
material or debris encountered during roadway, sidewalk, and trench 36 
excavation or other work as indicated on the Plans within the Project site, 37 
including, but not limited to, existing pipes, utility structures or 38 
appurtenances, riprap, buried concrete including thrust blocks, concrete 39 
footings and/or slabs, buried logs or debris, asphalt pavement, cement 40 
concrete pavement, sidewalks, railings, landscaping items, signs and any 41 
and all other structures and obstructions (unless a separate bid item has 42 
been provided for this work).  All salvageable items shall be removed and 43 
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delivered to the Contracting Agency unless indicated otherwise on the 1 
Plans. 2 

 3 
2-02.3  Construction Requirements 4 
(******) 5 
 6 
This Section is supplemented with the following: 7 
 8 

The removal of any existing improvements shall be conducted in such a 9 
manner as not to damage utilities and any portion of the infrastructure that 10 
is to remain in place.  Any deviation in this matter will obligate the Contractor 11 
at his own expense, to repair, replace or otherwise make proper restoration 12 
to the satisfaction of the Contracting Agency. 13 
 14 
When sawing of concrete or combinations of materials is required, the depth 15 
of cut shall be as required to accomplish the intended purpose, without 16 
damaging surfaces to be left in place and will be determined in the field to 17 
the satisfaction of the Engineer. 18 

 19 
Unless otherwise indicated on the Plans or in the Special Provisions, all 20 
structures, castings, pipe and other material of recoverable value removed 21 
from the Project site shall be carefully salvaged and delivered to the Owner 22 
of said utility items in good condition and in such order of salvage as the 23 
Engineer may direct.  Materials and other items deemed of no value by the 24 
Engineer shall be promptly removed, loaded and wastehauled by the 25 
Contractor and becomes his property, to be disposed of at his discretion, in 26 
compliance with regulatory requirements. 27 

 28 
Waste materials shall be loaded and hauled to a waste site secured by the 29 
Contractor and shall be disposed of in such a manner as to meet all 30 
requirements of state, county and municipal regulations regarding health, 31 
safety and public welfare. 32 

 33 
2-02.3(3)  Removal of Pavement, Sidewalks, Curbs and Gutters 34 
(******) 35 
 36 
This Section is supplemented with the following: 37 
 38 

Existing cement concrete sidewalks, roadway slabs, curbs, and curbs and 39 
gutters shall be removed at the nearest construction joint where possible, 40 
and removed and wastehauled as required for the construction of this 41 
Project.  Where directed by the Engineer, cement concrete curbs or curb 42 
and gutter shall be saw-cut prior to removal.  Existing pavement shall be 43 
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precut before commencing excavation and shall be removed as required for 1 
the construction. 2 

 3 
Where shown on the Plans or where directed in the field by the Engineer, 4 
the Contractor shall make a neat vertical saw-cut at the boundaries of the 5 
area to be removed.  Care shall be taken during sawcutting so as to prevent 6 
damage to the existing asphalt concrete, or concrete, to remain in place.  7 
Any pavement or concrete damaged by the Contractor outside the area 8 
scheduled for removal due to the Contractor’s operations or negligence 9 
shall be repaired or replaced to the Contracting Agency’s satisfaction by the 10 
Contractor at no additional cost to the Contracting Agency. 11 
 12 
All cuts shall be continuous, full depth, and shall be made with saws 13 
specifically equipped for this purpose.  No skip cutting or jack hammering 14 
will be allowed unless specifically approved otherwise in writing by the 15 
Engineer.   16 
 17 
Wheel cutting or jack hammering shall not be considered an acceptable 18 
means of pavement “cutting,” unless pre-approved in writing by the 19 
Engineer.  However, even if pre-approved as a method of cutting, no 20 
payment will be made for this type of work, and it shall be included in the 21 
various unit contract and lump sum prices listed in the Proposal. 22 
 23 
The location of all pavement cuts shall be pre-approved by the Engineer in 24 
the field before cutting commences. 25 
 26 
All water and slurry material resulting from sawcutting operations shall not 27 
be allowed to enter the storm drainage or sanitary sewer system and shall 28 
be removed from the site and disposed of in accordance with the 29 
Washington State Department of Ecology regulations. 30 

 31 
2-02.5  Payment 32 
(******) 33 
 34 
This Section is supplemented with the following: 35 

 36 
All costs for sawcutting as indicated in the Plans and as may be additionally 37 
necessary to construct the Project shall be included in the unit contract and 38 
lump sum prices as listed in the Proposal.  No additional or separate 39 
payment will be made for sawcutting. 40 
 41 
The lump sum contract price for “Removal of Structure and Obstruction” 42 
shall be full compensation for furnishing all tools, labor, equipment, 43 
materials, and incidentals necessary for removing, loading, hauling, 44 
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relocating, disposing of, and/or delivering items as noted herein and 1 
directed in the field by the Resident Inspector, to include but not limited to, 2 
fees and permits related to disposal.  3 

 4 
2-03  ROADWAY EXCAVATION AND EMBANKMENT 5 
 6 
2-03.1  Description 7 
(******) 8 
 9 
This Section is supplemented with the following: 10 
 11 

This work also includes wet weather and wet condition earthwork measures. 12 
 13 
2-03.3  Construction Requirements 14 
(******) 15 
 16 
This Section is supplemented with the following: 17 
 18 

The following items shall be followed if earthwork is to be performed in wet 19 
weather or in wet conditions: 20 

 21 
1. Earthwork shall be performed in small sections to minimize exposure 22 

to wet weather.  Excavation or the removal of unsuitable soil shall be 23 
followed immediately by the placement and compaction of a suitable 24 
thickness (generally eight inches or less) of clean structural fill.  The 25 
size and/or type of construction equipment shall be selected as 26 
required to prevent soil disturbance.  In some instances, it may be 27 
necessary to limit equipment size to minimize subgrade disturbance 28 
caused by equipment traffic. 29 
 30 

2. During wet weather conditions, the allowable fines content of the 31 
gravel borrow shall be reduced to no more than 5 percent by weight 32 
based on the portion passing the 3/4-inch sieve.  The sand 33 
equivalent shall be 50 percent minimum. 34 
 35 

3. The ground surface in the construction area shall be graded to 36 
promote the rapid runoff of surface water and to prevent ponding of 37 
water. 38 
 39 

4. No soil should be left uncompacted and exposed to moisture.  A 40 
smooth drum vibratory roller, or equivalent, shall be used to seal the 41 
ground surface. 42 
 43 
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5. Excavation and placement of fill or backfill material will be observed 1 
by the Engineer, to determine that all work is being accomplished in 2 
accordance with the project specifications. 3 
 4 

2-03.3(7)B  Haul 5 
(******) 6 
 7 
Delete this Section and replace it with the following: 8 
 9 

There shall be no separate payment for haul of excess or unsuitable 10 
excavated material, or debris to the Contractor provided disposal site.  The 11 
Contracting Agency is not providing a disposal site for this Project.  All costs 12 
for haul shall be included in the bid prices for other work. 13 

 14 
2-03.3(7)C  Contractor-Provided Disposal Site 15 
(******) 16 
 17 
Delete the first paragraph and replace it with the following: 18 
 19 

The Contractor shall arrange for the disposal of the excess or unsuitable 20 
excavated material, or other materials at no expense to the Contracting 21 
Agency. 22 

 23 
2-03.3(10)  Selected Material 24 
(******) 25 
 26 
Delete the second paragraph and insert the following in its place: 27 
 28 

Direct Hauling.  If it is practical, the Contractor shall haul selected material 29 
immediately from the excavation to its final place on the Roadbed.  The 30 
Contracting Agency will pay for such Work at the unit Contract price for 31 
“Excavation, Embankment and Grading, Incl. Haul.” 32 

 33 
Delete the fifth paragraph and insert the following in its place: 34 
 35 

There will be not additional payment for hauling, handling and stockpiling 36 
selected materials. 37 

 38 
2-03.3(12)  Overbreak 39 
 40 
Delete the last sentence in this Section. 41 
 42 
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2-03.4  Measurement 1 
(******) 2 
 3 
Delete all paragraphs under this Section and replace with the following: 4 
 5 

Only one determination of the original ground elevation will be made on this 6 
project.  Measurement for Excavation, Embankment and Grading, Incl. Haul 7 
will be based on the original ground elevations recorded previous to the 8 
award of this contract. 9 
 10 
If discrepancies are discovered in the ground elevations, which will 11 
materially affect the quantities of earthwork, the original computations of 12 
earthwork quantities will be adjusted accordingly. 13 
 14 
Earthwork quantities will be computed, either manually or by means of 15 
electronic data processing equipment, by use of the average end area 16 
method or by the finite element analysis method utilizing digital terrain 17 
modeling techniques. 18 
 19 
Copies of the original survey notes will be made available for the successful 20 
bidder’s inspection if the Contract is awarded. 21 
 22 
Measurement for Excavation, Embankment and Grading, Incl. Haul will be 23 
per cubic yard of excavation to the “neat lines” shown on the Plans. 24 
 25 
Measurement of Gravel Borrow, Incl. Haul will be per ton. 26 
 27 
Measurement of Unsuitable Foundation Excavation, Incl. Haul will be per 28 
cubic yard, as field measured in the excavated area (not truck 29 
measurement). 30 
 31 

2-03.5  Payment 32 
(******) 33 
 34 
Delete all paragraphs under this Section and replace with the following: 35 
 36 

Payment will be made in accordance with Section 1-04.1 for each of the 37 
following bid items that are included in the Proposal: 38 
 39 
“Excavation, Embankment and Grading, Incl. Haul,” per cubic yard. 40 
 41 
The unit contract price per cubic yard for “Excavation, Embankment and 42 
Grading, Incl. Haul” shall be full pay for all materials, tools, labor, and 43 
equipment necessary for excavation to the grade lines shown including, but 44 
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not limited to, haul, stockpiling, placing, shaping, and grading per Section 1 
2-03, Subgrade Preparation per Section 2-06, Watering per Section 2-07, 2 
compacting, loading, hauling to waste and disposing of all excess or 3 
unsuitable material, including logs, rocks, cobbles, etc.  The unit contract 4 
price shall also include all costs for the earthwork required for construction 5 
of driveways. 6 
 7 
The unit contract price shall also include all costs required to remove and 8 
wastehaul existing asphalt and/or concrete pavement, sidewalks, curbs and 9 
gutters located within the grade lines shown.  All other existing pavement, 10 
sidewalks, curb and gutter, storm drainage structures, abandoned utilities, 11 
and other such structures intended to be removed for the installation of the 12 
proposed improvements shall be paid under the contract item “Removal of 13 
Structure and Obstruction.” 14 
 15 
In the event the Contractor overcuts a street, due to his oversight or error, 16 
the structural fill material (as approved by Contracting Agency) and 17 
compaction required to bring the roadway section back to subgrade 18 
elevation shall be furnished and accomplished at his sole expense, as no 19 
additional payment will be due the Contractor for this work. 20 
 21 
Should solid rock be encountered, the excavation, removal and wastehaul 22 
will be paid by change order per Section 1-04.4.  Boulders or broken rock 23 
less than 2 cubic yards in volume will not be classified as solid rock, nor will 24 
so called “hard-pan” or cemented gravel, even though it may be 25 
advantageous to use explosives in its removal. 26 
 27 
“Gravel Borrow, Incl. Haul,” per ton. 28 
 29 
The unit contract price per ton for “Gravel Borrow, Incl. Haul” shall be full 30 
pay for all costs relative to furnishing, hauling, placing, shaping and 31 
compacting the gravel borrow material, as indicated on the Plans, and as 32 
otherwise required and approved in the field by the Engineer.   33 
 34 
“Unsuitable Foundation Excavation, Incl. Haul,” per cubic yard. 35 
 36 
In the event that the Engineer directs and authorizes the Contractor to 37 
excavate unsuitable material below design subgrade, then this additional 38 
excavation, to include excavating, loading, wastehauling and disposal of the 39 
material shall be measured and paid at the unit contract price per cubic yard 40 
for “Unsuitable Foundation Excavation, Incl. Haul.” 41 
 42 

  43 
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2-04  HAUL 1 
 2 
2-04.1  Description  3 
(******) 4 
 5 
This Section is supplemented with the following: 6 
 7 

If the sources of materials provided by the Contractor necessitates hauling 8 
over any public roads, the Contractor shall, at the Contractor’s expense, 9 
make all arrangements for the use of the haul routes.  No separate monies 10 
will be due the Contractor for this work. 11 

 12 
2-06  SUBGRADE PREPARATION 13 
 14 
2-06.3(1)  Subgrade for Surfacing 15 
(******) 16 
 17 
This Section is supplemented with the following: 18 
 19 

9. The grading shall be completed at least 200 feet ahead of the placing 20 
of gravel borrow or crushed surfacing base material. 21 

 22 
2-07  WATERING 23 
 24 
2-07.3  Construction Requirements 25 
(******) 26 
 27 
This Section is supplemented with the following: 28 
 29 

During construction, the Contractor shall have dedicated to the Project a 30 
suitable water truck that shall be operated as necessary to control dust.  31 
Failure to have a water truck immediately accessible to the job and failure 32 
to use a water truck for dust control shall be adequate reason for the 33 
Engineer to issue a suspension of work. 34 
 35 
A hydrant permit will be required to be secured by the Contractor for any 36 
necessary water.  Water will be provided at the convenience of the 37 
Contracting Agency which reserves the right to control the location and use 38 
of water based on the Contracting Agency’s own needs. 39 

 40 
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2-07.5  Payment 1 
(******) 2 
 3 
This Section is supplemented with the following: 4 
 5 

The cost for all water permit(s), and furnishing and placing water shall be 6 
included in the unit contract price for “Excavation, Embankment and 7 
Grading, Incl. Haul.” 8 

 9 
2-09  STRUCTURE EXCAVATION 10 
 11 
2-09.3(1)  General Requirements 12 
(******) 13 
 14 
This Section is supplemented with the following: 15 
 16 

When any Work is being considered by the Contractor in the vicinity of an 17 
existing utility, the Contractor shall so inform an authority of the particular 18 
utility in ample time so that the utility involved and the Contractor may take 19 
any precautions necessary to facilitate construction in the vicinity of the 20 
utility, and thereby protect that particular utility from damage. 21 
 22 
Protecting and Maintaining Utility Service 23 
 24 
The Contractor shall protect and maintain the operational service of existing 25 
utility systems in a continuous manner as possible.  The Contractor shall 26 
have the approval from the Engineer and notification shall be given to the 27 
Contracting Agency before any disruptions of service in existing utilities will 28 
be allowed.  The Contractor shall comply with all the conditions established 29 
by the Engineer and the Contracting Agency.  The Contractor shall give the 30 
utility owner a minimum notice of 48 hours before disrupting any planned 31 
service interruption.  No planned interruption to an existing system shall be 32 
allowed on Fridays, weekends, or holidays, unless specifically agreed to in 33 
writing by the Contracting Agency.  Where services are to be shut down, 34 
affected parties shall be notified in writing by the Contractor (i.e., door 35 
hangers) at least 48 hours and not more than 72 hours in advance of the 36 
time and period of shut down.  The Contractor shall make every effort to 37 
keep shut down schedules to periods of anticipated minimum usage and for 38 
the least period of time. 39 
 40 
Where the construction crosses or is adjacent to existing utilities, the 41 
Contractor shall exercise extreme care to protect such utilities from 42 
damage.  Additionally, the Contractor shall review the Plans, the project site 43 
and familiarize himself with the various utilities and plan his construction 44 
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activities in recognition that the very close proximity of existing utilities to 1 
the proposed work will adversely affect production rates of installation of the 2 
various planned improvements.  The Contractor is hereby advised and 3 
cautioned that the location of existing utilities will be cause for considerable 4 
and extreme care and due diligence on the part of the Contractor.  As such, 5 
work production rates are anticipated to be significantly impacted by their 6 
presence and normal production rates should not be anticipated, during 7 
construction by the Contractor for work in these areas.  The Contractor shall 8 
anticipate minor alignment adjustments will also be required to 9 
accommodate the installation of utilities. 10 

 11 
2-09.3(5)  Locating Utilities (New Section) 12 
(******) 13 
 14 
This Section is supplemented with the following: 15 
 16 

A reasonable attempt has been made to locate known existing utilities; 17 
however, the exact location, and/or depth is unknown in most instances.  It 18 
shall be the responsibility of the Contractor to locate existing utilities, to 19 
include their respective depths. 20 
 21 
The Contractor shall provide field exploration through vacuum excavation, 22 
potholing or other suitable means to locate more precisely existing 23 
underground utilities as to location and depth.  The Contractor shall decide 24 
on the difficulties to be encountered in constructing the project, and 25 
determine therefrom the extent of exploration required to expedite the 26 
construction to first prevent damage to those utilities, and secondly to 27 
determine if the new construction is to go around, over or under the existing 28 
utility.  Where underground utilities are found to be in the way of 29 
construction, such condition shall not be deemed to be a changed or 30 
differing site condition, and if necessary, foundation location, minor pipe 31 
alignment or grade will be modified at no additional cost to the Contracting 32 
Agency.  At a minimum, potholing will be required at all light pole locations, 33 
signal pole locations, and storm structure locations prior to excavation and 34 
at all potential conflicts noted by underground location notification as may 35 
be directed by the Engineer.   36 
 37 

2-09.4  Measurement 38 
(******) 39 
 40 
This Section is supplemented with the following: 41 

 42 
No specific unit of measurement shall apply to the lump sum item of locate 43 
existing utilities. 44 
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 1 
Measurement for gravel backfill for walls will be per ton. 2 
 3 
Measurement for controlled density fill will be per cubic yard provided. 4 

 5 
2-09.5  Payment 6 
(******) 7 
 8 
Delete all paragraphs under this Section and replace with the following: 9 
 10 

Payment will be made in accordance with Section 1-04.1 for each of the 11 
following bid items that are included in the Proposal. 12 
 13 
“Locate Existing Utilities,” per lump sum. 14 
 15 
The lump sum contract price for “Locate Existing Utilities” shall be full 16 
compensation for all costs incurred by the Contractor in performing the 17 
work.  This bid item shall be paid proportionate to the installation of all light 18 
poles, signal poles/storm structures, complete and in place. 19 
 20 
“Gravel Backfill for Walls,” per ton. 21 
 22 
The unit contract price per ton for “Gravel Backfill for Walls” shall be full pay 23 
for furnishing all labor, tools, equipment, and materials to furnish and install 24 
the placement of the backfill material as indicated on the Plans and 25 
specified herein. 26 
 27 
“Controlled Density Fill,” per cubic yard. 28 
 29 
The unit contract price per cubic yard for “Controlled Density Fill” shall be 30 
full pay for furnishing all labor, tools, equipment, and materials to furnish 31 
and install the placement of the controlled density fill as indicated on the 32 
Plans and specified herein including, but not limited to, pipe encasements, 33 
trench backfill, backfilling voids or backfilling between/near structures and 34 
walls. 35 
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3-01  PRODUCTION FROM QUARRY AND PIT SITES 1 
 2 
3-01.2  Material Sources, General Requirement 3 
 4 
3-01.2(1)  Approval of Source 5 
(******) 6 
 7 
This Section is supplemented with the following: 8 
 9 

The Contractor is responsible for all costs associated with approval of the 10 
material source. 11 
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4-04  BALLAST AND CRUSHED SURFACING 1 
 2 
4-04.4  Measurement 3 
(******) 4 
 5 
Delete the last sentence in this Section and replace with the following: 6 
 7 

No measurement will be made for water used in placing and compacting 8 
surfacing materials. 9 

 10 
4-04.5  Payment 11 
(******) 12 
 13 
This Section is supplemented with the following: 14 
 15 

The unit contract prices for the various types of ballast, structural fill, 16 
crushed surfacing base course, and crushed surfacing top course materials 17 
shall include all costs for obtaining the materials, hauling the materials to 18 
the site, stockpiling, spreading, grading, shaping, moisture conditioning, 19 
compacting, and all other incidentals, complete, in place.  Asphalt grindings 20 
are not subject to reimbursement under any of these bid items. 21 
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5-04  HOT MIX ASPHALT 1 
(June 19, 2017 APWA GSP) 2 
 3 
Delete WSDOT Amended Section 5-04, Hot Mix Asphalt, and replace it with 4 
Section 5-04, Hot Mix Asphalt as printed in the Standard Specifications for Road, 5 
Bridge and Municipal Construction, 2016 edition. 6 
 7 
5-04.1  Description 8 
(******) 9 
 10 
Delete the second and third sentences from the first paragraph. 11 
 12 
This Section is supplemented with the following: 13 
 14 

This work also consists of adjusting castings to grade, furnishing and 15 
installing temporary HMA per the details in the Contract Plans. 16 

 17 
5-04.2  Materials 18 
(January 3, 2011, WSDOT GSP) 19 
 20 
This Section is supplemented with the following: 21 
 22 

ESALs 23 
 24 
The number of ESALs for the design and acceptance of the HMA shall be 25 
5.0 million. 26 

 27 
(******) 28 
 29 
This Section is supplemented with the following: 30 
 31 

Warm mix asphalt processes shall not be used in the production of HMA.  32 
Reclaimed asphalt shingles (RAS) shall not be used in the production of 33 
HMA. 34 

 35 
5-04.3  Construction Requirements 36 
(******) 37 
 38 
This Section is supplemented with the following: 39 
 40 

Temporary HMA 41 
 42 
During the course of construction, it may be necessary to provide improved 43 
temporary vehicle and/or pedestrian access within the project limits.  Such 44 
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temporary access shall be provided by temporarily patching trench 1 
crossings or other areas with temporary HMA, until such time as the 2 
permanent surface restoration is installed.  Locations shall include those 3 
areas specifically indicated on the Plans, directed by the Engineer or as 4 
further specified herein.  This material will be furnished, placed, compacted, 5 
and removed and wastehauled at various locations throughout the project.  6 
The trenches and/or subgrade shall be thoroughly compacted and brought 7 
to a smooth grade prior to placing the material.  It shall be placed, 8 
maintained (daily), and removed and wastehauled by the Contractor.  9 
Typical compacted depth will be 4 inches.  Temporary HMA shall also be 10 
used around castings, after grinding, to provide a transition until final lift of 11 
HMA paving is installed. 12 

 13 
Adjusting Structures to Grade 14 

 15 
All utility castings within the existing and/or new pavement area shall be 16 
referenced by the Contractor prior to any pavement removal or planing.  The 17 
Contractor shall keep a record of such references, and submit a copy to the 18 
Contracting Agency. 19 
 20 
Existing structures and new structures shall be adjusted to the finished 21 
grade as shown on the Plans and as further specified herein.  Existing 22 
boxes, rings, grates, covers, and lids shall be reset in a careful and 23 
workmanlike manner to conform to the required grades. 24 
 25 
The new and existing utility castings shall be adjusted to grade in the 26 
following manner:  27 

 28 
As soon as the street has been paved past each structure or casting, the 29 
asphalt concrete mat shall be scored around the location of the structure or 30 
casting.  After rolling has been completed and the mat has cooled, it shall 31 
be cut along the scored lines.  The structure or casting shall then be raised 32 
to finished pavement grade and the annular spaces filled as indicated on 33 
the Plans.  The Contractor shall install the pavement to give a smooth 34 
finished appearance.  All covers, lids, frames, and grates shall be 35 
thoroughly cleaned. 36 

 37 
After pavement is in place, all new pavement joints shall be sealed with a 38 
6-inch-wide strip of hot asphalt sealer.  A sand blanket shall be applied to 39 
the surface of the hot asphalt sealer immediately after the placement of the 40 
sealer to help alleviate the tracking of the asphalt.  The sealer shall meet 41 
the requirements of Section 9-04.2(1) of the Standard Specifications. 42 
 43 

  44 
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5-04.3(3)A  Material Transfer Device/Vehicle 1 
(January 16, 2014 APWA GSP) 2 
 3 
The first paragraph of this section is revised to read: 4 
 5 

Additionally, a material transfer device or vehicle (MTD/V) is not required at 6 
the following locations:  entire project. 7 

 8 
5-04.3(7)A2  Statistical or Nonstatistical Evaluation 9 
(******) 10 
 11 
Delete this Section and replace it with the following: 12 
 13 

5-04.3(7)A2  Nonstatistical and Commercial Evaluation 14 
 15 
Mix designs for HMA accepted by Nonstatistical or Commercial evaluation 16 
shall: 17 
 18 

• Be submitted to the Project Engineer on WSDOT Form 350-042  19 

• Have the aggregate structure and asphalt binder content determined 20 
in accordance with WSDOT Standard Operating Procedure 732 and 21 
meet the requirements of Sections 9-03.8(2) and 9-03.8(6).   22 

• Have anti-strip requirements, if any, for the proposed mix design 23 
determined in accordance with WSDOT Test Method T 718 or based 24 
on historic anti-strip and aggregate source compatibility from 25 
WSDOT lab testing. Anti-strip evaluation of HMA mix designs utilized 26 
that include RAP will be completed without the inclusion of the RAP.   27 

 28 
At or prior to the preconstruction meeting, the Contractor shall provide one 29 
of the following mix design verification certifications for Contracting Agency 30 
review: 31 
 32 

• The proposed mix design is listed on the WSDOT Qualified Product 33 
List (QPL). 34 

• The proposed mix design indicated on a WSDOT mix design/anti-35 
strip report that is within 1 year of the approval date. 36 

• The proposed HMA mix design submittal (Form 350-042) with the 37 
seal and certification (stamp & signature) of a valid licensed 38 
Washington State Professional Engineer.  39 

• The proposed mix design by a qualified City or County laboratory mix 40 
design report that is within one year of the approval date. 41 

 42 
The mix design will be performed by a lab accredited by a national authority 43 
such as Laboratory Accreditation Bureau, L-A-B for Construction Materials 44 
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Testing, The Construction Materials Engineering Council (CMEC’s) ISO 1 
17025 or AASHTO Accreditation Program (AAP) and shall supply evidence 2 
of participation in the AASHTO Material Reference Laboratory (AMRL) 3 
program. 4 
 5 
At the discretion of the Engineer, agencies may accept mix designs verified 6 
beyond the 1-year verification period with a certification from the Contractor 7 
that the materials and sources are the same as those shown on the original 8 
mix design. 9 
 10 
Evaluation of anti-strip additives are to be provided as part of the mix design 11 
acceptance criteria.  Acceptable anti-strip evaluations include:  (1) QPL 12 
approved mix design; (2) a WSDOT validated mix design showing the 13 
validated anti-strip additive and dosage; (3) an historic anti-strip 14 
determination from WSDOT not greater than 2 calendar years old; or (4) a 15 
passing TSR test at the anti-strip dosage proposed by the Contractor.  16 
 17 
No paving shall begin prior to Contracting Agency approval of the 18 
Contractor provided mix design. 19 

 20 
5-04.3(7)A3  Commercial Evaluation 21 
(******) 22 
 23 
Delete the last sentence of this Section. 24 
 25 
5-04.3(8) Mixing 26 
 27 
5-04.3(8)A1  General 28 
(January 16, 2014 APWA GSP) 29 
 30 
Delete this Section and replace it with the following: 31 
 32 

Acceptance of HMA shall be as defined under non statistical or commercial 33 
evaluation.  34 
 35 
Non statistical evaluation will be used for all HMA not designated as 36 
Commercial HMA in the contract documents. 37 
 38 
The mix design will be the initial JMF for the class of HMA. The Contractor 39 
may request a change in the JMF.  Any adjustments to the JMF will require 40 
the approval of the Project Engineer and must be made in accordance with 41 
Section 9-03.8(7). 42 
 43 
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Commercial evaluation may be used for Commercial HMA and for other 1 
classes of HMA in the following applications: sidewalks, road approaches, 2 
ditches, slopes, paths, trails, gores, prelevel, and pavement repair.  Other 3 
nonstructural applications of HMA accepted by commercial evaluation shall 4 
be as approved by the Project Engineer.  Sampling and testing of HMA 5 
accepted by commercial evaluation will be at the option of the Project 6 
Engineer.  Commercial HMA can be accepted by a contractor certificate of 7 
compliance letter stating the material meets the HMA requirements defined 8 
in the contract. 9 

 10 
5-04.3(8)A4  Definition of Sampling Lot and Sublot 11 
(January 16, 2014 APWA GSP) 12 
 13 
This Section is supplemented with the following: 14 
 15 

For HMA in a structural application, sampling and testing for total project 16 
quantities less than 400 tons is at the discretion of the engineer. For HMA 17 
used in a structural application and with a total project quantity less than 18 
800 tons but more than 400 tons, a minimum of one acceptance test shall 19 
be performed: 20 
 21 
i. If test results are found to be within specification requirements, 22 

additional testing will be at the Engineers discretion. 23 
 24 

ii. If test results are found not to be within specification requirements, 25 
additional testing as needed to determine a CPF shall be performed. 26 

 27 
5-04.3(8)A5  Test Results 28 
(******) 29 
 30 
Delete this Section and replace it with the following: 31 
 32 

The Engineer will furnish the Contractor with a copy of the results of all 33 
acceptence testing performed in the field.  The Engineer will provide the 34 
Composite Pay Factor (CPF) of the completed sublots after three sublots 35 
have been tested.  Sublot sample test results (gradation and asphalt binder 36 
content) may be challenged by the Contractor.     37 
 38 
To challenge acceptance test results, the Contractor shall submit a written 39 
challenge within 7-calendar days after receipt of the specific test results. A 40 
split of the original acceptance sample will be sent for testing to either the 41 
Region Materials Laboratory or the State Materials Laboratory as 42 
determined by the Project Engineer. The split of the sample with challenged 43 
results will not be tested with the same equipment or by the same tester 44 
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that ran the original acceptance test. The challenge sample will be tested 1 
for a complete gradation analysis and for asphalt binder content. The results 2 
of the challenge sample will be compared to the original results of the 3 
acceptance sample test and evaluated according to the following criteria: 4 

 5 
Deviation 6 
U.S. No. 4 sieve and larger Percent passing ±4.0 7 
U.S. No. 8 sieve Percent passing ±2.0 8 
U.S. No. 200 sieve Percent passing ±0.4 9 
Asphalt binder Percent binder content ±0.3 10 

 11 
If the results of the challenge sample testing are within the allowable 12 
deviation established above for each parameter, the challenge sample test 13 
results will be used for acceptance of the HMA and the cost of the challenge 14 
testing will be the Contracting Agency’s responsibility. 15 
 16 
If the results of the challenge sample testing are outside of any one 17 
parameter established above, the original acceptance sample will be used 18 
for acceptance of the HMA and the cost of the challenge testing will be 19 
deducted from any monies due or that may come due the Contractor under 20 
the Contract at the rate of $250 per challenge sample. 21 
 22 

5-04.3(8)A6  Test Methods 23 
(January 16, 2014 APWA GSP) 24 
 25 
Delete this Section and replace it with the following: 26 
 27 

Testing of HMA for compliance of Va will be at the option of the Contracting 28 
Agency.  If tested, compliance of Va will be use WSDOT Standard 29 
Operating Procedure SOP 731. Testing for compliance of asphalt binder 30 
content will be by WSDOT FOP for AASHTO T 308. Testing for compliance 31 
of gradation will be by WAQTC FOP for AASHTO T 27/T 11. 32 

 33 
5-04.3(10)  Compaction 34 
 35 
5-04.3(10)B4  Test Results 36 
(******) 37 
 38 
Delete the first sentence of this section. 39 
 40 
  41 
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5-04.3(13) Surface Smoothness 1 
(January 5, 2004 WSDOT) 2 
 3 
The second sentence of this Section is revised to read: 4 
 5 

The completed surface of the wearing course shall not vary more than 6 
1/4 inch from the lower edge of a 10-foot straightedge placed on the surface 7 
parallel to centerline. 8 

 9 
5-04.3(14)  Planing Bituminous Pavement 10 
(******) 11 
 12 
This Section is supplemented with the following: 13 
 14 

The Contractor shall plane the existing asphalt, in and along portions of the 15 
project corridor as further indicated on the Plans. 16 
 17 
Planing shall be performed to the dimensions shown on the Plans and 18 
Details, and as may be further directed in the field by the Engineer. 19 
 20 
Gutter panels, curbs, or utility structures damaged as a result of planing 21 
operations shall be replaced by the Contractor at their own expense.  No 22 
additional monies will be due the Contractor for damage to curbs, gutters, 23 
or utility structures, all costs of which shall be borne by the Contractor. 24 

 25 
5-04.3(17)  Paving Under Traffic 26 
(******) 27 
 28 
Delete this Section and replace with the following: 29 
 30 

When the roadway being paved is open to traffic, the following requirements 31 
shall apply: 32 
 33 
The Contractor shall keep roadways open to traffic at all times except where 34 
paving is in progress.  During such time, and provided that there has been 35 
an advance warning to the public, only that specified section of road being 36 
paved may be closed for the minimum time required to place and compact 37 
the HMA.  Adjacent travel lanes and shoulder shall be left open for traffic 38 
during these times.  In hot weather, the Engineer may require the 39 
application of water to the pavement to accelerate the finish rolling of the 40 
pavement and to shorten the time required before reopening to traffic. 41 
 42 
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Before temporarily closing a portion of the road, advance-warning signs 1 
shall be placed and signs shall also be placed clearly alerting the driver of 2 
temporary lane closures. 3 
 4 
During paving operations, temporary pavement markings shall be 5 
maintained throughout the project.  Temporary pavement markings shall be 6 
installed on the roadway prior to opening to traffic and shall be in 7 
accordance with Section 8-23. 8 
 9 
All costs in connection with performing the Work in accordance with these 10 
requirements shall be included in the unit contract prices for the various bid 11 
items involved in the Contract. 12 

 13 
5-04.4  Measurement 14 
(******) 15 
 16 
Delete this Section and replace with the following: 17 
 18 

HMA Cl. ____ PG ____ will be measured by the ton in accordance with 19 
Section 1-09.2, with no deduction being made for the weight of asphalt 20 
binder, blending sand, mineral filler, or any other component of the HMA 21 
mixture.  22 
 23 
If the Contractor elects to remove and replace HMA as allowed by 24 
Section 5-04.3(11), the material removed will not be measured and will not 25 
be subject to reimbursement. 26 
 27 
Planing Bituminous Pavement will be measured by the square yard. 28 
 29 
Temporary HMA will be measured by the ton in accordance with Section 1-30 
09.2 with no deduction being made for the weight of asphalt binder, blending 31 
sand, mineral filler, or any other component of the HMA. 32 

 33 
5-04.5  Payment 34 
(******) 35 
 36 
Delete this Section and replace with the following: 37 
 38 

Payment will be made in accordance with Section 1-04.1, for each of the 39 
following bid items that are included in the proposal: 40 
 41 

  42 
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“HMA Cl. ____ PG ____,” per ton. 1 
 2 
The unit contract price per ton for “HMA Cl. ____ PG ____” shall include the 3 
cost for all labor, materials, equipment  and tools for furnishing, placing, 4 
compacting and constructing asphalt pavement including mix design, anti-5 
strip determination, mix design verification, preparation of untreated 6 
roadway, removing plastic traffic marking, removing RPMs, removing 7 
permanent striping, anti-stripping additive, soil residual herbicide, asphalt 8 
for tack coat, HMA pavement, HMA for preleveling, HMA transition sections, 9 
HMA ramps, HMA driveways/approaches, spreading and finishing, water, 10 
compaction, sealing all cold joints with asphalt sealant (and sand blanket to 11 
alleviate tracking), temporary pavement markings, removal of temporary 12 
pavement markings, and all other incidentals necessary for a complete 13 
paving system to the lines, cross section and grades in accordance with the 14 
Plans.   15 
 16 
The unit contract price per ton for “HMA Cl. ____ PG ____” shall be full 17 
compensation for all costs incurred to carry out the requirements of 18 
Section 5-04 except for those costs which are included in other items which 19 
are included in this Subsection and which are included in the Proposal. 20 

 21 
“Temporary HMA,” per ton. 22 
 23 
The unit contract price per ton for “Temporary HMA” shall be full pay to 24 
furnish, install, maintain, remove, and waste haul the temporary asphalt. 25 
 26 
“Planing Bituminous Pavement,” per square yard. 27 
 28 
The unit contract price per square yard for “Planing Bituminous Pavement” 29 
shall be full pay to perform the work as shown on the Contract documents 30 
and as described herein and shall include all costs to plane the asphalt (full 31 
depth), grade, load, haul, stockpile, and/or wastehaul the material and to 32 
perform the Work described in Section 5-04.3(14). 33 
 34 
“Job Mix Compliance Price Adjustment,” by calculation. 35 
 36 
“Job Mix Compliance Price Adjustment” will be calculated and paid for as 37 
described in Section 5-04.5(1). 38 
 39 
“Compaction Price Adjustment,” by calculation. 40 
 41 
“Compaction Price Adjustment” will be calculated and paid for as described 42 
in Section 5-04.5(1). 43 
 44 
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5-04.5(1)A  Price Adjustments for Quality of HMA Mixture 1 
(******) 2 
 3 
Delete the first paragraph and table and replaced them with the following: 4 
 5 

Statistical analysis of quality of gradation and asphalt content will be 6 
performed based on Section 1-06.2 using the following price adjustment 7 
factors: 8 

 9 
Table of Price Adjustment Factors without Volumetric Properties 10 

 Constituent Factor “f” 11 
 All aggregate passing: 1-1/2", 1", 3/4",  12 
 1/2", 3/8" and No. 4 sieves 2 13 
 All aggregate passing No. 8 sieve 15 14 
 All aggregate passing No. 200 sieve 20 15 
 Asphalt binder  52 16 
 17 
Delete items 1-3 in Paragraph two and replace them with the following: 18 
 19 

A pay factor will be calculated for sieves listed in Section 9-03.8(7) for the 20 
class of HMA and for the asphalt binder. 21 

 22 
1. Nonstatistical Evaluation.  Each lot of HMA produced under 23 

Nonstatisical Evaluation and having all constituents falling within the 24 
tolerance limits of the job mix formula shall be accepted at the unit 25 
contract price with no further evaluation.  When one or more 26 
constituents fall outside the nonstatistical acceptance tolerance limits 27 
in Section 9-03.8(7), the lot shall be evaluated in accordance with 28 
Section 1-06.2 to determine the appropriate CPF.  The nonstatistical 29 
tolerance limits will be used in the calculation of the CPF and the 30 
maximum CPF shall be 1.00.  When less than three sublots exist, 31 
backup samples of the existing sublots or samples from the street 32 
shall be tested to provide a minimum of three sets of results for 33 
evaluation. 34 

 35 
2. Commercial Evaluation.  If sampled and tested, HMA produced 36 

under Commercial Evaluation and having all constituents falling 37 
within the tolerance limits of the job mix formula shall be accepted at 38 
the unit contract price with no further evaluation.  When one or more 39 
constituents fall outside the commercial acceptance tolerance limits 40 
in Section 9-03.8(7), the lot shall be evaluated to determine the 41 
appropriate CPF.  The commercial tolerance limits will be used in the 42 
calculation of the CPF and the maximum CPF shall be 1.00.  When 43 
less than three sublots exist, backup samples of the existing sublots 44 
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or samples from the street shall be tested to provide a minimum of 1 
three sets of results for evaluation. 2 

 3 
For each lot of HMA produced under Nonstatistical or Commercial 4 
Evaluation when the calculated CPF is less than 1.00, a Nonconforming Mix 5 
factor (NCMF) will be determined.  The NCMF equals the algebraic 6 
difference of CPF minus 1.00 multiplied by 60 percent.  The Job Mix 7 
Compliance Price Adjustment will be calculated as the product of the 8 
NCMF, the quantity of HMA in the lot in tons, and the unit contract price per 9 
ton of the mix. 10 
  11 
If a constituent is not measured in accordance with these Specifications, its 12 
individual pay factor will be considered 1.00 in calculating the composite 13 
pay factor. 14 

 15 
5-04.5(1)B Price Adjustments for Quality of HMA Compaction 16 
(January 16, 2014 APWA GSP) 17 
 18 
Delete this Section and replace it with the following: 19 
 20 

The maximum CPF of a compaction lot is 1.00. 21 
 22 
For each compaction lot of HMA when the CPF is less than 1.00, a 23 
Nonconforming Compaction Factor (NCCF) will be determined. THE NCCF 24 
equals the algebraic difference of CPF minus 1.00 multiplied by 40 percent. 25 
The Compaction Price Adjustment will be calculated as the product of the 26 
NCCF, the quantity of HMA in the lot in tons and the unit contract price per 27 
ton of the mix. 28 
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7-04  STORM SEWERS 1 
 2 
7-04.2  Materials 3 
(******) 4 
 5 
Delete the sixth paragraph under this Section and replace it with the following: 6 
 7 

The Contractor shall provide the diameter and type of pipe specified on 8 
the Plans. 9 
 10 

7-04.3(1)A  General 11 
(******) 12 
 13 
This Section is supplemented with the following: 14 
 15 

All lines shall be flushed clean of all debris prior to acceptance.  The 16 
debris shall be intercepted and collected at the nearest downstream point 17 
of access.  The material shall then be loaded and wastehauled to a 18 
Contracting Agency approved dumpsite. 19 
 20 

7-04.5  Payment 21 
(******) 22 
 23 
Delete all paragraphs under this section and replace with the following: 24 
 25 

Payment will be made in accordance with Section 1-04.1, for each of the 26 
following bid items that are included in the Proposal: 27 
 28 
“PVC Storm Sewer Pipe, 12 In. Diam. (Incl. Bedding),” per linear foot. 29 
 30 
The unit contract price per linear foot of “PVC Storm Sewer Pipe, 12 In. 31 
Diam. (Incl. Bedding)” shall constitute full compensation for all labor, 32 
materials, tools, equipment, transportation, supplies, and incidentals 33 
required to complete all work to furnish and install this item to include, but 34 
not limited to, excavation, pipe bedding, compaction, removal and 35 
wastehaul of excess or unsuitable trench excavation material, dewatering, 36 
and maintaining storm sewer flows, connections to existing and new 37 
systems, filling existing catch basin sump with concrete, flushing and 38 
cleaning. 39 

 40 
41 
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7-05  MANHOLES, INLETS, CATCH BASINS, AND DRYWELLS 1 
 2 
7-05.3  Construction Requirements 3 
(******) 4 
 5 
This Section is supplemented with the following: 6 
 7 

The Contractor shall construct all manholes and catch basins from precast 8 
concrete bases and risers.  Cast-in-place concrete bases shall only be 9 
used for “straddle” of existing systems and shall be watertight. 10 
 11 
In areas of new and existing pavement, the grate rim elevation shall be set 12 
to promote drainage flow.  In unimproved areas, the rim elevations shall 13 
be set two-inch above finished grade unless otherwise shown on the 14 
Plans. 15 
 16 
Dewatering shall be per Section 7-08.3(1). 17 
 18 
Unless specifically noted herein or shown differently on the Plans, the 19 
Contractor shall connect to the manhole and catch basin as follows: 20 
 21 

Pipe Connection System 
DI Kor-N-Seal* 

HDPE Kor-N-Seal* 
PVC Kor-N-Seal* 

Corrugated Polyethylene Per Manufacturer’s 
Recommendation 

*Or Contracting Agency approved equal. 22 
 23 

7-05.3(3)  Connections to Existing Manholes 24 
(******) 25 
 26 
This Section is supplemented with the following: 27 
 28 

The locations, type and size of the existing structures and lines have been 29 
determined from available records, and are approximate; however, it is 30 
anticipated that connections to these existing facilities may be made, in 31 
general, as shown on the Plans. 32 
 33 
It shall be the responsibility of the Contractor to determine the exact 34 
location and ascertain the type and size of the existing facilities prior to 35 
starting work on each connection, and to provide any minor alterations, as 36 
required, at no additional cost to the Contracting Agency. 37 
 38 
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Where piping is to be connected to existing structures, the opening(s) 1 
shall be core-drilled in the structure.  The use of jackhammers and/or 2 
sledgehammers to knock out the hole shall not be allowed. 3 

 4 
7-05.5  Payment 5 
(******) 6 
 7 
Delete all paragraphs under this Section and replace with the following: 8 
 9 

Payment will be made in accordance with Section 1-04.1, for each of the 10 
following bid items that are included in the Proposal: 11 
 12 
“Catch Basin, Type 1,” per each. 13 
 14 
The unit contract price per each for “Catch Basin, Type 1” shall constitute 15 
full compensation for all labor, materials, tools, equipment, transportation, 16 
supplies, and incidentals required to complete all work to furnish and 17 
install this item to include, but not limited to, lids, frames and grates, 18 
structure excavation, foundation gravel, compaction, removal and 19 
wastehaul of excess or unsuitable excavated material, pipe connection, 20 
dewatering, and maintaining stormwater flows, adjusting to finished grade. 21 
 22 
“Adjust Catch Basin,” per each. 23 
 24 
The unit contract price per each for “Adjust Catch Basin” shall include all 25 
costs to adjust the existing structures to the finished grade including, but 26 
not limited to, sawcutting, wastehaul, furnishing and installing adjustment 27 
rings and blocks, adaptors. HMA patch and CDF.  The cost for temporary 28 
or other adjustment not to final grade shall be considered incidental to the 29 
Project and as such merged into the items bid.  The cost for replacing 30 
existing frames, grates, rings, and/or lids with new frames, grates, rings, 31 
and/or lids including hinged covers on existing structures (where noted on 32 
the Plans) including but not limited to supplying and installing all materials, 33 
labor, and equipment, removal, salvage, and/or wastehaul of existing 34 
frames, grates, etc., as referenced on the Plans and specified herein, shall 35 
be included in the unit contract price per each for “Adjust Catch Basin.” 36 
 37 

38 
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7-07  CLEANING EXISTING DRAINAGE STRUCTURES 1 
 2 
7-07.4  Measurement 3 
(******) 4 
 5 
Delete this Section and replace with the following: 6 
 7 

No specific unit of measurement will apply to cleaning existing drainage 8 
structures. 9 

 10 
7-07.5  Payment 11 
(******) 12 
 13 
Delete this Section and replace with the following: 14 
 15 

No separate or additional payment will be made for cleaning existing 16 
drainage structure.  This work shall be considered incidental and shall be 17 
included in the various unit and lump sum contract prices. 18 

 19 
7-08  GENERAL PIPE INSTALLATION REQUIREMENTS 20 
 21 
7-08.2  Materials 22 
(******) 23 
 24 
This Section is supplemented with the following: 25 
 26 

The pipe used on this project shall be the type and size specified on the 27 
Plans. 28 
 29 

7-08.3(1)A  Trenches 30 
(******) 31 
 32 
Delete the first three paragraphs under this Section and replace them with the 33 
following: 34 
 35 

The length of trench excavation in advance of pipe laying shall be kept to 36 
a maximum of 100 feet.  Excavation shall either be closed up at the end of 37 
the day or protected per Section 1.07.23(1). 38 
 39 
The Contractor shall limit his excavation to the limits of the maximum 40 
payment width and depth shown on the Plans.  If the Contractor purposely 41 
or neglectfully excavates trenches to a width or depth beyond the neat line 42 
payment limit of the trench as shown on the Plans, the expenses 43 
associated with any additional trenching, wastehaul, trench backfill, 44 
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compaction and testing, and surface restoration as a result of excavating 1 
beyond the neat line payment limits shall be borne by the Contractor. 2 
 3 
It is not anticipated that solid rock will be encountered.  Should such 4 
material be encountered, the excavation, removal and wastehaul will be 5 
paid for by change order per Section 1-04.4.  Boulders or broken rock less 6 
than 2 cubic yards in volume, shall not be classified as rock, nor will so-7 
called “hard-pan” or cemented gravel, even though it may be 8 
advantageous to use special equipment in its removal. 9 
 10 
Trench excavation shall also include wastehauling all excess and/or 11 
unsuitable material encountered, including but not limited to, abandoned 12 
pipelines, concrete, asphalt, tree stumps, trees, logs, abandoned rail ties, 13 
piling, and riprap. 14 
 15 
The Contractor shall furnish all equipment necessary to dewater the 16 
excavation.  Before operations begin, the Contractor shall have sufficient 17 
pumping equipment and/or other machinery available on site to assure 18 
that the operation of any dewatering system can be maintained. 19 
 20 
The Contractor shall dispose of the water in such a manner as not to 21 
cause a nuisance or menace to the public, and comply with all codes, 22 
regulations, and ordinances of applicable governing authorities with regard 23 
to drilling, dewatering, and erosion control. 24 
 25 
The release of groundwater to its static level shall be performed in such a 26 
manner as to maintain the undisturbed state of the natural foundation soil, 27 
prevent disturbance of backfill and prevent movement of structures and 28 
pipelines. 29 
 30 
The dewatering system shall be installed and operated by the Contractor 31 
so that the groundwater level outside the excavation is not reduced to the 32 
extent that would damage or endanger adjacent structures or property.  33 
Should settlement of the surrounding area and/or structures be observed, 34 
the Contractor shall cease dewatering operations and implement 35 
contingency plans.  The cost of repairing any damage to adjacent 36 
structures, underground facilities or utilities and satisfactory restoration of 37 
above ground facilities to include fences, paving, concrete, etc., shall be 38 
the responsibility of the Contractor. 39 
 40 
The Contractor shall be required to comply with all conditions and 41 
requirements mandated by the Department of Ecology for the 42 
construction, operation, and decommissioning of dewatering facilities. 43 
 44 
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The Contractor shall obtain approved grading and filling permits for all 1 
spoils material sites, from the Contracting Agency, County, or both as 2 
required.  These permits shall be secured and paid for by the Contractor. 3 
 4 

7-08.3(2)B  Pipe Laying – General 5 
(******) 6 
 7 
This Section is supplemented with the following: 8 
 9 

All pipe shall be unloaded from delivery vehicles with mechanical 10 
equipment.  Dropping of pipe onto the ground or mats will not be 11 
permitted.  All pipe and fittings shall be carefully lowered into the trench in 12 
such a way as to prevent damage to pipe materials and protective 13 
coatings and linings.  Under no circumstances shall materials be dropped 14 
or dumped into the trench. 15 
 16 
All pipe shall be laid in straight lines and at uniform rate for grade between 17 
structures.  Variation in the invert elevation between adjoining ends of pipe 18 
due to non-concentricity of joining surface and pipe interior surfaces shall 19 
not exceed 1/64 inch per inch of pipe diameter, or 1/2-inch maximum. 20 
 21 
Every precaution shall be taken to prevent foreign material from entering 22 
the pipe while it is being laid.  After placing a length of pipe in the trench, 23 
the spigot end shall be centered in the bell and pipe forced home and 24 
brought to correct line and grade.  The pipe shall be secured in place with 25 
pipe bedding tamped under it.  Precaution shall be taken to prevent dirt 26 
from entering the joint space.  At times when pipe laying is not in progress, 27 
the open ends of pipe shall be closed by a watertight plug or other means 28 
approved by the Contracting Agency.  If water is in the trench when work 29 
resumes, the seal shall remain in place until the trench is dewatered as 30 
specified for groundwater control.  Tee branches shall be blocked and 31 
sealed with the same joint and pipe material as used for pipes. 32 
 33 
Care shall be taken to properly align, clean and lubricate the spigot and 34 
socket area of the pipes before joining.  The pipe spigot shall be forced 35 
into the socket until the reference mark on the spigot is flush with the bell 36 
end. 37 
 38 
All connections to existing pipe of differing materials shall be made with 39 
adapters which are specifically manufactured for this purpose.  If the band 40 
type adapters are used, then only stainless steel bands will be allowed. 41 
 42 
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The Contractor shall obtain approved grading and filling permits for all 1 
spoils material sites, from the Contracting Agency, County, or both as 2 
required.  These permits shall be secured and paid for by the Contractor. 3 

 4 
7-08.3(3)  Backfilling 5 
(******) 6 
 7 
Delete the second paragraph under this Section and replace with the following: 8 
 9 

Pipe zone backfill shall be gravel backfill for pipe zone bedding conforming 10 
to the requirements of Section 9-03.12(3). 11 

 12 
7-08.4  Measurement 13 
(******) 14 
 15 
Delete all paragraphs under this Section and replace with the following: 16 
 17 

No specific unit of measurement will apply to the lump sum item Trench 18 
Excavation Safety System. 19 
 20 

7-08.5  Payment 21 
(******) 22 
 23 
Delete all paragraphs under this Section and replace with the following: 24 
 25 

Payment will be made in accordance with Section 1-04.1, for each of the 26 
following bid items that are included in the Proposal: 27 
 28 
“Trench Excavation Safety Systems,” lump sum. 29 
 30 
The lump sum contract price for “Trench Excavation Safety Systems” shall 31 
include all costs of furnishing, installing, maintaining, and removing those 32 
items necessary to provide adequate safety systems for trench 33 
excavation, as specified in Section 2 09.3(4).  This item shall be paid 34 
proportionate to the satisfactory installation of all facilities that require 35 
trench excavation safety systems including pipeline, conduits, and 36 
structures as noted in the Proposal, or otherwise required for the 37 
performance of this work. 38 
 39 
All costs associated with furnishing and installing pipe bedding for storm 40 
sewer piping systems shall be included into the unit contract price for the 41 
type and size of pipe installed. 42 
 43 
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All costs to providing dewatering as required shall be included into the unit 1 
contract price for the type and size of pipe installed. 2 
 3 
All costs associated with excavation, stockpiling, and wastehauling of 4 
native material shall be included in the unit contract price for the type and 5 
size of pipe installed. 6 

 7 
7-12  VALVES FOR WATER MAINS 8 
 9 
7-12.5  Payment 10 
(******) 11 
 12 
Delete all paragraphs under this Section and replace with the following: 13 
 14 

Payment will be made in accordance with Section 1-04.1, for each of the 15 
following bid items that are included in the Proposal: 16 
 17 
“Adjust Gas Valve Box,” per each. 18 
 19 
The unit contract price per each for “Adjust Gas Valve Box” shall 20 
constitute full compensation for all labor, materials, tools, equipment, 21 
transportation, supplies, and incidentals required to adjust existing valve 22 
boxes to the finished surfaces, as noted and detailed on the Plans. 23 
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8-01  EROSION CONTROL AND WATER POLLUTION CONTROL 1 
 2 
8-01.1  Description 3 
(******) 4 
 5 
This Section is supplemented with the following: 6 
 7 

This work also consists of preparing the Erosion Control Plan, inspecting 8 
water pollution and erosion control items, documenting, and testing 9 
stormwater discharge. 10 

 11 
8-01.3  Construction Requirements 12 
(******) 13 
 14 
This Section is supplemented with the following: 15 
 16 

The Contractor shall take all necessary precautions and utilize the 17 
Department of Ecology’s (DOE) Best Management Practices to prevent 18 
sediment and fugitive dust from construction activities from entering into 19 
storm water systems, natural waterways, or environmentally sensitive 20 
areas and from otherwise being carried away from the construction area 21 
by stormwater or air. 22 
 23 
Temporary erosion protection shall be furnished, installed, and maintained 24 
for the duration of this Project to protect environmentally sensitive areas, 25 
sloped surfaces, adjacent areas and/or water bodies or conveyance 26 
systems.  Temporary erosion protection may include the use of straw, jute 27 
matting, wattles, heavy plastic sheeting, or other forms of ground cover on 28 
areas disturbed by construction.  Sloped surfaces shall be restored and 29 
protected in such a manner that surface runoff does not erode the 30 
embankments, slopes, or ground surfaces, nor create surface channels, or 31 
ruts. 32 
 33 

8-01.3(1)A  Submittals 34 
(January 7, 2013 WSDOT GSP) 35 
 36 
This Section is supplemented with the following: 37 

 38 
The Contractor shall be required to prepare, maintain, and update the 39 
erosion control plan, as may be required during the course of the Project.  40 
The erosion control plan and details included are provided solely for the 41 
establishment of basic erosion control measures and are not intended to 42 
be a complete plan. 43 
 44 
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8-01.3(2)B  Seeding and Fertilizing 1 
(******) 2 
 3 
This Section is supplemented with the following: 4 
 5 

(December 4, 2006, WSDOT GSP) 6 
Grass seed, of the following composition, proportion, and quality shall be 7 
applied at the rates shown below on all areas requiring roadside seeding 8 
within the project: 9 
 10 

Kind and Variety of Seed in 
Mixture by Common Name and 

(Botanical Name) 
Pounds Pure Live Seed 

(PLS) Per Acre 
Dwarf Perennial Ryegrass 100 
Creeping Red Fescue 50 
Hard Fescue 50 
Total Pounds PLS Per Acre 200 
 11 
Seeds shall be certified “Weed Free,” indicating there are no noxious or 12 
nuisance weeds in the seed. 13 
 14 
(January 3, 2006, WSDOT GSP) 15 
Sufficient quantities of 18-6-12 fertilizer shall be applied at 650 pounds per 16 
acre, 72 percent of nitrogen applied per acre shall be derived from 17 
isobutylidene diurea (IBDU), cyclo-di-urea (CDU), or a time release, 18 
polyurethane coated source with a minimum release time of 6 months.  19 
The remainder may be derived from any source. 20 
 21 
The fertilizer formulation and application rate shall be approved by the 22 
Engineer before use. 23 
 24 
(January 3, 2006, WSDOT GSP) 25 
Wood fiber mulch shall be applied at a rate of 2,000 pounds per acre, and 26 
tackifier shall be applied at a rate of 43 pounds per acre. 27 

 28 
8-01.3(9)D  Inlet Protection 29 
(January 7, 2013 WSDOT GSP) 30 
 31 
This Section is supplemented with the following: 32 

 33 
All catch basins grates within the project limits and adjacent areas shall 34 
have inlet protection installed to prevent sedimentation from entering the 35 
storm system.  The inlet protection shall be routinely cleaned of sediment 36 
to prevent plugging.  This sediment shall be regularly removed, loaded, 37 
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and hauled to waste whenever it presents a potential surface 1 
accumulation problem or concern to the Contracting Agency.  Any 2 
damage caused by the Contractor’s failure to keep the erosion materials 3 
maintained shall be borne by the Contractor alone. 4 

 5 
8-01.4  Measurement 6 
(******) 7 
 8 
This Section is supplemented with the following: 9 
 10 

No specific unit of measure will apply to erosion/water pollution control. 11 
 12 
Seeding, fertilizing and mulching will be measured by the square yard by 13 
ground slope measurement. 14 

 15 
8-01.5  Payment 16 
(******) 17 
 18 
Delete all paragraphs under this Section and replace with the following: 19 
 20 

Payments will be made in accordance with Section 1-04.1 for the following 21 
Bid Item(s): 22 
 23 
The lump sum contract price for “Erosion/Water Pollution Control” shall 24 
include all costs for preparing an erosion control plan: inspecting, 25 
documenting, testing, and notification as required and all temporary 26 
erosion control as stated herein and as further indicated on the Plans that 27 
is not otherwise paid under separate contract items in the Proposal. 28 
 29 
The unit contract price per square yard for “Seeding, Fertilizing and 30 
Mulching” shall include all costs incidental to furnishing, installing and 31 
mowing the seed, fertilizer and mulch, complete in place and reseeding as 32 
required. 33 

 34 
8-02  ROADSIDE PLANTING 35 
 36 
8-02.1  Description 37 
(******) 38 
 39 
This Section is supplemented with the following: 40 
 41 

This work also includes all sod work on the site.  The sod shall be installed 42 
using the materials shown on the Plans and/or as specified in these 43 
Special Provisions.   44 
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 1 
8-02.2  Materials 2 
(******) 3 
 4 
This Section shall be supplemented with the following: 5 
 6 

Provide sod as follows: 7 
 8 
Mixture: 60% Perennial Turf Type Ryegrass 
 20% Hybrid Kentucky Bluegrass 
 20% Fescue 
Ryegrass: 60% by weight 
 TARA Perennial Ryegrass 
 DANDY Perennial Ryegrass 
 SHERWOOD Perennial Ryegrass 
Fescue: 20% by weight 
 SPARTAN Hard Fescue 
 9 

Sod shall: 10 
 11 

• Contain no more than 1 percent other grasses, none of which is 12 
coarse or of undesirable variety. 13 

 14 

• Be free of weeds, pests, and diseases. 15 
 16 

• Contain no more than 1 percent Poa Anna (annual bluegrass). 17 
 18 

• Be not less than 10 months old and no more than 14 months old; 19 
healthy and with a dense, vigorous, well-developed root structure. 20 

 21 

• Be grown on fumigated soil with intensive care and cultivation 22 
under rigid quality control. 23 

 24 

• Be cut from fields no more than 24 hours before delivery to jobsite. 25 
 26 
Bark mulch for planting strip areas and surface restoration adjacent to 27 
sidewalks shall conform to Section 9-14.4(3). 28 
 29 

8-02.3(3)B  Chemical Pesticides 30 
(******) 31 
 32 
This Section is supplemented with the following: 33 
 34 

No chemical herbicides will be allowed in planting areas. 35 
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 1 
8-02.3(4)  Topsoil 2 
(******) 3 
 4 
This Section is supplemented with the following: 5 
 6 

The costs of removing all excess material and debris shall be considered 7 
incidental to the Project and as such merged in the various items bid. 8 
 9 
Cultivate 4 inches of imported topsoil, Type A into the existing subgrades 10 
to a minimum transition depth of 6 inches in areas to be seeded with 11 
topsoil, in sod areas, in planting strip areas and in fill slopes to be planted, 12 
as shown on the Plans.   13 
 14 

8-02.3(4)A  Topsoil Type A 15 
(******) 16 
 17 
This Section is supplemented with the following: 18 
 19 

Imported Topsoil, Type A, shall be a mixture of 10 percent compost by 20 
volume and 90 percent sandy loam by volume as defined by USDA soil 21 
texture triangle, screened through a 3/8-inch screen or approved equal.  22 
Compost shall be made from ground yard waste that has first been 23 
screened through a 5/8-inch trammel screen.  The composting process 24 
shall include five 3-day periods during which the compost temperature is 25 
131 to 165 degrees Fahrenheit.  The total composting time period shall be 26 
a minimum of 4 months.  Topsoil shall be weed free. 27 

 28 
8-02.3(5)  Planting Area Preparation 29 
(******) 30 
 31 
This Section is supplemented with the following: 32 
 33 

Seeding, Sod and Planter Strip Areas:  Finished grades of planting and 34 
seeding areas shall allow for soil preparation and mulch.  Finished grades 35 
shall be as follows: 36 
 37 

Seeding and Sod Areas: 1 inch below all walks, curbs, and/or 38 
hard-surface edges. 39 

 40 
Perform all excavation and backfill necessary to provide finish grade of 41 
landscape areas as indicated and specified.  Remove from site excess 42 
and unsuitable material.  Landscape areas shall be graded to lines, 43 
grades, and cross sections indicated.  Grades shall meet the following: 44 
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 1 
1. Maximum 2:1 slope, unless otherwise indicated.   2 
 3 
2. Smooth and round off surfaces at abrupt grade changes. 4 
 5 
3. Feather grades to meet existing gradually.  Rake planting areas 6 

smooth and remove surface rocks over 2-inches diameter. 7 
 8 
4. Provide minimum 2 percent crown or slope in all landscape areas.  9 

The Contractor is responsible for any adverse drainage conditions 10 
that may affect plant growth, unless he contacts the Project 11 
Engineer immediately indicating any possible problem. 12 

 13 
Finish grades shall be inspected and accepted by the Contracting Agency 14 
prior to commencing planting or seeding work. 15 
 16 
The costs of removing all excess material and debris shall be considered 17 
incidental to the Project and as such merged in the various items bid. 18 
 19 
Final Acceptance 20 
 21 
Final acceptance by the Contracting Agency for soil preparation will be 22 
contingent on the approval of all inspections, and that the soil preparation 23 
is consistent with these specifications and with the Plans. 24 

 25 
8-02.3(16)B  Lawn Establishment 26 
(******) 27 
 28 
This Section is supplemented with the following: 29 
 30 

Prior to laying sod, the initial application of the 10-20-20 fertilizer shall be 31 
spread and raked into the topsoil.  When grass reaches 2 inches in height 32 
and before mowing, apply the second application of 10-20-20. 33 
 34 
Sod shall be placed in accordance with standard horticultural practices.  35 
Dry soil shall be moistened by sprinkling.  All butt joints shall be 36 
staggered.  On sloped areas, the sod shall be laid with the long dimension 37 
parallel to the toe or top of slope.  After placing, the sod shall be rolled and 38 
heavily watered by sprinkler. 39 
 40 
The Contractor shall be responsible for watering and fertilizing the sod 41 
until physical completion of the Project.  Watering shall be scheduled to 42 
prevent drying of joints between sod strips.  Four weeks after the first 43 
mowing, 6-2-4 fertilizer shall be applied and reapplied at 6-week intervals. 44 
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 1 
Inspection and Substantial Completion 2 
 3 
After completion of all sodding and seeding, including the post-planting 4 
fertilization which follows the first mowing, the Contracting Agency will 5 
review the sodded or seeded areas for adequacy.  Areas not fully 6 
established (sod) or germinated (seeded) with a uniform stand of grass, or 7 
areas damaged through any cause prior to this inspection shall be 8 
resodded/reseeded, by the Contractor as herein specified and at the 9 
Contractor’s sole expense as no additional monies will be due the 10 
Contractor.  “Uniform stand of grass” shall signify complete cover of lush, 11 
thriving, green grass with no bare spots. 12 
 13 
Reseeding 14 
 15 
Reseed and fertilize with 6-2-4 at a rate of 400 pounds (30 pounds) per 16 
1,000 square foot, all areas failing to show a uniform stand of grass after 17 
germination of seed, or damage through any cause before physical 18 
completion of the Project. 19 

 20 
8-02.4  Measurement 21 
(******) 22 
 23 
This Section is supplemented with the following: 24 
 25 

Topsoil, Type A will be measured by the cubic yard to the nearest 0.5 26 
cubic yard in the haul conveyance or container at the point of delivery.  27 
The Resident Inspector shall be given a copy of the trip ticket or other 28 
such evidence, which lists the quantity delivered and placed on site.  The 29 
Contractor shall coordinate same. 30 
 31 
Bark or Wood Chip Mulch will be measured by the cubic yard in the haul 32 
conveyance or container at the point of delivery.  The Resident Inspector 33 
shall be given a copy of the trip ticket or other such evidence, which lists 34 
the quantity delivered and placed on site.  The Contractor shall coordinate 35 
same. 36 
 37 
Sod Installation will be measured by the square yard, along the ground 38 
slope. 39 
 40 
Root barrier shall be measured along the top edge of the root barrier to 41 
the nearest 0.5 feet of root barrier installed and accepted. 42 
 43 
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The pay quantities for plant materials will be determined by count of the 1 
number of satisfactory plants in each category accepted by the Engineer. 2 
 3 

8-02.5  Payment 4 
(******) 5 
 6 
This Section is supplemented with the following: 7 
 8 

Payment will be made in accordance with Section 1-04.1 for each of the 9 
following listed bid items that are included in the Proposal: 10 
 11 
The unit contract price per cubic yard for “Topsoil, Type A” shall be full pay 12 
for all costs necessary for providing the source of material for topsoil 13 
Type A, for pre-excavation weed control, excavating, loading, hauling, 14 
intermediate windrowing, stockpiling, weed control on stockpiles or 15 
windrows, and removal, furnishing, placing, cultivating, spreading, 16 
processing, and compacting the topsoil. 17 
 18 
The unit contract price per cubic yard for “Bark or Wood Chip Mulch” shall 19 
be full pay for all costs necessary to furnish and install the bark mulch. 20 
 21 
The unit contract price per square yard for “PSIPE Sod Installation” shall 22 
be full pay for all costs necessary for weed control within the sodded area, 23 
to prepare the area, install the sod, erect barriers, establish sod lawn, 24 
resod as needed, fertilize, mow, and water. 25 
 26 
The unit contract price per each for trees shall also include full pay for all 27 
labor, material, tools, equipment, and supplies necessary to excavate, 28 
scarify, wastehaul, fine grade, produce, plant, fertilize, cultivate, furnish 29 
and install trees, stakes and soil amendments and cleanup. 30 
 31 
The unit contract price per linear foot for “Root Barrier” shall be full pay for 32 
all costs necessary to furnish and install the root barrier. 33 
 34 

8-04  CURB, GUTTERS, AND SPILLWAYS 35 
 36 
8-04.3  Construction Requirements 37 
(******) 38 
 39 
This Section is supplemented with the following: 40 
 41 

Any curb and gutter damaged, defaced, cracked, chipped, or determined 42 
to be of poor workmanship, in the opinion of the Contracting Agency, shall 43 
be removed, wastehauled and replaced by the Contractor, at the 44 
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Contractor’s expense.  Sacking and grinding shall not be considered an 1 
acceptable means for repairing unacceptable sections.  The Contractor 2 
shall further provide verbal and written notice (door hanger) to property 3 
owners identifying restricted use of their driveways, sidewalks, etc.  This 4 
notice must be provided twice:  at 1 week prior and again 1 day prior to 5 
the work being performed. 6 

 7 
8-04.5  Payment 8 
(******) 9 
 10 
This Section is supplemented with the following: 11 
 12 

The unit contract price per linear foot for “Cement Concrete Traffic Curb 13 
and Gutter” shall include all costs associated with furnishing labor, 14 
material, tools, and equipment for the complete installation of these items 15 
including, but not limited to, forming, placing, block-outs, lowering curbs 16 
for sidewalk ramps and driveways, shaping/forming at curb/vault inlets, 17 
joint filler, curing, temporary barricades, end-sections, and any other items 18 
as shown on the plans and as required in the field for a complete 19 
installation.  It shall also include protecting all curb and gutters from 20 
vandalism and other damage until accepted by the Contracting Agency. 21 

 22 
8-09  RAISED PAVEMENT MARKERS 23 
 24 
8-09.4  Measurement 25 
(******) 26 
 27 
Delete this Section and replace with the following: 28 
 29 

Measurement of markers will be by units of 100 markers furnished and set 30 
in place regardless of the type of marker. 31 

 32 
8-09.5  Payment 33 
(******) 34 
 35 
Delete this Section and replace with the following: 36 
 37 

“Raised Pavement Marker,” per hundred. 38 
 39 
The unit contract price per hundred for “Raised Pavement Marker” shall be 40 
full pay for furnishing and installing the markers, regardless of type, in 41 
accordance with these Specifications including all costs involved with 42 
traffic control except for reimbursement for labor for traffic control in 43 
accordance with Section 1-10.5. 44 
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 1 
8-12  CHAIN LINK FENCE AND WIRE FENCE 2 
 3 
8-12.1  Description 4 
(******) 5 
 6 
This Section is supplemented with the following: 7 
 8 

This work also consists of removing, stockpiling, and reinstalling existing 9 
fence. 10 
 11 

8-12.2  Materials 12 
(******) 13 
 14 
This Section is supplemented with the following: 15 
 16 

Coated Chain Link Fence 17 
 18 
Samples of the coated fencing materials shall be approved by the 19 
Engineer prior to installation on the project. 20 
 21 
The Contractor shall supply the Engineer with two aerosol spray cans 22 
containing a minimum of 14 ounces each of paint of the color specified 23 
above.  The touch-up paint shall be compatible with the coating system 24 
used. 25 
 26 
Concrete 27 
 28 
Footings shall be constructed using concrete Class 3000. 29 

 30 
8-12.3  Construction Requirements 31 
(******) 32 
 33 
This Section is supplemented with the following: 34 
 35 

The chain link fabric shall not extend above the plane of the top rail.  The 36 
top rail shall be a smooth continuous member. 37 
 38 
Relocate Existing Fence 39 
 40 
The Contractor shall be required to remove and reinstall existing fences as 41 
noted on the Plans.  The Contractor is urged to inspect the construction 42 
site so as to ascertain the condition of existing fences to be removed and 43 
relocated.  The fences shall be reinstalled as soon as practicable.  The 44 
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Contractor shall protect the fence materials from damage during the 1 
removal, storage, and reinstallation of said fences.  Any damage to the 2 
materials caused by the Contractor in removing or reinstalling the existing 3 
fences, or by the neglect of the Contractor in protecting the fence during 4 
storage, shall be cause for rejection by the Engineer; and shall be 5 
replaced, in kind at no additional cost to the Contracting Agency.  The 6 
Contractor shall be required to furnish and install new posts for the entire 7 
length of each relocated fence.  The Contractor shall install the new posts 8 
for relocated chain link fence per the chain link fence post detail on the 9 
Plans.  Height to match existing fence. 10 
 11 

8-12.4  Measurement 12 
(******) 13 
 14 
This Section is supplemented with the following: 15 
 16 

Chain link fence with vinyl coating will be measured by the linear foot of 17 
completed fence, along the ground line, exclusive of openings. 18 
 19 
Remove and relocate fence will be measured by the linear foot of 20 
reinstalled fence along the ground line, exclusive of openings. 21 
 22 

8-12.5  Payment 23 
(******) 24 
 25 
This Section is supplemented with the following: 26 
 27 

The unit contract price per linear foot for “Remove and Relocate Fence” 28 
shall include all costs for furnishing the necessary materials, labor, 29 
equipment and tools to relocate the fence including, but not limited to, 30 
remove and wastehaul the existing fence posts, construct the relocated 31 
fence, new concrete footings, new posts and caps, and all hardware for a 32 
complete installation. 33 
 34 
The unit contract price per linear foot for “Chain Link Fence, Type ____, 35 
w/Vinyl Coating” shall include all costs for furnishing the necessary 36 
materials, labor, equipment and tools to construct the fence including, but 37 
not limited to, new concrete footings, posts, bars, tension wire, chain link 38 
fabric, vinyl coating, touchup paint, and all hardware for a complete 39 
installation. 40 
 41 

42 
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8-14  CEMENT CONCRETE SIDEWALKS 1 
 2 
8-14.3  Construction Requirements 3 
(******) 4 
 5 
This Section is supplemented with the following: 6 
 7 

Any sidewalk damaged, defaced, cracked, chipped, or determined to be of 8 
poor workmanship, in the opinion of the Contracting Agency, shall be 9 
removed, wastehauled, and replaced by the Contractor at the Contractor’s 10 
expense.  Damaged sidewalk shall be removed at a construction or 11 
expansion joint; sawcutting will not be allowed.  Sacking, grinding, or spot 12 
repaired shall not be considered an acceptable means for repairing 13 
unacceptable sections.  The Contractor shall further provide verbal and 14 
written notice (door hanger) to property owners abutting the Project 15 
identifying restricted use of these facilities, etc.  This notice must be 16 
provided 1 week prior and again 1 day prior to the work being performed. 17 

 18 
8-14.4  Measurement 19 
(******) 20 
 21 
This Section is supplemented with the following: 22 
 23 

Measurement of curb ramps will be by the unit for each completed ramp, 24 
regardless of ramp type. 25 

 26 
8-14.5  Payment 27 
(******) 28 
 29 
This Section is supplemented with the following: 30 
 31 

The unit contract price per square yard for “Cement Conc. Sidewalk” shall 32 
include all costs of furnishing all materials, labor, tools, and equipment 33 
necessary for a complete installation including forming, furnishing and 34 
placing concrete, thickened edges, jointing and joint filler, curing, 35 
temporary barricades, and any other items required for a complete 36 
installation in good working order and in accordance with the Plans, the 37 
Specifications, and as required in the field.  It shall also include protecting 38 
all sidewalks from damage until accepted by the Contracting Agency. 39 
 40 
The unit contract price per each for “Cement Conc. Curb Ramp” shall 41 
include all costs of furnishing all materials, labor, tools, and equipment 42 
necessary to furnish and construct the curb ramp, regardless of type, 43 
including forming, furnishing and placing concrete, truncated domes, 44 
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curbing for ramps (at sides or back of ramps), jointing, and joint filler, 1 
curing, and temporary barricades as necessary. 2 
 3 

8-20  ILLUMINATION, TRAFFIC SIGNAL SYSTEMS AND ELECTRICAL  4 
 5 
8-20.1  Description  6 
(******) 7 
 8 
This Section is supplemented with the following:   9 
 10 

The Contractor shall modify the existing signal system at NE 132nd 11 
Street/Juanita High School Access Road.  The modifications shall include 12 
removing and salvaging existing equipment, furnishing and installing new 13 
conduit, wire, and signal equipment for display and detection. 14 
 15 
The Contractor shall coordinate with the City of Kirkland Engineer prior to 16 
installation of any equipment in a traffic signal cabinet.  Advance 17 
notification shall be provided to the Engineer a minimum of 10 days prior 18 
to the installation. 19 
 20 
This work shall also include modification of the existing ITS system.  Work 21 
may include the removal and replacement of existing ITS junction 22 
boxes/vaults, conduit splicing, installation of new fiber optic cable, 23 
demolition of existing sidewalk, restoration and wastehaul.  It is anticipated 24 
that this will include the replacement the existing Type 2 junction box with 25 
type 25TA cable vault at SE corner of 100th Avenue NE.  Match existing 26 
fiber optic strands and pull new cable through existing conduits to approx. 27 
108th Avenue NE existing 25TA vault.  At existing 25TA vault at 108th 28 
Avenue NE splice new SMFO cable to existing fiber optic cable in new 29 
splice case and coil 50-feet in existing vault. Route new SMFO cable 30 
through existing conduits to 106th Avenue NE. Intercept existing conduits 31 
at SW corner of 106th Avenue NE and route conduit to new controller 32 
cabinet. Land new SMFO cable in fiber optic patch panel in new controller 33 
cabinet.  Coordinate and confirm all work with Agency. 34 
 35 

The last paragraph of this section is deleted and replaced with the following: 36 
 37 
Unless otherwise noted, the location of signals, controllers, conduit, and 38 
all related appurtenances shown in the Plans are approximate and shall 39 
be verified with the Engineer in the field prior to installation. 40 

 41 
42 



SPECIAL PROVISIONS - Continued 

City of Kirkland 
NE 132nd Street/Juanita High School Access  
Road Intersection Improvements 

G&O #18654 8-14 

8-20.2(1)  Equipment List and Drawings  1 
(******) 2 
 3 
This Section is supplemented with the following: 4 
 5 

Proposed Material Specifications for All Traffic Signal, ITS and 6 
Communication System Components 7 
 8 
This shall include, but not be limited to, poles, junction boxes, conduit, 9 
cabling, splice materials, signal heads, push buttons, luminaries, all signal 10 
and communication system hardware, including cabinets and cabinet-11 
contained hardware.  Submittals shall be neat, legible, and orderly, 12 
submitted with an index or transmittal form listing all submittal contents. 13 
Submittals without an index or transmittal form listing all contents will be 14 
rejected. Neatly organize each package of submittal data and separate by 15 
hardware item. Where catalogue sheets are copied listing multiple items, 16 
all items proposed for use on this project shall be highlighted to distinguish 17 
from items not proposed for use on the project.  A detailed fiber optic 18 
materials listing and installation procedure including the following:  19 
Manufacturer's complete specifications for all communication system 20 
cabling, splice enclosures and associated electronics.  Fiber optic cable 21 
cutting lengths reflecting the cable order and reel allocations. 22 
 23 
Contractor shall submit cable pulling plan which shall state the exact 24 
operational procedures to be utilized and which identifies the physical 25 
locations for equipment placement, proposed equipment setup at each 26 
location, pulling tension on all cables for each pull, staffing, and the pulling 27 
methodology for each type of cable.   28 

 29 
8-20.3  Construction Requirements 30 
 31 
8-20.3(1)  General  32 
(******) 33 
 34 
This Section is supplemented with the following: 35 
 36 

Work Involving Modification to Existing Signals  37 
 38 
If portions of the existing traffic installations are to be incorporated in the 39 
proposed signal installations, the existing signal controls shall be kept in 40 
operation during installation of the proposed signal modifications and 41 
improvements, except for shutdowns to allow for alterations as required 42 
for installation of the proposed improvements.   43 
 44 
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The Contractor shall coordinate planned disruptions of signal operations 1 
with the City Engineer 48-hours in advance of such disruptions of 2 
operations. The Contractor shall be responsible for maintaining adequate 3 
traffic control during any period of disruption to the existing signal.   4 
 5 
Planned disruption of signal operations shall be limited to the hours 6 
between 9:00 a.m. and 2:00 p.m., Tuesday through Thursday, excluding 7 
City observed Holidays, unless prior authorization has been obtained from 8 
the City Engineer.   9 
 10 
The Contractor shall contact the City Engineer 72-hours in advance to 11 
determine which existing signal equipment shall be salvaged and 12 
delivered to the City‘s PWO maintenance yard. Existing equipment 13 
deemed unsalvageable by the City shall be the responsibility of the 14 
contractor to properly dispose.   15 
 16 
Existing signal poles shall remain visible and illuminated until the new 17 
signals are activated.  In the event the contractor damages the existing 18 
signal conduits and cables, repairs shall be made within 24 hours at the 19 
Contractor‘s cost by an electrical contractor, to the satisfaction of the City 20 
as directed by the Contracting Agency.  21 
 22 

8-20.3(5)  Conduit  23 
(******) 24 
 25 
The eleventh paragraph of this Section is deleted and replaced with the following: 26 
 27 

Galvanized steel conduit shall be installed at the following locations:  28 
 29 

• All railroad crossings.  30 

• All pole risers, except as otherwise required by owning utilities.  31 

• All other locations noted in the contract.  32 

• All runs externally attached to structures.  33 
 34 

Add the following after the twelfth paragraph: 35 
 36 
PVC Schedule 40 conduit shall be used for buried installations outside the 37 
perimeter of paved, driveway, and sidewalk areas.  38 
 39 
PVC Schedule 80 conduit shall be used for buried installations inside the 40 
perimeter of paved, driveway, and sidewalk areas (areas subject to 41 
vehicular use).  42 
 43 
Galvanized steel conduit shall be used for all above-ground installations.  44 
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 1 
8-20.3(8)  Wiring 2 
 3 
Supplement this Section with the following: 4 
 5 

For installing new cables in existing occupied or empty conduit, the 6 
Contractor shall be responsible for the following steps:  (1) Install a new 7 
pull rope using a rod/fish tape in the conduit for pulling in the new cabling 8 
if a pull rope does not already exist.  (2) If the Contractor cannot get the 9 
rod/fish tape to pass through the conduit, the Contractor shall blow air 10 
through the conduit to remove any debris blocking the rod/fish tape path.  11 
The Contractor shall be careful not to blow air into controller or service 12 
cabinets.  (3) If the rod/fish tape still does not pass through the conduit 13 
after blowing air, the Contractor shall disconnect a single existing wire as 14 
agreed to by the Engineer (if the conduit is occupied) and use that wire to 15 
pull the new wiring plus a new cable to replace the existing cable that is 16 
being used for pulling.  (4) If no existing wire can be used to pull in the 17 
new wire, the Contractor shall try another conduit run if one exists, or pull 18 
out all existing wiring from the conduit and use to pull in the new wiring 19 
plus all new cabling to replace existing cabling.  Rodding, fish taping, 20 
blowing air, and disconnecting/ reconnecting cable shall be the 21 
Contractor’s cost responsibility.  In an event that none of these steps led 22 
to successful wire installation, the Contractor shall install new conduit as 23 
directed by the Engineer. 24 
 25 
When removing existing cabling, if the cable won’t initially move, the 26 
contractor shall attempt to blow air through the conduit to loosen debris 27 
around the cable.  Blowing air into the conduit is included in the cost of 28 
cable removal.  If the cable will not move after blowing air into the conduit, 29 
the Contractor shall contact the Engineer. 30 
 31 
Terminal strips in cabinets, or when used as a connecting device between 32 
conductors shall bear the circuit numbers. 33 
 34 
Field Wiring Chart 35 
501 AC+ Input 516-520 Railroad Pre-empt 36 
502 AC- Input 5A1-5D5 Emergency Pre-empt 37 
503-510 Control-Display 541-580 Coordination 38 
511-515 Sign Lights 581-599 Spare 39 
 40 

41 
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Movement Number 1 2 3 4 5 6 7 8 9 1 
 2 
Vehicle Head 3 
Red 611 621 631 641 651 661 671 681 691 4 
Yellow 612 622 632 642 652 662 672 682 692 5 
Green 613 623 633 643 653 663 673 683 693 6 
Spare 614 624 634 644 654 664 674 684 694 7 
Spare 615 625 635 645 655 665 675 685 695 8 
AC- 616 626 636 646 656 666 676 686 696 9 
Red Auxiliary 617 627 637 647 657 667 677 687 697 10 
Yellow Auxiliary 618 628 638 648 658 668 678 688 698 11 
Green Auxiliary 619 629 639 649 659 669 679 689 699 12 
 13 
Pedestrian Heads & Dets. 14 
Hand 711 721 731 741 751 761 771 781 791 15 
Man 712 722 732 742 752 762 772 782 792 16 
AC- 713 723 733 743 753 763 773 783 793 17 
Detection 714 724 734 744 754 764 774 784 794 18 
Common-Detection 715 725 735 745 755 765 775 785 795 19 
Spare 716 726 736 746 756 766 776 786 796 20 
Spare 717 727 737 747 757 767 777 787 797 21 
Spare 718 728 738 748 758 768 778 788 798 22 
Spare 719 729 739 749 759 769 779 789 799 23 
 24 
Detection 25 
AC+ 811 821 831 841 851 861 871 881 891 26 
AC- 812 822 832 842 852 862 872 882 892 27 
Common-Detection 813 823 833 843 853 863 873 883 893 28 
Detection A 814 824 834 844 854 864 874 884 894 29 
Detection B 815 825 835 845 855 865 875 885 895 30 
Loop 1 Out 816 826 836 846 856 866 876 886 896 31 
Loop 1 In 817 827 837 847 857 867 877 887 897 32 
Loop 2 Out 818 828 838 848 858 868 878 888 898 33 
Loop 2 In 819 829 839 849 859 869 879 889 899 34 
 35 
Supplemental Detection 36 
Loop 3 Out 911 921 931 941 951 961 971 981 991 37 
Loop 3 In 912 922 932 942 952 962 972 982 992 38 
Loop 4 Out 913 923 933 943 953 963 973 983 993 39 
Loop 4 In 914 924 934 944 954 964 974 984 994 40 
Loop 5 Out 915 925 935 945 955 965 975 985 995 41 
Loop 5 In 916 926 936 946 956 966 976 986 996 42 
Loop 6 Out 917 927 937 947 957 967 977 987 997 43 
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Loop 6 In 918 928 938 948 958 968 978 988 998 1 
Spare 919 929 939 949 959 969 979 989 999 2 
 3 

8-20.3(11)  Testing 4 
 5 
The last paragraph of the Section is deleted and replaced with the following:  6 
 7 

Contractor shall give the City Engineer at least 10 working days’ notice 8 
prior to the traffic signal intersection turn on. Contractor shall arrange to 9 
have a City signal technician present at the time of signal turn-on. In 10 
Addition, Contractor shall provide sufficient personnel and equipment for 11 
the timely completion of traffic signal turn on. 12 

 13 
Traffic signal system turn-ons shall be limited to Tuesday through 14 
Thursday, excluding City observed Holidays or the day preceding a 15 
holiday, unless prior authorization has been obtained from the City 16 
Engineer.  The City of Kirkland prefers that cabinet turn-on be scheduled 17 
on Tuesdays, if possible. 18 
 19 
The Contractor shall be present for signal turn on and be prepared to 20 
respond to any technical difficulties that may be encountered due to 21 
construction of the traffic signal.   22 
 23 
All detectors and CCTV shall be operational, striping or markings and 24 
signs in place prior to signal turn-on.   25 
 26 
Existing traffic signals shall remain operational until the day of the turn on 27 
of the new signal system.   28 
 29 
Down time, if any, shall be kept to an absolute minimum.  Contractor shall 30 
furnish and install all temporary traffic control (stop signs, flagmen, 31 
uniformed officers, etc.) during any down time, in addition to all required 32 
construction signs.  The Contractor shall coordinate all work requiring a 33 
cut over a minimum of 10 days in advance of the work.  The cut over 34 
duration shall not exceed 8 hours. 35 
 36 
Uniformed Police Officers shall be employed by the contractor and are 37 
required to be on the job site for traffic signal turn-ons. Certified flagmen or 38 
Uniformed Police Officers may be used, as needed, for lane closures. It is 39 
the Contractor‘s responsibility to use the appropriate personnel for lane 40 
closures. The MUTCD will be observed for all lane closures.  41 
 42 
The Contractor shall provide and install temporary Traffic Revision Ahead 43 
signs with two orange warning flags on each approach to the intersection 44 
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from the time of signal turn-on for a period of 6 weeks following signal 1 
turn-on.  2 
 3 
Contractor will be required to respond immediately and to initiate 4 
emergency maintenance operations on the jobsite a maximum of 4 hours 5 
after the call is received from the Contracting Agency. The Contractor 6 
shall pursue repairs to the traffic signal system and have it back in normal 7 
operation within a maximum of 6 hours after call is received. 8 
 9 
Turn-On Test Period 10 
 11 
Upon receipt of written authorization, the contractor shall place the signal 12 
in operation beginning a 15-day trial period.  When in the opinion of Public 13 
Works Department, the signal has operated satisfactorily for 15 14 
consecutive days; a final inspection by the City will be made. A written 15 
communication confirming final acceptance for the installation will be sent 16 
to the contractor by the Contracting Agency. 17 

 18 
8-20.3(14)  Signal Systems 19 
 20 
8-20.3(14)A  Signal Controllers 21 
 22 
This Section is supplemented with the following: 23 
 24 

The persons performing the controller cabinet installation and wiring and 25 
their Supervisor shall be personally experienced in traffic signal and 26 
controller cabinet systems and shall have been engaged in this work for a 27 
minimum of 3 years.  Qualifications shall be submitted to the Engineer at 28 
least 30 calendar days prior to the start of the first controller cabinet 29 
replacement.  These qualifications shall include: 30 
 31 

1. The name of each person who will be performing controller 32 
cabinet and traffic signal wiring work and their employer’s 33 
name, business address and telephone number. 34 
 35 

2. The name and addresses of five similar projects that the 36 
foregoing people have worked on during the past 3 years. 37 
 38 

3. All information required showing the experience criteria have 39 
been met. 40 

 41 
Where controllers cabinets are to be replaced, the Contractor shall label 42 
all existing wiring minimum of 5 working days prior to the scheduled 43 
replacement date for the controller cabinet.  The wiring shall indicate the 44 
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current termination of the cable in the cabinet and any change to the wire 1 
termination for the new cabinet.  Changes will be required in locations 2 
where the phasing is being reconfigured as shown on the Plans. 3 
 4 
The Contractor shall use a labeling method that is preapproved by the 5 
Engineer and local technicians before completing the labeling work.  6 
Labeling will be subject to inspection and will require correction if not 7 
performed properly. 8 

 9 
The traffic signal controller cabinet with all pluggables and all associated 10 
equipment shall be furnished by the Contractor and delivered to the City 11 
traffic signal technicians for a 30- to 45-day testing period.  See Section 9-12 
29.13(7)D of these Special Provisions for additional testing requirements.  13 
At the conclusion of the test period, Contracting Agency personnel will 14 
deliver the controller and cabinet to the project site.  The controller and 15 
cabinet will not be delivered until the electrical service cabinet is installed 16 
and functional.  The Contractor shall provide 5 working-days’ notice prior 17 
to delivery of the controller and cabinet.  The Contractor shall install the 18 
cabinet and controller and make all field connections. 19 
 20 
Existing traffic signal cabinets shall remain operational until the switchover 21 
to new signal systems is completed and fully functional.  22 
 23 

8-20.3(14)C  Induction Loop Vehicle Detectors  24 
(******) 25 
 26 
This Section is deleted in its entirety and replaced with the following: 27 
 28 

General Install loop detectors during conditions of zero precipitation and 29 
when the pavement temperature is between 40 degrees F and 30 
100 degrees F.  31 
 32 
Clean roadway surface of debris, standing water, or other material which 33 
may enter the sawcut and thereby degrade the quality of the installation. 34 

 35 
The Contractor shall mark the location of all loops. The Contractor shall 36 
consider any pavement degradation or utilities that may interfere with the 37 
proper installation of the loop detector.  The Contractor shall notify the 38 
Contracting Agency 24 hours in advance to obtain approval of the location 39 
of the loop detectors as laid out prior to any cutting.  At no time shall any 40 
of the sawcuts pass closer than 1 foot to any utility cover.  41 

 42 
The Contractor shall determine the depth of the pavement section where 43 
the loop is to be installed. If the pavement section is less than the required 44 
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depth of the sawcut, the Contractor shall consult the Engineer or the 1 
inspector for directions.  2 
 3 
Loop detectors that are unintentionally cut or damaged during construction 4 
shall be repaired or replaced by the Contractor at Contractor‘s expense, 5 
regardless of fault, within 24 hours.   6 

 7 
Temporary Vehicle Detection  8 
 9 
The Contractor is responsible for maintaining vehicle detection at all times 10 
on an existing signal system.  The Contractor shall furnish and install 11 
temporary video detection prior to disconnecting any existing induction 12 
loops or immediately after any loops are accidentally disconnected.  The 13 
video detection shall be positioned and installed as directed by the 14 
Contracting Agency.  15 

 16 
8-20.3(14)E  Signal Standards 17 
 18 
8-20.3(14)E(17)  Installation  19 
(******) 20 
 21 
This Section is supplemented with the following: 22 
 23 

After delivering the poles and arms to the job site and before they are 24 
installed, they shall be stored in a place that will not inconvenience the 25 
public.  All poles and arms shall be installed in compliance with 26 
Washington State Utility and Electrical Codes.   27 
 28 
Poles shall be installed so that the mast arm is perpendicular to the 29 
centerline of the roadway from which it is stationed, unless otherwise 30 
noted on the Plans or in the construction notes.  The poles shall be 31 
installed on leveling nuts and washers secured to the anchor bolts and 32 
with locking nuts and washers on the top of the base flange.  The side of 33 
the shaft opposite the load shall be plumbed by adjusting the leveling nuts 34 
or as otherwise directed by the Engineer.  The space between the 35 
concrete base and the bottom of the pole flange shall be filled with dry 36 
pack mortar to completely fill the space under the flange and around the 37 
conduits and be neatly trawled to the contour of the pole flange. A plastic 38 
drain hose (1/2-inch diameter) shall be inserted through the mortar to 39 
provide drainage from the interior of the pole-base and be trimmed flush 40 
with the interior and exterior surface of the mortar.  Dry pack mortar shall 41 
consist of a 1:3 mixture of cement and fine sand with just enough water so 42 
that the mixture will stick together on being molded into a ball by hand and 43 
will not exude free moisture when so pressed.  All welds shall comply with 44 
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the latest AASHTO Standard Specifications for Structural Supports of 1 
Highway Signs, Luminaires, and Traffic Signals.  Welding inspection shall 2 
comply with Section 1.4.2.  Hardened washers shall be used with all signal 3 
arm connecting bolts instead of lockwashers and conform to AASHTO M 4 
293. All signal arm connecting bolts shall conform to AASHTO M 164 and 5 
be tightened to 40 percent of proof load.  6 
 7 

8-20.3(17)H  “As-Built” Plans 8 
(******) 9 
 10 
This Section is deleted in its entirety and replaced with the following: 11 
 12 

Upon completion of the construction and prior to the turn-on of any traffic 13 
control equipment, the Contractor shall furnish an “as-built” plan of the 14 
intersection showing all signal heads, pole locations, detectors, junction 15 
boxes, miscellaneous equipment, conductors, cable wires up to the signal 16 
controller cabinet, and with a special symbol identifying those items that 17 
have been changed from the original contract drawings. Field changes 18 
from the original design shall be shown in RED color. All items shall be 19 
located within one-foot horizontal distance and 6-inches vertical distance 20 
above, below or at the surface.  21 
 22 

8-20.5  Payment 23 
(******) 24 
 25 
This Section is supplemented with the following: 26 
 27 

The lump sum contract price for “Traffic Signal System Modifications (NE 28 
132nd Street/Juanita High School Access Road)” shall also include all work 29 
necessary to complete the traffic signal modifications; to make all field 30 
terminal connection; and to complete appropriate cabinet field tests.   31 
 32 
The lump sum contract price for “ITS Modifications” shall include all costs 33 
to complete the ITS work indicated including, but not limited to, furnishing 34 
and installing cables, vaults, splicing, connections, excavation, surface 35 
restoration and wastehaul. 36 
 37 

38 
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8-21  PERMANENT SIGNING 1 
 2 
8-21.3(4)  Sign Removal 3 
(******) 4 
 5 
This Section is supplemented with the following: 6 

 7 
The Contractor shall obtain approval from the Engineer prior to removing 8 
existing signs. 9 
 10 
(******) 11 
Eight weeks after physical completion of the project, the Contractor shall 12 
remove the “Traffic Revision Ahead” sign including the sign post and 13 
foundation. 14 

 15 
8-21.3(5)  Sign Relocation 16 
(******) 17 
 18 
This Section is supplemented with the following: 19 
 20 

All existing signs not designated for permanent removal that are damaged 21 
or removed shall be replaced by the Contractor at no additional expense 22 
to the Contracting Agency. 23 
 24 
Existing signs shall be temporarily relocated by the Contractor, as 25 
required, to portable sign stands, subject to the approval of the Engineer.  26 
When temporarily installed on posts, the signs shall be located as near as 27 
practical to their permanent locations and shall have a minimum vertical 28 
clearance above the pavement in accordance with the Manual on Uniform 29 
Traffic Control Devices (MUTCD). 30 
 31 
All portable sign stands shall be designed to rigidly support the sign in 32 
position without creating a hazard to the motorist.  Portable sign stands 33 
shall be furnished by the Contractor and upon completion of the work shall 34 
remain the property of the Contractor and shall be removed from the 35 
Project. 36 

 37 
38 
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8-21.5  Payment 1 
(******) 2 
 3 
This Section is supplemented with the following: 4 
 5 

“Permanent Signing,” per lump sum. 6 
 7 
The lump sum contract price for “Permanent Signing” shall be full pay for 8 
all material, labor, tools, and equipment necessary to remove, protect, and 9 
reinstall existing signs including posts, concrete anchors, and fasteners, 10 
as specified herein and shown on the Plans, as well as furnishing and 11 
installing all new permanent signs as may be specified on the Plans, and 12 
installation and removal of the “Traffic Revision Ahead” signs. 13 
 14 

8-22  PAVEMENT MARKING 15 
 16 
8-22.1  Description 17 
(******) 18 
 19 
This Section is supplemented with the following: 20 
 21 

Pavement markings shall conform to Section 8-22 of the Standard 22 
Specifications, and the latest edition and amendments thereto of the 23 
Manual on Uniform Traffic Control Devices (MUTCD) as adopted by the 24 
State of Washington, and shall be constructed as shown in the Plans 25 
except as modified herein. 26 
 27 
The Contractor shall be responsible for all traffic control required to place 28 
and protect pavement marking material, as outlined in Sections 1-07.23 29 
and 1-10 of the Standard Specifications and these Special Provisions. 30 

 31 
8-22.2  Materials 32 
(******) 33 
 34 
This Section is supplemented with the following: 35 
 36 

Plastic pavement marking materials shall be Type A – liquid hot applied 37 
thermoplastic unless indicated otherwise in the Contract Documents. 38 

 39 
Patents 40 
The Contractor shall assume all costs arising from the use of patented 41 
materials, equipment, devices, or processes used on or incorporated in 42 
the work, and agrees to indemnify and save harmless the Contracting 43 
Agency and its duly authorized representatives from all suits of law or 44 
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action of every nature for, or on account of, the use of any patented 1 
materials, equipment, device, or processes. 2 
 3 
Acceptance 4 
The Contractor shall be responsible for supplying material that meets 5 
aforestated material and testing requirements.  The Contractor shall 6 
supply certification that the pavement marking material meets the above 7 
specifications. 8 

 9 
8-22.3  Construction Requirements 10 
(******) 11 
 12 
This Section is supplemented with the following: 13 
 14 

In addition to the requirements of Sections 8-22.3(2) and 8-22.3(3), the 15 
application and surface preparation shall conform to the manufacturer’s 16 
recommendations. 17 
 18 
The Contractor shall provide the Engineer with two copies of the 19 
manufacturer’s recommendations for installation. 20 
 21 
In all cases, the product manufacturer’s recommended application 22 
procedures shall be adhered to.  When no such procedures have been 23 
published, workmanship shall be governed by these Special Provisions 24 
and the Standard Specifications. 25 
 26 
After cleaning of areas to receive pavement markings, the areas shall 27 
pass inspection of the Engineer prior to application of the material or the 28 
primer coat. 29 
 30 
Reflectorized beading as stated in Section 8-22.3(3) of the Standard 31 
Specifications shall be provided with all pavement markings. 32 

 33 
8-22.3(6)  Removal of Pavement Markings 34 
(******) 35 
 36 
This Section is supplemented with the following: 37 
 38 

All Type D pavement markings and raised pavement markers shall be 39 
removed prior to any HMA overlay. 40 
 41 
Painting is not an acceptable method for obliteration or removal of 42 
pavement markings. 43 
 44 
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8-22.4  Measurement 1 
(******) 2 
 3 
This Section is supplemented with the following: 4 
 5 

No specific unit of measure will apply to removal of pavement markings. 6 
 7 

Plastic Intersection Bike Lane Pavement Marking will be measure by the 8 
square foot. 9 

 10 
8-22.5  Payment 11 
(******) 12 
 13 
This Section is supplemented with the following: 14 
 15 

“Removing Pavement Markings,” lump sum. 16 
 17 
The lump sum contract price for “Removing Pavement Markings” shall be 18 
full pay for all costs to remove existing and temporary pavement markings 19 
as required to include, but not limited to, RPMs, painted markings and 20 
plastic markings. 21 
 22 
“Plastic Intersection Bike Lane Pavement Marking,” per square foot. 23 
 24 
The unit contract price per square foot for “Plastic Intersection Bike Lane 25 
Pavement Marking” shall be full pay for all costs to install the green and 26 
white bicycle lane markings per the plans and details. 27 
 28 

8-24  ROCK AND GRAVITY BLOCK WALL AND GABION CRIBBING 29 
 30 
8-24.2  Materials 31 
(******) 32 
 33 
This Section is supplemented with the following: 34 
 35 

Modular Block Walls 36 
The face of the wall shall consist of a rock-face type appearance.  Modular 37 
block units shall be Keystone brand straight face series, or Contracting 38 
Agency approved equal.  Color shall be concrete gray.  The depth of each 39 
unit block shall be a minimum of 21-1/2 inches.  Unit blocks shall allow 40 
concave and convex curves per wall alignments indicated on Plans. 41 
 42 
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Modular block units shall have minimum 28-day compressive strength of 1 
20 Mpa in accordance with ASTM C90.  The concrete shall have adequate 2 
freeze-thaw protection with a maximum adsorption rate of 8 percent. 3 
 4 
Exterior dimensions shall be uniform and consistent.  Maximum 5 
dimensional deviations shall be 0.20 inches (not including textured face). 6 

 7 
Segmental Concrete Walls 8 
Segmental Concrete retaining wall units are prefabricated units. 9 
 10 
Provide half units, bench units, cap units, flat top units, transition units, 11 
etc., as indicated on the Plans and/or as directed by the Engineer. 12 
 13 
Subject to compliance with requirements, manufacturers that may be used 14 
include, but are not limited to the following: 15 

 16 
Redi-Rock (with “Ledgestone” face). 17 

 18 
8-24.3  Construction Requirements 19 
(******) 20 
 21 
Retaining Wall Design Calculations and Construction Shop Drawings   22 
 23 
A. The Contractor shall furnish construction shop drawings and supporting 24 

structural calculations to the Contracting Agency for review and approval.  25 
The drawings and engineering calculations shall be signed, sealed and 26 
dated by a professional civil engineer licensed in the state of Washington.  27 

 28 
B. The design criteria provided in the plans shall be used by the Contractor 29 

for design of the retaining wall. 30 
 31 
C. The precast modular block design, except as noted herein, shall be based 32 

upon International Building Code 2015, ASCE 7-10, and NCMA Design of 33 
Segmental Retaining Walls. 34 
 35 

D. Contractor shall furnish a wall construction plan for review and approval.  36 
The plan shall describe methods that will be used to protect the integrity of 37 
the existing retaining walls including, but not limited to, excavation 38 
methods, temporary shoring and construction phasing. 39 

 40 
Precast Modular Block Retaining Wall Units 41 
 42 
A. All units shall be wet-cast precast modular retaining wall units conforming 43 

to ASTM C1776. 44 
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 1 
B. All units for the project shall be obtained from the same manufacturer.  2 

The manufacturer shall be licensed and authorized to produce the 3 
retaining wall units by the precast modular block system patent 4 
holder/licensor and shall document compliance with the published quality 5 
control standards of the proprietary precast modular block system licensor 6 
for the previous three (3) years, or the total time the manufacturer has 7 
been licensed, whichever is less. 8 

 9 
C. Concrete used in the production of the precast modular block units shall 10 

be first-purpose, fresh concrete.  It shall not consist of returned, 11 
reconstituted, surplus or waste concrete.  It shall be an original production 12 
mix meeting the requirements of ASTM C94. 13 

 14 
D. Exterior block dimensions shall be uniform and consistent.  Maximum 15 

dimensional deviations shall be 1 percent excluding the architectural 16 
surface.  Maximum width (face to back) deviation including the 17 
architectural surface shall be 1.0 inch. 18 

 19 
E. Each concrete block shall be cast in a single continuous pour without cold 20 

joints. 21 
 22 
F. Exposed face shall be finished as specified.  Shake-on color stain will be 23 

used to blend into the remainder of the block face. 24 
 25 

8-24.3(2)  Gravity Block Wall 26 
(******) 27 
 28 
This Section is supplemented with the following: 29 
 30 

Delivery, Storage and Handling 31 
 32 
The retaining wall installation contractor shall inspect the materials upon 33 
delivery to ensure that the proper type, grade and color of materials have 34 
been delivered. 35 
 36 
The retaining wall installation contractor shall store and handle all 37 
materials in accordance with the manufacturer’s recommendations as 38 
specified here and in a manner that prevents deterioration or damage due 39 
to moisture, temperature changes, contaminants, corrosion, breaking, 40 
chipping, UV exposure or other causes.  Damaged materials shall not be 41 
incorporated into the work. 42 
 43 

44 
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Excavation 1 
 2 
Excavation shall be in accordance with the requirements of Section 2-09 3 
and in conformity to the limits and construction stages shown in the Plans. 4 
 5 
The Contractor shall restrict the excavation limits to the length of wall that 6 
can be constructed in one-day’s work.  Excavation beyond the limits that 7 
can be completed in one day’s work shall be permitted if the Contractor 8 
can demonstrate that the excavation will remain stable until the wall is 9 
completed. 10 
 11 
Slopes above the wall shall be established prior to any excavation for the 12 
wall. 13 

 14 
Foundation Preparation 15 
 16 
The foundation for the wall shall be graded as shown in the Plans. 17 
 18 
Prior to placement of the concrete units, the foundation, if not in rock, shall 19 
be compacted.  Any foundation soils found to be unsuitable shall be 20 
removed and replaced as provided for under Section 2-09.3(1) C. 21 
 22 
Leveling Pad 23 
 24 
1. The leveling pad shall be constructed to provide a level, hard 25 

surface on which to place the first course of precast modular block 26 
units.  The leveling pad shall be placed in the dimensions shown on 27 
the retaining wall construction drawings and extend to the limits 28 
indicated. 29 

 30 
2. Concrete used for construction of the concrete leveling pad shall be 31 

cured a minimum of 12 hours prior to placement of the precast 32 
modular block wall retaining units and exhibit a minimum 28-day 33 
compressive strength of 3,000 psi. 34 

 35 
Installation 36 
 37 
1. The first course of block units shall be placed on the prepared 38 

leveling pad with the front edges tight together.  The Contractor 39 
shall install the units level and the alignment as shown on the 40 
Plans.  The units shall be in full contact with the leveling pad.  41 
Proper care shall be taken to develop straight lines and smooth 42 
curves.   43 

 44 
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2. Backfill shall be placed in front of the bottom course of blocks prior 1 
to placement of subsequent block courses.  Nonwoven geotextile 2 
fabric shall be placed in the v-shaped joints between adjacent 3 
blocks.  Drainage aggregate shall be placed in the v-shaped joints 4 
between adjacent blocks, and extend to a minimum distance of 5 
12 inches behind the block unit. 6 
 7 

3. Drainage aggregate shall be placed in 9-inch maximum lifts and 8 
compacted by a minimum of three passes of a vibratory plate 9 
compactor capable exerting a minimum of 2,000 lb of centrifugal 10 
force. 11 
 12 

4. Unit core fill shall be placed in the precast modular block unit 13 
vertical core slot.  The core fill shall completely fill the slot to the 14 
level of the top of block unit.  The top of the block unit shall be 15 
broom-cleaned prior to placement of subsequent block courses.  16 
No additional courses of precast modular blocks may be stacked 17 
before the unit core fill is installed in the blocks on the course 18 
below. 19 
 20 

5. Base course blocks for gravity wall designs (without geosynthetic 21 
soil reinforcement) may be furnished without vertical core slots.  If 22 
so, disregard item 4 above, for the base course blocks in this 23 
application. 24 
 25 

6. Nonwoven geotextile fabric shall be placed between the drainage 26 
aggregate and the retained soil (gravity wall design) if required on 27 
the retaining wall construction drawings. 28 
 29 

7. Subsequent course of block units shall be installed with a running 30 
bond (half block horizontal course-to-course offset).  With the 31 
exception of 90 degree corner units, the shear channel of the upper 32 
block shall be fully engaged with the shear knobs of the block 33 
course below.  The upper block course shall be pushed forward to 34 
fully engage the interface shear key between the blocks and to 35 
ensure consistent face batter and wall alignment.  Drainage 36 
aggregate, unit core fill, geotextile and properly compacted backfill 37 
shall be complete and in place for each course of block units before 38 
the next course of blocks is stacked. 39 
 40 

8. The elevation of retained soil fill shall not be less than one block 41 
course below the elevation of the retained backfill throughout the 42 
construction of the retaining wall. 43 
 44 
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9. If included as part of the precast modular block wall design, cap 1 
units shall be secured with an adhesive in accordance with the 2 
precast modular block manufacturer’s recommendation. 3 
 4 

10. Where the “short” wall terminates against the existing rockery and 5 
gabion wall, fill gap with cast-in-place concrete as indicated on the 6 
Plans.  A separate placement of concrete shall be used for each 7 
course of blocks.  Match batter of face of block wall. 8 

 9 
Construction Tolerance 10 
 11 
Allowable construction tolerance of the retaining wall shall be as follows: 12 
 13 
1. Deviation from the design batter and horizontal alignment, when 14 

measured along a 10-foot straight wall section, shall not exceed 15 
3/4 inch. 16 
 17 

2. Deviation from the overall design batter shall not exceed 1/2 inch 18 
per 10 foot of wall height. 19 
 20 

3. The maximum allowable offset (horizontal bulge) of the face in any 21 
precast modular block joint shall be 1/2 inch. 22 
 23 

4. The base of the precast modular block wall excavation shall be 24 
within 2 inches of the plan elevations, unless otherwise approved 25 
by the Engineer. 26 
 27 

5. The maximum allowable vertical displacement of the face in any 28 
precast modular block joint shall be 1/2 inch. 29 
 30 

6. The wall face shall be placed within 2 inches of the horizontal 31 
location indicated on the Plans. 32 

 33 
Wall Infill and Backfill Placement 34 
 35 
Backfill material placed immediately behind the drainage aggregate shall 36 
be compacted as follows: 37 
 38 
1. 98 percent of maximum dry density at ±2 percent optimum moisture 39 

content per ASTM D698 standard proctor of 85 percent relative 40 
density per ASTM D4254. 41 

 42 
Compactive effort with 3 feet of the back of the precast modular blocks 43 
should be accomplished with walk-behind compactors.  Compaction in this 44 
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zone shall be within 95 percent of maximum dry density as measured in 1 
accordance with ASTM D698 standard proctor of 80 percent relative 2 
density per ASTM D4254.  Heavy equipment should not be operated 3 
within 3 feet of the back of the precast modular blocks. 4 
 5 
Backfill material shall be installed in lifts that do not exceed a compacted 6 
thickness of 9 inches. 7 
 8 
Install controlled density fill (CDF) where indicated on the Plans. 9 
 10 
At the end of each work day, the Contractor shall grade the surface of the 11 
last lift of the granular wall infill to a 3 percent ± 1 percent slope away from 12 
the precast modular block wall face and compact it. 13 
 14 
The Contractor shall protect the precast modular block wall structure 15 
against surface water runoff at all times through the use of berms, 16 
diversion ditches, silt fence, temporary drains and/or any other necessary 17 
measures to prevent soil staining of the wall face, scour of the retaining 18 
wall foundation or erosion of the reinforced backfill or wall infill. 19 
 20 

8-24.4  Measurement 21 
(******) 22 
 23 
Delete this Section and replace with the following: 24 
 25 

No specific unit of measure will apply to segmental concrete retaining 26 
walls. 27 
 28 
No specific unit of measure will apply to modular block walls. 29 

 30 
8-24.5  Payment 31 
(******) 32 
 33 
Delete this Section and replace with the following: 34 
 35 

Payment will be made in accordance with Section 1-04.1 for each of the 36 
following bid items that are included in the Proposal: 37 
 38 
The lump sum contract price for “Segmental Concrete Retaining Wall” 39 
shall include all costs for furnishing all material, labor, tools and equipment 40 
necessary to construct the wall including, but not limited to, engineering 41 
and/or design submittals, excavation, shoring, protecting existing walls to 42 
remain, preparing the subgrade, furnishing and installing leveling pad, wall 43 
units, geotextile between adjacent blocks, drain pipe(s), drain rock, 44 
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geotextile fabric for drain pipe, forming, concrete for “short wall,” 1 
dewatering, and wastehaul for a complete installation. 2 
 3 
The lump sum contract price for “Modular Block Wall” shall be full pay for 4 
furnishing all material, labor, tools, and equipment necessary to construct 5 
the modular block wall including, but not limited to, excavation, shoring, 6 
preparing the subgrade, furnishing and installing leveling pad, modular 7 
blocks (including modular caps and construction adhesive), unit fill, drain 8 
pipe, connections, drain rock, geotextile fabric for drain pipe, and 9 
wastehaul for a complete installation. 10 
 11 
Gravel backfill will be paid for separately under the unit contract item 12 
“Gravel Backfill for Walls.” 13 
 14 

SECTION 8 – MISCELLANEOUS 15 
(******) 16 
 17 
This Section is supplemented with the following: 18 

 19 
PROJECT IDENTIFICATION SIGN  20 
(******) 21 
 22 
Description 23 
 24 
The Contractor shall install and maintain, for the duration of the project, City-25 
provided informational sign for this project.   26 
 27 
Construction Requirements 28 
 29 
The City-provided chloroplast or aluminum sign shall be maximum 4 feet 30 
by 8 feet in size.  The Contractor will mount chloroplast signs to plywood 31 
sheets of the same size.  This mounting can be skipped for aluminum 32 
signs.  Contractor will install signs by furnishing and setting two 4 x 4 33 
posts (per sign) minimum of 36 inches below grade, set apart consistent 34 
with the width of the sign, and backfilling with soil at the location agreed 35 
upon by the City and the Contractor.  Secure the sign so the top is 7 feet 36 
above ground level.  Contractor shall remove at substantial completion. 37 
 38 
Payment 39 
 40 
All costs associated with installing City-provided sign shall be included into 41 
the lump sum contract price for “Mobilization.” 42 
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DIVISION 9 MATERIALS 1 
 2 
9-03  AGGREGATES 3 
 4 
9-03.8(7)  HMA Tolerances and Adjustments 5 
(******) 6 
 7 
Delete Item 1 and replace it with the following: 8 
 9 

1. Job Mix Formula Tolerances.  After the JMF is determined as 10 
required in 5-04.3(7)A,  the constituents of the mixture at the time of 11 
acceptance shall conform to the following tolerances: 12 

 13 

 Nonstatistical 
Evaluation 

Commercial 
Evaluation Aggregate, percent passing 

1", 3/4", 1/2", and 3/8" sieves 6% 8% 

U.S. No. 4 sieve 6% 8% 

U.S. No. 8 sieve 6% 8% 

U.S. No. 200 sieve 2.0% 3.0% 

Asphalt Binder 0.5% 0.7% 

 14 
These tolerance limits constitute the allowable limits as described in 15 
Section 1-06.2.  The tolerance limit for aggregate shall not exceed the 16 
limits of the control points section, except the tolerance limits for sieves 17 
designated as 100 percent passing will be 99-100.  The tolerance limits on 18 
sieves shall only apply to sieves with control points.   19 

 20 
9-05  DRAINAGE STRUCTURES, CULVERTS AND CONDUITS 21 
 22 
9-05.15(1)  Manhole Ring and Cover 23 
(******) 24 
 25 
This Section is supplemented with the following: 26 
 27 

Manhole rings and covers shall conform to Section 9-05.15(1) of the 28 
Standard Specifications unless indicated otherwise in the Contract 29 
Documents. 30 

 31 
  32 
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9-05.15(2)  Metal Frame and Solid Metal Cover for Catch Basins or Inlets 1 
(******) 2 
 3 
This Section is supplemented with the following: 4 
 5 

Metal frames and solid metal covers for catch basins or inlets shall conform 6 
to Section 9-05.15(2) of the Standard Specifications unless indicated 7 
otherwise in the Contract Documents. 8 
 9 

9-29  ILLUMINATION, SIGNAL, ELECTRICAL 10 
 11 

9-29.13(3)  Traffic Signal Controller 12 
 13 
This Section is supplemented with the following: 14 
 15 

Auxiliary Equipment for NEMA Controllers shall be: 16 
 17 
Fiber Optic Termination Panel 18 
The cabinet shall come with a 12 port wall mounted fiberoptic termination 19 
panel with loaded duplex single-mode LC coupler plates and splice tray. 20 
The panel shall be a Corning SPH-01P with (1) CCH-CP24-A9 coupler 21 
plate. 22 
 23 
Ethernet Switch 24 
The ethernet switch shall be a Cisco model IE-3000-8TC. The following 25 
cables and cords shall be supplied with the ethernet switch: 26 
 27 

• Two single mode patch cords (LC to LC) 6 feet 28 

• One 16-gauge 3 conductor power adapter 29 

• Four Cat6 patch cables five feet 30 
 31 

Malfunction Management Unit (MMU) 32 
The cabinet shall come with a (MMU) that meets all the requirements of 33 
NEMA TS2-2003 while remaining downward compatible with NEMA TS1. It 34 
shall have (2) high contrast LCD displays and an internal diagnostic wizard. 35 
It shall come with a 10/100 ethernet port. It shall come with software to run 36 
flashing yellow arrow operation. The MMU shall be an Eberle Design, Inc. 37 
model MMU2-16LEip or approved equivalent. 38 
 39 
Load Switch 40 
The cabinet shall come with (16) load switches. All load switches shall be 41 
cube type and have LED indications for both the input and output side of 42 
the load. The load switches shall be PDC model SSS87 I/O or approved 43 
equivalent. 44 
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 1 
Flasher 2 
The cabinet shall come with (1) flasher. The flasher shall be cube type and 3 
have LED indications. The flasher shall be PDC model SSF-87 or approved 4 
equivalent. 5 
 6 
Flasher Transfer Relay 7 
The cabinet shall come with (6) heavy duty flash transfer relays. The relays 8 
shall be Detrol Controls model 295 or approved equivalent. 9 
 10 
Bus Interface Unit (BIU) 11 
The cabinet shall come with (6) bus interface units (BIU). These shall meet 12 
all the requirements of NEMA TS-2 1998 standards. In addition, all BIUs 13 
shall provide separate front panel indicator LED’s for DC power status and 14 
SDLC Port 1 transmit and receive status. The (BIU)s shall be Eberle Design, 15 
Inc. model BIU700H or approved equivalent. 16 
 17 
Power Supply (PS) 18 
The cabinet shall come with a shelf mounted cabinet power supply meeting 19 
at minimum TS 2-2003 standards. It shall be a heavy duty device that 20 
provides +12VDC at 5 Amps / +24VDC at 2 Amps / 12VAC at .25 Amp, and 21 
line frequency reference at 50 mA. The power supply shall provide a 22 
separate front panel indicator LED for each of the four outputs. Front panel 23 
banana jack test points for 24VDC and logic ground shall also be provided. 24 
The power supply shall provide 5A of power and be able to cover the load 25 
of four (4) complete detector racks. The (PS) shall be Eberle Design, Inc. 26 
model PS250 or approved equivalent. 27 
 28 
Loop Amplifiers 29 
The cabinet shall come with (16) 4-channel rack mounted loop amplifiers. 30 
These devices shall have LCD displays and be capable of monitoring the 31 
call strength from all (4) channels simultaneously via a pie graph on the front 32 
panel. These devices must have the capability to perform directional logic 33 
and 3rd car queuing for protected/permissive operation.  The loop amplifiers 34 
shall be Eberle Design, Inc. model ORACLE4e or approved equivalent. 35 
 36 
Emergency Vehicle Pre-Emption 37 
The cabinet shall come with (1) Opticom™ auxiliary interface panel (AIP) 38 
with Infrared and GPS Technology. It shall connect to the Opticom™ Model 39 
764 Phase Selector(s) with terminals inside a traffic cabinet. It contains 40 
terminal blocks for wiring to the traffic cabinet signals, two DB-9 RS-232 41 
communication ports, and a 44-pin connector for connecting legacy 42 
auxiliary interface panels and auxiliary harnesses. The Opticom™ auxiliary 43 
interface panel shall be Global Traffic Technologies model 768 equivalent. 44 
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 1 
The cabinet shall come with (1) 4-channel rack mounted Opticom™ phase 2 
selectors. These devices shall be capable of receiving encoded signals from 3 
Opticom series 700 emitters and detectors.  The Opticom™ phase selectors 4 
shall be Global Traffic Technologies model 764 equivalent. 5 
 6 

9-29.13(10)  NEMA, Type 170E, 2070 Controllers and Cabinets 7 
 8 
This Section is supplemented with the following: 9 
 10 

The controller cabinet shall be manufactured by Western Systems for City 11 
of Kirkland configuration and meet the following requirements: 12 
 13 
The cabinet shall be NEMA “Stretch P” completely wired and tested to 14 
NEMA TS2 Type 1 specifications (as amended).  In addition, at a minimum 15 
the following requirements shall be met: 16 
 17 

• The cabinet shall be designed for 16 channel operation where each 18 
load switch socket can be configured for a vehicle phase, pedestrian 19 
phase or overlap operation without rewiring the back side of the load-20 
bay. 21 

• The cabinet shall be wired for 64 channels of detection. 22 

• The use of PC boards shall not be allowed except in detector racks 23 
or BIU cages.  24 

• The use of plug and play modules shall not be allowed.  25 

• The entire cabinet and components shall undergo a 72 hour test burn 26 
in before delivery to the testing agency. If the cabinet comes with a 27 
controller, the cabinet shall come with an ATSI TS2 Frame grabber 28 
communications test report before delivery will be accepted.  29 

• The cabinet shall use the latest technology applicable and shall be 30 
100% compliant with Section 1605 of the American Recovery and 31 
Reinvestment Act of 2009, requiring the use of American iron, steel 32 
and manufactured goods.  33 

• The cabinet assembly shall be completely manufactured in the 34 
United States of America.  35 

 36 
Cabinet Enclosure 37 
At a minimum the cabinets shall meet the following criteria: 38 
 39 
1. It shall have nominal dimensions of 67" high x 44" width x 25.5" depth 40 

and meet the footprint dimensions as specified in Section 7.3 of 41 
NEMA standards for a Type P cabinet. The cabinet base shall have 42 
continuously welded interior mounting reinforcement plates with the 43 
same anchor bolt hole pattern as the footprint dimensions. 44 
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 1 
2. Shall be fabricated from 5052-H32 0.125-inch thick aluminum.  2 

 3 
3. The cabinet shall be double-flanged where it meets the cabinet door. 4 

 5 
4. The top of the cabinet shall be sloped 1 inch towards the rear to 6 

facilitate water runoff. And shall bend at a 90° angle at the front of 7 
the cabinet. Lesser slope angles are not allowed. 8 
 9 

5. The inside of the cabinet shall utilize C channel rails. (2) Welded on 10 
the back wall on 34-inch center and (4) welded on each side wall on 11 
08-inch center with 04 inch between sets. C channel rails shall be 12 
48 inches in length, start 5 inches from the bottom of the cabinet 13 
interior and run the entire usable height the cabinet side walls. 14 
Adjustable rails are not allowed. 15 
 16 

6. The Cabinet shall be supplied with a natural mill finish inside and out. 17 
 18 

7. Paint, powder-coating or anodizing shall be per customer request. 19 
 20 

8. All external fasteners shall be stainless steel. Pop rivets shall not be 21 
allowed on any external surface. 22 
 23 

9. The door handle shall be cast 3/4-inch round stock stainless steel 24 
bar.  25 
 26 

10. The main door shall contain a police door with a conventional police 27 
lock.  A key shall be provided for both the cabinet lock and the police 28 
door lock.  The police door shall be recessed into the main door so 29 
that the police door is flush with the main door. A closed-cell, 30 
neoprene gasket seal shall be bonded to the enclosure doors. A 31 
stiffener plate shall be welded across the width of the inside of the 32 
main door to prevent flexing.  A main door bar stop shall be a two-33 
position, three-point stop that accommodates open-angles at 90, 34 
125, and 150 degrees.  A louvered air entrance located at the bottom 35 
of the main door shall satisfy NEMA rod entry test requirements for 36 
3R ventilated enclosures. Bearing rollers shall be applied to ends of 37 
door latches to discourage metal-on-metal surfaces from rubbing.  38 
Lock assembly shall be positioned so handle does not cause 39 
interference with key when opening the door.   40 
 41 

11. The cabinet shall be equipped with a universal lock bracket capable 42 
of accepting a Best Construction Core and a Corbin#2 tumbler series 43 
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lock. The cabinet shall come equipped with a Best blue construction 1 
core lock. 2 
 3 

12. All exterior seams shall be manufactured with neatly formed 4 
continuously weld construction. The weld for the police box door shall 5 
be done on the inside of the cabinet door. All welds shall be free from 6 
burrs, cracks, blowholes or other irregularities. 7 
 8 

13. The fan baffle panel seams shall be sealed with RTV sealant or 9 
equivalent material on the interior of the cabinet. 10 
 11 

14. The cabinet shall be UL listed. 12 
 13 

15. The cabinet shall come with lifting ears affixed to the upper exterior 14 
of the cabinet. These ears shall utilize only one bolt for easy 15 
reorientation. 16 
 17 

16. Shall come with a three-stage, multi-ply progressive density 18 
polyester, disposable air filter.  Filter shall be secured to entrance on 19 
main door by two (2) horizontally-mounted restraints.  Filter 20 
performance UL 900 Class 2 listed and shall conform to ASHRAE 21 
Standard 52.1. 22 
 23 

17. The door shall be mounted with a single continuous stainless steel 24 
piano hinge that runs the length of the door.  Attaching tamper 25 
resistant bolts shall also be stainless steel. 26 
 27 

Shelves 28 
Shall come with (3) double beveled shelves 10-inches deep that are 29 
reinforced welded with V channel, fabricated from 5052-H32 0.125-inch 30 
thick aluminum with double flanged edges rolled front to back. Slotted hole 31 
shall be inserted every 7 inches for the purpose of tying off wire bundles. 32 
 33 
Ventilating Fans 34 
The cabinet shall be provided with a finger safe din rail mounted 35 
thermostatically controlled (adjustable between 4-176° Fahrenheit) 36 
ventilation fan.  The fan shall be installed in the top right side of the cabinet 37 
plenum. A removable aluminum vent cover shall be supplied to allow a 38 
second thermostatically controlled fan to be added. 39 
 40 

  41 
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Computer Shelf 1 
A slide-out computer shelf 16-inch length by 12-inch width by 2-inch depth 2 
shall be installed underneath the lower equipment shelf. The shelf shall be 3 
mounted just left of center so that controller cables will not interfere with the 4 
operation of the shelf when equipment is installed.  The shelf shall have a 5 
hinged cover that opens from the front and shall be powder-coated black. It 6 
shall be a General Devices Part # VC4080-99-1168. 7 
 8 
Main Panel Configuration (Load-Bay) 9 
The design of the panel shall conform to NEMA TS2 Section 10, Terminals 10 
and Facilities, unless modified hear in. This panel shall be the termination 11 
point for the controller unit (CU) MSA and (MMU) MSA & B cables.  The 12 
terminal and facilities layout shall be arranged in a manner that allows all 13 
equipment to be readily accessible. 14 
 15 
The load-bay shall be fully wired and meet the following requirements: 16 
 17 

• The load-bay shall have the following dimensions; constructed from 18 
aluminum with a nominal thickness of 0.125 inches and a maximum 19 
width of 37-1/2 inches including attached wiring bundles.   20 
 21 

• It shall be a Z type configuration. 22 
 23 

• The entire assembly shall roll down and provide access to all of the 24 
back of panel wiring. All solder terminals shall be accessible when 25 
the load-bay is rolled down. The assembly shall be able to roll down 26 
without requiring other components, cables or switches to be 27 
removed. 28 

 29 

• The load-bay shall be designed so that all other cabinet screw 30 
terminals are accessible without removing cabinet electronics. 31 

 32 

• All the controller (CU) and malfunction management (MMU) cables 33 
shall be routed through the back of the load-bay so that they will not 34 
be subject to damage during load-bay roll down.  35 

 36 

• The top of the load-bay panel shall attach directly to Unistrut™ spring 37 
nuts without the use of standoffs and spacers. 38 

 39 

• The load-bay shall be balanced such that it will not roll down when 40 
fully loaded with load switches, flashers and flash transfer relays, and 41 
the Unistrut™ spring nuts are removed.  42 

 43 
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• The load-bay facility shall be wired for 16 channels. Each one shall 1 
be shall be assignable as a vehicle phase, pedestrian phase or 2 
overlap. Each load-bay channel shall be routed through a flash 3 
transfer relay.   4 

 5 

• Sixteen load sockets spaced on 2-inch center per NEMA TS1 section 6 
10.2.4, Figure 10-2. 7 

 8 

• Eight flash transfer relay sockets. 9 
 10 

• One flasher socket. 11 
 12 

• All load switches and flasher shall be supported by a bracket 13 
extending at least 1/2 the length of the load switch. 14 

 15 

• Two bus interface unit rack slots for BIUs 1 and 2. The load-bay must 16 
have space available for a 3rd BIU. All of the cabinet BIU’s shall fit 17 
into one rack in the top left corner of the load-bay. Multiple racks are 18 
not allowed. 19 

 20 

• A screw terminal shall be provided to access all functions on all BIUs.  21 
 22 

• Wiring for one Type-16 MMU. 23 
 24 

• All 24 VDC relays shall have the same base socket but different from 25 
the 115VAC relays. 26 

 27 

• All 115VAC relays shall have the same base socket but different from 28 
the 24VDC relays. (not applicable to flash transfer relays or the 29 
mercury contactor). 30 

 31 

• The load-bay shall be silkscreened on both sides. 32 
 33 

• Field wiring terminations shall be per channel across the bottom of 34 
the load-bay. Each channel shall have 3 terminations from left to right 35 
beginning with phase 1 corresponding to the appropriate vehicle 36 
phase Red, Yellow and Green and following the order of the load 37 
switches. Field terminals shall be #10 screw terminal and be rated 38 
for 600V. 39 

 40 

• All cable wires shall be terminated. No tie-off of unused terminals will 41 
be allowed. 42 

 43 
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• Shall be 100 percent manufactured in the United States of America. 1 
 2 
All wiring shall conform to NEMA TS1 Section 10.3.3.1.  Main panel wiring 3 
shall conform to the following colors and minimum wire sizes: 4 

 5 
Vehicle green load switch output  14 gauge brown 6 
Vehicle yellow load switch output  14 gauge yellow 7 
Vehicle red load switch output  14 gauge red 8 
Pedestrian Don’t Walk switch  14 gauge orange 9 
Pedestrian Walk switch   14 gauge blue 10 
Pedestrian Clearance load switch  14 gauge yellow 11 
Logic Ground    18 gauge gray 12 
+24V DC 18 gauge red with white 13 

tracer 14 
+12V DC     18 gauge pink 15 
AC+ Line     14 gauge black 16 
AC- Line     14 gauge white 17 
Earth Ground    16 gauge green 18 
AC line (load bay)    12/14 gauge black 19 
AC neutral (load bay)   12/14 gauge white 20 
Controller A cables 22 gauge blue with the 21 

exception of power wires 22 
(AC+ Black, AC- White & 23 
Earth Ground Green) 24 

MMU A & B cables 22 gauge orange with the 25 
exception of power wires 26 
(AC+ Black, AC- White & 27 
Earth Ground Green) 28 

 29 
The field terminal blocks shall have a screw Type No. 10 post capable of 30 
accepting no less than 3 No. 12 AWG wires fitted with spade connectors. 31 
Four 12-position terminal blocks shall be provided in a single row across the 32 
bottom of the main panel. Spade lugs from internal cabinet wiring are not 33 
allowed on field terminal screws. The flash program shall be changeable 34 
from the front of the load-bay.  All load switches, flasher, and flash transfer 35 
relay sockets shall be marked and mounted with screws.  Rivets and clip-36 
mounting is unacceptable. 37 
 38 
Wire size 16 AWG or smaller at solder joints shall be hooked or looped 39 
around the eyelet or terminal block post prior to soldering to ensure circuit 40 
integrity.  All wires shall have lugs or terminal fittings when not soldered.  41 
Lap joint/tack on soldering is not acceptable. All soldered connections shall 42 
be made with 60/40 solder and non-corrosive, non-conductive flux. All 43 
wiring shall be run neatly and shall use mechanical clamps and conductors 44 
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shall not be spliced between terminations.  Cables shall be sleeved in 1 
braided nylon mesh and wires shall not be exposed. 2 
 3 
Load-Bay and Panel Wire Termination 4 
All wires terminated behind the main panel or on the back side of other 5 
panels shall be SOLDERED. No pressure or solder-less connectors shall 6 
be used. Printed circuit boards shall only be used on the load bay where 7 
connecting to the bus interface units (BIU). 8 
 9 
Cabinet Light Assembly 10 
The cabinet shall have an LED lighting fixture with 15 high power LEDs 11 
using a cool white color emitting 300Im min @ 12VDC/750mA.The LED 12 
shall be a Rodeo Electronics TS-LED-05M02. The LED fixture shall be 13 
powered by a Mean Well class 2 power supply LPV-20-12  that shall be 14 
mounted on the inside top of the cabinet near the front edge. The cabinet 15 
light circuit shall be designed so a second LED fixture can be installed in 16 
the cabinet without the need a of a second power supply. An on/off switch 17 
that is turned on when the cabinet door is opened and off when it is closed 18 
shall activate the lighting fixture(s) power supply. 19 
 20 
Convenience Outlet 21 
The cabinet shall be wired with one convenience outlet with a ground fault 22 
interrupter and one convenience outlet without ground fault interrupters. 23 
The ground fault outlet shall be mounted on the right side of the cabinet on 24 
or near the power panel.  The one convenience outlet shall be near the top 25 
shelf. No outlets shall be mounted on the door.  The GFI power shall be fed 26 
through the auxiliary breaker. The convenience outlet shall power shall be 27 
fed through an EDCO SHP300-10 transient voltage suppressor located on 28 
the cabinet power panel. 29 
 30 
Auxiliary Panel 31 
The cabinet shall include an auxiliary switch panel mounted to the interior 32 
side of the police panel compartment on the cabinet door. This panel shall 33 
be hinged at the bottom to allow access to the soldered switches with the 34 
use of clamps or tools. Both sides of the panel shall be silkscreened. All of 35 
the switches shall be protected by a hinged see-through Plexiglas cover. 36 
 37 
At a minimum the following switches shall be included: 38 
 39 

Controller ON/OFF Switch:   There shall be a switch that renders 40 
the controller and load-switching devices electrically dead while 41 
maintaining flashing operations for purpose of changing the 42 
controller or load-switching devices. The switch shall be a general-43 
purpose bat style toggle switch with .688-inch long bat.  44 
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 1 
Stop Time Switch:  There shall be a 3-position switch labeled 2 
“Normal” (up), “Off” (center), and “On” (down). With the switch in the 3 
“Normal” position, a stop timing command shall be applied to the 4 
controller by the police flash switch or the MMU (Malfunction 5 
Management Unit). When the switch is in its “Off” position, stop 6 
timing commands shall be removed from the controller. The “On” 7 
position shall cause the controller to stop time. The switch shall be a 8 
general-purpose bat style toggle switch with .688-inch long bat.  9 
 10 
Technician Flash Switch: There shall be a switch that places the 11 
field signal displays in flashing operation while the controller 12 
continues to operate. This flash shall have no effect on the operation 13 
of the controller or MMU. The switch shall be a general-purpose bat 14 
style toggle switch with .688-inch long bat.  15 
 16 
Pedestrian Test Switches:  There shall be (4) disconnect/test 17 
switches for the pedestrian phases. These switches shall have three 18 
positions labeled “On” (up) which shall be normal operation, “Off” 19 
(center) which shall disconnect the applicable pedestrian phase, and 20 
“Test” (down) which shall provide a true input to the controller for the 21 
applicable pedestrian phase.  These switches shall be labeled 2, 4, 22 
6 and 8. 23 
 24 
Pre-Empt Test Switches:  All (6) preempt inputs shall have 25 
disconnect/test switches. These switches shall have two positions 26 
labeled “On” (up) which shall connect the controller to the Opticom 27 
output, and “Test” (down) which shall provide a momentary true input 28 
to the controller.  These switches shall be labeled 1, 2, 3, 4, 5 and 6. 29 
 30 

Police Panel 31 
Behind the police door the following switches included: 32 
 33 

Flash Switch:  There shall be a switch for the police that puts the 34 
cabinet into flashing operations. The switch shall have two positions, 35 
“Auto” (up) and “Flash” (down). The “Auto” position shall allow normal 36 
signal operation. The “Flash” position shall immediately cause all 37 
signal displays to flash as programmed for emergency flash and 38 
apply stop time to the controller. When the police flash switch is 39 
returned to “Auto”, the controller shall restart except when the MMU 40 
has commanded flash operation. The effect shall be to disable the 41 
police panel switch when the MMU has detected a malfunction and 42 
all controller and MMU indications shall be available to the technician 43 
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regardless of the position of the police flash switch. The switch shall 1 
be a general-purpose bat style toggle switch with .688-inch long bat.  2 
 3 

Cables 4 
All wire cable bundles shall be encased in flex or expandable braided 5 
sleeving along their entire free length.  6 
 7 
All SDLC cables shall be terminated on the 6" x 12" SDLC and PS interface 8 
panel on the right side of the cabinet. SDLC cables shall be professionally 9 
routed in the cabinet interior to easily reach the controller, malfunction 10 
management unit or detector racks.  11 
 12 
Flashing Operation 13 
All cabinets shall be wired to flash for all channels. Flashing operation shall 14 
alternate between the used vehicle phases 1,3,5,7 and 2,4,6,8. Flash 15 
programming shall be either red or yellow simply by changing wires on the 16 
front of the load-bay.  17 
 18 
Detector Racks 19 
The cabinet shall have (64) channels of detection. One rack shall support 20 
sixteen (16) channels of loop detection, (1) Buss Interface Unit (BIU) and 21 
(2) GTT 762 or (1) 764 Opticom™ phase selector(s). Three racks shall 22 
support sixteen (16) channels of loop detection and one (1) Buss Interface 23 
Unit (BIU). The power and loop cabling shall be connected via a 37 pin DB 24 
connector using spring clips. The Opticom cable shall be connected via a 25 
24 pin connector. 26 
 27 
Field Detection Panel 28 
The field detection panel shall be designed for use in both traditional 29 
detection loops and video detection. The panel shall support (64) channels 30 
of vehicle detection, (6) cameras of video detection, (4) channels of 31 
emergency vehicle preemption and (8) channels of pedestrian detection on 32 
two panels. These panels will be mounted on the bottom left side of the 33 
cabinet. The video detection camera circuits shall be fused and the panel 34 
shall include (6) EDCO CX06-M surge arrestors. The panel shall come with 35 
(2) neutral and (1) ground buss bar with raised screws. 36 
 37 
Video Detection Panel 38 
When video detection is used there shall be video detection interface panel 39 
for single point interface for video power and coax cabling. The panel shall 40 
have up to (6) individual surge arrestor and circuit breaker circuits so that 41 
individual cameras can be replaced in the field without disrupting the entire 42 
video detection system.   43 
 44 
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Telemetry Interface Panel 1 
All cabinets shall be wired with a telemetry interface panel and telemetry 2 
connecting cable so it will function as a local or a master cabinet. This panel 3 
shall be wired for transient suppression (EDCO model # PC642C008D with 4 
PCB1BWKEY). 5 
 6 
Additional Panels 7 
Sheet metal panels shall be installed in the available space on the upper 8 
left and right sides of the cabinet. The left side panel shall be 24" x 12".  The 9 
right side panel shall be 30.5" x 12".  10 
 11 
Supplemental Loads 12 
All pedestrian phase yellows and odd numbered vehicle phase yellows and 13 
greens shall be loaded with s 2.5K-ohm, 10-watt resistor.  Each load resistor 14 
shall be easily accessed from the back of the main panel (load-bay).  15 
 16 
Service Surge Suppression 17 
The cabinet shall be equipped with an EDCO model SHP300-10 or 18 
approved equivalent surge arrestor mounted on the power panel. Power to 19 
all cabinet electronics shall come through this surge suppression circuit. 20 
 21 
Power Panel 22 
The power panel shall handle all the power distribution and protection for 23 
the cabinet and shall be mounted in the bottom right side of the facility. All 24 
equipment shall be mounted on a 12" x 17" silkscreened aluminum panel 25 
and include at a minimum the following equipment: 26 
 27 

• A 30-amp main breaker shall be supplied. This breaker shall supply 28 
power to the controller, MMU, signals, cabinet power supply, detector 29 
racks and auxiliary panels. 30 
 31 

• A 15-amp auxiliary breaker shall supply power to the fan, light and 32 
GFI. 33 

 34 

• A 50-amp, 125 VAC radio interference line filter. 35 
 36 

• A normally open, 50-amp, solid-state relay.  37 
 38 

• One see-through Plexiglas cover on stand-offs to protect 39 
maintenance personnel from AC line voltages. This shall be 40 
removable by loosening screws but without removing screws. 41 

 42 

• One (19) position neutral buss bar with raised screws. 43 
 44 
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City of Kirkland 
NE 132nd Street/Juanita High School Access  
Road Intersection Improvements 

G&O #18654 9-14 

• One (19) position ground buss bar with raised screws. 1 
 2 

Manuals and Documentation 3 
The cabinet shall be furnished with (3) complete sets of cabinet prints and 4 
(1) CDROM which includes the AutoCAD v2004 cabinet drawing and .pdf 5 
drawings for the controller, malfunction management unit and the loop 6 
amplifiers. 7 
 8 

9-29.24  Service Cabinets 9 
(******) 10 
 11 
This Section is supplemented with the following: 12 
 13 

The electrical service cabinet shall be Skyline Series #62460 “City of 14 
Kirkland Padmount Service Cabinet,” furnished by the Contractor per the 15 
details and panel schedules in the Contract Plans and City of Kirkland 16 
Standard Plan No. CK-TS.05A, CK-TS.05B, CK-TS.05C.   17 
 18 
All electrical service cabinets shall be wired and ready for operation.  The 19 
Contractor’s work shall include: construction of a foundation (as specified in 20 
the Contract Plans), placing the cabinet(s) and equipment, connecting field 21 
wiring to field terminal strips and field testing.  Field testing will be done in 22 
the presence of the Engineer. 23 
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PREVAILING WAGE RATES 
 

 

 

 

 

Prevailing wage rates can be found at: 

www.lni.wa.gov/tradeslicensing/prevwage/wagerates 

 

 

Use 2022 rates 
(published date – March 2, 2022) 

 

King County 

 

A copy of the applicable wage rates is available for viewing in our office: 

 

City Hall Annex 

310 1st Street 

Kirkland, WA  98033 

 

The City of Kirkland will mail a hard copy of the applicable wage rates upon request. 

Send your request to the Project Engineer, or jvandervaart@kirklandwa.gov.  

 

http://www.lni.wa.gov/tradeslicensing/prevwage/wagerates
mailto:jvandervaart@kirklandwa.gov
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1 MAX 

NEWLY GRADED OR 

DISTURBED SIDE SLOPE 
FILTER FABRIC 

MATERIAL 

4" 

BURY BOTIOM OF FILTER FABRIC 
MATERIAL WITH NATIVE SOIL 

TYPICAL CROSS SECTION 

FILTER FABRIC MATERIAL 
MIRAFI 1 OOX OR EQUIVELANT 

I I 
I I 
I I 
I I 

I I 
I I 
I I 
I I 

II __ _U_ 

I I 
I I 
I I 
I I 

, _U_ 

LAST REVISED:09/14/16 

�:Zx4 WOOD POST, 

STEEL POST, 
OR EQUIVALENT 

2x2x14 GAGE WELDED 
WIRE FABRIC OR EQUIV 

___l 
6" 

I I 
I 2' MIN 

u 
12" MIN 

_j_ 
1--- 8' MAX -----4 """----- BURY BOTIOM OF FILTER FABRIC 

ELEVATION 
MATERIAL IN 4 IN. X 4 IN. TRENCH. 

HQIES 

1. PREFAB FENCE ALLOWED IF REINFORCED AND APPROVED BY CITY INSPECTOR. 

2. FENCE SHALL NOT BE INSTALLED ON SLOPES STEEPER THAN 2:1. 

3. JOINTS IN FILTER FABRIC SHALL BE OVERLAPPED 6 INCHES AT POST. 

4. USE STAPLES, WIRE RINGS, OR EQUIVALENT TO ATIACH FABRIC TO FENCE. 

5. REMOVE SEDIMENT WHEN IT REACHES 1/3 FENCE HEIGHT. 

6. LOCATION OF FENCING SHALL BE AS SHOWN ON APPROVED 
PLANS OR AS DIRECTED BY THE CITY. 

7. MAXIMUM 1 00' SHEET OR OVERLAND FLOW PATH LENGTH 
TO SILT FENCE. 

8. DO NOT DIRECT FLOWS GREATER THAN 0.5 CFS TO FENCE. 

9. SILT FENCE SHOULD NOT BE INSTALLED IN STREAMS 
OR V-SHAPED DITCHES. 

CITY OF KIRKLAND 

PLAN NO. CK- E.03 

SILT FENCE 
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TRAFFIC

MODIFIED 24"
MANHOLE FRAME
W/ HINGED COVER

NOTES:

1. VERIFY SLOTTED FRAMES ARE THOROUGHLY FILLED IN WITH MORTAR FOR EFFICIENT

INTERACTION WITH IRON AND STRUCTURE.

2. VERIFY BEDDING MORTAR IS NOT IN CONTACT WITH AREA UNDER LID FLANGE THAT

WILL INTERFERE WITH CAMLOCK.

3. INSTALL PLUG IN LOCK HOLE TO KEEP LOCK FREE OF FOREIGN MATERIAL.

4. 24 INCH MANHOLE LID IS FITTED WITH AN INFILTRATION PLUG LOCATED IN THE HINGE

HOUSING OF THE FRAME.  VERIFY PLUG IS PROPERLY INSTALLED BEFORE INSTALLING

THE FRAME.

5. REQUIRED ON ALL ARTERIALS, COLLECTORS OR ANY TIME THAT THE IRON WILL BE

WITHIN THE TRAVEL LANE.

6. LID SHALL BE MARKED "STORM" OR "DRAINAGE".

7. CITY OF KIRKLAND LOGO REQUIRED.

8. LID MUST BE COVERED WITH TAR PAPER BEFORE OVERLAY.

9. PRODUCT SUPPLIED BY EAST JORDAN IRON WORKS, OR APPROVED EQUAL.

10. FRAME AND COVER SHALL BE H-20 LOADING RATED AND BE AT MINIMUM 7" TALL IF

INSTALLED IN ROADWAY
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FACE OF CURB

CURB RAMP

CROSSWALK
‘

A

LANDING

TOP OF ROADWAY

A

CROSSWALK
‘

LANDING

LANDING

CURB RAMP

FACE OF CURB

A

MIN.

2’ - 0"

3" R. TYP.

ISOMETRIC VIEW

TO CURB (TYP.)

 MEASURED PARALLEL

(SHOWN WITH BUFFER)

DETAILCURB RADIUS

B

ISOMETRIC VIEW

SECTION

GRADE BREAK
GRADE BREAK

GRADE BREAK

GRADE BREAK

GRADE BREAK

 TYPE PERPENDICULAR B PAY LIMIT TYPE PERPENDICULAR  A PAY LIMIT

 TYPE PERPENDICULAR BTYPE PERPENDICULAR A

CEMENT CONCRETE CURB RAMP "TYPE

SEE CONTRACT PLANS

DEPRESSED CURB AND GUTTER

CURB RAMP

GRADE BREAK

JOINT (TYP.) ~ SEE

 3/8" EXPANSION

STANDARD PLAN F-30.10

JOINT (TYP.) ~ SEE

 3/8" EXPANSION

STANDARD PLAN F-30.10

B

CURB RAMP

PERPENDICULAR

STANDARD PLAN F-40.15-03

(T
Y

P
.)

4
"

SIDEWALK ~ 

CEMENT CONCRETE

SEE NOTE 5

PLAN VIEW PLAN VIEW

AND GUTTER ~ 

CEMENT CONCRETE CURB

SEE NOTE 4

BREAK

GRADE

FLARE (TYP.)

4’ - 0" MIN.

SEE

DETECTABLE WARNING SURFACE ~

 STANDARD PLAN F-45.10

SEE

DEPRESSED CURB AND GUTTER ~

 STANDARD PLAN F-10.12

SEE

DETECTABLE WARNING SURFACE ~

 STANDARD PLAN F-45.10

DEPRESSED CURB AND GUTTER ~

SEE NOTE 4

AND GUTTER ~

CURB, OR CURB

SEE NOTE 4

DEPRESSED CURB AND GUTTER ~

SEE NOTE 4

SEE 

DETECTABLE WARNING SURFACE ~

STANDARD PLAN F-45.10

4’ - 0" MIN.

SEE CONTRACT PLANS ~

CURB RAMP WIDTH ~ SEE CONTRACT PLANS 

CURB RAMP WIDTH 4’ - 0" MIN. LANDING TO MATCH

4’ - 0" MIN.

SEE CONTRACT PLANS ~

SEE CONTRACT PLANS

PRESENT, OR TO BACK OF CURB (TYP.) ~

TRANSITION TO SIDEWALK BUFFER, IF

AND GUTTER ~

CURB, OR CURB

SEE NOTE 4

 4’ - 0" MIN.

SEE CONTRACT PLANS ~

PEDESTRIAN CURB ~

CEMENT CONCRETE

SEE NOTE 4 

SEE

DETECTABLE WARNING SURFACE ~

 STANDARD PLAN F-45.10

WIDTH ~ SEE CONTRACT PLANS

LANDING TO MATCH CURB RAMP 

CURB RAMP WIDTH 4’ - 0" MIN.

PEDESTRIAN CURB ~

CEMENT CONCRETE

SEE NOTE 4

5.0% MAX.

COUNTER SLOPE ~

D
R

A
W

N
 B

Y
: 
 F

E
R

N
 L
ID

D
E

L
L

CEMENT CONCRETE CURB RAMP "TYPE

(TYP.)

TO SIDEWALK  WIDTH 

PROVIDE SMOOTH TRANSITION 

1.

2.

3.

4.

NOTES

5.

6.

7.

8.

LEGEND

9.

*

SLOPE IN EITHER DIRECTION

DESIGN/FORMWORK (8.3% MAX.)

7.5% OR FLATTER RECOMMENDED FOR

DESIGN/FORMWORK (2% MAX.)

1.5 OR FLATTER RECOMMENDED FOR

(TYP.)

TO CURB RAMP DEPTH 

BUFFER WIDTH ~ MATCH 

PLANS ~ 4’ - 0" MIN. 

SEE CONTRACT 

**

*** DESIGN/FORMWORK (10% MAX.)

9.5% OR FLATTER RECOMMENDED FOR* **

15’ - 0" MAX. (TYP.)

SEE NOTE 7

** **

* *

PERPENDICULAR "A" PAY LIMIT ~ SEE NOTE 6 PERPENDICULAR "B" PAY LIMIT ~ SEE NOTE 6

SEE

SLOPE TREATMENT ~

 STANDARD PLAN F-30.10

* *

 SEE NOTE 5 SIDEWALK ~

CEMENT CONCRETE 

1

1  STANDARD PLAN F-30.10 

CONTRACTION JOINT EQUALLY SPACED 4’ - 0" MIN. OC.

FOR CURB RAMP LENGTHS GREATER THAN 8’ - 0" PROVIDE 

CONTRACTION JOINT (TYP.) ~ SEE

Specifications 8-14.

 Standard 

 Standard Plan F-30.10

F-10.12

 Standard Plan 

Ramp or Landing and there will not be material to retain.

Curb Ramp and/or Landing will be at the same elevation as the Curb 

Pedestrian Curb may be omitted if the ground surface at the back of the 

                   

Curb Ramps and Landings shall receive a broom finish. See

  

abutting landing in the 15-foot max. measurement.

the landing over a horizontal distance of 15 feet. Do not include the

single constant slope from bottom of ramp to top of ramp to match into

the running slope of the Curb Ramp is allowed to exceed 8.3%. Use a

otherwise in the Contract Plans). When applying the 15-foot max. length,

The Curb Ramp length is not required to exceed 15 feet (unless shown 

  

Curb, or Sidewalks.

adjacent Curb, Curb and Gutter, Depressed Curb and Gutter, Pedestrian 

The Bid Item "Cement Concrete Curb Ramp Type __" does not include the 

                                

Contract Plans for width and placement of sidewalk.

 for Cement Concrete Sidewalk Details. See See

                          

   Pedestrian Curb details.

 for Curb, Curb and Gutter, Depressed Curb and Gutter, and 

See Contract Plans for the curb design specified. See

                           

Ramp where it connects to the roadway.

ances on any part of the Curb Ramp or Landing, or in front of the Curb 

Do not place Gratings, Junction Boxes, Access Covers, or other appurten-

                          

between the two adjacent surface planes shall be flush.

Where "GRADE BREAK" is called out, the entire length of the grade break 

                    

way must be contained within the width of the crosswalk markings.

At marked crosswalks, the connection between the curb ramp and the road-
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THERMOPLASTIC REQUIRED1.

NOTES

TYPICAL ARROW

8'-0"

150' (TYP)

TWO-WAY LEFT TURN MARKERS
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TWO-WAY LEFT
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R.30
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6" PAINTED WIDE 
DOTTED WHITE UNE 

2' 

f 

LAST REVISED:01/2020 

II II 

=r-5' 
lr-r----1 ------,---,11 

NOTE: 

MATOl LEADING - I 
BICYCLE LANE WIDlll / 

GREEN COLORED PAVEMENT SHALL BE EITHER 90 MIL PREFORMED 
THERMOPLASTIC OR METHYL METHACRYLATE (MMA) 

CITY OF KIRKLAND 
PLAN NO. CK- R.36C 

..~._a« KIR~(,.. TYPICAL INTERSECTION/ 
6 ~ ~ CONFLICT ZONE BIKE 
.f;.s '\a~ LANE PAVEMENT MARKING 

HING 
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NOTES:

1. SIZE OF PLANTING PIT SHALL BE 4' BY 6' BY 3' DEEP.

2. FOR DECIDUOUS TREES, 2" CALIPER MINIMUM AND BRANCHING

STARTS 5' ABOVE GRADE (UNLESS OTHER APPROVED BY CITY.)

3. FOR PLANTING DISTANCES NEAR INTERSECTIONS AND DRIVEWAYS,

REFER TO PRE-APPROVED PLANS NOTEBOOK.

4. TREES SHALL NOT BE PLANTED WITHIN 10' OF ANY UG UTILITY

ACCESS WHICH MAY BE LOCATED IN THE PLANTER STRIP OR

ADJACENT SIDEWALK.

5. STAKE ONLY WHEN NECESSARY OR IF REQUIRED BY THE CITY AND

  INCLUDE TIMELINE FOR REMOVAL OF STAKES AND TIES.

6. ROOT BARRIER TO BE DEEPROOT (OR APPROVED EQUAL

  18" BY 36" BY 6' LONG INSTALLED ON BOTH CURB

  AND SIDEWALK SIDE.

SCARIFY NATIVE SOIL MINIMUM OF 4"

AMENDED SOIL PER WA STATE ECOLOGY BMP T5.13

TAMPED DOWN TO PREVENT SETTLING

REMOVE ALL MATERIALS

SURROUNDING THE ROOT BALL

DEEPROOT OR EQUAL 18"W x 36"D

INSTALLED 6' LONG CENTERED ON TREE

TRUNK FLARE MUST BE JUST ABOVE GRADE.

DO NOT BURY WITH MULCH OR SOIL.

SEE NOTE 5.

OPTIONAL METHOD FOR EVERGREEN TREES INCLUDES

THREE EQUALLY SPACED GUY WIRES USING WEBBED

TREE TIE OR NOTCHED PLASTIC TREE CHAIN OR OTHER

APPROVED TREE TIE PRODUCT AND 2"x2"x24" CEDAR OR

TREATED STAKES.

SEE NOTE 5.

2"x2" HEM/FIR STAKES

SEE NOTE 5.

USE WEBBED TREE TIE OR NOTCHED PLASTIC

TREE CHAIN OR OTHER APPROVED TREE TIE

PRODUCT. MAKE SURE IT IS LOOSELY PLACED.

2" CALIPER TREE SPECIMEN, CENTRAL LEADER

SHALL NOT BE CUT, PRUNE BROKEN BRANCHES

TREE PLANTING

DETAIL
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FENCING SIGN DETAIL 
Protection Area, Entrance 
To report violations contact 

City Code Enforcement 
at (425) 587-3225 

NOTES 

LAST REVISED:01/30/09 

CDrHINU[JUS CHAINLINK 
POST AT MAX 10' D.C. 

STALL AT LOCATION 
SHDIJN ON PLANS 

1. MINIMUM SIX (6) FOOT HIGH TEMPORARY CHAIN LINK FENCE SHALL BE PLACED AT THE CRITICAL ROOT 
ZONE OR DESIGNATED LIMIT OF DISTURBANCE OF THE TREE TO BE SAVED. FENCE SHALL COMPLETELY 
ENCIRCLE TREE(S). INSTALL FENCE POSTS USING PIER BLOCK ONLY. AVOID POST OR STAKES INTO MAJOR 
ROOTS. MODIFICATIONS TO FENCING MATERIAL AND LOCATION MUST BE APPROVED BY PLANNING OFFICIAL. 

2. TREATMENT OF ROOTS EXPOSED DURING CONSTRUCTION: FOR ROOTS OVER ONE (1) INCH DIAMETER 
DAMAGED DURING CONSTRUCTION, MAKE A CLEAN STRAIGHT CUT TO REMOVE DAMAGED PORTION OF 
ROOT. ALL EXPOSED ROOTS SHALL BE TEMPORARILY COVERED WITH DAMP BURLAP TO PREVENT DRYING, 
AND COVERED WITH SOIL AS SOON AS POSSIBLE. 

3. NO STOCKPILING OF MATERIALS, VEHICULAR TRAFFIC, OR STORAGE OF EQUIPMENT OR MACHINERY 
SHALL BE ALLOWED WITHIN THE LIMIT OF THE FENCING. FENCING SHALL NOT BE MOVED OR REMOVED 
UNLESS APPROVED BY THE CITY PLANNING OFFICIAL. WORK WITHIN PROTECTION FENCE SHALL BE DONE 
MANUALLY UNDER THE SUPERVISION OF THE ON-SITE ARBORIST AND WITH PRIOR APPROVAL BY THE CITY 
PLANNING OFFICIAL. 

4. FENCING SIGNAGE AS DETAILED ABOVE MUST BE POSTED 
EVERY FIFTEEN (15) FEET ALONG THE FENCE. SIGN TO BE 
MINIMUM 11"X17", AND MADE OF WEATHERPROOF MATERIAL. CITY OF KIRKLAND 

PLAN NO. CK- R.49 

TREE 
PROTECTION 





SYSTEM LOOPS 0 
ON DOWNSTREAM 
APPROACH 

LABELING FOR 
SYSTEM LOOPS SPN 
WHERE P=ASSOCIATED 
UPSTREAM THROUGH 
PHASE N=1 ,2,3 
INCREASING MEDIAN 
TO CURB IN 
DIRECTION OF TRAVEL 

I 
I 
I 
I 
I 
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I 
I 
I 
lO 
\ 
\ 
\ 
\ 

' I I 
I 

0 

LABELING FOR NON-SYSTEM LOOPS PN WHERE 
P=ASSOCIATED PHASE AND N= 1 ,2,3 INCREASING 

t 
0 

0 

1) STOP BAR TO UPSTREAM WITHIN LANE THEN 
2) BY LANE MEDIAN TO CURB 

TABLE 
GRADE (%) I -6 I -5 I -4 I -3 I -2 I -1 I 

l?> 
0 

o I 

LAST REVISED: 05/08/2012 

45' VIDEO 
DETECTION ZONE 
ALL LANES 

6' COUNT LOOPS 
LOCATED BASED 
ON INTERSECTION 
GEOMETRY ALL 
LANES 

THROUGH LANE CALL 
LOOPS ON APPROACHES 
SPEED LIMIT = 35 

1 I 2 I 3 I 4 I 5 I 

w 
_j 

rn 
~ 
w 
w 
(/) 

X 

6 
X (FT) 1 2751 265 1255 1 25o 1 245 1235 1 23o 1 225 12201 215 1210 12o5 1 2oo 

TYPICAL VEHICLE AND 
PEDESTRIAN HEAD 
LABELING PLAN. 
LABEL VEHICLE 
HEADS PN WHERE 
P=ASSOCIATED 
PHASE, N= 1 ,2,3 ... 
INCREASING MEDIAN 
TO CURB. 

Rr-1 8~ 

s:Ll ~~I 

CITY OF KIRKLAND 
PLAN NO. CK- TS.02 

TYPICAL DETECTION 
LAYOUT AND 

NUMBERING PLAN 



NOTES:

SKYLINE ELECTRIC & MFG. CO. OR EQUAL



ELECTRICAL DATA: 
PANELBOARD:   120/240VAC 1 PHASE 3 WIRE, 22K AIC SERIES 
RATED,  SPLIT BUS, 250 AMP SILVER PLATED COPPER BUS, COPPER 
NEUTRAL AND GROUND BUS ,  
MAIN CBS:  CUTLER HAMMER QBHW2100H 
BRANCH CBS:  WESTINGHOUSE BAB BOLT-ON CBS 
 

PER UL67 FILE NO. E21192  

 

         CITY OF KIRKLAND 
           PANELBOARDS “S” & “T”    
          PANELBOARD SCHEDULES 
 

SKYLINE ELECTRIC & MFG. CO. 
SCALE DATE  /   DRAWN BY SERIES NO.  

N.T.S.     2-16-11   /   T.C.P. 62441 

    PANELBOARDS “S” & “T”  
     CIRCUIT BREAKER SCHEDULES 

1 MAIN  CB QBH 100/2 

3    

5 ILLUMINATION #1 BAB 30/2 

7    

9 ILLUMINATION #2 BAB 30/2 

11    

13 RECEPTACLE BAB 20/1 

15 PREPARED SPACE   

17 PREPARED SPACE   

30/2 BAB ILLUMINATION #3 2 

   4 

30/2 BAB ILLUMINATION #4 6 

   8 

20/1 BAB GFI RECEPTACLE 10 

15/1 BAB CONTROL 12 

20/1 BAB RECEPTACLE 14 

  PREPARED SPACE 16 

  PREPARED SPACE 18 

 
S/N 

A           B 

         PANELBOARD SCHEDULE “S”    120/240V 1P 3W        22K AIC SERIES RATED 
   
CKT#        DESCRIPTION                TYPE  TRIP/POLE                                   TRIP/POLE  TYPE         DESCRIPTION               CKT#     

1 MAIN  CB QBH 100/2 

3    

5 SIGNAL BAB 50/1 

20/1  ITS 2 

  PREPARED SPACE 4 

  PREPARED SPACE 6 

 
S/N 

         PANELBOARD SCHEDULE “T”    120/240V 1P 3W        22K AIC SERIES RATED 
   
CKT#        DESCRIPTION                TYPE  TRIP/POLE                                   TRIP/POLE  TYPE         DESCRIPTION               CKT#     

A           B 

kjones
Rectangle

kjones
Image

kjones
Text Box
CITY OF KIRKLAND

kjones
Text Box
PLAN NO. CK-TS.05B

kjones
Text Box
PANELBOARDS "S" & "T" CIRCUIT BREAKER SCHEDULES



CITY OF KIRKLAND

PLAN NO. CK­TS.05C

COMPONENT

SCHEDULE

                   CITY OF KIRKLAND    

 SERVICE CABINET FOR SERVICE AND STREET AND TRAFFIC SIGNAL 

COMPONENT SCHEDULE 

1 METER BASE:  200 AMP, BY-PASS TYPE, 4-JAW, SINGLE PHASE,  

5TH JAW INSTALLED AT 9:00 POSITION, B-LINE U264 

2 PANELBOARD: 120/240 VAC, 1 PHASE, 3 WIRE, 250 AMP COPPER BUS (W/RATING LABEL), 

SPLIT BUS , 22 KAIC SERIES RATED,  BOLT-ON BRANCH BREAKERS, EATON TYPE BAB 

SIGNAL SECTION:  100 AMP, 2 POLE MAIN BREAKER, EATON QBHW2100, 6 CKT  

1 - 50 /1 SIGNAL BRANCH 

1 - 20 /1 ITS BRANCH 

2 - 1 POLE SPACE 

ILLUMINATION SECTION:   100 AMP, 2 POLE MAIN BREAKER, EATON QBHW2100, 18 CKT 

4 - 30/2 ILLUMINATION BRANCH 

2 - 20/1 RECEPTACLE BRANCH 

1 - 15/1 CONTROL CKT BRANCH 

1 - 20/1 GROUND FAULT RECEPTACLE BRANCH 

3 CONTACTORS: LIGHTING RATED, 30 A, 2 POLE, 120 VAC COIL, 4 – REQUIRED 

4 PHOTO ELECTRIC CELL: 1800 WATT, 120 VAC, TWIST LOCK, TYCO #SST-PV-IES-UL 

WITH 6" x  6" x 6" WIRE MESH GUARD 

5 PHOTO-CELL BYPASS SWITCH:  SPDT, 15 AMP, 277 VAC 

6 GROUND FAULT RECEPTACLE: 20 AMP, 125 VAC, DUPLEX 

CABINET: NEMA 3R, PADMOUNT, 1/8” ALUMINUM 5052-H32 CONSTRUCTION 

2 SCREENED AND GASKETED VENTS 

DOORS: HEAVY DUTY HINGES (LIFT-OFF TYPE), WELDED IN PLACE 

STAINLESS STEEL VAULT HANDLES, PADLOCKABLE METER DOOR 

"BEST" CX LOCK ON DISTRIBUTION DOOR, POLISHED WIRE GLASS  

WINDOW IN METER DOOR, CLOSED CELL NEOPRENE GASKET,  

CARD HOLDER 

FINISH: MILL FINISH ALUMINUM, DEADFRONT WHITE 

CITY OF KIRKLAND 

SKYLINE SERIES #62460-R1 

      UL LISTED PER STANDARD #508A 10-20-16     TCP 

"SUITABLE FOR USE AS SERVICE ENTRANCE"  

SKYLINE ELECTRIC & MFG. COMPANY 
I N C O R P O R A T E D  

Switchboards Metal Punching . . Forming . . Welding 
Panelboards Industrial Control Panels  
Steel Cabinets 3619 7TH AVENUE SOUTH 
UL Registered SEATTLE, WASHINGTON  98134 
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ANCHOR BOLT TEMPLATE

1
0
 9
/1

6
"

A

7
"

6
"

1"

3
/1

6
"

ADETAIL
PERSPECTIVE VIEW

ELEVATION

1/8 *
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POST

DETAIL

GROUNDING CONNECTION *

3.

2.

1.

CONDUCTOR

EQUIPMENT GROUNDING

FLAT WASHER (TYP.)

STAINLESS STEEL

CONDUCTOR

EQUIPMENT GROUNDING

FINISHED GRADE

1/4-20 THREAD BOLT (TYP.)

FIELD DRILL AND TAP FOR

COMMERCIAL CONCRETE

TOP OF POST

SIDEWALK

EDGE OF

SIDEWALK

TOP OF

TOP OF FOUNDATION

SQUARE

1' - 6"6"

1
' 
- 
6
"

2
' 
- 
0
"

3
' 
- 
6
"

1
/2
"

7
"

7"

3/16

1/8

SEE DETAIL AT LEFT

GROUNDING CONNECTION ~

4.

NOTES

3" STEEL PIPE (SCHEDULE 40)

PEDESTRIAN PUSHBUTTON POST ~

GLUE PVC STUBOUT)

WITH TOP OF FOUNDATION (DO NOT 

CONDUIT COUPLING ~ INSTALL FLUSH

1
 -
 2
"

AND FOUNDATION
PUSHBUTTON POST (PPB)
ACCESSIBLE PEDESTRIAN

D
R

A
W

N
 B

Y
: 
 F

E
R

N
 L
ID

D
E

L
L

CONDUCTOR

EQUIPMENT GROUNDING

4
"

9
"

2
"M

A
X
.

1
" 
- 
2
"

SIGNAL (APS) ASSEMBLY

ACCESSIBLE PEDESTRIAN

"H
" 

=
 5
' 
- 
0
" 

O
R

18" (IN) MAXIMUM

10" (IN) OR LESS DESIRABLE ~

CONDUIT

ELECTRICAL

1" (IN) DIAMETER

BOLT CIRCLE

6" (IN) DIAMETER

HOLE (TYP.)

5/8" (IN) DIAMETER

HOLE (TYP.)

5/8" (IN) DIAMETER

HOLE

1 1/2" (IN) DIAMETER

PLATE

1/4" (IN) STEELBOLT CIRCLE

6" (IN) DIAMETER

3" (IN) PIPE CAP

HOLE

5/8" (IN) DIAMETER

(SCHEDULE 40)

3" (IN) STEEL PIPE 

(1/2" (IN) MINIMUM WELD)

MAXIMUM EXTENT POSSIBLE 

WELD STUD TO POLE WALL TO

3/4" (IN) CHAMFER (TYP.)

THREADED STUD

STAINLESS STEEL 

1/4" (IN) × 1 1/4" (IN) LONG

DRAIN TUBE

3/8" (IN)

STEEL PLATE

1/2" (IN) 

HOLE

DIAMETER

3 9/16" (IN) 

STEEL HEX NUTS 

THREE 1/4" (IN) STAINLESS

GRADE

FINISHED

RECOMMENDED CRIMPER

WITH A MANUFACTURER'S

CRIMP-ON CONNECTOR ~ CRIMPED

CONDUCTOR AND FULL CIRCLE

EQUIPMENT GROUNDING

JOINT FILLER

PREMOLDED

NUT OR 5/8" (IN) MAXIMUM (TYP.)

OF TWO THREADS ABOVE TOP OF

REQ'D. PER ANCHOR BOLT ~ MIN.

WITH FLAT WASHER, TWO EACH

1/2" (IN) DIAMETER STEEL HEAVY HEX NUT,

BASE PLATE ASSEMBLY ~

PER ANCHOR BOLT

FLAT WASHERS ~ FOUR REQUIRED 

   

FOUR REQUIRED PER ANCHOR BOLT

1/2" (IN) DIAMETER STEEL HEAVY HEX NUTS ~ 

                           

                     FOUR REQUIRED PER ASSEMBLY 

1/2" (IN) × 18" (IN) FULL THREAD  ANCHOR BOLT ~

                   

ANCHOR BOLT TEMPLATE ~ TWO REQUIRED

                             

ANCHOR BOLT TEMPLATE ASSEMBLY 

(S
E

E
 N

O
T

E
 3
)

"H
" 

P
L

U
S
 1

4
" 

~
 

(S
E

E
 N

O
T

E
 3
)

3" (IN) PIPE CAP

4.

STANDARD PLAN J-20.10-04

5.

2" (IN) LONG PVC STUBOUT

(T
Y

P
.)

~
 2
" 

~
 

 STANDARD

PLUMBING

INSTALL AFTER

GROUT PAD ~

CONDUIT

1" (IN) DIAMETER ELECTRICAL

Standard Plan J-20.26

Two button installation may require adaptor(s).

   

Junction Box serving the Standard shall preferably be located 5' - 0" (10' - 0" Max.) from the Standard.

                

Mounting distances vary between manufacturers. See manufacturers recommendations for mounting information.

                 

height to accommodate plaque and leave a 2" (in) space between signs.

CROSSING TIME" above the Accessible Pedestrian Signal (APS) assembly. Add 14" (in) to post 

Where shown in the plans, install plaque (R10-32P) "PUSH BUTTON FOR 2 SECONDS FOR EXTRA 

  

 for Accessible Pedestrian Pushbutton details.See 
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w 
0 
0 
::::i 
z 
0::: 
w 
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:>-: 
m 
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~ 
0 

TOP OF 
POLE 

0 
' 

1" (IN) 
DIAMETER 

HOLE (TYP.) 

1/4" (IN) 
WEEP 
HOLE 

3/4" (IN) STEEL PLATE 

MATCH LINE 

1/4" (IN) WEEP HOLE 

BELOW MATCHLINE- SEE DETAILS 
' _[ ON PEDESTRIAN SIGNAL HEAD I_ _w~H TYPE o MOUNT 

' 

TYPE C MOUNT PLACEMENT 

9" 

TAPERED STEEL 
SHAFT 

9" (IN) DIAMETER 
BOLT CIRCLE 

0 
' 

iio 

TOP OF 
POLE 

BASE PLATE DETAIL 

VIEW 0 

INSTALL ROSETTE IF 
KNOCKOUT IS OPEN 

1/4" (IN) WEEP 
HOLE 

LOCK NIPPLE 

OFFSET SLIPFITTER­
OFFSET TO FRONT 
OF POLE 

TYPE D MOUNTING DETAIL 

TOP OF 
SIDEWALK 

CONCRETE FOUNDATION 
(SEE NOTE 1) 

MATCHLINE 

HAND HOLE 
(SEE NOTE 6) 

PEDESTRIAN SIGNAL HEAD 
WITH TYPE D MOUNT 

1/4" (IN) WEEP HOLE 

OFFSET SLIPFITTER 

ABOVE MATCHLINE- USE DETAILS 
FOR PEDESTRIAN SIGNAL HEAD 
WITH TYPE C MOUNT 

TAPERED STEEL SHAFT 
(SEE NOTE 2) 

ACCESSIBLE PEDESTRIAN 
SIGNAL (APS) (SEE NOTE 5) 

GROUNDING CONNECTION -
SEE DETAIL 

NOTES 

1. See Standard Plan J-21.1 0 for Signal Standard Foundation with Fixed Base and Slip Base details. 

2. Steel shaft shall be tapered either round or dodecagon (12-sided), 11 gage, 4 1/2" (in) O.D. at slipfitter 
weld. Taper shall be 0.14" (in) per foot. 

3. Welding of structures shall be in accordance with the latest edition of the AWS 01.1 Structural 
Welding Code - Steel. All butt welds shall be ground flush with base metal. 

4. See Standard Plan J-20.26 for Accessible Pedestrian Pushbutton details. 

5. See Standard Plan J-20.20 for Accessible Pedestrian Signal Standard Electrical details. 

6. Hand holes shall include a removable, rain-tight cover and gasket, fastened with two stainless steel 
screws (ASTM 593). 

7. Supplemental grounding conductor shall be non-insulated #4 AWG stranded copper and shall be 
clamped to vertical rebar with a connector suitable for use embedded in concrete. Provide 3' - 0" min. 
slack. Attach to pole grounding stud with a full circle crimp-on connector (crimped with a manufacturer 
recommended crimper). 

8. The junction box serving the standard shall preferably be located 5' - 0" (1 0' - 0" max.) from 
the standard. 

9. Where shown in the plans, install plaque (R1 0 - 32P) "PUSH BUTTON FOR 2 SECONDS FOR EXTRA 
CROSSING TIME" two inches above the Accessible Pedestrian Signal (APS) Assembly. 

POLE WALL 

SUPPLEMENTAL GROUNDING 
CONDUCTOR 

1/4" (IN) STAINLESS 
STEEL HEX NUT 

STAINLESS STEEL 
WASHERS (TYP.) 

1/4" (IN) DIAMETER x 1 1/4" (IN) LONG 
STAINLESS STEEL STUD 

1/4" (IN) STAINLESS 
STEEL NUT HEX (TYP.) 

FULL CIRCLE CRIMP-ON 
CONNECTOR (TYP.) 

EQUIPMENT GROUNDING 
CONDUCTOR 

GROUNDING CONNECTION 
DETAIL 

EQUIPMENT GROUNDING CONDUCTOR 

SUPPLEMENTAL GROUNDING CONDUCTOR 
(SE NOTE 8) 

TOP OF 
FOUNDATION 

SUPPLEMENTAL GROUNDING 
CONDUCTOR (SEE NOTE 8) 

PEDESTRIAN SIGNAL 
STANDARD (TYPE PS) 

DETAILS 
STANDARD PLAN J-20.16-02 

SHEET 1 OF 1 SHEET 

APPROVED FOR PUBLICATION 

TYPE DMOUNT 

PEDESTRIAN SIGNAL STANDARD 
(FIXED BASE SHOWN) 

~ PERSPECTIVE VIEW 

STATE DESIGN ENGINEER ..... 
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TAPER DIVIDER ENDS NOTES 
TO MATCH INSIDE ~ - =:?--- ... ,,,,._-- -- ---<lllllllll> ~- JUNCTION BOX DIMENSION TABLE 1. All box dimensions are approximate. Exact configurations vary among manufacturers. 

TAPER OF BOX ""'- BOX INTERIOR LENGTH- 1/16" 
(TYP.))---,-,-.,----,~ 

5/16" (IN) X 1 1/2" (IN) s. s. 1/4 
5/16" (IN) X 1" (IN) s. s. 

COUPLING NUT \ 

~ BOX TYPE a:: ITEM c( 

b ..... 

SET SCREW (TYP.~ ~,, ---';:= _ 
(TYP.) -~---

10 GAGE 
L..-----------------....1 GALVANIZED 

:::IE 

A OUTSIDE LENGTH OF JUNCTION BOX 

TYPE1 

22" 

TYPE2 

33" 

2. Minimum lid thickness shown. Junction Boxes installed in sidewalks, walkways, and shared-use 
paths shall have a slip-resistant coating on the lid and lip cover plate, and shall be installed with 
the surface flush with and matched to the grade of the sidewalk, walkway, or shared-use path. 
The non-slip lid shall be identified with permanent markings on the underside, indicating the 
type of surface treatment (see Contract Documents for details) and the year of manufacture. 
The permanent marking shall be 1/8" (in) line thickness formed with a mild steel weld bead and 
shall be placed prior to hot-dip galvanizing. 

LID SUPPORT (TYP.) 
(SEE NOTE 3) 

GROUND STUD 
(SEE NOTE4) 

COUPLING NUT 
FOR ALTERNATIVE 2 -

SEE SHEET2 

LID LIFTING NOTCH -
1/4" (IN) X 3/4" (IN) 

HEADED ANCHOR SHEAR 
STUD- 3/8" (IN) x 3" (IN) 10 

COUNT STUDS EVENLY 
SPACED AROUND FRAME 

(PLACE TO SIDE OF LID 
BOLT DOWN SUPPORT A­

NGLE WHEN USING LOCK­
ING DETAIL ALTERNATIVE 

2) (SEE NOTE 11) 

1 3/8" (IN) DIAM. HOLE WITH 
1/2- 13 x 1 1/2 STAINLESS 

STEEL PENTA HEAD BOLT 

BOLT PLATE- SEE DETAIL 

TOP OF SOIL 
SURFACE OR 

FINISHED 
GRADE 

~w oc 
...J~ 
WCJ 
me 
::!:w 
::J::c 
:!:en 
zz 
~u::: 
= w "<t::c 
Nl-

3/4 

3/4 

DIVIDER PLATE 
ELEVATION VIEW 

(FOR TYPE 2 JUNCTION BOX ONLY) 

A 

c 

E 

• I 

----d 6-----

LOCKING LID STANDARD 
DUTY JUNCTION BOX 

(CONDUITS NOT SHOWN) 

A 

GROUNDING STUD 
(SEE NOTE 4) 

3/8" (IN) STEEL 
COVER PLATE 

~ GRS CONDUIT 

SECTION 0 

4" 

(TYP.) 

STEEL B OUTSIDE WIDTH OF JUNCTION BOX 17" 22 1/2" 

SIDE VIEW c INSIDE LENGTH OF JUNCTION BOX 18"- 19" 28"- 29" 

D INSIDE WIDTH OF JUNCTION BOX 13"- 14" 17"- 18" 3. Lid support members shall be 3/16" (in) minimum thick steel C, L, or T shape, welded to the frame. 

.I 
E LID LENGTH 17 5/8" 28 5/8" 

F LID WIDTH 12 5/8" 18 1/8" 

CAPACITY- CONDUIT DIAMETER 6" 12" 

4. A 1/4-20 NC x 3/4" (in) stainless steel ground stud shall be welded to the bottom of the lid; include 
(2) stainless steel nuts and (2) stainless steel flat washers. 

5. Bolts and nuts shall be liberally coated with anti-seize compound . 

3/16" (TYP.) 6. Equipment Bonding Jumper shall be # 8 AWG min. x 4' (ft) of tinned braided copper. 

0 
' ' ' ' ' 

DIAMOND PATTERN 
(SEE NOTE 2) 

3/8" (IN} STEEL COVER 
LIP PLATE (TYP.) 

LID SUPPORT (TYP.) 

HEADED ANCHOR 
SHEAR STUD (TYP.) 

(SEE NOTE 11) 

7. The System Identification letters shall be 1/8" (in) line thickness formed with a mild steel weld bead. See 
Cover Marking detail. Grind off diamond pattern before forming letters. For System Identification details, 
see Standard Specification 9-29.2(4}. 

8. When required in the Contract, provide a 1 0" (in) x 27 1/2" (in), 10 gage divider plate, complete, with 
fasteners, in each Type 2 Junction Box where specified. 

9. When required in Contract, provide a 12" (in) deep extension for each Type 2 Junction Box where specified. 

10. See the Standard Specifications for alternative reinforcement and class of concrete. 

11. Headed Anchor Shear Studs must be welded to the Steel Cover Lip Plate and wire tied in two places to 
the vertical Welded Wire Fabric when in contact with each other. Wire tie all other Headed Anchor Shear 
Studs to the horizontal Welded Wire Fabric. 

~ 12. Lid Bolt Down Attachment Tab provides a method of retrofitting by using a mechanical process in lieu of 
~ welding. Attachment Tab shown depicts a typical component arrangement; actual configurations of 
~ assembly will vary among manufacturers. See approved manufacturers' shop drawings for specifics. 

~ 13. Unless otherwise noted in the plans or approved by the Engineer, Junction Boxes, Cable Vaults, and 

1 
• f Pull Boxes shall not be placed within the sidewalks, walkways, shared use paths, traveled ways or paved 

111<•• shoulders. All Junction Boxes, Cable Vaults, and Pull Boxes placed within the traveled way or paved 
"-11~. shoulders shall be Heavy-Duty. 

WELDED WIRE HOOP (TYP.) 
(SEE NOTE 10) 

WWF WIRE TIED TO 14. Distance between the top of the conduit and the bottom of the Junction Box lid shall be 6" (in) min. to 8" (in) 
HEADED ANCHOR max. for final grade of new construction only. See Standard Specification 8-20.3(5}. Where adjustments 

fn\D SHEAR STUD (TYP.) are to be made to existing Junction Boxes, or for interim construction stages during the contract, the 
SECTION V limits shall be from 6" (in) min. to 10" (in) max. See Standard Specification 8-20.3{6}. 

PERSPECTIVE VIEW 

3/8" (IN) STEEL 
COVER LIP PLATE 0 Equipment Grounding j. B 

GROUND STUD (SEE NOTE 4) 

COUPLING NUT FOR ALTERNATIVE 2 -
SEE DETAIL "E" ALTERNATIVE 2 

TOP OF PAVED 
SURFACE 

b 
' ;.... 

w 
::cW 
l-en 
~a:: 
o::J 
....~o 
wU 
caw 
:!:en 
::J~ 
::!:u. zo 
~a. 

~~ 
N 

Conductor 

~ Copper Solderless 3/8" (IN) STEEL 
Crimp Connector COVER LIP PLATE 

~ Equipment Bonding 
Jumper (See Note 6) 

~ See Contract for conduit 
size and number 

COVER MARKING DETAIL 

:::: 1"(TYP.>.

1 

r- :::: 1"(TYP.) 

lli s_[ 
1/2" (TYP.) 1=---f 

1.1 1/2 MIN. 

3 

SECTION 0 
(CONDUITS NOT SHOWN) 

LID SUPPORT (TYP.) -
L SHAPE SHOWN 
(SEE NOTE 3) 

3/8" (IN) x 3" (IN) HEADED ANCHOR 
SHEAR STUD (TYP.) 

WELDED WIRE 
FABRIC (TYP.) 
0/'I'NF) 4x4-W2.9xW2.9 
(6 GAGE) (SEE NOTE 10) 

WELDED WIRE HOOP 
(TYP.) W2.9 (6 GAGE) 
(SEE NOTE 1 0) 

LOCKING LID STANDARD 
DUTY ~UNCTION BOX 

TYPES 1 & 2 
STANDARD PLAN ~-40.10-04 

SHEET 1 OF 2 SHEETS 

APPROVED FOR PUBLICATION 

STATE DESIGN ENGINEER ...... 
... Washington State Department of Transportation 



1/2- 13 x 1 1/2 S. S. PENTA HEAD 
BOLT AND 1/2" (IN) S. S. FLAT WASHER 

1 

LID LIFTING NOTCH - 1/4" (IN) x 3/4" (IN) 
LID SUPPORT- L SHAPE SHOWN 

(SEE NOTE 3) 1 3/8" (IN) DIAM. HOLE 

BOLT PLATE CHANNEL­
SEE DETAIL 

1 5/8" (IN) SLOTTED S. S. 
CHANNEL WITH S. S. 

CHANNEL NUT AND SPRING 

LID SUPPORT­
L SHAPE SHOWN 

(SEE NOTE 3) 

3/8" (IN) STEEL 
COVER LIP PLATE 

3/16 

WWF- TIED IN 2 
PLACES TO HEADED 

ANCHOR SHEAR STUD 

WWF 4x4-W2.9xW2.9 
(TYP.) (6 GAGE) 
(SEE NOTE 10) 

3/8" (IN) X 3" (IN) 
HEADED ANCHOR 

SHEARSTUD­
WELDEDTO 

LIP PLATE 

3/8" (IN) STEEL 
COVER LIP PLATE 

3/16 

WWF- TIED IN 2 
PLACES TO HEADED 

ANCHOR SHEAR STUD 

WWF 4x4-W2.9xW2.9 
(TYP.) (6 GAGE) 
(SEE NOTE 10) 

3/8" (IN) X 3" (IN) 
HEADED ANCHOR 

SHEARSTUD­
WELDEDTO 

LIP PLATE 

3/8" (IN) STEEL COVER PLATE -
SHOWN CUT AWAY FOR CLARITY 

3/8" (IN) STEEL 
COVER LIP PLATE 

1 1/2 

LID SUPPORT-
L SHAPE SHOWN 
(SEE NOTE 3) 

HEX COUPLING NUT 

LID BOLT DOWN 
ATTACHMENT TAB­
SEE DETAIL 

WWF-WELDED 
TO LIP PLATE 

WELDED WIRE 
HOOP (TYP.) 

W2.9 (6 GAGE) 
(SEE NOTE 10) 

LID HOOK- 1" (IN) x 
1" (IN) x 3/16" (IN) ANGLE 

3/8" (IN) STEEL 
COVER LIP PLATE 

3/16 

LID SUPPORT -
L SHAPE SHOWN 
(SEE NOTE 3) 

SECTION 0 

WWF- TIED IN 2 PLACES 
TO EACH HEADED 

ANCHOR SHEAR STUD 

WWF 4x4-W2.9xW2.9 (TYP.) 
(6 GAGE) (SEE NOTE 10) 

3/8" (IN) x 3" (IN) HEADED 
ANCHOR SHEAR STUD­

WELDED TO LIP PLATE 

1/2-13 x 1 1/2 S. S. PENTA HEAD 
BOLT AND 1/2" (IN) S. S. FLAT WASHER 

SLOTTED STEEL CHANNEL 

LID BOLT DOWN ATTACHMENT 
TAB- SEE DETAIL 

DETAIL 0 
ALTERNATIVE 1 SHOWN 

1 3/8" (IN) DIAM. HOLE 

BOLT PLATE CHANNEL­
SEE DETAIL 

LID LIFTING NOTCH - 1/4" (IN) x 3/4" (IN) 

3/8" (IN) STEEL COVER PLATE­
SHOWN CUT AWAY FOR CLARITY 

9/16" (IN) ~" 
DIAM. 
HOL_E I 1 1/2" 

~1_1 i 

HEX COUPLING NUT 
S. S. 5/16-NC x 7/8" (IN) WITH 

BOLT DOWN 
ATTACHMENT TAB­

SEE DETAIL 

S. S. 5/16-NC x 3/4" (IN) BOLT & THREE 
EACH S. S. 5/16" (IN) FLAT WASHERS 

LID BOLT DOWN SUPPORT ANGLE -
1 1/2" (IN) X 3" (IN) X 1/4" (IN) ANGLE 

DETAIL 0 
ALTERNATIVE 2 SHOWN 

1/2- 13 x 1 1/2 S. S. PENTA 
HEAD BOLT AND 1/2" (IN) S. S. 

FLAT WASHER 1 1/8" (IN) x 2" (IN) 

1/4" (IN) STEEL PLATE 

VERTICAL SLOT 

.) 

1/8" (IN) X 3/4" (IN) 
ANGLE (TYP.) 

1/4" (IN) S. S. PLATE 
LID SUPPORT- L SHAPE SHOWN 
(SEE NOTE 3) 

f-~-~-----

DETAIL 0 
ALTERNATIVE 2 SHOWN 

PERSPECTIVE VIEW 

3/16 1 1/2 

LID SUPPORT- L SHAPE 
SHOWN (SEE NOTE 3) 

EXPOSE LID BOLT DOWN 
SUPPORT ANGLE TO ATTACH 
ALTERNATIVE 2 LID BOLT DOWN 
ANGLE ATTACHMENT TAB 

LID BOLT DOWN SUPPORT 
ANGLE- 2" (IN) X 2" (IN) X 

1/4" (IN) ANGLE 

1/2" (IN) S. S. HEX NUT 

7/16" (IN) x 3/4" (IN) SLOT 

1/2" (IN) S. S. HEX NUT 

7/16" (IN) X 

3/4" (IN) 
SLOT 

9/16" (IN) 
DIAM. HOLE 

ALTERNATIVE 2 

2" (IN) X 3" (IN) X 

1/4" (IN) ANGLE 

LID BOLT DOWN ATTACHMENT TAB 

1/2- 13 x 1 1/2 S. S. PENTA HEAD BOLT 
AND 1/2" (IN) S. S. FLAT WASHER 

3/8" (IN) STEEL COVER 
PLATE- SHOWN CUT 
AWAY FOR CLARITY 

(SEE NOTE 12) 

:...;;:;"~I 118" (IN) X 
314" (IN) 1/4" (IN) STEEL PLATE l_ L STEELANGLE~ 

f t:..::l -=-=-=-=-=..::..::..::..::..::-=-=-=-=1 ~I ~ - 114" (IN)~;'!~~ 
1 1/2 

LID SUPPORT­
L SHAPE SHOWN 
(SEE NOTE 3) 

4" 3 3/4" 

~t ~t =1· ~·1 ~c::::=1· ~·1 
--r-L t 

I 3/4" (IN) 
RADIUS 

1/2" (IN) S. S. 

DETAIL 0 
ALTERNATIVE 3 SHOWN 

DETAIL 0 
ALTERNATIVE 3 SHOWN 

PERSPECTIVE VIEW 

1/8" (IN) x 3/4" (IN) STEEL 
ANGLE - RIGHT ANGLE 

SHOWN, MIRROR IMAGE 
FOR LEFT ANGLE 

HEX NUT 

ALTERNATIVE 3 
LID BOLT DOWN ATTACHMENT TAB 

(SEE NOTE 12) 

1/8" (IN) x 3/4" (IN) STEEL 
ANGLE- MIRROR IMAGE 

FOR LEFT ANGLE 

------------------

2 1/2" 

-~ 
~l_l ~ 
f~~ 

5/8" (IN) X 

1" (IN) 
HORIZONTAL 

SLOT 

5/8" (IN) X 1" (IN) 
HORIZONTAL SLOT 

HEX COUPLING NUT 
S. S. 5/16-NC x 7/8" (IN) WITH 
s. s. 5/16-NC X 3/4" (IN) BOLT 
& (3 EACH) S. S. 5/16" (IN) 
FLAT WASHERS 

ALTERNATIVE 1 
LID BOLT DOWN ATTACHMENT TAB 

(SEE NOTE 12) 

BOLT PLATE CHANNEL 

LOCKING LID STANDARD 
DUTY ~UNCTION BOX 

TYPES 1 & 2 
STANDARD PLAN ~-40.10-04 

SHEET 2 OF 2 SHEETS 

APPROVED FOR PUBLICATION 
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GROUND STUD (TYP) \ 
(SEE NOTE 4) \ 

1\ 
---------------------

.. -------------------r- ~ 

z 
0 

~ 

48" 0 
42" 

36" 0 
1/8" GAP 

BElWEEN LIDS 

I I 

I/ 
I 

lr SEE HINGE DETAIL 

= ~ • = : ' = ·= ~d,. ·- -·-·-·-·-·-·-·-·-· 

-y_-_-_-_-_-_-_-J-_-_-_-_-_-_-_-_-- ~ ~ ~ ~----- ~ ~ ~ ~ ~ ~ ~ ~ f---- _---! ~ 
I 1.0 - .. L I h 
I -·-·--rj~- : ~ 

I 3" I ___, 
0 w 

~ 

COVER MARKING DETAIL 

::::: 1" (TYP.).

1 

r- ::::: 1" (TYP.) 

lli s_[ 
1/2" (TYP.) ! i=-t 

"\t_~~~~~ 1/4" CLEAR 
~~I T s : ALL AROUND 
-....:~-";"\""""("""( 

';:1';:1';:1';:1';:1 

SEE NOTES 

NOTES 

1. All box dimensions are approximate. Exact configurations vary among manufacturers. 

2. Minimum lid thicknesses are shown. Junction Boxes installed in sidewalks, walkways, and 
shared-use paths shall have a slip-resistant coating on the lid and lip cover plate and shall 
be installed with the surface flush with and matched to the grade of the sidewalk, walkway, 
or shared-use path. The non-slip lid shall be identified with permanent markings on the 
underside, indicating the type of surface treatment (see Contract Documents for details) and 
the year of manufacture. The permanent marking shall be 1/8" (in) line thickness formed with 
a mild steel weld bead and shall be placed prior to hot-dip galvanizing. 

3. Lid support members shall be 3/16" (in) min. thick steel C, L, or T shape, welded to the frame. 
Exact configurations vary among manufacturers. 

4. A 1/4-20 NC x 3/4" (in) S. S. ground stud shall be welded to the bottom of each lid; include (2) S. S. nuts and (2) S. S. flat washers. 

5. The hinges shall allow the lids to open 180°. 

6. Bolts and nuts shall be liberally coated with anti-seize compound. z 
::J 
0 
11.. 

- 11.. 
~0 

I SEE NOTE 8 ~ 1 

: 

I ' ~ 

~ a- ----- ,---,-, 8: 0 ,~----~ -----+------, 

~- """l.== _-:--- ~--- ~_-;---rr-- SEE ~ANDLE ----~ """'-~~ r --r---
en 
~ 

Co z 
N W 

7. Connect Equipment Bonding Jumper to ground stud on lid. As an alternative to the ground stud connection, the Equipment 
Bonding Jumper shall be attached to the front face of the hinge pocket with a 5/16-20 NC x 3/4" (in) S. S. bolt, (2) each S. S. nuts, 
and (2) each S. S. flat washers. Equipment Bonding Jumper shall be #8 AWG min. x 4' (ft) of tinned braided copper. :I: 

1-
0 s: 
w 
0 
Ci) 
z 

HEADED ANCHOR SHEAR STUD -
3/8" (IN) x 3" (IN), 10 COUNT STUDS 
EVENLY SPACED AROUND FRAME 

~ Equipment Grounding 
Conductor 

0 Copper Solderless Crimp 
Connector 

~ Equipment Bonding Jumper 

0 Foundation 

~ See Contract for conduit size 
and number 

TOP OF SOIL SURFACE 

L 

~-

I 

1" 

(TYP.) 

I DETAIL i 
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en 
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::J 
l­en 
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_......J 

19" 

T 

• ' ' 

' ' 
F----~1 ~~'Y. : h 
c ______ J ~"~):.: ~ 

----------- ~ 0~---- -~ --: 
' ~--~ ; h 

\ 1\ ~ 
\'------.-r----<(TYP.) \_ DIAMOND PATTERN ~ ~ 

3/16 V1 1/2 (SEE NOTE 2) 

19" 

4 STUDS EVENLY SPACED 

PLAN VIEW 

8. The System Identification letters shall be 1/8" (in) line thickness formed by a mild steel weld bead. See Cover Marking detail. 
Grind off diamond pattern before forming letters. See Standard Specification 9-29.2(4) for details. 

9. See the Standard Specifications for alternative reinforcement and class of concrete. 

10. See Standard Plan J-40.10 for Welded Wire Fabric and Headed Anchor Shear Stud attachment details. 

11. Capacity - conduit diameter = 24" (in) 

12. Lid Bolt Down Attachment Tab provides a method of retrofitting by using a mechanical process in lieu of welding. Attachment Tab 
shown depicts a typical component arrangement; actual configurations of assembly will vary among manufacturers. See approved 
manufacturers' shop drawing for specifics. 

13. Unless otherwise noted in the plans or approved by the Engineer, Junction Boxes, Cable Vaults and Pull Boxes shall not be placed 
within the sidewalk, walkway, shared use path, traveled way or paved shoulders. All Junction Boxes, Cable Vaults, and Pull Boxes 
placed within the traveled way or paved shoulders shall be Heavy-Duty. 

14. Distance between the top of the conduit and the bottom of the Junction Box lid shall be 6" (in) min. to 8" (in) max. for final grade of 
new construction only. See Standard Specification 8-20.3(5). Where adjustments are to be made to existing Junction Boxes, 
or for interim construction stages during the contract, the limits shall be from 6" (in) min. to 10" (in) max. See Standard 
Specification 8-20.3(6). 

LOCKING LID STANDARD DUTY JUNCTION BOX 

42" 

1/2" (IN) STEEL 
COVER PLATE 
(TYP.) 

3" (TYP.) 

LIFT HOLE-
1" (IN) - 2" (IN) 
DIAM. 

5 PVC CONDUIT GRS CONDUIT 5 

SECTION 0 

HEX COUPLING NUT 
(TYP.) - SEE DETAIL "C" 

TOP OF BASE COURSE 

TOP OF PAVED 
SURFACE 

#5 HOOP WITH 
8" (IN) OVERLAP -

2 TIES 

= a. 
'<~"o 
N I-

4 

30" 

20" 

INSIDE WIDTH OF FOUNDATION 

GROUND STUD 

SECTION 0 
CONDUITS NOT SHOWN 

3" (TYP.) 

WELDED WIRE 
FABRIC (TYP.) (WNF) 
4x4-W2.9 (6 GAGE) 
(SEE NOTE 9) 

WELDED WIRE HOOP 
(TYP.) W2.9 (6 GAGE) 
(SEE NOTE 9) 

LOCKING LID STANDARD 
DUTY ~UNCTION BOX 

TYPES 
STANDARD PLAN ~-40.30-04 
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3/16 

FRAME - L 1 3/4" (IN) x 
1/2" (IN) X 3/16" (IN) 

VWJF - TIED IN 2 
PLACES TO HEADED 

ANCHOR SHEAR STUD 
(SEE NOTE 10) 

3/8" (IN) x 3" (IN) HEADED 
ANCHOR SHEAR STUD -

WELDED TO LIP PLATE 
(SEE NOTE 10) 

3/16 

FRAME - L 1 3/4" (IN X 

1/2" (IN) X 3/16" (IN) 

1JW.JF- TIED IN 2 PLACES 
TO HEADED ANCHOR 

SHEAR STUD (SEE NOTE 10) 

n I 

I. 

I. 

<J 

3" 

<J ! ' <J 
I 

3" 

.I 

1 1/2" 

' <J 

-~ 

.I 

LID SUPPORT- 3/16" (IN) MIN. THICK 

1/2" (IN) STEEL COVER PLATE 

GROUND STUD WITH 2 NUTS AND 
2 WASHERS (TYP.) (SEE NOTE 4) 

ALTERNATE LOCATION FOR 
ATTACHMENT OF EQUIPMENT 

BONDING JUMPER 
(SEE NOTE 7) 

S. S. PIN WITH SNAP 
RING GROOVE (TYP.) 

1/2" (IN) STEEL 
COVER PLATE 

' L__ ____ __, 

~-------------------~ 

HANDLE STOP 

1/2" (IN) STEEL 
COVER PLATE 

TOP VIEW 

HANDLE - BENT 1/2" (IN) 
STEEL ROD, FLUSH WITH LID 

EQUIPMENT BONDING 
JUMPER (TYP.) 

~ / S. S. FLAT WASHER (TYP.) 

~« S. S. SNAP RING (TYP.) 

WJ(§il, ·. 

(SEE NOTE 7) 

HEX COUPLING NUT-S. S. 5/16 NC x 7/8" (IN) 
WITH S. S. 5/16 NC x 3/4" (IN) BOLT AND 4 EACH 
S. S. WASHERS (TYP.) 

DETAIL 0 

1 3/8" 2 1/4" 

F1l 
Kl 
~ --- -t--

~I ~ 1 If---. _2_" -----i~ 
BOLT PLATE CHANNEL 

HINGE DETAIL 

5/8" (IN) X 1" (IN) 
VERTICAL SLOT 

LID ~SUPPORT - 3/16" (I~) MIN. THICK 

1/2- 13 X 1 1/2 S. S. PENTA 
HEAD BOLT AND 1/2" (IN) 

HANDLE- SEE DETAIL 

S. S. FLAT WASHER 

I I 

BOLT PLATE 
CHANNEL 

SLOTTED S. S. CHANNEL 
WITH S. S. CHANNEL NUT 
AND SPRING 

3/8" (IN) x 3" (IN) HEADED 
ANCHOR SHEAR STUD -
WELDED TO LIP PLATE 
(SEE NOTE 1 0) 

DETAIL 0 

5/8" (IN) X 1" (IN) 
VERTICAL SLOT 

1/2" (IN) STEEL COVER PLATE 

HANDLE STOP -
6" (IN) X 3" (IN) X 1/4" (IN) 

FRAME - L 1 3/4" (IN) X 

1/2" (IN) )( 3/16" (IN) 

LID SUPPORT -
3/16" (IN) MIN. THICKNESS 

BOLT PLATE CHANNEL­
WELD TO STEEL COVER PLATE 

5/8" (IN) X 1" (IN) 
HORIZONTAL SLOT 

SLOTTED S. S. CHANNEL 
WITH S. S. CHANNEL NUT 

AND SPRING 

1" (IN) X 1" (IN) X 1/4" (IN) (TYP.) 

1/2 - 13 x 1 1/2 S. S. PENTA HEAD BOLT 
AND 1/2" (IN) S. S. FLAT WASHER 

1 3/8" (IN) DIAM. HOLE 

FRONT VIEW 

HANDLE DETAIL 

1/2" (IN) STEEL COVER PLATE­
SHOWN CUT AWAY FOR CLARITY 

DETAIL 0 
ISOMETRIC VIEW 

q ' 

LOCKING LID STANDARD 
DUTY ~UNCTION BOX 

TYPES 
STANDARD PLAN ~-40.30-04 
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6' - 0" DIAM. (TYP.)
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JUNCTION 
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JUNCTION 

SEE CONTRACT

STATION #6' - 0" 8' - 0" 6' - 0" 8' - 0" 6' - 0"

1' - 0"

6' - 0"

6' - 0" DIAM. (TYP.)

THIS SHEET (TYP.)

SAWCUT DETAIL

SEE ENTRANCE

CIRCULAR SAWCUT (TYP.)

S
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Y
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 1
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N
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C L

L
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N
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C L

EDGE OF SHOULDER

EDGE OF LANE

3.

         

      

Standard Plan J-50.15.see 

For Installation Notes and Details 

2.

1

4.

DETAIL ~ THIS SHEET (TYP.)

SEE ENTRANCE SAWCUT 

SHEET 2 

STANDARD PLAN J-50.15,

SEE DETAIL "B",
SEE DETAIL "A",

SHEET 2 

STANDARD PLAN J-50.15,

TYPE 3S (STOP LINE) LOOP ARRAY TYPE 3A (ADVANCE) LOOPS

NOTES

(TYP.)

3' - 0"

(TYP.)

3' - 0"

CONDUITCONDUIT

STANDARD PLAN J-50.12-02

TYPE 3 INDUCTION LOOP

ENTRANCE SAWCUT DETAIL

SAWCUT

LEAD-IN

LOOP SAWCUT

LEAD-IN SAWCUT

2' - 0"

90°

 (TYP.)

SAWCUT

CIRCULAR 

VEHICLE LANE

CENTER OF LOOP AND

WITH SEALANT (TYP.)

CUT DEPTH AND FILL 

REMOVE PAVEMENT TO SAW-

CHISEL OUT 1/8" (IN) TO 1/2" (IN) CORNER

V
E
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L
E
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N

E
V

E
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E
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A
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E          

Standard Plan J-50.15.see 

For additional Induction Loop Details,

return to the Junction Box

All of the loop lead-in wires shall 
         

 Standard Plan J-50.15.see

,D, and Sections A, B, CFor 
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KEY 
CD CENTER PIPE 

(]) CHASE NIPPLE 

G) NIPPLE 
4 

CD SERRATED ELBOW 

@SERRATED OR FLANGED ELBOW 

@ REAMED TEE WITH SET SCREW 

(j) REAMED ELBOW WITH SET SCREW 

SIDE MOUNT 
TYPE A - PEDESTRIAN 

TYPE H - VEHICLE 

@ BRONZE TERMINAL COMPARTMENT WITH: 
• GASKETED COVER 
•FASTENERS 
•WIRE LEADS 
• MOUNTING SADDLE FOR SIDE MOUNTS ON 

ROUND/TAPERED POLES - OMIT SADDLE ON 
MULTI-SIDED POLES 

•1/4" (IN) DIAM. DRAIN HOLE 
•12-POSITION TERMINAL STRIP 
• WIREWAY FOR SIDE MOUNTS 

@ BRONZE COLLAR - 4 1/4" (IN) I. D. OFFSET OPENING W/SET SCREWS 

@) ORNAMENT CAP 

@ NEOPRENE GASKET 

@WASHER 

@ CONDUIT LOCKNUT 

@ TYPE E HINGE CLAMSHELL MOUNT - LEFT OR RIGHT, SEE CONTRACT 

@ FASTENER WITH SPACER-
•1/2" (IN) LAG SCREWS ON WOOD POLE 
•1/2" (IN) BOLTS TAPPED TO METAL POLE 

@ FLATHEAD SOCKET BOLT 

@ 1/2" (IN) INSERT HOLE FOR EXTERNAL WIRE ENTRANCE 
(REQUIRED ON TIMBER POLE MOUNTING ONLY) 

@ TERMINAL BLOCK AND PHENOLIC TAG 

@ INSULINER- 1" (IN) MIN. DIAM. HOLE 

@SIGNAL HEAD WITH BACKPLATE 

@ FIELD DRILL POLE AND INSERT AN INSULINER 
OR SIMILAR DEVICE TO PROTECT CONDUCTORS 

4 

9 

TOP MOUNT 
@ SIMILAR TO @ WITH BRONZE INTEGRAL COLLAR TYPE D • PEDESTRIAN - OFFSET BRONZE COLLAR TO FRONT 
@ 1/2" (IN) DIAM. x 3" (IN) LONG BOLT WITH WASHER OR VEHICLE (SHOWN)- OFFSET BRONZE COLLAR TO BACK 

15 

15 

15 

SIDE MOUNT 
TYPE B • PEDESTRIAN 

TYPE K- VEHICLE 

TOP 

5 1/2" 

oc=Jo 

ELEVATION 
TYPEE 

MOUNTING DETAILS 

18 

16 

TOP MOUNT 
TYPE C - PEDESTRIAN 

TYPE F - VEHICLE 

14 

(! (]::::::::::::::::. 
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:
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PEDESTRIAN HEAD 
SIDE MOUNT 

(LEFT SIDE SHOWN) 

TYPE E - COUNTDOWN LED 
PEDESTRIAN HEAD 

NOTES 

1. See Contract for head type, mounting 
height, and orientation . 

2. All nipples, fittings, and center pipes 
shall be 1 1/2" (in) diameter. 

3. Install neoprene gasket inside head 
when flanged elbows are supplied. 

4. Extend wire sheath a minimum of 1" (in) 
inside all signal and sign housings 
and terminal compartments. 

5. Apply bead of silicone to the serrated 
ring and around the perimeter of all 
top openings prior to installation of 
fittings. 

6. See Standard Specification 9-29.16 
for backplate requirements. Where 
required, prismatic sheeting shall be 
applied in accordance with the 
manufacturer's recommendations. 
The application surface of the backplate 
shall be cleaned, degreased with 
isopropyl alcohol, and dried prior 
to application of the sheeting. 

7. Drill a 1/4" (in) drain hole in the bottom 
of each signal display assembly, and 
one in the bottom of each pedestrian 
head. When signal display assembly is 
mounted horizontally, drill a 1/4" (in) 
drain hole at the lowest point of each 
section of the signal assembly. 

SIGNAL HEAD MOUNTING 
DETAILS - POLE AND POST 

TOP MOUNTINGS 
STANDARD PLAN .J-75.10-02 
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BORING LOGS 
(FOR INFORMATION ONLY) 



18-104

Proposed Turn Lane
Retaining Wall

NE 132nd St & 105th Ave NE
Kirkland, WA 98034

1

VICINITY MAP

Figure No.Project No.

Reference: Google Terrain Map

Not to Scale





MOISTURE CONTENT

2-inch OD Split Spoon, SPT
(140-lb. hammer, 30" drop)

3.25-inch OD Spilt Spoon
(300-lb hammer, 30" drop)

Non-standard penetration
test (see boring log for details)

Thin wall (Shelby) tube

Grab

Rock core

Vane Shear

Dusty, dry to the touch

Damp but no visible water

Visible free water

Terms and Symbols for
Boring and Test Pit Logs

Density

SILT / CLAY

GRAVEL (<5% fines)

GRAVEL (>12% fines)

SAND (<5% fines)

SAND (>12% fines)

Liquid Limit < 50

Liquid Limit > 50

Breaks along defined planes

Fracture planes that are polished or glossy

Angular soil lumps that resist breakdown

Soil that is broken and mixed

Less than one per foot

More than one per foot

Angle between bedding plane and a plane
normal to core axis

Very Loose

Loose

Med. Dense

Dense

Very Dense

SPT
N-values

Approx. Undrained Shear
Strength (psf)

<4

4 to 10

10 to 30

30 to 50

>50

<2

2 to 4

4 to 8

8 to 15

15 to 30

>30

SPT
N-values

Units of material distinguished by color and/or
composition from material units above and below

Layers of soil typically 0.05 to 1mm thick, max. 1 cm

Layer of soil that pinches out laterally

Alternating layers of differing soil material

Erratic, discontinuous deposit of limited extent

Soil with uniform color and composition throughout

Approx. Relative
Density (%)

Gravel

Layered:

Laminated:

Lens:

Interlayered:

Pocket:

Homogeneous:

Highly Organic Soils

#4 to #10 sieve (4.5 to 2.0 mm)

#10 to #40 sieve (2.0 to 0.42 mm)

#40 to #200 sieve (0.42 to 0.074 mm)

0.074 to 0.002 mm

<0.002 mm

UNIFIED SOIL CLASSIFICATION SYSTEM

MAJOR DIVISIONS GROUP DESCRIPTIONS

Notes:

MONITORING WELL

<15

15 - 35

35 - 65

65 - 85

85 - 100

GW

GP

GM

GC

SW

SP

SM

SC

ML

CL

OL

MH

CH

OH

PT

TEST SYMBOLS

50%or more passing #200 sieve

Groundwater Level at
     time of drilling (ATD)
Static Groundwater Level

Cement / Concrete Seal

Bentonite grout / seal

Silica sand backfill

Slotted tip

Slough

<250

250 - 500

500 - 1000

1000 - 2000

2000 - 4000

>4000

RELATIVE DENSITY / CONSISTENCY

Fissured:

Slickensided:

Blocky:

Disrupted:

Scattered:

Numerous:

BCN:

COMPONENT DEFINITIONS

Dry

Moist

Wet

1.  Soil exploration logs contain material descriptions based on visual observation and field tests using a system
modified from the Uniform Soil Classification System (USCS). Where necessary laboratory tests have been
conducted (as noted in the "Other Tests" column), unit descriptions may include a classification. Please refer to the
discussions in the report text for a more complete description of the subsurface conditions.

2.  The graphic symbols given above are not inclusive of all symbols that may appear on the borehole logs.
Other symbols may be used where field observations indicated mixed soil constituents or dual constituent  materials.

COMPONENT   SIZE / SIEVE RANGE COMPONENT   SIZE / SIEVE RANGE

SYMBOLS
Sample/In Situ test types and intervals

Silt and Clay

Consistency

SAND / GRAVEL

Very Soft

Soft

Med. Stiff

Stiff

Very Stiff

Hard

Phone:  206.262.0370

Bottom of BoringBoulder:

Cobbles:

Gravel

  Coarse Gravel:

      Fine Gravel:

Sand

  Coarse Sand:

  Medium Sand:

  Fine Sand:

Silt

Clay

> 12 inches

3 to 12 inches

3 to 3/4 inches

3/4 inches to #4 sieve

Atterberg Limit Test

Compaction Tests

Consolidation

Dry Density

Direct Shear

Fines Content

Grain Size

Permeability

Pocket Penetrometer

R-value

Specific Gravity

Torvane

Triaxial Compression

Unconfined Compression

Sand
50% or more of the coarse
fraction passing the #4 sieve.
Use dual symbols (eg. SP-SM)
for 5% to 12% fines.

for In Situ and Laboratory Tests
listed in "Other Tests" column.

50% or more of the coarse
fraction retained on the #4
sieve. Use dual symbols (eg.
GP-GM) for 5% to 12% fines.

DESCRIPTIONS OF SOIL STRUCTURES

Well-graded GRAVEL

Poorly-graded GRAVEL

Silty GRAVEL

Clayey GRAVEL

Well-graded SAND

Poorly-graded SAND

Silty SAND

Clayey SAND

SILT

Lean CLAY

Organic SILT or CLAY

Elastic SILT

Fat CLAY

Organic SILT or CLAY

PEAT

ATT

Comp

Con

DD

DS

%F

GS

Perm

PP

R

SG

TV

TXC

UCC

Figure A-1



GS

GS

About 6 inches of surficial Forest Duff.
Medium dense, brown, poorly-graded GRAVEL with silt and sand
(GP-GM); moist, trace organics, observed rootlets, pockets of silty
sand  (Fill).

GS at S-1: 55.5% Gravel, 34.2% Sand, 10.2% Fines.

-- Becomes very dense, blow counts possibly overstated due to large
gravel.

Loose, brown, silty fine to medium SAND with some gravel (SM);
moist   (Recessional Outwash - Qvr).
GS at S-3: 41.7% Gravel, 44.6% Sand, 13.7% Fines.

--  Becomes medium dense.

Medium dense, well-graded fine to coarse SAND with some gravel
(SW); moist, trace silt.

S-1

S-2

S-3

S-4

S-5

S-6

15
14
10

28
48
47

5
4
3

4
5
7

8
9
10

11
14
15

Remarks: Standard Penetration Test (SPT) sampler driven with a 140 lb. safety hammer.
Hammer operated with a rope and cathead mechanism.  Boring drilled by Boretec1, Inc
using a EC95 Track Mounted Drill Rig.
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The stratification lines represent approximate boundaries.  The transition may be gradual.
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Surface Elevation:

Top of Casing Elev.:

Drilling Method:

Sampling Method:
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Medium dense, well-graded fine to coarse SAND with some gravel
(SW); moist, trace silt. (Continued)
-- Becomes dense.

-- Becomes very dense, minimal recovery due to large garvel.

Dense, brown, silty fine to medium SAND with large gravel (SM);
moist.

Modified California Sampler used at Sample S-10.

Boring was terminated at approximately 41 feet below ground surface
(bgs).
Groundwater was not encountered at the time of drilling.

S-7

S-8

S-9

S-10

13
15
16

15
22
18

50/3

28
50/2

Remarks: Standard Penetration Test (SPT) sampler driven with a 140 lb. safety hammer.
Hammer operated with a rope and cathead mechanism.  Boring drilled by Boretec1, Inc
using a EC95 Track Mounted Drill Rig.
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MATERIAL DESCRIPTION

Figure A-2

O
th

er
 T

es
ts

S
am

pl
e 

N
o.

Completion Depth:
Date Borehole Started:
Date Borehole Completed:
Logged By:
Drilling Company:

D
ep

th
, 

(f
t)

Turn Lane Addition

18-104

NE 132nd Street & 105th Avenue NE, Seattle, WA 98034

Northing: , Easting:

41.0ft
5/10/18
5/10/18
R. Ragudos
Boretec1, Inc

Sheet  2  of  2

Project:

Job Number:

Location:

Coordinates:

S
ym

bo
l

S
am

pl
e 

T
yp

e

B
lo

w
s 

/ 
6 

in
.

Approx. 125 feet

Not Applicable

HSA

SPT

Surface Elevation:

Top of Casing Elev.:

Drilling Method:

Sampling Method:
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GS

GS

About 6 inches of surficial Forest Duff.
Loose, brown, silty fine to medium SAND (SM); moist, trace gravel
and organics.  (Fill).

Dense, brown, poorly-graded fine to medium SAND with gravel
(SP); moist, trace silt (Recessional Outwash - Qvr).
GS at S-2: 37.3% Gravel, 58.1% Sand, 4.6% Fines.

Medium dense, brown, well-graded SAND with gravel (SW); moist,
trace silt.
GS at S-3: 43.0% Gravel, 53.7% Sand, 3.3% Fines.

-- Silt lens encountered between about 16.5 to 17 feet bgs.

Dense, poorly graded fine to medium SAND with gravel and silt
(SP-SM); moist, observed thin silt lens at top of sample S-7.

Boring was terminated at approximately 21 feet below ground surface
(bgs).
Groundwater was not encountered at the time of drilling.

S-1

S-2

S-3

S-4

S-5

S-6

S-7

3
5
5

14
17
19

14
11
18

9
9
11

10
9
10

11
9
14

11
15
16

Remarks: Standard Penetration Test (SPT) sampler driven with a 140 lb. safety hammer.
Hammer operated with a rope and cathead mechanism.  Boring drilled by Boretec1, Inc
using a limited access Drill Rig.
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Specimen Identification

1.5

D100

PI

16

D10

GRAIN SIZE DISTRIBUTION

37.5
37.5
37.5
37.5

8

Cc

55.5
41.7
37.3
43.0

404

GRAVEL

PG-1
PG-1
PG-2
PG-2

COBBLES
SAND

fine

6 2

coarse

PL

20

%Clay

100 1403

D30

fine

30 200

4.64

0.78
1.35

120.69

16.10
13.47

10.2
13.7
4.6
3.3

SILT OR CLAY

4

1.691
0.582
0.935
1.651

0.263
0.388

@ 2.5 ft.
@ 7.5 ft.
@ 5.0 ft.
@ 7.5 ft.
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Classification

2.5
7.5
5.0
7.5

PG-1
PG-1
PG-2
PG-2

CuLL

3

D60 %Gravel
34.2
44.6
58.1
53.7

Poorly-graded GRAVEL with silt and sand (GP-GM)
Silty SAND with gravel (SM)

Poorly-graded SAND with gravel (SP)
Well-graded SAND with gravel (SW)

60

Specimen Identification

1/23/81

%Silt

medium

6 10 14 50

HYDROMETERU.S. SIEVE OPENING IN INCHES

Figure

U.S. SIEVE NUMBERS

Figure

8.621
5.043
4.238
5.221

coarse

%Sand

GRAIN SIZE IN MILLIMETERS

3/4

Figure
B-1

Project:  Turn Lane Addition Job 
Number:  18-104

Location:  NE 132nd Street & 105th Avenue NE, Seattle, WA 98034Phone:  206.262.0370
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